

**Washington Metropolitan Area Transportation Authority
Board Action/Information Summary**

Action
 Information

MEAD Number:
99673

Resolution:
 Yes No

PURPOSE

To obtain Board approval to modify Contract 1C1011 with Grunley-Walsh JV in a negotiated amount not to exceed \$1,700,000.

DESCRIPTION

The Shirlington Bus Terminal project is a reimbursable capital project that WMATA is managing at Arlington County's request.

Upon completion, the facility will be owned, operated, and maintained by Arlington County. There has been and will be no cost to WMATA.

The Board previously approved modification of design-build Contract 1C1011 with Grunley-Walsh JV to add the Shirlington Bus Terminal at the negotiated amount of \$2,835,363.

To accommodate design changes resulting from differing site conditions as well as design changes directed by Arlington County to meet its requirements, it has become necessary to modify the original design-build contract.

FUNDING IMPACT

To support these design changes, the Board, at Arlington County's request, increased the project budget to \$5,400,000 in FY07. The funds for this contract modification will come from two sources: (1) funds Arlington County has already provided for this project, and (2) \$1,000,000 from Arlington County's share of WMATA's TIIF, which Arlington County is separately requesting be used for this project.

RECOMMENDATION

Board approval to modify Contract 1C1011 with Grunley-Walsh JV in a negotiated amount not to exceed \$1,700,000.