
Metro's Platform Improvement Project Summer 2019

Riders' Advisory Council April 3, 2019






State of Platforms







State of Platforms

45 outdoor stations—
concrete platforms have been exposed to weather and de icing agents for decades






State of Platforms

- Platforms built 35–40 years ago are now deteriorating
 - 10 stations already have rebuilt platforms
 - 15 stations have platforms in good condition
 - 20 stations have platforms requiring immediate attention; temporary measures installed where needed to stabilize and ensure safety until reconstruction occurs
- Concrete repair is a necessary safety project





Construction Approach at a Glance












Capital Investment: Platform Improvement Project

 During Summer 2019, there will be no Blue or Yellow Line rail service south of National Airport from Saturday, May 25 to Monday, September 2, 2019






Capital Investment: Platform Improvement Project

- Anticipated Construction Schedule:
 - Braddock Rd
 - King St-Old Town
 - Eisenhower Ave
 - Van Dorn St

- Huntington
- Franconia-Springfield




- Construction activities will continue at these stations, after rail service resumes on September 3, 2019
- Customers should add an additional 30 minutes onto their normal commute



2019 Construction


- The invasive work will be completed during Summer 2019, to minimize customer impact
- Residual construction will continue past Labor Day at some stations
- When stations reopen, access to all six stations will be maintained while construction occurs, but all station improvements may not be completed until December 2019





Pre-Construction Activities

- Kiss & Ride lots closing and bus bays relocating
 - Huntington North April 14 (K&R/bus bays)
 - Huntington South April 14 (bus bays)
 - Van Dorn St April 14 (K&R) / April 28 (bus bays)
 - Eisenhower Ave April 22 (K&R/bus bays)
 - Braddock Rd April 22 (K&R) / May 4 (bus bays)





Regional Network Coordination

Planning Underway for Summer 2019


- Metro announced work in May 2018, over one year in advance of summer 2019 station renovation program
- Northern Virginia Stakeholder Group led by Metro and supported by the Northern Virginia Transportation Commission (NVTC)
- More than 140 members: local government, state government, Congressional offices, federal government, transit providers, police and emergency management, MWAA
- Using SafeTrack coordination effort as model






Service Alternatives—Free Shuttles

Route	Days	Span
	M-Th	4:45 a.m.* – Midnight
Franconia-Pentagon	Fri	4:45 a.m.*– 1:30 a.m.
Express	Sat	6:45 a.m.* – 1:30 a.m.
	Sun	7:45 a.m.* – 11:30 p.m.
	M-Th	4:30 a.m.* – Midnight
Blue Line Shuttle	Fri	4:30 a.m.* – 1:30 a.m.
Stops at National Airport	Sat	6:30 a.m. – 1:30 a.m.
	Sun	7:30 a.m.* – 11:30 p.m.
	M-Th	4:45 a.m.* – Midnight
Huntington-Pentagon	Fri	4:45 a.m.*– 1:30 a.m.
Express	Sat	6:45 a.m.* – 1:30 a.m.
	Sun	7:45 a.m.* – 11:30 p.m.
Yellow Line Shuttle	M-Th Fri Sat Sun	4:30 a.m.* – Midnight 4:30 a.m.* – 1:30 a.m. 6:30 a.m.* – 1:30 a.m. 7:30 a.m.* – 11:30 p.m.






- Five minute headways in rush hours & 10 minute headways midday
- ¶₁ Blue Line Shuttle: 10–12 minute headways midday WASHING

^{*}All shuttle buses will meet the first and last trains at their respective terminal stations

Service Alternatives—Bus Options

Route	Days	Span
8Z	M-F	5:35 a.m. – 8:50 p.m.
		Midday service added
10A	M-Th	4:25 a.m. – 1:46 a.m.
	Fri	4:25 a.m. – 2:46 a.m.
		Increased peak period service
	Sat	5:25 a.m. – 2:10 a.m.
	Sun	5:25 a.m. –2:10 a.m.
10E	M-F	5:57 a.m. – 8:54 a.m.
		4:15 p.m. – 7:39 p.m.
11Y	M-F	6:31 a.m. – 7:24 p.m.
		Midday service added
		Increased peak period service
21A	M-F	5:35 a.m. – 7:47 p.m.
		Midday service added
Metroway	M-Th	5:30 a.m. – 10:24 p.m.
	Fri	5:30 a.m. – 12:24 a.m.
	Sat	6:30 a.m. – 12:26 a.m.
	Sun	7:30 a.m. – 10:25 p.m.





Local Operator Service Enhancements

Local operator service enhancements under consideration:

- Fairfax Connector: supplement existing routes
- Alexandria DASH: operation of one of the free local shuttles, expanding ferry and trolley service in Old Town Alexandria
- OmniRide: shuttles to VRE stations, support to expand capacity at park and ride stations
- Arlington ART: added capacity on existing routes





Alternative Travel Options and Demand Management

WMATA is working with state and regional representatives on:

- Promotion of park and ride locations
- Promotion of existing transit service
- Telework policies
- Signal prioritization and dedicated lanes
- Outreach to slugging community and vanpools/carpools
- Coordination with transportation demand management (TDM) professionals






Communication Approach

- Personalized alternatives and options
- Clear, concise information
- Reach customers through multiple channels
- Research-based
- Lessons learned from SafeTrack



wmata.com/platforms


- Trip alternatives planner
- Project overview
- Construction approach
- Service impacts
- Links to jurisdictional/partner sites
- Maps





Customer Notification

- Street teams in stations three weeks prior to closure
- Customized in-station signage
- Station-specific brochures
- Bus and train announcements
- Press releases and press conferences
- 7000-series service alert videos
- Print, social media, and radio advertising





Customer Service

- Directional signage for shuttles
- Street teams for first two weeks of closures
- Metro staff at all stations for the duration of the closure
- Bus and train announcements





Visit wmata.com/platforms for more information

