IFB 15090/GG



Washington Metropolitan Area Transit Authority

Rehabilitation of WMATA Parking Garages at Shady Grove (North), Franconia-Springfield (East), Grosvenor-Strathmore and College Park

Contract No. FQ15090

IFB Issued: May 20, 2015

Volume 1, Bidding and Contracting Requirements

Contract No. IFB FQ15090 Date: May 20, 2015

LETTER TO BIDDERS WASHINGTON METROPOLITAN AREA TRANSIT AUTHORITY (WMATA)

DATE: May 20, 2015

SUBJECT: Invitation for Bid (IFB) FQ15090/GG

Rehabilitation of WMATA Parking Garages at Shady Grove (North), Franconia-Springfield (East),

Grosvenor-Strathmore and College Park

The Washington Metropolitan Area Transit Authority (WMATA) requests your bid for the furnishing of labor, materials, equipment, tools, project management, supervision, engineering, quality control, testing, transportation, safety, appurtenances and other items necessary for the Rehabilitation of WMATA Parking Garages at Shady Grove (North), Franconia-Springfield (East), Grosvenor-Strathmore and College Park

The solicitation includes but is not limited to:

- 1. Repair concrete cracks and spalls (cast-in-place and precast structures); rehabilitation of exposed reinforced steel;
- 2. Rehabilitation of precast concrete double tees including removal and replacement of traffic coatings; pressure washing;
- 3. Double tee connection plates repairs, cleaning and painting;
- 4. Repair / replace expansion joints;
- 5. Replacement of deteriorated bearing pads; traffic control measures; curbs and access ramp repairs;
- 6. Application of sealants at double tee joints;
- 7. Re-striping of concrete surfaces;
- 8. Repair of drainage slopes including deck drains;
- 9. Rehabilitation of electrical circuits,
- 10. Repair / replace wash-down lines / system, drainage lines, and standpipes;
- 11. Repair and coat steps, replace nosing in the stairwells;
- 12. Rehabilitation of miscellaneous steel at ramp walls and in stairwells.

Estimated Cost Range: \$5,000,000 - \$15,000,000

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

Period of Performance.

The Contract final work completion for all four (4) parking facilities – maximum of 1350 calendar days after Notice to Proceed issuance date. For additional details refer to CONSTRUCTION SPECIAL PROVISIONS, Paragraph 2.1 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK.

Bonds/Guarantees:

A bid guarantee, in the amount of 5% of the total bid price, is required with the bid if it is greater than \$100,000. The successful Bid must provide Performance Bond in the amount of the contract price after award of the contract and Payment Bond in the amount of 1) Fifty percent of the contract price if the construction contract price is not more than \$1,000,000; (2) Forty percent of the contract price if the contract price is more than \$1,000,000 and not more than \$5,000,000; or (3) When the contract price is more than \$5,000,000, the payment bond shall be \$2,500,000.

DBE Information:

The solicitation includes a DBE goal of **17%** if the bid price is \$500,000 or more. Information on the WMATA DBE program can be found at

http://www.wmata.com/business/disadvantaged_business_enterprise/

WMATA will have a DBE office representative on hand at the Pre Bid Conference.

DBE Vendor Directory

http://www.wmata.com/business/disadvantaged business enterprise/dbe search.cfm

Insurance

The successful bidder must provide insurances: Commercial General Liability, Worker's Compensation and Employer's Liability, Business Automobile Liability (AL).

Pre Bid Conference:

Monday, June 1, 2015 at 8:30 AM at WMATA, Jackson Graham Building,, Lobby Level, 600 5th Street, NW, Washington, D.C., 20001. WMATA will provide a presentation including the solicitation issues and technical requirements.

WMATA will have representatives of our procurement, insurance, DBE, safety, and infrastructure rehabilitation in attendance. WMATA certified DBE's are strongly encouraged to attend.

All attendees must provide a WMATA Contractor ID or a government issued identification for entry into the Jackson Graham Building (cameras, cell phones, computers and other mobile devices are permitted). Individuals that plan to attend the meeting are requested, but not required, to send an email to ggufranova@wmata.com, with their name, title, company name, mailing address, telephone, and email for each attendee. Attendees should arrive early in order to clear security and/or receive temporary badges. The meeting is expected to end by 11 am.

Contract IFB FQ15090	Page 3	IFB Letter

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

Site Visit

WMATA will conduct a site visit at Shady Grove parking garage. Attendees must provide their own transportation. Attendees must be escorted by WMATA.

The Site Visit will start on Monday, June 1, 2015, 2.00 PM (14:00). Meeting point will be the north side outside of Shady Grove parking garage, located at 15903 Somerville Drive, Rockville, MD 20855.

Attendees will be required to sign in at the Site Visit.

Attendees that have a current WMATA Contractor ID shall display their ID and bring PPE and WMATA approved safety vest. Attendees not holding WMATA Contractor ID with PPE and vest should specifically identify themselves to the WMATA escorts.

Individuals that plan to attend the Site Visit are requested but not required to send an email by COB on May 28, 2015 to ggufranova@wmata.com, with their name, title, company name, mailing address, telephone, and email for each attendee.

Pre-Award Information: Shall <u>not</u> be submitted with the bid. After the bid opening, only the Apparent Low Bidder will be requested to submit Pre-Award Information.

Bids Due: July 1, 2015 by 2:00 PM (14:00) and shall be delivered to WMATA, Office of Procurement and Materials, Room 3C-02, 600 Fifth Street, NW, Washington, DC 20001. Bids will be publicly opened and read aloud in the WMATA Meeting Room, Lobby Level, 600 Fifth Street, NW, Washington, DC 20001.

Bidders are cautioned to not take exceptions or qualify their bid. Any questions regarding the solicitation should be made in writing to the Contracting Officer no later than seven (7) business days prior to the bid opening. Please carefully review the Notice to Bidders of the IFB. The Notice to Bidders addresses common problems found in previous bids that may cause bid rejection.

A Virginia Contractor License

All bidders shall have a Virginia Class A contractor license. http://www.dpor.virginia.gov/. This is a Commonwealth of Virginia law and WMATA complies with the law.

Basis of Award

A single contract for all items will be awarded to the lowest responsive and responsible bidder.

Type of Contract:

Firm fixed price contract for the items in the Unit Price Schedule.

IFB Volumes

Volume 1, Bidding and Contracting Requirements

Volume 2, Technical Specifications

Volume 3, Drawings

IFB availability:

Once the IFB is issued it will be posted on the WMATA website at

Contract IFB FQ15090 Page 4 IFB Letter

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

http://www.wmata.com/business/procurement_and_contracting/solicitations/index.cfm in Adobe Acrobat (.pdf) format. The IFB can be downloaded free of charge.

In order to avoid IFB download problems, please immediately download the latest version of Adobe Acrobat Reader available for free at http://get.adobe.com/reader/

Amendments: If any amendments are issued, they will be posted on the WMATA website along with the solicitation.

Buy America Act Certification (Not to be confused with Buy American)

Bidders should be fully cognizant regarding BUY AMERICA and be prepared to submit not only a BUY AMERICA certificate but actual proof of compliance including parts and assembly. This information will be required with the Pre Award Data submitted by the Apparent Low Bidder.

Warranty

Two years after substantial completion of each parking facility unless Technical Specifications indicate longer warranty period.

Contractor Personnel and WMATA Contractor ID

All on site personnel as well as various contractor management personnel must have a current WMATA Contractor ID. In order to obtain a WMATA Contractor ID all persons must pass a WMATA background check and WMATA safety training. WMATA safety training is provided in English only and translators are not allowed. WMATA will provide safety training and Contractor ID's to the successful contractor team at no cost.

Vendor Registration:

Please visit our Internet website at http://www.wmata.com/business/ for New Vendor Registration and Registered Vendors (updates, etc)

http://www.wmata.com/business/procurement_and_contracting/vendor_registration.cfm

Question regarding vendor registration should be addressed to Phillip Barrett, Jr at PbarrettJr@wmata.com or telephone 202-962-1408.

Contact Person: Guzel Gufranova, Contract Administrator, ggufranova@wmata.com, voice (202) 962-5544; or write Guzel Gufranova, Office of Procurement and Materials, Washington Metropolitan Area Transit Authority, 600 Fifth Street, NW Washington, D.C. 20001. **Email contacts are strongly preferred.**

Contract No. IFB FQ15090 Date: May 20, 2015

TABLE OF CONTENTS

VOLUME 1 - BIDDING AND CONTRACTING REQUIREMENTS

		R TO BIDDERS	
	TABLE	OF CONTENTS	θ
3	IDDING	REQUIREMENTS	11
	CARE	IN BIDDING	12
	NOTIC	E TO ALL VENDORS	13
	INVITA	TION FOR BIDS	14
	SOLIC	ITATION INSTRUCTIONS	15
	1.	Definitions: As used herein:	15
	2.	Explanation to Offeror	15
	3.	Prior Representations	
	5.	Revisions Prior to Date Set for Receipt of Offers	16
	6.	Acknowledgment of Amendments	
	7.	Preparation of Bids	
	8.	Submittal of Bids	
	9.	Late Bids and Modifications or Withdrawals (12/03)	
	10.	Contract and Bonds:	19
	11.	Bidding Documents	19
	12.	Bidder's Qualifications	
	13.	Award of Contract	19
	14.	Pre-Award Information	20
	15.	Civil Rights (12/03)	
	16.	Opportunity for Disadvantaged Business Enterprises to Bid	22
	17.	Representations, Certifications, and Acknowledgments	2 3
	18.	Conditions Affecting the Work (12/03)	23
	19.	Notice of Protest Policy (09/03)	23
	20.	Requirement For Cost Data For Contract Award (12/03)	24
	21.	Davis-Bacon Wage Determination Decision	24
	22.	Bid Guarantee	24
	23.	Licenses	25
	24.	Advance Cost Agreement	
	25.	WMATA's Tax Exempt Status	25
	26.	Order of Precedence	
	27.	Contractor Performance Evaluation	
	28.	Minimum Bid Acceptance Period	
	29	Award - Single Award for All Items	27
	30.	Basis for Award	27
	31.	Type of Contract	27
	32.	Brand Name or Equal	27
)RM	
	REPRI	ESENTATIONS AND CERTIFICATIONS	32
	UNIT F	PRICE SCHEDULE	
		SHADY GROVE (NORTH) PARKING GARAGE (BASE WORK)	
	BID BC	DND	56

_			act No. IFB FQ15	090
IFB FQ150	90/GG	Date:	May 20, 2015	
CONTRACT	TING REQUIREMENTS	•••••		59
PRE-AW	ARD EVALUATION DATA			60
	UCTION CONTRACT			
	OF ATTORNEY			
	UCTION GENERAL PROVISIONS			
1.1	Definitions (07/03)			
1.2	Contract Documents			
1.3	Changes			76
1.4	Differing Site Conditions			77
1.5	Termination For Default, Damages For Delay And Time Exter	nsions	·	77
1.6	Disputes			79
1.7	Payments To Contractor			79
1.8	Assignment			81
1.9	Material And Workmanship			82
1.10	Inspection And Acceptance			
1.11	Project Management And Superintendence By Contractor			83
1.12	Permits And Responsibilities			
1.13	CONDITIONS AFFECTING THE WORK			83
1.14	Other Contracts			84
1.15	Patent Indemnity			
1.16	Additional Bond Security			
1.17	Covenant Against Contingent Fees			
1.18	Officials Not To Benefit			
1.19	Notice To The Authority Of Labor Disputes			
1.20	Convict Labor			
1.21	Civil Rights (Revised October 20, 2000)			
1.22	Utilization of Small Business Concerns			
1.23	Gratuities			
1.24	Federal, State, and Local Taxes			
1.25	Termination for Convenience of the Authority			
1.26	Notice and Assistance Regarding Patent and Copyright Infring			
1.27	Composition of Contractor			
1.28	Site Investigation			
1.29	Protection of Existing Vegetation, Structures, Utilities and Imp			
1.30	Operations and Storage Areas			
1.31	Progress Schedules and Requirements for Maintaining Progre			
1.32	Subcontractors			
1.33	Use and Possession Prior To Completion			
1.34	Cleaning Up			
1.35	Contract Modifications - Requirements for Proposals, Price B	reaka	own and inegotiation	on ot
Profit	94 Applied at Dray conting			0.0
1.36 1.37	Accident Prevention			
_	Equipment			
1.38 1.39	Suspension of Work			
	Audit and Inspection of Records			
1.40 1.41	Rights in Technical Data - Unlimited Price Reduction for Defective Cost or Pricing Data - Price Adj			
1.41 1.42	Audit - Price Adjustments			
1. 4 2 1.43	Subcontractor Cost or Pricing Data and Price Adjustments			

vvasnington Metropolitan Area Transit Authority IFB FQ15090/GG			Date: May 20, 2015		
1.44	Value Engineering Incentive			101	
1.44 1.45	Variations in Estimated Quantities				
1.45 1.46	Contract Prices - Unit Price Schedule				
1.40 1.47					
1.47 1.48	Progress Payment for Lump Sum Items				
1.46 1.49	Warranty of Construction Time and Materials Work				
1.49 1.50	Equitable Adjustment for Minor Contract Modifications				
1.50 1.51	Cost or Pricing Data				
1.51	Pricing of Adjustments				
1.52	Accounting and Record Keeping				
1.53 1.54	Cargo Preference, Use of United States-Flag Vessels				
1.5 4 1.55					
1.56	Buy America (07/03)				
	Certificate of Current Cost or Pricing Data				
1.57	Revolving DoorNOT USED				
1.58					
1.59	Conflict Of Interest (07/03)				
1.60	Labor Provisions (07/03)				
1.61	Patent and Rights in Data (07/03)				
1.62	Federal Changes 07/03)				
1.63	No Obligation by the Federal Government				
1.64	Program Fraud and False or Fraudulent Statements and Rela				
1.65	Incorporation Of Federal Transit Administration (FTA) Terms	•	•		
1.66	Seat Belt Use Policy (November 2000)				
1.67	Contract Work Hours and Safety Standards Act (07/03)				
1.68	Access to Records				
1.69	Fly America Requirements				
1.70 1.71	Seismic Safety -				
	Energy Conservation				
1.72	Recovered Materials				
1.73	Contracts Involving Federal Privacy Act Requirements				
1.74	Pre-employment Criminal Background Check Requirement				
	AVAILABILITY OF FUNDS FOR THE NEXT FISCAL YEARS				
	LIVING WAGE				
1.77.	Government Wide Debarment and Suspension				
1.78.	Lobbying				
1.79.	Clean Air				
1.80.	Clean Water				
1.81.	Notification of Federal Participation				
1.82.	Whistleblower Protections				
1.83.	Non Discrimination Assurance				
1.84.	Drug and Alcohol Testing				
	RUCTION SPECIAL PROVISIONS				
2.1	COMMENCEMENT, PROSECUTION AND COMPLETION OF				
2.2	LIQUIDATED DAMAGES				
2.3	CONTRACT AND BONDS				
2.4	AUTHORITY-FURNISHED DOCUMENTS				
2.5	CONTRACTOR'S SUBMITTALS				
2.6	WORK TO BE PERFORMED BY THE CONTRACTOR				
2.7	AUTHORITY REPRESENTATIVE (AR)			146	

Washington Metropolitan Area Transit Authority IFB FQ15090/GG			act No. IFB FQ150	090	
IFB				May 20, 2015	
	2.8	PROGRESS SCHEDULES			
	2.9	DETERMINATION OF PROGRESS			
	2.10	LAYOUT OF WORK			
	2.11	PHYSICAL DATA - NOT USED			
	2.12	TEMPORARY UTILITY AND ELECTRICAL SERVICES			
	2.13	INDEMNIFICATION AND INSURANCE			151
	2.13.2	INSURANCE REQUIREMENTS			152
	2.13.3	NOT USED			156
	2.14	NOT USED			
	2.15	SAFETY REQUIREMENTS			156
	2.16	SANITARY PROVISIONS			167
	2.17	SUBCONTRACTS			
	2.18	PAYMENT FOR USE OF EQUIPMENT			168
	2.19	HISTORICAL AND SCIENTIFIC SPECIMENS			169
	2.20	SALVAGE OF MATERIALS AND EQUIPMENT			170
	2.21	ENVIRONMENTAL CONTROL			170
	2.22	SIGNS			
	2.23	CONSTRUCTION SEQUENCE AND STAGING			170
	2.24	MEASUREMENTS			
	2.25	OPERATION AND MAINTENANCE			171
	2.26	ABBREVIATIONS			
	2.27	CONTRACT RECORD DRAWINGS			181
	2.28	CERTIFICATION OF NONSEGREGATED FACILITIES BY	CONTR	ACTORS AND	
	SUBCO	DNTRACTORS			
	2.29	WAGE RATES			182
	2.30	Not Used			
	2.31	TECHNICAL REFERENCES			
	2.32	COMMUNITY RELATIONS - NOT USED			183
	2.33	DEFINITION OF TERMS			183
	2.34	IDENTIFICATIONS			
	2.35	ENGINEER'S FACILITY - NOT USED			
	2.36	PRECONSTRUCTION INSPECTION			
	2.37	DETECTION OF MOVEMENT - NOT USED			184
	2.38	PHOTOGRAPHS			184
	2.39	WORK BY OTHERS			185
	2.40	UTILITIES			
	2.41	ACCESS TO FIRE HYDRANTS AND FIRE ALARM BOXES	S		186
	2.42	CONTRACTOR'S PLANT			187
	2.43	CONTRACTOR'S EMPLOYEES (07/03)			187
	2.44	HOURS OF WORK			187
	2.45	NOISE CONTROL			188
	2.46	WORK, STORAGE AND PARKING AREA			191
	2.47	HAZARDOUS MATERIALS			191
	2.48	MOBILIZATION AND PREPARATORY WORK			192
	2.49	MAINTENANCE OF TRAFFIC - NOT USED			192
	2.50	POLLUTION ABATEMENT			
	2.51	RESTORATION OF EXISTING FACILITIES			
	2.52	ACCESS TO ADJACENT PROPERTY			195
	2.53	PAVEMENT RESTORATION			

V۷	asnıngtor	i Metropolitan Area Transit Authority	Contra	act No. IFB FQ150	J90
IF	B FQ1509	90/GG	Date:	May 20, 2015	
	2.54	LICENSES			
	2.55	ENGINEER'S CHANGE HOUSE FACILITY - NOT USED			195
	2.56	WORK ON OR UNDER NATIONAL PARK SERVICE LAND	O - NOT	USED	195
	2.57	BASIS OF PAYMENT			196
	2.58	QUALITY ASSURANCE COMPLIANCE			
	2.59	EXISTING SURFACES			206
	2.60	EMBEDDED ITEMS			206
	2.61	PROTECTIVE DEVICES			
	2.62	WORKING AREA WOODEN FENCING - NOT USED			
	2.63	AUTHORITY-FURNISHED PROPERTY - NOT USED			207
	2.64	SPARE PARTS – NOT USED			207
	2.65	RELIABILITY – NOT USED			208
	2.66	CORRECTION OF DEFICIENCIES			
	2.67	CLEANING UP			
	2.68	CONTRACTOR'S QUALIFICATIONS			
	2.69	TIME EXTENSIONS DUE TO AUTHORITY ACTIONS			
	2.70	PROJECT MANAGEMENT SOFTWARE SYSTEM			
		A – Index of Drawings			
		B - DISADVANTAGED BUSINESS ENTERPRISE			
		C - Rail Standard Operating Procedures SOP 28			
		D - Wage Rates			
		E – CONTRACTOR EMPLOYEES			
		F – SITE SPECIFIC WORK PLANS			
		G - SAFETY AND SECURITY CERTIFICATION PROCESS			
	APPENDIX	H - ACKNOWLEDGEMENT AND AUTHORIZATION FOR BACKGROUN	ID SCREE	NING	277
	ADDENIDIA	I DAILY PEDODE PEDIOD OF DELAY FORM			270

VOLUME 2 - TECHNICAL SPECIFICATIONS

VOLUME 3 - DRAWINGS

CONTRACT No. IFB FQ15090

Rehabilitation of WMATA Parking Garages at Shady Grove (North), Franconia-Springfield (East), Grosvenor-Strathmore and College Park

BIDDING REQUIREMENTS

May 2015

CARE IN BIDDING

Contract No. IFB FQ15090

Date: May 20, 2015

(CONSTRUCTION IFB CONTRACT)

IMPORTANT PLEASE READ CAREFULLY

To insure submission of complete bids and to avoid irregularities that could result in a non-responsive bid, please check your bid for each of the following common responsiveness problems:

- 1. Have you checked your bid? Are all items included and checked for math errors?
- 2. Have you acknowledged and recorded the number of amendments on the bid envelope and Bid Form?
- 3. Have you recorded on the outside of the bid envelope a current Virginia Contractor License?
- 4. Does your Bid Guaranty conform to the requirement of the solicitation? A Bid Bond is required for bids in excess of \$100,000.
- 5. Have you signed and submitted the Bid Form?
- 6. Have you properly completed and checked the appropriate box for each Certification and Representation? Have you included the Representations and Certifications with your bid?
- 7. Have you properly executed the Buy America Certificate? Only sign in one place either for compliance or non-compliance.
- 8. Have you familiarized yourself with the applicable contract provisions pertaining to the WMATA DBE program for bid in excess of \$500,000? DBE contract provisions and established goals are a part of this contract.
- 9. Have you familiarized yourself with the Davis-Bacon Labor Standard Provisions that mandate the payment of minimum wages as determined by the Secretary of Labor?

Contract No. IFB FQ15090 Date: May 20, 2015

NOTICE TO ALL VENDORS

Please be advised that all vendors and contractors who have *NOT* done business with the Washington Metropolitan Area Transit Authority (WMATA) must register in the WMATA Vendor Registration System. Registration is located at http://www.wmata.com *New Vendor Registration*.

If you are a vendor or contractor and *HAVE* done business with WMATA in the past, please electronically request your company's User ID and Password at http://www.wmata.com

Attention to Disadvantaged Business Enterprise (DBE)/Small Business and Local Preference Program (SBLPP) companies:

Minority and women owned businesses who are interested in becoming a WMATA DBE should complete an online DBE application. Self certification is required for Small Business and Local Preference as a part of the Vendor Registration.

Registered Vendor Benefits:

- Visibility to WMATA contract administrators and/or purchasing agents during the purchasing decision period;
- Visibility to other 17,500 registered vendors for possible business opportunities;
- Opportunity to update online, company information such as an e-mail address or contact person online;
- Sign up for electronic payment option; and
- Ability to electronically reset User Id and Password.

Any questions regarding registration may be addressed to Vendor Relations at (202) 962-1408 or procurement@wmata.com.

Contract No. IFB FQ15090 Date: May 20, 2015

INVITATION FOR BIDS

DATE OF INVITATION: May 20, 2015

PROJECT DESCRIPTION: IFB FQ15090/GG

Rehabilitation of WMATA Parking Garages at Shady Grove (North), Franconia-Springfield (East), Grosvenor-Strathmore and College Park

SEALED BIDS in singular for the work described herein will be received at or before 2:00 PM on **July 1**, **2015** at the Washington Metropolitan Area Transit Authority, in the Meeting Room at the Lobby Level, 600 Fifth Street, N. W., Washington, DC 20001.

INFORMATION REGARDING BIDDING MATERIAL, BID GUARANTEE AND BONDS:

Bidding Material:

Bid Form

Representations and Certifications

Unit Price Schedule

Bid Bond (see Note #I)

Appendix B: Disadvantaged Business Enterprise (DBE) (Applies only if bid price is over \$500,000)

A bid guarantee as herein specified is required for a bid price in excess of \$100,000, and the penal amount shall be 5 percent of the bid price. If the guarantee is submitted in the form of a bid bond, the bid bond penalty may be expressed in terms of a percentage of the bid price or may be expressed in dollars and cents.

Bonds: As required by the Specifications.

DESCRIPTION OF WORK:

Rehabilitation of WMATA Parking Garages at Shady Grove (North), Franconia-Springfield (East), Grosvenor-Strathmore and College Park

BID MUST SET FORTH FULL, ACCURATE AND COMPLETE INFORMATION AS REQUIRED BY THIS INVITATION FOR BIDS, INCLUDING ATTACHMENTS.

Contract No. IFB FQ15090

Date: May 20, 2015

SOLICITATION INSTRUCTIONS

1. <u>Definitions</u>: As used herein:

- a. The term "solicitation" means "Invitation for Bids (IFB)" where the procurement is advertised, and "Request for Proposal (RFP)" where the procurement is negotiated.
- b. The term "offer" means "bid" where the procurement is advertised and "proposal" where the procurement is negotiated.
- c. The term "offeror" means "bidder" where the procurement is advertised and "proposer" where the procurement is negotiated.

2. Explanation to Offeror

- a. Any explanation desired by a bidder regarding the meaning or interpretation of this Invitation for bid, specifications, drawings, and other bidding documents must be requested in writing and with sufficient time allowed for a reply to reach all bidders before the time set for the opening of bids.
- b. Any interpretation made will be in the form of an amendment of this Invitation for Bid, specifications, or other bidding documents and will be furnished to all prospective bidders.
- c. Oral explanations or instructions given before the award of the contract will not be binding.

3. Prior Representations

The Authority assumes no responsibility for any understanding or representations concerning this solicitation made by any of its officers or agents prior to the issuance of the solicitation, the specifications, or related documents.

4. Pre-Bid Conference and Site Visit

Pre Bid Conference:

Monday, June 1, 2015 at 8:30 AM at WMATA, Jackson Graham Building, Lobby Level, 600 5th Street, NW, Washington, D.C., 20001. WMATA will provide a presentation including the solicitation issues and technical requirements.

WMATA will have representatives of our procurement, insurance, DBE, safety, and infrastructure rehabilitation in attendance. WMATA certified DBE's are strongly encouraged to attend.

All attendees must provide a WMATA Contractor ID or a government issued identification for entry into the Jackson Graham Building (cameras, cell phones, computers and other mobile devices are permitted). Individuals that plan to attend the meeting are requested, but not required, to send an email to ggufranova@wmata.com with their name, title, company name, mailing address, telephone, and email for each attendee. Attendees should arrive early in order to clear security and/or receive temporary badges. The meeting is expected to end by 11 am.

Site Visit

WMATA will conduct a site visit at Shady Grove parking garage.

The Site Visit will start on Monday, June 1, 2015, 2.00 PM (14:00). Meeting point will be at the north side outside of Shady Grove parking garage, located at 15903 Somerville Drive, Rockville, MD 20855.

The Site Visit is expected to finish around 5.00 pm (17:00).

Attendees will be required to sign in at the parking garage Site Visit.

Attendees that have a current WMATA Contractor ID shall display their ID and bring PPE and WMATA approved safety vest. Attendees not holding WMATA Contractor ID with PPE and vest should specifically identify themselves to the WMATA escorts.

All the four (4) Parking Garages are publicly accessible. Should the Bidders request that WMATA arrange Site Visits to Franconia-Springfield (East), Grosvenor-Strathmore and College Park Parking Garages, the Bidders must send an email by COB on June 5, 2015 to ggufranova@wmata.com with their name, company name, mailing address, telephone number and email address for each attendee. Dependent on the number of the received requests, WMATA will make a decision on the arrangement of additional Site Visits.

5. Revisions Prior to Date Set for Receipt of Offers

- a. The right is reserved by the Authority to revise or amend the specifications and/or Drawings prior to the date set for the opening of bids. Such revisions and amendments, if any, will be announced by an amendment or amendments to this Invitation for Bid. Copies of such amendments as may be issued will be furnished to all prospective bidders.
- b. If the revisions and amendments require material changes in quantities or prices bid, or both, the date set for the opening of bids may be postponed by such number of days as in the opinion of the Authority will enable bidders to revise their bids. In such cases, the amendment will include an announcement of the new date for the opening of bids.

6. Acknowledgment of Amendments

- a. Offerors are required to acknowledge receipt of all amendments to this Invitation on the Bid Form in the space provided, or by separate letter or telegram prior to opening of bids.
- b. Failure to acknowledge all amendments may cause the bid to be considered not responsive to the invitation, which would require rejection of the bid. The outside of the envelope containing the offer shall also be marked to show the amendments received.

7. Preparation of Bids

- a. Bids shall be submitted on the Bid Forms furnished, or copies thereof, and must be manually signed. If erasures or other changes appear on the forms, such erasures or changes must be initialed by the person signing the bid. Unless specifically authorized in this Invitation for Bid, telegraphic bids will not be considered.
- b. The Bid Form may provide for submittals of a price or prices for one or more items which may be lump sum bids, alternate prices, scheduled items resulting in a bid on a unit of construction or a combination thereof, or other bidding arrangements. Where the Bid Form explicitly requires that the bidder bid on all items, failure to do so will disqualify the bid. When submittal of a price on all items is not required, bidders shall insert the words NO BID in the space provided for any item on which no price is submitted.
- c. Unless specifically called for, alternate bids will not be considered.
- d. Modifications of bids already submitted will be considered if received at the office designated in this Invitation for Bid by the time set for the opening of bids. Telegraphic modifications will be considered, but not reveal the amount of the original or revised bid. Neither telegraphic nor teletype facilities are located in the offices of the Authority.

8. Submittal of Bids

- a. Offers and modifications thereof shall be enclosed in sealed envelopes and addressed to the office specified in the solicitation. The offeror shall show the hour and date specified in the solicitation for receipt, the solicitation number, and the name and address of the offeror on the face of the envelope.
- b. Telegraphic offers will not be considered unless authorized by the solicitation; however, offers may be modified or withdrawn by written or telegraphic notice, provided such notice is received prior to the hour and date specified for receipt.
- c. Facsimile offers, modifications or withdrawals will not be considered unless authorized by the Authority.

9. Late Bids and Modifications or Withdrawals (12/03)

- a. Any offer received at the office designated in the solicitation after the exact time specified for receipt will not be considered unless it is received before award is made and it--
 - (1) Was sent by registered or certified U.S. mail not later than the fifth calendar day before the date specified for receipt of offers (e.g., an offer submitted in response to a solicitation requiring receipt of offers by the 20th of the month must have been sent by registered mail by

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

the 15th);

- (2) Was sent by U.S. mail or a recognized commercial carrier, and it is determined by the Authority that the late receipt was due solely to mishandling by the Authority after receipt;
- (3) Was sent by U.S. Postal Service Express Mail Next Day Service-Post Office or similar express service from a recognized commercial carrier to Addressee, not later than 5:00 p.m. at the place of mailing two working days prior to the date specified for receipt of offers. The term "working days" excludes weekends and U.S. Federal holidays; or
- (4) Is the only offer received.
- b. Any modification of an offer, except a modification resulting from the Contracting Officer's request for "best and final" offer, is subject to the same conditions as in subparagraphs (a)(1), (2), and (3) of this provision.
- c. A modification resulting from the Contracting Officer's request for "best and final" offer received after the time and date specified in the request will not be considered unless received before award and the late receipt is due solely to mishandling by the Authority.
- d. The only acceptable evidence to establish the date of mailing of a late offer, modification, or withdrawal sent by registered or certified mail is the U.S. or Canadian Postal Service postmark on the envelope or wrapper and on the original receipt from the U.S. or Canadian Postal Service. Both postmarks must show a legible date or the offer, modification or withdrawal shall be processed as if mailed late. "Postmark" means a printed, stamped, or otherwise placed impression (exclusive of a postage meter machine impression) that is readily identifiable without further action as having been affixed by employees of the U.S. or Canadian Postal Service on the date of mailing. Therefore, offerors should request the postal clerk to place a legible hand cancellation bull's eye postmark on both the receipt and the envelope or wrapper.
- e. The only acceptable evidence to establish the time of receipt by the Authority is the time/date stamp of that installation on the proposal wrapper or other documentary evidence of receipt maintained by the Authority.
- f. The only acceptable evidence to establish the date of mailing of a late offer, modification, or withdrawal sent by Express Mail Next Day Service-Post Office to Addressee is the date entered by the post office receiving clerk on the "Express Mail Next Day Service-Post Office to Addressee" label and the postmark on both the envelope or wrapper and on the original receipt from the U.S. Postal Service. "Postmark" has the same meaning as defined in paragraph d. of this provision, excluding postmarks of the Canadian Postal Service. Therefore, offerors or quoter should request the postal clerk to place a legible hand cancellation bulls eye postmark on both the receipt and the envelope or wrapper.
- g. Notwithstanding paragraph "a" above, a late modification of any otherwise successful offer that makes its terms more favorable to the Authority will be considered at any time it is received and may be accepted.
- h. A bid may be withdrawn in person by a bidder or its authorized representative if, before the exact time set for receipt of bids, the identity of the person requesting withdrawal is established and that person signs a receipt for the bid.

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

10. Contract and Bonds:

The bidder whose bid is accepted shall, within the time established in the bid, enter into a written contract with the Authority and furnish performance and payment bonds on standard Authority forms in the amount indicated in this Invitation for Bid or in the Contract Documents.

11. Bidding Documents

Free of charge on the WMATA website in Adobe Acrobat (.pdf) format at http://www.wmata.com/business/procurement and contracting/solicitations/index.cfm. In order to avoid IFB download problems, please immediately download the latest version of Adobe Acrobat Reader (Currently Version X (10.1)) available for free at http://get.adobe.com/reader/ If any amendments are issued, they will be posted on the WMATA website along with the solicitation.

12. Bidder's Qualifications

- a. Before a bid is considered for award, the bidder will be required to submit a completed Pre-Award Evaluation Data form showing his previous experience in performing comparable work, his business and technical organization, his financial resources and plant available for performing this Contract Work.
- b. In accordance with the provisions of the IFB article titled Pre-Award Information, the apparent lowest responsive bidder shall submit satisfactory evidence of the following:
 - (1) Adequate financial resources.
 - (2) Ability to comply with required performance schedule.
 - (3) Satisfactory record of performance.
 - (4) Satisfactory record of integrity
 - (5) Necessary organization, experience and expert technical skills, including, quality assurance measures and safety programs applicable to the construction to be performed.
 - (6) Affiliation with satisfactory subcontractors capable of meeting the above requirements.
 - (7) Disadvantaged Business Enterprise data as set forth in Appendix B. The submittal of certain items with the bid is required.
 - (8) Insurability.
- c. Particular evaluation shall be made of the Contractor's and/or subcontractors' experience and expertise in the performance of the following features of the work:
- The entire work of the Contract, including furnishing and installing the specified materials, and all necessary labor and equipment.
- d. Doubt as to technical ability, productive capability and financial strength which cannot be resolved affirmatively may result in a determination of non-responsibility by the Contracting Officer.

13. Award of Contract

- Contract No. IFB FQ15090 Date: May 20, 2015
- a. Award of Contract will be made to that responsive and responsible bidder whose bid, conforming to this Invitation for Bid, is most advantageous to the Authority, price and other factors considered.
- b. The Authority may, when in its interest, reject any or all bids or waive any informality in bids received.
- c. The Authority may accept any item or combination of items of a bid, unless precluded by this Invitation for Bid or the bidder includes in his bid a restrictive limitation.

14. Pre-Award Information

- a. In accordance with the provisions of the Solicitation Instructions article titled "Bidder's Qualifications", the Contracting Officer will conduct a pre-award survey to determine if the bidder eligible for award is responsible both financially and technically and has the capability to perform the Work of the Contract in accordance with the requirements of the Specifications and the Drawings and within the time or times specified.
- b. Accordingly, the apparent lowest responsive bidder is required to furnish, within five (5) calendar days after bid opening, pre-award data as required by the "Bidder's Qualifications" article as follows:
 - (1) Pre-Award Evaluation Data Form

A completed and signed pre-Award Evaluation Data Form (PED-1) that is furnished with the solicitation.

(2) Past Experience and Qualifications

The Bidder shall furnish, in addition to the information required in the Pre-Award Evaluation Data Form (PED-1), satisfactory evidence of past experience, qualifications and capabilities required by the contract plans and specifications. The following information must be included:

- (a) List of all previous completed contracts of similar work including the following information: owner, address, up-to-date phone number, architect-engineer, contract name, amount, duration, character and type of work and the portions of the work accomplished with the Bidder's own forces. In order to be considered at least one of these contracts must include concrete structural repair work and traffic bearing membrane work. For the purposes of evaluating the Bidders' preaward information the Authority may obtain and utilize past performance information from Authority records and references from other agencies for which the Proposer had previously worked.
- (b) Copies of all necessary certifications, licenses and other documentation, including any specialized licenses required to meet IFB requirements, health and safety rules and regulations, required by the plans and specifications demonstrating that the bidder has the necessary capabilities to perform the Work.
- (c) Resume(s) of key personnel for performing the specified engineering functions. In order to be considered key personnel shall have experience as a minimum with precast and cast-in-place concrete structures and traffic bearing membrane.
- (d) Documentation proving the Bidder's capability to provide qualified personnel for the Work.

Contract No. IFB FQ15090 Date: May 20, 2015

(3) Performance Plan

The following information shall be submitted regarding how the bidder proposes to accomplish the Work:

- (a) A detailed narrative description of how the bidder proposes to accomplish the Work of the Contract including an organization chart with responsibilities including all subcontractors. An organization chart shall demonstrate who subcontractors report to in bidder's team; how the team will be structured to accomplish the construction and management activities for the Work;
- (b) In accordance with the articles for Progress Schedules, the bidder shall submit its proposed preliminary schedule in sufficient detail to demonstrate that the bidder can accomplish the Work within the prescribed period of performance including, if required, any interim completion dates or milestones. This requirement does not waive the Contractor's requirement to comply with any Contract clauses including 1.31 Progress Schedules and Requirements for Maintenance Progress and 2.8 Progress Schedules Augmented Bar Graph.

(c)

- A list of major materials including but not limited to traffic bearing membrane and expansion joints. The list shall include brand and model numbers and catalog data, for each of the project items and other major elements of the Work to include any long lead times for delivery.
- Buy America compliance Provide proof that each major material item complies with the Buy America Act.
- (d) A list of all major equipment that the bidder expects to use to accomplish the Work of this Contract.

Refer to Clause 2.68 Contractor's qualifications for additional submittal requirements for preaward.

(4) Financial Statements

Complete financial statements for the last two (2) years, including Statement of Financial Position (Balance Sheet), Results of Operations (Income Statement), Statement of Changes in Financial Position (Net Change in Resources) and Statement of Current and Retained Earnings. These statements shall be certified indicating disclosure of all facts which could impair or affect the statements presented.

(5) Affirmative Action Program

An affirmative statement by the Contractor as to its intent and ability to comply with articles for Affirmative Action or Equal Opportunity.

(6) Safety Program

The following information regarding his safety program and his past safety performance:

(a) Accident incident rates for the past twelve months for lost time accidents and for medical cases only on comparable work.

- (b) Experience Modification Rating which compares the number of OSHA recordable injuries and illnesses for the bidder to the average for the bidder's standard industry code. **Bidders with an EMR factor greater than 1.2 will be determined to be not responsible**.
- (c) Copy of the organizational Health and Safety Program to be followed by the Contractor and all Subcontractors including Resume, First Aid and CPR Certificates for Safety Superintendent
 - (d) Copy of organizational Temporary Fire Protection Plan to be followed by the prime contractor and all subcontractors.
 - (e) Name and address of present compensation and liability insurance carrier.
 - (f) Name, address and telephone number of person in charge of the organizational safety program.

(7) Quality Assurance Program

A detailed statement in compliance with Special Conditions, Clause 2.58 Quality Assurance Program for approval by the Contracting Officer of methods to achieve a Contract Quality Assurance Program, including coordination and quality control. Relevant quality associations and certifications for all tiers to include products and materials are to be provided.

(8) Insurance

The bidder shall submit as evidence of insurability a letter from an insurance agent or broker indicating that a commitment, valid for 90 days, exists from a specific insurance carrier or carriers to provide the coverages, with limits and insured as specified therein, can be bound upon award of the contract at a price known and acceptable to the bidder. Failure to establish insurability may result in a determination of non-responsibility.

Doubt as to technical ability, productive capability, "good faith effort - DBE," and financial strength which cannot be resolved affirmatively may result in a determination of non-responsibility by the Contracting Officer

15. Civil Rights (12/03)

The Contractor will be required to comply with all applicable Equal Employment Opportunity laws and regulations of the articles for Civil Rights of this Contract.

16. Opportunity for Disadvantaged Business Enterprises to Bid

- a. It is the policy of the Authority (WMATA), the Federal Transit Administration (FTA) and the U. S. Department of Transportation (US DOT) that Disadvantaged Business Enterprises (DBE's) shall have an equal opportunity to receive and participate in performing federally assisted contracts, including contracts and subcontracts at any tier. The DBE requirements are set forth in Appendix B to this solicitation and are applicable, if the bid/proposal is \$500,000 or more for construction contracts, or if the bid/proposal is \$100,000 or more for supply and service contracts.
- b. If the bidder/proposer is not a DBE, then the DBE goal set forth in Appendix B shall be met by subcontracts or joint ventures with DBE's.
- c. The documentation requirements of Appendix B should be completed and submitted at the time set forth for the submittal of bids/proposals to the Authority. Any bidder/proposer who fails to

complete and return this information with their bid/proposal may be deemed to be not responsible and may be ineligible for contract award. The documentation requirements are as follows:

- (1) SCHEDULE OF DBE PARTICIPATION and executed LETTER(S) OF INTENT TO PERFORM AS A SUBCONTRACTOR/JOINT VENTURE with agreed price sufficient to meet the DBE goal set forth in Appendix B; or
- (2) A request for waiver of the DBE goal or portion of the goal and reasons therefor as stipulated in paragraph 6.C. of Appendix B. Request must be made on company stationery and signed by the responsible official.
- d. Bidders/Proposers that fail to meet the DBE goal set forth in Appendix B and fail to demonstrate "good faith efforts" to justify waiver of the DBE goal shall be deemed to be not responsible and will be ineligible for contract award.

17. Representations, Certifications, and Acknowledgments

The offeror shall check or complete all applicable boxes or blocks on the attached "Representations and Certifications" form.

- a. Ineligible Offeror. All offerors will be required to certify that they are not on the Comptroller General's list of ineligible bidders.
- b. Parent Company. A parent company for the purposes of this offer is a company which either owns or controls the activities and basic business policies of the offeror. To own another company means the parent company must own at least a majority (more than 50 percent) of the voting rights in that company. To control another company, such ownership is not required; if another company is able to formulate, determine, or veto basic business policy decisions of the offeror, such other company is considered the parent company of the offeror. This control may be exercised through the use of dominant minority voting rights, use of proxy voting, contractual arrangements, or otherwise.
- c. Employer's Identification Number (E.I. No.). The offeror shall insert in the applicable space on the form, if it has no parent company, its own E.I. No. (Federal Social Security Number used on the Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941), or, if it has a parent company, the E.I. No. of its parent company.

18. Conditions Affecting the Work (12/03)

- a. Bidders should visit the site and take such other steps as may be reasonably necessary to ascertain the nature and location of the work and the general and local conditions which can affect the work or the cost thereof.
- b. Failure to do so will not relieve bidders from the responsibility for estimating properly the difficulty or associated risks and cost of successfully performing the work.

19. Notice of Protest Policy (09/03)

a. WMATA policy and procedure for the administrative resolution of protests is set forth in Chapter 17 of the Procurement Policy Manual (PPM) The PPM contains strict rules for filing a timely protest, for responding to a notice that a protest has been filed, and other procedural matters. The Contracting Officer can furnish a copy of Chapter 20 upon request.

- Contract No. IFB FQ15090 Date: May 20, 2015
- b. FTA Circular 4220 latest version, paragraph 7.I addresses Bid Protests. Review of protests by FTA is discretionary and will be limited to:
 - (1) a grantee's failure to follow its protest procedures, or its failure to review a complaint or protest; or
 - (2) violations of Federal law or regulation.

A protester must exhaust all administrative remedies with the Authority before filling an appeal to the FTA. An appeal to FTA must be received by the cognizant FTA regional or Headquarters Office within five (5) working days of the date the protester learned or should have learned of an adverse decision by the grantee of other basis of appeal to FTA.

- c. Alleged violations on other grounds must be submitted to the Contracting Officer who will decide the protest.
- a. The judicial authorities having jurisdiction over court actions concerning protest decisions are the United States District Courts for the Districts of Maryland, Virginia, and the District of Columbia, and the local courts in Maryland, Virginia, and the District of Columbia.

20. Requirement For Cost Data For Contract Award (12/03)

- 1. Bids received hereunder shall be subject to a price analysis to determine price reasonableness. A price analysis involves a comparison of the overall price to WMATA's estimate and to other prices for comparable items, either prior purchases by WMATA or by other agencies.
- 2. Should WMATA determine that there is not adequate price competition or that a price analysis does not provide an acceptable basis for determining price reasonableness, it may conduct a cost analysis. A cost analysis involves an evaluation of the various cost elements (labor, materials, overhead and profit) which constitute the proposed price or prices. It may include an audit of the proposer's overhead, general and administrative expenses, and profit. Such cost analysis and audit will be conducted in accordance with applicable Federal cost principles.
- Refusal of a Bidder to provide the required information and access to its records to conduct a cost analysis, including an audit if conducted, may result in the Bidder's bid being rejected as unreasonably priced.

21. Davis-Bacon Wage Determination Decision

The Authority's Compact requires that all mechanics and laborers employed by contractors and subcontractors on construction and maintenance contracts be paid wages not less than those prevailing on similar contracts in this locality as determined by the Secretary of labor in accordance with Davis-Bacon and related Acts. These wages are set forth under Appendix D of the Contract. The applicable Labor Standards Provisions are included in the articles and appendices of this solicitation.

22. Bid Guarantee

a. A bid guarantee is required by this Invitation for Bid. Failure to furnish a bid guarantee in the proper form and amount, by the time set for the opening of bids, may be cause for rejection of the bid. The Bid Guarantee amount shall be 5% of the bid price.

- b. A bid guarantee shall be in the form of a firm commitment, such as a bid bond, postal money order, certified check, cashier's check, irrevocable letter of credit from a State or Federally chartered bank or, in accordance with Treasury Department regulations, certain bonds or notes of the United States. Corporations executing the bid bond as sureties must be among those appearing on the Treasury Department's list of approved sureties and must be acting within the limitations set forth therein. Bid guarantees, other than bid bonds, will be returned as follows:
 - (1) To unsuccessful bidders: As soon as practicable after the opening of bids.
 - (2) To the successful bidder: Upon execution of such further contractual documents and bonds as may be required by the bid as accepted.
- c. If the successful bidder, upon acceptance of his bid by the Authority within the period specified therein for acceptance (90 days if no period is specified) fails to execute such further contractual documents, if any, and give such bond(s) as may be required by the terms the bid as accepted within the time specified (10 days if no period is specified) after the receipt of forms by him, his Contract may be terminated for default. In such event, he shall be liable for any cost of procuring the work which exceeds the amount of his bid, and the bid guarantee shall be available toward offsetting such difference.

23. Licenses

- a. If the work described in this IFB is to be performed in Virginia, bidders are required to show evidence of a certificate of registration obtained from the State of Virginia before a bid may be received and considered.
- b. Each bidder shall place on the outside of the envelope containing the bid, and on the bid form, one of the following notations:

(1)	REGISTERED	VIRGINIA	CONTRACTOR:	CLASS A,	NUMBER .	
(2)	REGISTERED	VIRGINIA	CONTRACTOR:	CLASS B.	NUMBER	

24. Advance Cost Agreement

Within 30 days after Notice of Award, the Contractor shall make available for audit review, information on its accounting system used to project fixed and variable overhead rates applicable to possible Contract changes. The Authority's Office of the Auditor General, to the extent possible, will review and approve said accounting system. When appropriate and if possible, as a result of the audit review, Advance Cost Agreements should be executed between the Contracting Officer or other delegated Authority's Representative and the Contractor. The Cost Agreements shall be a supplemental agreement to the Contract.

25. WMATA's Tax Exempt Status

a. Pursuant to Article XVI., Paragraph 78., of the Washington Area Metropolitan Transit Authority Compact, as adopted by the State of Maryland, the District of Columbia, and the Commonwealth of Virginia, with the authorization and consent of the Congress of the United States, the Authority has been accorded exemption from taxes as follows:

"the Authority and the Board shall not be required to pay taxes or assessments upon any of the property acquired by it or under its jurisdiction, control, possession or supervision, or upon its activities in the operation and maintenance of any transit facility or upon any revenues therefrom,

Contract No. IFB FQ15090 Date: May 20, 2015

and the property and income derived therefrom shall be exempted from all Federal, State, District of Columbia, municipal, and local taxation. This exemption shall include without limitation, all motor vehicle license fees, sales taxes and motor fuel taxes."

- b. It has been the practice of the District of Columbia to apply the Authority's tax exempt status to certain purchases of materials required under Authority construction contracts and acquired by contractors for physical incorporation into the project work. This has not been the practice in either Maryland or Virginia. The Authority does not represent or warrant that the District of Columbia practice applies to this project or, if it does, that it will continue in effect during the term of this project. It is the responsibility of the Contractor to determine its liability for any and all taxes applicable to this project. Assessment or payment of taxes by the Contractor, including taxes resulting from changes in existing laws or the application thereof or of new or additional taxes, shall not constitute the basis for an increase in the Contract price, except as otherwise allowed under the General Provisions Article, FEDERAL, STATE AND LOCAL TAXES, of this Contract.
- c. By submission of its bid, the bidder certifies that none of the taxes as to which the Authority is exempt are included in its bid price(s).

26. Order of Precedence

In the event of an inconsistency between provisions of this solicitation, the inconsistency shall be resolved by giving precedence in the following order:

- (a) The Bid Form,
- (b) Solicitation Instructions and Conditions,
- (c) General Provisions,
- (d) Other provisions of the contract, whether incorporated by reference or otherwise,
- (e) The Specifications, and
- (f) Drawings.

27. Contractor Performance Evaluation

The Bidder is advised that a Performance Evaluation will be completed at the end of the contract. Factors to be included in the Performance Evaluation are as follows: Quality of Work, Timely Performance, Effectiveness of Management, Compliance with Labor Standards, Compliance with Safety Standards and an Overall Evaluation. The Performance Evaluation may be used in determinations of responsibility for future WMATA contracts.

28. Minimum Bid Acceptance Period

- a. "Acceptance period," as used in this provision, means the number of calendar days available to WMATA for awarding a Contract from the date specified in this solicitation for receipt of bids.
- b. This provision supersedes any language pertaining to the acceptance period that may appear elsewhere in this solicitation.
- c. WMATA requires a minimum acceptance period of 120 calendar days from latest revised date.

29. Award - Single Award for All Items

The Authority will make a single award for all line items in the Schedule unless specified elsewhere.

30. Basis for Award

- a. The Authority will award a contract to the lowest responsive and responsible bidder whose bid conforms to this Invitation for Bids is determined to be the most advantageous to the Authority, considering only price and price-related factors included in the IFB.
- b. If, after receipt of the bids, the Contracting Officer determines that adequate price competition does not exist, the Offeror shall provide certified cost or pricing data as requested by the Contracting Officer.

c. Initial Contract Award

- 1. The Initial Contract Award shall include the Base Work Unit Price Schedule Shady Grove (North) Parking Garage, Franconia-Springfield (East) Parking Garage, Grosvenor-Strathmore Parking Garage
- 2. The Initial Contract Award may include Option 1 College Park Parking Garage:
 - a. If the Initial Contract Award did not include Option 1, the Contracting Officer may exercise this Option not later than 810 calendar days after the Initial Contract Award date.
 - d. The Authority shall have no obligation beyond the Initial Contract Award

31. Type of Contract

The Authority contemplates award of a firm fixed price contract resulting from this solicitation.

32. Brand Name or Equal

- a. If items called for by this Invitation for Bid have been identified in the Schedule by a "brand name or equal" description, such identification is intended to be descriptive, but not restrictive, and is to indicate the quality and characteristics of products that will be satisfactory. Bids offering "equal" products including products of the brand name manufacturer other than the one described by brand name will be considered for award if such products are clearly identified in the Bids and are determined by the Authority to meet fully the salient characteristics requirements in the Invitation for Bids.
- b. Unless the Bidder clearly indicates in his Bid that he is offering an "equal" product, his Bid shall be considered as offering a brand name product referenced in the Invitation for Bid.
- c. (1) If the Bidder proposes to furnish an "equal" product, the brand name, if any, of the product to be furnished in the space provided in the Invitation for Bid, or such product shall be otherwise clearly identified in the Bid. The evaluation of Bids and the determination as to equality of the product offered shall be the responsibility of the Authority and will be based on information reasonable available to the Department of Procurement.

CAUTION TO BIDDERS. WMATA is not responsible for locating or securing any information which is

Washington Metropolitan Area Transit Authority IFB FQ15090/GG

not identified in the bid and reasonably available to the Authority. Accordingly, to insure that sufficient information is available, the bidder must furnish as a part of his bid all descriptive material (such as cuts, illustrations, drawings, or other information) necessary for the Authority to determine whether the product offered meets the requirements of the Invitation for Bid.

* *

Contract No. IFB FQ15090

Date: May 20, 2015

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

This page left intentionally blank.

Washington Metropolitan Area Transit Authority	Contra	ct No. IFB FQ15090
IFB FQ15090/GG	Date:	May 20, 2015

BID FORM

DATE OF INVITATION: May 20, 2015

PROJECT DESCRIPTION: Rehabilitation of WMATA Parking Garages at Shady Grove (North), Franconia-Springfield (East), Grosvenor-Strathmore and College Park

In compliance with your Invitation for Bid of the above date, the undersigned hereby offers and agrees to furnish all labor, equipment and materials and perform all work for:

Rehabilitation of WMATA Parking Garages at Shady Grove (North), Franconia-Springfield (East), Grosvenor-Strathmore and College Park. **IFB FQ15090.**

In strict accordance with the Specifications, appendices, certifications, Contract Drawings, schedules, insurance specifications and conditions for the consideration of the amounts listed on the attached Price Schedule. The undersigned further agrees that, upon written acceptance of this bid, mailed or otherwise furnished within 60 calendar days after the date of receipt of bids, he will, within 10 calendar days after receipt of the prescribed forms, execute the Contract and furnish, if required, performance and payment bonds on standard Authority forms with good and sufficient surety or sureties.

The undersigned agrees that if awarded the Contract, he will commence the work within 10 calendar days after the receipt of Notice to Proceed and that he will complete the work within the time specified.

The undersigned acknowledges receipt of the following amendments to the Solicitation Documents (Give number and date of each):

Amendment Number	_, dated
Amendment Number	_, dated
Amendment Number	_, dated
Amendment Number	. dated

Failure to acknowledge receipt of all amendments may cause the bid to be considered not responsive to the solicitation, which would require rejection of the bid.

THE OUTSIDE OF THE ENVELOPE CARRYING THE BID SHALL ALSO BE MARKED TO SHOW THE AMENDMENTS RECEIVED AND, IF NECESSARY, THE BIDDER'S VIRGINIA REGISTRATION NUMBER.

Contract IFB FQ15090 Page 30 Unit Price Schedule

Washington Metropolitan Area Transit Authority IFB FQ15090/GG	Г	Contract No. IFB FQ15090 Date: May 20, 2015
Enclosed is the bid guarantee (when applicable) co	onsisting of	, in the amount o
Enclosed is the bid guarantee (when applicable) co In witness where thisday of, 20	eor, each bidder here 	eto nas executed this bid form
BIDDER:		
Firm Name	Ву	
Address	Title	
	Telephon	e
	Project M	anager
Firm Name	Ву	
Address	Title	
	Telephon	e
	Project M	anager
DIRECTIONS FOR SUBMITTING BID:		
completed and returned if bid price is \$500,000 or 2. Envelopes containing bids, bid guarantee and re and addressed as follows: IF BID IS TIMELY MAILED OR HAND DELIVERED BEFORE 1:00 PM		DELIVERED
ON BID OPENING DAY:	ON BID OPENING	
WASHINGTON METROPOLITAN AREA TRANSIT AUTHORITY, ROOM 3C02 DEPARTMENT OF PROCUREMENT 600 FIFTH STREET, N.W. WASHINGTON, D.C. 20001	WASHINGTON M TRANSIT AUTHO MEETING ROOM 600 FIFTH STREI WASHINGTON, D	, LOBBY LEVEL ET, N.W.
Envelopes shall be marked in the lower left hand of	corner as follows:	
BID UNDER IFB FQ15090/GG AMENDMENT REGISTERED VIRGINIA CONTRACTOR: C	T NUMBERS R	ECEIVED. ER
CAUTION: DO NOT INCLUDE IN THE ENVELOPE ANY BID FOR OTHER WORK. BIDS SHOULD NOT BE QUALIFIED BY EXCEPTIONS TO THE SOLICITATION CONDITIONS.		
Contract IFB FQ15090	Page 31	Unit Price Schedule

Washington Metropolitan Area Transit Authority

IFB FQ15090/GG

Contract No. IFB FQ15090

Date: May 20, 2015

REPRESENTATIONS AND CERTIFICATIONS (FEDERALLY FUNDED SUPPLY/SERVICE/CONSTRUCTION CONTRACTS)

REPRESENTATIONS

Ins	structions: C	heck or complete all applicabl	e boxes or blocks on this form a	nd submit it with your offer.
1.	By sub	rship, [] a limited liability co	(RC-101, MAY 07) or represents that it operates as mpany, [] a joint venture, [] a e laws of the State of	nonprofit organization, or []
2. <u>AFFILIATION AND IDENTIFYING DATA (RC-102, MAY 07)</u> Each offeror shall complete (a), (b) if applicable, and (c) below, representing the			ing that:	
	(a)	company is defined as one volusiness policies of the offer must own at least a majority, company. To control another company is able to formulate offeror, such other company	controlled by a parent company. which either owns or controls the for. To own another company me i.e., more than 50 percent, of the company, such ownership is not e, determine or veto basic busine is considered the parent of the company to the company with the company of the	activities and basic eans the parent company e voting rights in that of required; if another as policy decisions of the offeror. This control may be
	(b)		strolled by a parent company, it s fice address of the parent compa	
Na	me of Parer	nt Company		
Ma	ain Office Ad	dress (including ZIP Code)		
		,		
	(c)	own Employer's Identification	ompany, it shall provide in the ap n Number (E.I.N.), (i.e., number u y, the E.I. No. of its parent compa	used on Federal Tax Returns
		Offeror E.I. Number:	or, Parent Company's E.	I. Number:
	(d)	the address entered on the S	ng Systems (DUNS), number has Solicitation, Offer, and Award For mber after award of a contract a	m, the Authority will arrange
3.			IANCE REPORTS (RC-103, MA	
		presentation is applicable to for represents that:	ederally assisted contracts. By s	ubmission of this offer, the
	(a)	the Equal Opportunity Claus	pated in a previous contract or so e of this solicitation, or the clause s amended; which prohibits discr rigin, sex, age; and	e contained in Parts II and IV
Сс	ntract IFB F	Q15090	Page 32	Unit Price Schedule

Washington Metro	politan Area Transit Authority	Contra	ct No. IFB FQ15090
IFB FQ15090/GG		Date:	May 20, 2015
(b) It [] has, [] has not, filed all required compliance re	eports; and	

(c) Representations indicating submittal of required compliance reports signed by proposed subcontractors will be obtained prior to subcontract awards.

4. DISADVANTAGED BUSINESS ENTERPRISE (RC-104, MAY 07)

This representation is applicable to federally assisted contracts. By submission of this offer, the offeror represents that:

(a) It [] is, [] is not, a disadvantaged business enterprise.

"Disadvantaged Business Enterprise" means a for-profit small business concern that is at least 51% owned by one or more individuals who are both socially and economically disadvantaged individuals or, in the case of a corporation, in which 51% of the stock is owned by one or more such individuals; and whose management and daily business operations are controlled by one or more socially and economically disadvantaged individuals who own it.

"Socially and Economically Disadvantaged Individuals" is defined in Appendix B, Section 4, paragraph I; and

(b) It [] is, [] is not, currently certified by WMATA as a disadvantaged business enterprise.

5. AFFIRMATIVE ACTION COMPLIANCE (RC-105, MAY 07)

This representation is applicable to federally assisted contracts of \$50,000 or more that are awarded to contractors with 50 or more employees. By submission of this offer, the offeror represents that:

- (a) It has a workforce of employees.
- (b) It [] has developed and has on file, or [] has not developed and does not have on file, at each establishment, affirmative action programs required by the rules and regulations of the Secretary of Labor (41 CFR Parts 60-1 and 60-2), or
- (c) It [] has not previously had contracts subject to the written affirmative action program requirements of the rules and regulations of the Secretary of Labor.

CERTIFICATIONS

6. COVENANT AGAINST GRATUITIES (RC-106, MAY 07)

By submission of this offer, the offeror certifies, and in the case of a joint offer, each party thereto certifies as to its own organization, that in connection with this procurement:

Neither it nor any of its employees, representatives or agents have offered or given gratuities (in the form of entertainment, gifts or otherwise) to any director, officer or employee of the Authority with the view toward securing favorable treatment in the awarding, amending, or the making of any determination with respect to the performing of the contract.

7. CONTINGENT FEE (RC-107, MAY 07)

By submission of this offer, the offeror certifies, and in the case of a joint offer, each party thereto certifies as to its own organization, that in connection with this procurement:

(a) It [] has, [] has not, employed or retained any company or persons (other than a full-time, bona fide employee working solely for the offeror) to solicit or secure this contract, and

Contract IFB FQ15090 Page 33 Unit Price Schedule

(b) It [] has, [] has not, paid or agreed to pay any company or person (other than a full-time, bona fide employee working solely for the offeror) any fee, commission, percentage, or brokerage fee contingent upon or resulting from the award of this contract.

8. CLEAN AIR AND WATER CERTIFICATION (RC-108, MAY 07)

This certification is applicable if the contract will be federally assisted and the offer exceeds \$100,000, or the Contracting Officer believes that orders under an indefinite contract in any year will exceed \$100,000 or a facility to be used has been the subject of a conviction under the Clean Air Act (42 U.S.C. 7413(c)(1)) or the Water Act (33 U.S.C. 1319(c)) and is listed by the U.S. Environmental Protection Agency (EPA) as a violating facility, and the acquisition is not otherwise exempt:

- (a) Any facility to be utilized in the performance of this proposed contract [] is, or [] is not listed on the EPA list of Violating Facilities;
- (b) Offeror will immediately notify the Contracting Officer, before award, of the receipt of any communications from the Administrator, or a designee of the EPA, indicating that any facility which it proposes to use for the performance of the contract is under consideration to be listed on the EPA List of Violating Facilities; and
- (c) Offeror will include a certification substantially the same as this certification, including this paragraph, in every non-exempt subcontract.

9. <u>DEBARMENT, SUSPENSION, INELIGIBILITY, AND VOLUNANTARY EXLCUSION (RC-109, MAY</u> 07)

This certification is applicable to federally assisted contracts over \$25,000.

- (a) Primary Covered Transactions. This certification applies to the offer submitted in response to this solicitation and will be a continuing requirement throughout the term of any resultant contract.
 - (1) In accordance with the provisions of Appendix A to 49 Code of Federal Regulations (CFR) Part 29, the offeror certifies to the best of its knowledge and belief that it and its principals:
 - (i) are not currently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal or State department or agency;
 - (ii) have not, within a three-year period preceding this offer, been convicted of or had a civil judgment rendered against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State, or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes, or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;
 - (iii) are not currently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State, or local) with commission of any of the offenses enumerated in paragraph (1)(ii) of this Certification; and
 - (iv) have not, within a three-year period preceding this offer, had one or more public transactions (Federal, State, or local) terminated for cause or

Contract IFB FQ15090 Page 34 Unit Price Schedule

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

default.

- (2) Where the offeror is unable to certify to any of the statements in this certification, the offeror shall attach an explanation to this offer.
- (b) Lower Tier Covered Transactions. This certification applies to a subcontract at any tier expected to equal or exceed \$25,000 and will be a continuing requirement throughout the term of the prime contract.
 - (1) In accordance with the provisions of Appendix B to 49 Code of Federal Regulations (CFR) Part 29, the prospective lower tier subcontractor certifies, by submission of this offer, that neither it nor its principals is currently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this transaction by any Federal or State department or agency.
 - (2) Where the prospective lower tier subcontractor is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this proposal.
- (c) The Certification required by subparagraph (b), above, shall be included in all applicable subcontracts and a copy kept on file by the prime contractor. The prime contractor shall be required to furnish copies of certifications to the Contracting Officer upon the Contracting Officer's request.

10. CERTIFICATION OF INDEPENDENT PRICE DETERMINATION (RC-110, MAY 07)

- (a) By submission of this offer, the offeror certifies, and in the case of a joint offer, each party thereto certifies as to its own organization, that in connection with this procurement:
 - (1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, any consultation, communication, or agreement with any other offeror or with any other competitor, as to any matter relating to such prices;
 - (2) Unless otherwise required by law, the prices which have been quoted in this offer have not been knowingly disclosed by the offeror and will not be knowingly disclosed by the offeror prior to the opening of bids (in the case of a sealed bid solicitation) or prior to award (in the case of a negotiated procurement), directly or indirectly, to any other offeror or to any competitor; and
 - (3) No attempt has been made or will be made by the offeror to induce any other person or firm to submit or not to submit an offer for the purpose of restricting competition.
- (b) Each person signing this offer certifies that:
 - (1) He or she is the person in the offeror's organization responsible within that organization for the decision as to the prices being offered herein and that he/she has not participated, and will not participate, in any action contrary to (a)(1) through (a)(3) above; or
 - (2) He or she is not the person in the offeror's organization responsible within that organization for the decision as to the prices being offered herein, but that he/she has been authorized in writing to act as agent for the persons responsible for such decision in certifying that such persons have not participated; and will not

Contract IFB FQ15090 Page 35 Unit Price Schedule

participate, in any action contrary to (a)(1) through (a)(3) above, and as their agent does hereby so certify.

11. CERTIFICATION OF NONSEGREGATED FACILITIES (RC-111, MAY 07)

This certification is applicable to federally assisted contracts over \$10,000.

- (a) By submission of this offer, the offeror certifies, and in the case of a joint offer, each party thereto certifies as to its own organization, that in connection with this procurement:
 - (1) It does not and will not maintain or provide for its employees any segregated facilities at any of its establishments, and that it does not and will not permit its employees to perform their services at any location under its control, where segregated facilities are maintained.
 - (2) The offeror agrees that a breach of this certification is a violation of the Equal Opportunity Clause in the contract.
 - (3) As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, rest rooms and wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees which are segregated by explicit directive or are in fact segregated on the basis of race, color, religion or national origin, because of habit, local custom or otherwise.
 - (4) It further agrees that (except where it has obtained identical certifications from proposed subcontractors for specific time periods) it will:
- (a) Obtain identical certifications from proposed subcontractors before the award of subcontracts under which the subcontractor will be subject to the Equal Opportunity clause;
- (b) Retain such certifications in its files; and
- (c) Forward the following notice to such subcontractors (except if the proposed subcontractors have submitted identical certifications for specific time periods):

NOTICE TO PROSPECTIVE SUBCONTRACTORS OF REQUIREMENTS FOR CERTIFICATION OF NONSEGREGATED FACILITIES

A Certification of Nonsegregated Facilities must be submitted prior to award of a subcontract exceeding \$10,000 which is not exempt from the provisions of the Equal Opportunity clause. The certification may be submitted either for such subcontract or for all subcontracts during a period (i.e., quarterly, semiannually or annually).

12. NONDISCRIMINATION ASSURANCE (RC-112, MAY 07)

By submission of this offer, the offeror certifies, and in the case of a joint offer, each party thereto certifies as to its own organization, in connection with this procurement that it will not discriminate on the basis of race, color, creed, national origin, sex, age in the performance of this contract. The offeror is required to insert the substance of this clause in all subcontracts and purchase orders. Failure by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other remedy as the Authority deems appropriate. The offeror further agrees by submitting this offer that it will include this certification, without modification, in all subcontracts and purchase orders.

13. CERTIFICATION OF RESTRICTIONS ON LOBBYING (RC-113, MAY 07)

Contract IFB FQ15090 Page 36 Unit Price Schedule

Contract No. IFB FQ15090 Date: May 20, 2015

This certification is applicable to federally assisted contracts if the offer exceeds \$100,000.

- By submission of this offer, the offeror certifies, and in the case of a joint offer, each party thereto certifies as to its own organization, that to the best of his or her knowledge or belief:
 - (1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of an agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.
 - (2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this contract, the undersigned shall complete and submit Standard Form--LLL, "Disclosure of Lobbying Activities."
 - (3)The undersigned shall require that the language of this certification be included in the award documents for all subawards at all tiers and that all subrecipients shall certify and disclose accordingly.
- (b) This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. § 1352, as amended. Any person who fails to file the required certification shall be subject to a civil penalty of not less than \$10,000 and not more than \$100,000 for each such failure.

14. BUY AMERICA ACT CERTIFICATION (RC-114, MAY 07)

The Buy America requirements apply to federally assisted construction contracts, and acquisition of goods or rolling stock contracts valued at more than \$100,000.

- (a) By submission of this offer, the offeror certifies, and in the case of a joint offer, each party thereto certifies as to its own organization, that in connection with this procurement it will comply with 49 U.S.C. 5323(j) and 49 C.F.R. Part 661, which provide that Federal funds may not be obligated unless steel, iron, and manufactured products used in FTA-funded projects are produced in the United States, unless a waiver has been granted by FTA or the product is subject to a general waiver. General waivers are listed in 49 C.F.R. 661.7 Separate requirements for rolling stock are set out at 49 U.S.C. 5323(j)(2)(C) and 49 C.F.R. 661.11.
- An offeror must submit to the Authority the appropriate Buy America certification (below) (b) with all bids or offers on FTA-funded contracts, except those subject to a general waiver. Offers that are not accompanied by a completed Buy America certification must be rejected as nonresponsive. This requirement does not apply to lower tier subcontractors. Mark the applicable certifications below:
 - (1) Certification requirement for procurement of steel, iron, or manufactured products:

Contract IFB FQ15090 Page 37 Unit Price Schedule

Washington Metropolitan Area Trar FB FQ15090/GG	Sit Authority Contract No. IFB FQ15090 Date: May 20, 2015
[] Certificate of C	Compliance with 49 U.S.C. 5323(j)(1)
	dder or offeror hereby certifies that it will meet the requirements of S.C. 5323(j)(1) and the applicable regulations in 49 CFR Part
[] Certificate of N	lon-Compliance with 49 U.S.C. 5323(j)(1)
requir qualify	dder or offeror hereby certifies that it cannot comply with the ements of 49 U.S.C. 5323(j)(1) and 49 C.F.R. 661.5, but it may for an exception pursuant to 49 U.S.C. 5323(j)(2)(A), 0(2)(B), or 5323(j)(2)(D), and 49 C.F.R. 661.7.
(2) Certification associated ed	equirement for procurement of buses, other rolling stock and puipment:
[] Certificate	of Compliance with 49 U.S.C. 5323(j)(2)(C).
The h	dder or offerer hereby certifies that it will comply with the

Certificate of Non-Compliance with 49 U.S.C. 5323(j)(2)(C)

The bidder or offeror hereby certifies that it cannot comply with the requirements of 49 U.S.C. 5323(j)(2)(C) and 49 C.F.R. 661.11, but may qualify for an exception pursuant to 49 U.S.C. 5323(j)(2)(A), 5323(j)(2)(B), or 5323(j)(2)(D), and 49 C.F.R. 661.7.

requirements of 49 U.S.C. 5323(j)(2)(C) and the regulations at 49 C.F.R.

15. CERTIFICATION OF NON-DELINQUENT TAXES (RC-116, OCTOBER 2008)

This certification is applicable to federally assisted contracts.

Part 661.11.

- (a) By submission of this offer, the offeror certifies, and in the case of a joint offer, each party thereto certifies as to its own organization, that in connection with this procurement:
 - (1) It has not been convicted over the past three years of violating any federal criminal tax law or failed to pay any tax.
 - (2) It has certified if it has been notified of an unresolved tax lien or any unsatisfied federal tax delinquency in excess of \$3,000 and that it is paying tax debts through an installment agreement or have requested a collection due process hearing.
 - (3) The offeror agrees that a breach of this certification is a violation of the Federal Acquisition Regulation.
 - (4) As used in this certification, the term "tax delinquency" means an outstanding debt for which a notice of lien has been filed in public records.
 - (5) It further agrees that (except where it has obtained identical certifications from proposed subcontractors for specific time periods) it will:
- (a) Obtain identical certifications from proposed subcontractors before the award of subcontracts under which the subcontractor will be subject to Federal Acquisition

Contract IFB FQ15090 Page 38 Unit Price Schedule

	Washington Metropolitan Area Transit Authority IFB FQ15090/GG Contract No. IFB FQ15090 Date: May 20, 2015						
	Regulation;						
(b)	Retain such certifications in its files; and						
(c)	Forward the following notice to such subcontra subcontractors have submitted identical certifi						
NOTICE	TO PROSPECTIVE SUBCONTRACTORS OF RE OF NON-DELINQUENT						
16. DISCLO	SURES OF INTERESTS OF WMATA BOARD M	EMBERS (RC-117, May 2013)					
the \inter	purposes of this disclosure, terms in bold are defin WMATA Board of Directors a copy of which is availest includes ownership interests and prospective a sidiaries and affiliates.	ilable at <u>www.wmata.com</u> . Financial					
certi	ubmission of this offer, the offeror certifies, and in fies as to its own organization, that to the best of ynection with this procurement:						
(a)	[] No WMATA Board Member, Household Member, Ho	ansaction with the Authority to which this ctual or Prospective Business					
(b)	[] The following WMATA Board Member(s), Associate(s) has a financial interest in this firm Authority to which this firm is a party or prosper Business Relationship with the Authority to Nature of Interest below a description of the firm interests, the value of the interest, the name a is held, and the total equity or equivalent interest amount of all income received by the Board Nassociate in the current and preceding fiscal and address of the firm from which the income	m, in a Financial Transaction with the ective party, or in an Actual or Prospective of which this firm is a party, Include in nancial interest and (1) for ownership and address of the firm in which the interest est of the firm; and (2) for income, the lember, Household Member or Business year for services provided, and the name					

Name of Board Member Household Member or Business Associate	Nature of Interest

(c) The certification required by subparagraphs (a) and (b) above shall be included in all subcontracts. The prime contractor shall furnish copies of certifications to the contracting officer and retain a copy for inspection upon the contracting officer's request.

A Certification of Non-Delinquent Taxes must be submitted prior to award of a subcontract exceeding

Contract IFB FQ15090 Page 39 Unit Price Schedule

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

\$100,000 which is not exempt from the provisions of Federal Acquisition Regulation. The certification may be submitted either for such subcontract or for all subcontracts during a period (i.e., quarterly, semiannually or annually).

SIGNATURE BLOCK FOR ALL REPRESENTATIONS AND CERTIFICATIONS				
Name of Offeror:				
Name and Title of Authoriz	zed Representative:			
	Print and Sign Name			
Title	Date			

(RC-116, OCTOBER 08)

Contract IFB FQ15090 Page 40 Unit Price Schedule

Contract No. IFB FQ15090 Date: May 20, 2015

UNIT PRICE SCHEDULE

SHADY GROVE (NORTH) PARKING GARAGE (BASE WORK)

Item No	Description	Quantity	UOM	Unit Price	Total Price
1	Mobilization	1	LS	\$ -	\$
2	Rehabilitation of Shady Grove Parking Garage, includes Work not specified under Unit Price Items	1	LS	\$ -	\$
3	Quality Control Engineering Services per Section 01 40 00 of Book 2 Technical Specifications	1	LS	\$ -	\$
4	Detail 1/S-504 & 3/S-504: Typical Repair Detail at Uneven Joints at Double Tee Beam Flanges	2,900	LF	\$	\$
5	Detail 1/S-505: Typical Double Tee Beam Flange Spall Repair with Sealant	100	EA	\$	\$
6	Detail 3/S-505: Typical Double Tee Beam Flange Spall Repair with Concrete	15	SF	\$	\$
7	Detail 1/S-507: Typical Underside Crack Repair Detail By Epoxy Injection	15	LF	\$	\$
8	Detail 3/S-507: Typical Dynamic Crack Repair Detail	960	LF	\$	\$
9	Detail 4/S-507: Typical Horizontal Crack Repair Detail by Epoxy Injection	6435	LF	\$	\$
10	Detail 3/S-506: Typical Through Crack Repair Detail by Epoxy Injection	520	LF	\$	\$
11	Detail 1/S-508: Typical Concrete Crack Repair at Wall by Epoxy Injection	100	LF	\$	\$
12	Detail 1/S-509: Typical Vertical Spall Repair Detail	25	SF	\$	\$
13	Detail 1/S-522, 3/S-522 & 4/S-522: Typical Traffic Topping Details	150,000	SF	\$	\$

Contract IFB FQ15090

Contract No. IFB FQ15090 Date: May 20, 2015

Item No	Description	Quantity	UOM	Unit Price	Total Price
14	Removal, cleaning and sandblasting of existing cross walk striping, ADA access ramps and traffic control striping/markings followed by surface preparation and installation of new cross walk striping, ADA access ramps and traffic control striping	72,000	SF	\$	\$
15	Paint - removal, cleaning and preparation of existing curbs for repainting. The repainting of existing curbs	100	LF	\$	\$
16	Removal and replacement (including attachment) of damaged and/or faded signs in kind.	13	EA	\$	\$
17	Reference Electrical Corrective Action No. 100/G-104: At non-operational lighting fixtures (not including pole mounted lights), verify circuit is energized at the proper voltage. If appropriate electrical power is present, replace lamp and/or ballast with manufacturer's recommended replacement components.	146	EA	\$	\$
18	Reference Electrical Corrective Action No. 108/G-104: At damaged blue lamp type lighting fixtures, verify circuit is energized at the proper voltage. If appropriate electrical power is present, replace lamp and/or ballast with manufacturer's recommended replacement components.	7	EA	\$	\$

Contract IFB FQ15090 Page 42 Unit Price Schedule

Contract No. IFB FQ15090 Date: May 20, 2015

	Date: May 26, 2616				
Item No	Description	Quantity	UOM	Unit Price	Total Price
19	Reference Electrical Corrective Action No. 113/G-104: At non-operational light poles, verify that light pole circuit has not been disconnected or if the control circuit components, such as photocell and/or timer are non-operational. If faulty circuit control components have been corrected, and light pole fixtures are still not operational, then replace lamp and/or ballast with manufacturer's recommended replacement component(s) or as directed by Quality Control Engineer or the AR.	40	EA	\$	\$
20	Reference Electrical Corrective Action No. 120 & 121/G-104: At corroded, damaged, broken and/or compromised conduits; lockout breaker, tag, identify and then remove the existing conductors from the conduit to the nearest junction box or point of termination. Cut and remove the portion of compromised conduit, re-thread and reassemble conduit. Reinstall existing conductors and reterminate.	7	LF	\$	\$
21	Reference Electrical Corrective Action No. 122/G-104: At conduit body or enclosure (junction boxes with removed or opened covers); close cover and gasket over the opening of the conduit body or enclosure. Replace cover and gasket if required.	9	EA	\$	\$
22	Reference Electrical Corrective Action No. 123 & 124/G-104: At corroded and/or missing conduit supporting straps, conduit body, mounting hardware or covers; remove and replace supporting straps and mounting supports with anodized-aluminum. Paint exterior of metal components with a corrosion preventative coating approved for this use and application.	28	EA	\$	\$

Contract IFB FQ15090

Washington Metropolitan Area Transit Authority

IFB FQ15090/GG

Contract No. IFB FQ15090

Date: May 20, 2015

Item No Description Quantity **UOM Unit Price Total Price** Reference Electrical Corrective Action 125/G-104: No. damaged for burnt receptacles; lockout breaker, identify, tag and 23 3 EΑ \$ \$ disconnect the existing conductors from the defective device. Remove defective device and replace in kind. Reference Electrical Corrective Action No. 102 & 103/G-104: At damaged or missing lighting 24 15 EΑ \$ \$ fixtures; damaged replace component(s) and/or entire fixture. Replace junction boxes with 25 6 EΑ \$ \$ NEMA 3R type. TOTAL SHADY GROVE (NORTH) PARKING GARAGE

FRANCONIA-SPRINGFIELD (EAST) PARKING GARAGE (BASE WORK)

Item No	Description	Quantity	Unit	Unit Price	Total Price
1	Mobilization	1	LS	\$ -	\$
2	Rehabilitation of Shady Grove Parking Garage, includes Work not specified under Unit Price Items	1	LS	\$ -	\$
3	Quality Control Engineering Services per Section 01 40 00 of Book 2 Technical Specifications	1	LS	\$ -	\$
4	Detail 1/S-504 & 3/S-504: Typical Repair Detail at Uneven Joints at Double Tee Beam Flanges	1,200	LF	\$	\$
5	Detail 1/S-505: Typical Double Tee Beam Flange Spall Repair with Sealant	60	EA	\$	\$
6	Detail 3/S-505: Typical Double Tee Beam Flange Spall Repair with Concrete	25	SF	\$	\$

Contract IFB FQ15090 Page 44 Unit Price Schedule

Contract No. IFB FQ15090 Date: May 20, 2015

	11 B 1 Q 10000/200				
Item No	Description	Quantity	Unit	Unit Price	Total Price
7	Detail 1/S-507: Typical Underside Crack Repair Detail By Epoxy Injection	200	LF	\$	\$
8	Detail 3/S-507: Typical Dynamic Crack Repair Detail	600	LF	\$	\$
9	Detail 4/S-507: Typical Horizontal Crack Repair Detail by Epoxy Injection	3360	LF	\$	\$
10	Detail 3/S-506: Typical Through Crack Repair Detail by Epoxy Injection	110	LF	\$	\$
11	Detail 1/S-508: Typical Concrete Crack Repair at Wall by Epoxy Injection	400	LF	\$	\$
12	Detail 1/S-509: Typical Vertical Spall Repair Detail	50	SF	\$	\$
13	Detail 1/S-522, 3/S-522 & 4/S-522: Typical Traffic Topping Details	100,000	SF	\$	\$
14	Removal, cleaning and sandblasting of existing cross walk striping, ADA access ramps and traffic control striping/markings followed by surface preparation and installation of new cross walk striping, ADA access ramps and traffic control striping	440,000	SF	\$	\$
15	Paint removal, cleaning and preparation of existing curbs for repainting. The repainting of existing curbs	100	LF	\$	\$
16	Removal and replacement (including attachment) of damaged and/or faded signs in kind.	5	EA	\$	\$
17	Reference Electrical Corrective Action No. 100/G-104: At non-operational lighting fixtures (not including pole mounted lights), verify circuit is energized at the proper voltage. If appropriate electrical power is present, replace lamp and/or ballast with manufacturer's recommended replacement components.	47	EA	\$	\$

Contract No. IFB FQ15090 Date: May 20, 2015

	Date. Way 20, 2013				
Item No	Description	Quantity	Unit	Unit Price	Total Price
18	Reference Electrical Corrective Action No. 108/G-104: At damaged blue lamp type lighting fixtures, verify circuit is energized at the proper voltage. If appropriate electrical power is present, replace lamp and/or ballast with manufacturer's recommended replacement components.	12	EA	\$	\$
19	Reference Electrical Corrective Action No. 113/G-104: At non-operational light poles, verify that light pole circuit has not been disconnected or if the control circuit components, such as photocell and/or timer are non-operational. If faulty circuit control components have been corrected, and light pole fixtures are still not operational, then replace lamp and/or ballast with manufacturer's recommended replacement component(s) or as directed by Quality Control Engineer or the AR.	0	EA	\$	\$
20	Reference Electrical Corrective Action No. 120 & 121/G-104: At corroded, damaged, broken and/or compromised conduits; lockout breaker, tag, identify and then remove the existing conductors from the conduit to the nearest junction box or point of termination. Cut and remove the portion of compromised conduit, re-thread and reassemble conduit. Reinstall existing conductors and reterminate.	9	LF	\$	\$
21	Reference Electrical Corrective Action No. 122/G-104: At conduit body or enclosure (junction boxes with removed or opened covers); close cover and gasket over the opening of the conduit body or enclosure. Replace cover and gasket if required.	1	EA	\$	\$

Contract IFB FQ15090 Page 46 Unit Price Schedule

Date: May 20, 2015 Item No Description Quantity Unit **Unit Price Total Price** Reference Electrical Corrective Action No. 123 & 124/G-104: At corroded and/or missing conduit supporting straps, conduit body, mounting hardware or covers; remove and replace supporting 22 1 EΑ \$ straps and mounting supports with anodized-aluminum. Paint exterior of metal components with a corrosion preventative coating approved for this use and application. Reference Electrical Corrective Action No. 125/G-104: damaged for burnt receptacles; lockout breaker, identify, tag and 23 0 EΑ \$ \$ disconnect the existing conductors from the defective device. Remove defective device and replace in kind. Reference Electrical Corrective Action No. 102 & 103/G-104: At damaged or missing lighting 24 11 EΑ \$ \$ fixtures; replace damaged component(s) and/or entire fixture. Replace junction boxes with 5 25 EΑ \$ \$ NEMA 3R type.

Contract No. IFB FQ15090

GROSVENOR-STRATHMORE PARKING GARAGE (BASE WORK)

TOTAL FRANCONIA-SPRINGFIELD (EAST) PARKING GARAGE

Item No	Description	Quantity	Unit	Unit Price	Total Price
1	Mobilization	1	LS	\$ -	\$
2	Rehabilitation of Shady Grove Parking Garage, includes Work not specified under Unit Price Items	1	LS	\$ -	\$
3	Quality Control Engineering Services per Section 01 40 00 of Book 2 Technical Specifications	1	LS	\$ -	\$

Contract IFB FQ15090 Page 47 Unit Price Schedule

Washington Metropolitan Area Transit Authority

IFB FQ15090/GG

Contract No. IFB FQ15090

Date: May 20, 2015

ט וו	FQ15090/GG	Date: May 20, 2015				
Item No	Description	Quantity	Unit	Unit Price	Total Price	
4	Detail 1/S-504 & 3/S-504: Typical Repair Detail at Uneven Joints at Double Tee Beam Flanges	0	LF	\$	\$	
5	Detail 1/S-505: Typical Double Tee Beam Flange Spall Repair with Sealant	25	EA	\$	\$	
6	Detail 3/S-505: Typical Double Tee Beam Flange Spall Repair with Concrete	10	SF	\$	\$	
7	Detail 1/S-507: Typical Underside Crack Repair Detail By Epoxy Injection	0	LF	\$	\$	
8	Detail 3/S-507: Typical Dynamic Crack Repair Detail	1,600	LF	\$	\$	
9	Detail 4/S-507: Typical Horizontal Crack Repair Detail by Epoxy Injection	2800	LF	\$	\$	
10	Detail 3/S-506: Typical Through Crack Repair Detail by Epoxy Injection	300	LF	\$	\$	
11	Detail 1/S-508: Typical Concrete Crack Repair at Wall by Epoxy Injection	110	LF	\$	\$	
12	Detail 1/S-509: Typical Vertical Spall Repair Detail	150	SF	\$	\$	
13	Detail 1/S-522, 3/S-522 & 4/S-522: Typical Traffic Topping Details	183,000	SF	\$	\$	
14	Removal, cleaning and sandblasting of existing cross walk striping, ADA access ramps and traffic control striping/markings followed by surface preparation and installation of new cross walk striping, ADA access ramps and traffic control striping	600,000	SF	\$	\$	
15	Paint removal, cleaning and preparation of existing curbs for repainting. The repainting of existing curbs	359	LF	\$	\$	

Contract IFB FQ15090

directed by Quality Control

Engineer or the AR.

Date: May 20, 2015 Item No Description Quantity Unit **Unit Price Total Price** Removal and replacement (including attachment) EΑ \$ \$ 16 10 damaged and/or faded signs in kind. Reference Electrical Corrective Action No. 100/G-104: At nonoperational lighting fixtures (not including pole mounted lights), verify circuit is energized at the 17 EΑ \$ 278 proper voltage. If appropriate electrical power is present, replace lamp and/or ballast with manufacturer's recommended replacement components. Reference Electrical Corrective Action No. 108/G-104: At damaged blue lamp type lighting fixtures, verify circuit energized at the proper voltage. \$ 18 23 EΑ \$ If appropriate electrical power is present, replace lamp and/or ballast with manufacturer's recommended replacement components. Reference Electrical Corrective Action No. 113/G-104: At nonoperational light poles, verify that light pole circuit has not been disconnected or if the control circuit components, such as photocell and/or timer are nonoperational. If faulty circuit 19 16 EΑ \$ \$ control components have been corrected, and light pole fixtures are still not operational, then replace lamp and/or ballast with manufacturer's recommended replacement component(s) or as

Contract No. IFB FQ15090

Contract IFB FQ15090 Page 49 Unit Price Schedule

Contract No. IFB FQ15090 Date: May 20, 2015

				Bato. May 20,	
Item No	Description	Quantity	Unit	Unit Price	Total Price
20	Reference Electrical Corrective Action No. 120 & 121/G-104: At corroded, damaged, broken and/or compromised conduits; lockout breaker, tag, identify and then remove the existing conductors from the conduit to the nearest junction box or point of termination. Cut and remove the portion of compromised conduit, re-thread and reassemble conduit. Reinstall existing conductors and reterminate.	22	LF	\$	\$
21	Reference Electrical Corrective Action No. 122/G-104: At conduit body or enclosure (junction boxes with removed or opened covers); close cover and gasket over the opening of the conduit body or enclosure. Replace cover and gasket if required.	1	EA	\$	\$
22	Reference Electrical Corrective Action No. 123 & 124/G-104: At corroded and/or missing conduit supporting straps, conduit body, mounting hardware or covers; remove and replace supporting straps and mounting supports with anodized-aluminum. Paint exterior of metal components with a corrosion preventative coating approved for this use and application.	0	EA	\$	\$
23	Reference Electrical Corrective Action No. 125/G-104: At damaged for burnt receptacles; lockout breaker, identify, tag and disconnect the existing conductors from the defective device. Remove defective device and replace in kind.	24	EA	\$	\$
24	Reference Electrical Corrective Action No. 102 & 103/G-104: At damaged or missing lighting fixtures; replace damaged component(s) and/or entire fixture.	0	EA	\$	\$

Contract IFB FQ15090 Page 50 Unit Price Schedule

Item No	Description	Quantity	Unit	Unit Price	Total Price
25	Replace junction boxes with NEMA 3R type.	45	EA	\$	\$
TOTAL GROSVENOR-STRATHMORE PARKING GARAGE					

Contract No. IFB FQ15090 Date: May 20, 2015

COLLEGE PARK PARKING GARAGE (OPTION NO. 1)

Item No	Description	Quantity	Unit	Unit Price	Total Price
1	Mobilization	\$ -	LS	\$ -	\$
2	Rehabilitation of Shady Grove Parking Garage, includes Work not sepcified under Unit Price Items	\$ -	LS	\$ -	\$
3	Quality Control Engineering Services per Section 01 40 00 of Book 2 Technical Specifications	\$ -	LS	\$ -	\$
4	Detail 1/S-504 & 3/S-504: Typical Repair Detail at Uneven Joints at Double Tee Beam Flanges	1,300	LF	\$	\$
5	Detail 1/S-505: Typical Double Tee Beam Flange Spall Repair with Sealant	120	EA	\$	\$
6	Detail 3/S-505: Typical Double Tee Beam Flange Spall Repair with Concrete	10	SF	\$	\$
7	Detail 1/S-507: Typical Underside Crack Repair Detail By Epoxy Injection	0	LF	\$	\$
8	Detail 3/S-507: Typical Dynamic Crack Repair Detail	45	LF	\$	\$
9	Detail 4/S-507: Typical Horizontal Crack Repair Detail by Epoxy Injection	1800	LF	\$	\$
10	Detail 3/S-506: Typical Through Crack Repair Detail by Epoxy Injection	20	LF	\$	\$
11	Detail 1/S-508: Typical Concrete Crack Repair at Wall by Epoxy Injection	100	LF	\$	\$
12	Detail 1/S-509: Typical Vertical Spall Repair Detail	50	SF	\$	\$

Contract IFB FQ15090

Washington Metropolitan Area Transit Authority

Contract No. IFB FQ15090 IFB FQ15090/GG Date: May 20, 2015 Item No Description Quantity Unit **Unit Price Total Price** Detail 1/S-522, 3/S-522 & 4/S-13 522: Typical Traffic Topping SF \$ \$ 110,100 Details Removal, cleaning and sandblasting of existing cross walk striping, ADA access ramps traffic control 14 striping/markings followed by 419,000 SF \$ \$ surface preparation and installation of new cross walk striping, ADA access ramps and traffic control striping Paint removal, cleaning and preparation of existing curbs for 15 180 LF \$ \$ repainting. The repainting of existing curbs Removal and replacement attachment) (including of 16 \$ \$ 1 EΑ damaged and/or faded signs in kind. Reference Electrical Corrective Action No. 100/G-104: At nonoperational lighting fixtures (not including pole mounted lights), verify circuit is energized at the 17 27 EΑ \$ \$ proper voltage. If appropriate electrical power is present, replace lamp and/or ballast with manufacturer's recommended replacement components. Reference Electrical Corrective Action No. 108/G-104: damaged blue lamp type lighting fixtures, verify circuit energized at the proper voltage. EΑ \$ \$ 18 14 If appropriate electrical power is present, replace lamp and/or

Contract IFB FQ15090 Page 52 Unit Price Schedule

ballast recommended

components.

with

manufacturer's

replacement

Contract No. IFB FQ15090 Date: May 20, 2015

	1 4 10000,000			Date: May 20	
Item No	Description	Quantity	Unit	Unit Price	Total Price
19	Reference Electrical Corrective Action No. 113/G-104: At non-operational light poles, verify that light pole circuit has not been disconnected or if the control circuit components, such as photocell and/or timer are non-operational. If faulty circuit control components have been corrected, and light pole fixtures are still not operational, then replace lamp and/or ballast with manufacturer's recommended replacement component(s) or as directed by Quality Control Engineer or the AR.	12	EA	\$	\$
20	Reference Electrical Corrective Action No. 120 & 121/G-104: At corroded, damaged, broken and/or compromised conduits; lockout breaker, tag, identify and then remove the existing conductors from the conduit to the nearest junction box or point of termination. Cut and remove the portion of compromised conduit, re-thread and reassemble conduit. Reinstall existing conductors and reterminate.	4	LF	\$	\$
21	Reference Electrical Corrective Action No. 122/G-104: At conduit body or enclosure (junction boxes with removed or opened covers); close cover and gasket over the opening of the conduit body or enclosure. Replace cover and gasket if required.	3	EA	\$	\$
22	Reference Electrical Corrective Action No. 123 & 124/G-104: At corroded and/or missing conduit supporting straps, conduit body, mounting hardware or covers; remove and replace supporting straps and mounting supports with anodized-aluminum. Paint exterior of metal components with a corrosion preventative coating approved for this use and application.	5	EA	\$	\$

Contract IFB FQ15090

Washington Metropolitan Area Transit Authority

IFB FQ15090/GG

Contract No. IFB FQ15090

Date: May 20, 2015

				,	
Item No	Description	Quantity	Unit	Unit Price	Total Price
23	Reference Electrical Corrective Action No. 125/G-104: At damaged for burnt receptacles; lockout breaker, identify, tag and disconnect the existing conductors from the defective device. Remove defective device and replace in kind.	2	EA	\$	\$
24	Reference Electrical Corrective Action No. 102 & 103/G-104: At damaged or missing lighting fixtures; replace damaged component(s) and/or entire fixture.	5	EA	\$	\$
25	Replace junction boxes with NEMA 3R type.	1	EA	\$	\$
TOTAL	TOTAL COLLEGE PARK PARKING GARAGE				

Total Base Work, Shady Grove (North) Parking Garage	\$
Total Base Work, Franconia-Springfield (East) Parking Garage	\$
Total Bone Work, Croovener Strathmere Darking Coroge	¢.
Total Base Work, Grosvenor-Strathmore Parking Garage	Φ
Total Option 1, College Park Parking Garage	\$
	Ψ
Total Bid Price (Base Work plus Option 1: Shady Grove (North) Parking	
Garage; Franconia-Springfield (East) Parking Garage; Grosvenor-	•
Strathmore Parking Garage; College Park Parking Garage)	\$

NOTES TO BIDDERS:

- 1. The Contract will be awarded on the basis of the lowest responsive Total Bid Price from a responsible Bidder. A single contract will be awarded.
- 2. The Offeror must bid on all items. Failure to bid on all items shall result in bid rejection.
- 3. Options The Authority may decide to exercise Option 1 in addition to the Base Work of Shady Grove (North) Parking Garage, Franconia-Springfield (East) Parking Garage and Grosvenor-Strathmore Parking Garage.

Contract IFB FQ15090 Page 54 Unit Price Schedule

- 4. Bids will be evaluated on the basis of the Total Bid Price (Base Work plus Option 1). The Authority has the right to exercise Option 1, College Park Parking Garage, within 810 calendar days from the initial NTP.
- 3. Any bid which is materially unbalanced as to prices for the various items may be rejected as nonresponsive. A materially unbalanced bid is one which is based on prices which are materially overstated for other work.
- 4. Unit Prices The unit prices shall constitute full compensation for all costs of performance under this contract, including but not limited to: labor, materials, equipment, supervision, quality control, testing, safety, transportation, project management, overhead, profit, bonds and other items necessary to complete the work.
- 5. All extensions of the unit prices shown will be subject to verification by the Authority. In case of variation between the unit prices and the extension, the unit price will be considered the bid.
- 6. The Bidder must furnish a Bid Guarantee in accordance with the Invitation for Bid for the Total Bid Price for Base Work plus Options.
- 7. Performance and Payment Bonds The Performance and Payment Bonds shall be based upon the Total Bid Price for Base Work plus Options.
- 8. The Bidder is advised that this contract contains Davis-Bacon provisions. The Contractor will be required to submit certified payrolls on a weekly basis. Also, the Authority will monitor compliance by performing Labor Standards Interviews of the labor force. The Authority will hold retainage in a sufficient amount as may be considered necessary for any underpayment of wages and/or fringes until they are fully resolved in accordance with the Labor Provisions of the contract.
- 8. Funds are not presently available for performance under this contract beyond the fiscal year which ends June 30, 2015. The Authority's obligation for performance of this contract beyond that date is contingent upon the availability of funds from which payment for contract purposes can be made. No legal liability on the part of the Authority for any payment may arise for performance under this contract until funds are made available to the Contracting Officer for performance and until the Contractor receives notice of availability, to be confirmed in writing, by the Contracting Officer. Any option exercised by the Authority which will be performed in whole or in part in a subsequent fiscal year is subject to availability of funds in the subsequent fiscal year and will be governed by the terms of this provision.

Contract IFB FQ15090 Page 55 Unit Price Schedule Washington Metropolitan Area Transit Authority

Contract No. IFB FQ15090

IFB FQ15090/GG

Date: May 20, 2015

BID	BOND
-----	------

Bid Invitation No. IFB FQ15090/GG Bid Date:

Penal Sum of Bond: 5 % of Offered Price or Amount, \$:

Date Bond Executed:

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto, are firmly bound to the Washington Metropolitan Area Transit Authority in the above penal sum for the payment of which we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally: Provided, that, where the Sureties are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum "jointly and severally" as well as "severally" only for the purpose of allowing a joint action or actions against any or all of us, and for all other purposes each Surety binds itself, jointly and severally with the Principal, for the payment of such sum only as set forth opposite the name of such Surety, but if no limit of liability is indicated, the limit of liability shall be the full amount of the penal sum.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has submitted the bid identified above:

NOW, THEREFORE, if the Principal, upon acceptance by the Authority of his bid identified above, within the period specified therein for acceptance (sixty [60] days if no period is specified), shall execute suchfurthercontractual documents, if any, and give such bond(s) as may be required by the terms of the bid as accepted within the time specified (ten [10] days if no period is specified) after receipt of the forms by him, or in the event of failure so to execute such further contractual documents and give such bonds, if the Principal shall pay the Authority for any cost of procuring the work which exceeds the amount of his bid, then the above obligation shall be void and of no effect.

Each Surety executing this instrument hereby agrees that its obligation shall not be impaired by any extension(s) of the time for acceptance of the bid that the Principal may grant to the Authority notice of which extension(s) to the Surety(ies) being hereby waived provided that such waiver shall apply only with respect to extensions aggregating not more than sixty (60) calendar days in addition to the period originally allowed for acceptance of the bid.

Principal(s)

1 111101	pai(s)		
1.	Firm Name and Address:		Corporate Seal
	Signature:		
	Name and Title:	State of Inc.:	
2.	Firm Name and Address:		Corporate Seal
	Signature:		
	Name and Title:	State of Inc.:	

Contract IFB FQ15090 Page 56 Unit Price Schedule

Washington Metropolitan Area Transit Authority IFB FQ15090/GG		ract No. IFB FQ15090 : May 20, 2015
2. Firm Name and Address:		Corporate Seal
Signature:		
Name and Title:	State of Inc.:	

Contract IFB FQ15090 Page 57 Bid Bond Form

Washington Metropolitan Area Transit Authority

Contract No. IFB FQ15090

IFB FQ15090/GG

Date: May 20, 2015

BID BOND page 2

Corporate Surety(ies)				
	Surety Name		(Seal)	
Surety	and Address:	Liability Limit		
	Signature:	\$		
Α	Name and			
	Title:	State of Inc.:		
	Surety Name		(Seal)	
Surety	and Address:	Liability Limit		
	Signature:	\$		
В	Name and			
	Title:	State of Inc.:		
	Surety Name		(Seal)	
Surety	and Address:	Liability Limit		
	Signature:	\$		
С	Name and			
	Title:	State of Inc.:		

Attach additional pages as needed.

Instructions

- 1. This form is authorized for use whenever a bid guaranty is required in connection with construction work or the furnishing of supplies and services.
- 2. The full legal name and business address of the Principal shall be inserted in the space designated "Principal" on the face of this form. The bond shall be signed by an authorized person. Where such person is signing in a representative capacity (e.g., an attorney-in-fact), but is not a member of the firm, partnership or joint venture, or an officer of the corporation involved, evidence of his authority must be furnished.
- 3. The penal sum of the bond shall be expressed as either a percentage of the bid price or in dollars and cents.
- 4. Corporation executing the bond as sureties must be among those appearing on the Treasury Department's list of approved sureties and must be acting within the limitations set forth therein. Where more than a single corporate surety is involved, their names and addresses (city and State) shall be inserted in the spaces (Surety A, Surety B, etc.) headed "Corporate Surety(ies)".
- 5. Corporations executing the bond shall affix their corporate seals.
- 6. The name of each person signing this bid bond should be typed in the space provided.

* * *

Contract No. IFB FQ15090 Date: May 20, 2015

CONTRACTING REQUIREMENTS

OFFEROR'S INFORMATION NOTICE

The following forms are included for the offeror's information regarding pre-award information from the apparent low bidder and award of the Contract to the eligible bidder.

Except where indicated otherwise, they are not required to be submitted with the bid.

PRE-AWARD EVALUATION DATA
PERFORMANCE BOND
PAYMENT BOND
CONSTRUCTION CONTRACT
POWER OF ATTORNEY
POWER OF EXECUTION

* * *

Contract IFB FQ15090

PRE-AWARD EVALUATION DATA

Contract No. IFB FQ15090

Pre-Award Evaluation Data

Date: May 20, 2015

PROJECT DESCRIPTION: Rehabilitation of WMATA Parking Garages at Shady Grove (North), Franconia-Springfield (East), Grosvenor-Strathmore and College Park

1.	Name of Firm:
2.	Legal Address:
3.	[] Individual [] Partnership [] Corporation [] Joint Venture
4.	Date Organized
	State in which incorporated
5.	Names and Addresses of Officers or Partners:
	a
	b
	C
	d
	е
	f
6.	How long has your firm been in business under its present name?
7.	Attach as SCHEDULE 7 a list of current contracts, each with contract amount, owner, architect-engineer, character or type of work and percentage of completion. Also, include those projects on which you are apparent low bidder, but for which you have not received an award of contract.
8.	What is the estimated work placement value required per year to complete the work described in SCHEDULE 7?
	2013: 2014: 2015:
7.	f How long has your firm been in business under its present name? Attach as SCHEDULE 7 a list of current contracts, each with contract amount, owner, archengineer, character or type of work and percentage of completion. Also, include those proon which you are apparent low bidder, but for which you have not received an award of contraction which you have not received an award of contraction which is the estimated work placement value required per year to complete the work described. SCHEDULE 7?

Page 60

	ington Metropolitan Area Transit Authority Q15090/GG	Contract No. IFB FQ15090 Date: May 20, 2015
9.	Attach as SCHEDULE 9 a list of contracts, each with a and character or type of work, for contracts completed it	
10.	Have you ever been denied an award on which you well if the answer is YES, attach as SCHEDULE 10 the full j	
11.	Have you ever failed to complete any contract, other bidder?	than current, on which you were the low
	If the answer is YES, attach as SCHEDULE 11, the full	particulars regarding each occurrence.
12.	Have you ever been assessed liquidated damages or the last five years?	actual damages for late completion within
13.	If the answer is YES, attach as SCHEDULE 12 the full print of the	
	a. Cash on hand: \$ Date: Date:	
14.	Attach as SCHEDULE 14 certified financial statements banks regarding credit as required by the Pre-Award In	
15.	Attach as SCHEDULE 15 the construction experience your organization; include present position, years of color work and in what capacity.	
16.	What percentage of the work (contract amount) do personnel?%	you intend performing with your own
17.	Attach as SCHEDULE 17 a list of all principal subcont of work (contract amount) which each will perform. Pr be limited to, those items listed in the Pre-Award Inform	incipal items of work shall include, but not
18.	Attach as exhibits completed PRE-AWARD EVAL subcontractors listed in SCHEDULE 17 above.	UATION DATA forms for each of the
19.	If the Contractor or subcontractor is a joint venture, s form for each member of the joint venture.	ubmit PRE-AWARD EVALUATION DATA
	The above information is confidential and will not be persons.	divulged to any unauthorized person or
	The signatory of this questionnaire certifies to the and answers.	e truth and accuracy of all statements
	FOR:	
	(Name of Firm)	
	SIGNATURE:	
	DATED:	<u>_</u>
	LOCATION:	<u> </u>

Page 61

Pre-Award Evaluation Data

Contract IFB FQ15090

Contract No. IFB FQ15090 Date: May 20, 2015

PAYMENT BOND

Contract No. IFB FQ15090

Contract Date:

Penal Sum of Bond:

Date Bond Executed:

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto, are firmly bound to the Washington Metropolitan Area Transit Authority (hereinafter called the Authority) in the above penal sum for the payment of which we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally: Provided, that, where the Sureties are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum "jointly and severally" as well as "severally" only for the purpose of allowing a joint action or actions against any or all of us, and for all other purposes each Surety binds itself, jointly and severally with the Principal, for the payment of such sum only as set forth opposite the name of such Surety, but if no limit of liability is indicated, the limit of liability shall be the full amount of the penal sum.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal entered into the contract identified above:

NOW, THEREFORE, if the Principal shall perform and fulfill all the undertakings, covenants, terms, conditions and agreements of said contract during the original term of said contract and any extensions thereof that may be granted by the Authority, with or without notice to the Surety(ies), and during the life of any guaranty required under the contract, and shall also perform and fulfill all the undertakings, covenants, terms, conditions and agreements of any and all duly authorized modifications of said contract that may hereafter be made, notice of which modifications to the Surety(ies) being hereby waived, then the above obligation shall be void and of no effect.

- A claimant is defined as one having a direct contract with the Principal or with a subcontractor of the Principal for labor, material, or both, used or reasonably required for use in the performance of the contract, labor and material being construed to include that part of water, gas, power, light, heat, oil, gasoline, telephone service or rental of equipment directly applicable to the CONTRACT.
- 2. The above-named Principal and Surety hereby jointly and severally agree with the Owner that every claimant as herein defined, who has not been paid in full before the expiration of a period of ninety (90) days after the date on which the last of such claimant's work or labor was done or performed, or materials were furnished by such claimant, may sue on this bond for the use of such claimant, prosecute the suit to final judgment for such sum or sums as may be justly due the claimant, and have execution thereon. The Owner shall not be liable for the payment of any costs or expenses of any such suit.
- 3. No suit or action shall be commenced hereunder by any claimant:
 - a. Unless claimant, other than one having a direct contract with the Principal, shall have given written notice to the Principal within ninety (90) days after such claimant did or performed the last of the work or labor, or furnished the last of the materials for which said claim is made, stating with substantial accuracy the amount claimed and the name of the party to whom the materials were furnished, or for whom the work or labor was done or performed. Such notice shall be served by mailing the same by registered mail or certified mail, postage prepaid, in an envelope addressed to the Principal at any place where he maintains an office or conducts business, or his residence or such notice shall be served in any manner in which legal process may be served in the state or District of Columbia in which the aforesaid project is located, save that such service need not be made by a public officer.
 - b. After the expiration of one (1) year following the date of final settlement of said CONTRACT, it being understood, however, that if any limitation embodied in this bond is prohibited by any law controlling the construction hereof, such limitation shall be deemed to be amended so as to be equal to the minimum period of limitation permitted by such law.
 - c. Other than in a state court of competent jurisdiction in and for the county or other political subdivision of the state in which the project, or any part thereof, is situated or in the United States District Court for the district in which the project, or any part thereof, is situated, and not elsewhere.

Washington Metropolitan Area Transit Authority IFB FQ15090/GG Contract No. IFB FQ15090 Date: May 20, 2015

	BOND - Page 2 IN WITNESS WHERE ce bond and have affixed their seals on the date s):		nd Surety(ies) have	executed this
1. Firm Na and Add			Corp	orate Seal
	nd Title:	State of Inc.:		
2. Firm Na and Add		State of Inc.:	Corp	orate Seal
Name a				
		State of Inc.:	Corp	orate Seal
Corporate	Surety(ies):	<u> </u>		
Surety	Surety Name and Address:		Liability Limit	(Seal)
A	Signature:		\$	
	Name and Title:		State of Inc.:	
Surety	Surety Name		Liability Limit	(Seal)
В	and Address: Signature:		\$	
	Name and Title:		State of Inc.:	

		ton Metropo 5090/GG	litan Area Transit Authority		Contract No. IF Date: May 20,	
Sur	rety	Surety Nam			Liability Limit	(Seal)
С		Signature:			<u> </u>	
		Name and Title:			State of Inc.:	
			Attach addition	al pages as need	ded.	
		Bond				
		Premium				
		Schedule	Total Premiui	n	\$	
			Instruc	tions		
1.		orm is author ies and servic	rized for use in connection with ees.	contracts for con	struction work or th	e furnishing of
2.	"Princ perso firm, p	ipal" on the fa n is signing i	e and business address of the ace of this form. The bond sha n a representative capacity (e. r joint venture, or an officer of	all be signed by ang., an attorney-in	n authorized persor -fact), but is not a	n. Where such member of the
3.	Depai Where	rtment's list o e more than a	nting the bond as sureties must of approved sureties and must a single corporate surety is inv the spaces (Surety A, Surety B	t be acting withir olved, their name	n the limitations se es and addresses (t forth therein. city and State)
4.	Corpo	orations execu	uting the bond shall affix their co	orporate seals.		
5.	The n	ame of each	person signing this performance	e bond should be	typed in the space _l	orovided.
6.	The d	ate this Bond	is executed must be later than	the contract exec	ution date.	

Page 64

Contract IFB FQ15090

Payment Bond Form

Washington Metropolitan Area Transit Authority Contract No. IFB FQ15090 IFB FQ15090/GG Date: May 20, 2015

	PERFORMANCE BOND	
Contract No. IFB FQ15090	Contract Date:	
Penal Sum of Bond:	Date Bond Executed:	

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto, are firmly bound to the Washington Metropolitan Area Transit Authority (hereinafter called the Authority) in the above penal sum for the payment of which we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally: Provided, that, where the Sureties are corporations acting as cosureties, we, the Sureties, bind ourselves in such sum "jointly and severally" as well as "severally" only for the purpose of allowing a joint action or actions against any or all of us, and for all other purposes each Surety binds itself, jointly and severally with the Principal, for the payment of such sum only as set forth opposite the name of such Surety, but if no limit of liability is indicated, the limit of liability shall be the full amount of the penal sum.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal entered into the contract identified above:

NOW, THEREFORE, if the Principal shall promptly make payment to all claimants as hereinafter defined supplying labor and material in the prosecution of the work provided for in said contract, and any and all duly authorized modifications of said contract that may hereafter be made, notice of which modifications to the Surety(ies) being hereby waived, then the above obligation shall be void and of no effect, otherwise it shall remain in full force and effect, subject, however, to the following conditions:

IN WITNESS WHEREOF, the Principal and Surety(ies) have executed this payment bond and have affixed their seals on the date set forth above. Principal(s) 1. Firm Name and Address: Corporate Seal Signature: Name and Title: State of Inc.: 2. Firm Name and Address: Corporate Seal Signature: Name and Title: State of Inc.: 3. Firm Name and Address: Corporate Seal Signature: _____ State of Inc.: Name and Title:

Contract IFB FQ15090

Page 65

Construction Contract Form

PERFORM	ANCE BOND page 2		
Corporate	Surety(ies)		
Surety	Surety Name and Address:	Liability Limit	(Seal)
Α	Signature:	\$	
	Name and Title:	State of Inc.:	
Surety	Surety Name and Address:	Liability Limit	(Seal)
В	Signature:	\$	
	Name and Title:	State of Inc.:	
Surety	Surety Name and Address:	Liability Limit	(Seal)
С	Signature:	\$	
	Name and Title:	State of Inc.:	

Attach additional pages as needed.

Instructions

- 1. This form is authorized for use in connection with contracts for construction work or the furnishing of supplies and services.
- 2. The full legal name and business address of the Principal shall be inserted in the space designated "Principal" on the face of this form. The bond shall be signed by an authorized person. Where such person is signing in a representative capacity (e.g., an attorney-in-fact), but is not a member of the firm, partnership or joint venture, or an officer of the corporation involved, evidence of his authority must be furnished.
- 3. Corporation executing the bond as sureties must be among those appearing on the Treasury Department's list of approved sureties and must be acting within the limitations set forth therein. Where more than a single corporate surety is involved, their names and addresses (city and State) shall be inserted in the spaces (Surety A, Surety B, etc.) headed "Corporate Surety(ies)".
- 4. Corporations executing the bond shall affix their corporate seals.
- The name of each person signing this payment bond should be typed in the space provided.
- The date this Bond is executed must be later than the contract execution date.

* * *

Contract No. IFB FQ15090

Date: May 20, 2015

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

This page left intentionally blank.

CONSTRUCTION CONTRACT

CONTRACTOR:		CONTRACT NUMBER:	IFB FQ15090
		DATE:	
CONTRACT FOR: Springfield (East), Gros	Rehabilitation of WMA venor-Strathmore and 0	ATA Parking Garages at Shady College Park	Grove (North), Franconia-
CONTRACT PRICE:			
PERFORMANCE TIME	Ē:		
Authority (hereinafter of Authority's Representa corporation named abo	called the Authority), reative executing this Co	ntained herein, the Washington epresented by the Contracting (ontract, and the individual, parthe Contractor), mutually agree to s:	Officer or other delegated thership, joint venture or
ALTERATIONS:	The following alteration parties hereto:	ns were made to this Contract b	nefore it was signed by the

Contract No. IFB FQ15090

Date: May 20, 2015

Washington Metropolitan Area IFB FQ15090/GG		ority	Contract No. IFB FQ15090 Date: May 20, 2015
In Witness Whereof, the	parties hereto	have execute	d this Contract as of the date entered above.
			Contractor
ATTEST:	*By:	-	
			Contractor
ATTEST:	*By:		
			Contractor
ATTEST:	*By:		
			ON METROPOLITAN AREA ANSIT AUTHORITY
		Ву:	
*NOTE: Execution for the Contrac			y a Power of Execution act on behalf of the Contractor

Contract No. IFB FQ15090 Date: May 20, 2015

POWER OF ATTORNEY KNOW ALL MEN BY THESE PRESENTS. constituting all of the venturers of the joint venture known as which is desirous of entering into a contract with the Washington Metropolitan Area Transit Authority, do hereby designate and appoint_ one of the venturers hereinafter called the "Managing Sponsor", as their true and lawful attorney with the power, on their behalf and in the name and on behalf of the joint venture, to represent and bind the undersigned and the joint venture in all matters in connection with Contract _____, to make, execute, seal and deliver on behalf of the joint venture and as its act and deed, any and all contracts, change orders, monthly and final payment certificates and other like instruments. The undersigned specifically acknowledge and agree that the execution of such proposal or contract by the Managing Sponsor shall constitute the agreement of each venturer to be jointly and severally liable for any and all of the duties and obligations of the joint venture arising from such proposal or contract. IN WITNESS WHEREOF, the undersigned have executed this Power of Attorney this Contractor ATTEST: By _____ Contractor ATTEST: By _____ Contractor

. . .

ATTEST: ____

By _____

POWER OF EXECUTION The undersigned, a _____ corporation, partnership, individual under the laws of the State of ______, having principal office or registered agent at _____ hereby nominates, constitutes and appoints _____ with full power to act _____ alone or in conjunction _____, on behalf of ______ name of company with another person to make, execute, seal and deliver on its behalf as contractor and as its act and deed, any and all contracts, change orders, monthly and final payment certificates and other like instruments. Such contracts, change orders, monthly and final payment certificates and other like instruments shall be binding upon said company as fully and to all intents and purposes as if such instruments had been duly executed and acknowledged and delivered by the authorized officers of the company when duly executed, as indicated above, by either one of the aforementioned persons. Contractor By: _____ Signature Address ATTEST: ______ Date Attachment to Contract IFB FQ15090

Complete certification on reverse.

Contract No. IFB FQ15090

Date: May 20, 2015

CERTIFICATION

l,	, certify that I am a Partner of the firm name	ed as Contractor
herein; that	who signed this Statem	ent on behalf o
the Contractor was t	then a Partner of said partnership; that said State	ement was duly
signed for and on bel scope of their powers	half of said partnership by authority of its partners a s.	and is within the
	Date Executed	
	Ву	
RATE POWER OF E	EXECUTION	
		o
		oi d this Statemen
	, certify that I am an, who signed	
I, , that on behalf of said c		
l, , that on behalf of said c	, certify that I am an, who signed corporation was then an officer of said Corpora	
I, , that on behalf of said c	, certify that I am an, who signed corporation was then an officer of said Corpora	ation; that said
l, , that on behalf of said c	, certify that I am an, who signed corporation was then an officer of said Corporation.	ation; that said

Contract No. IFB FQ15090 Date: May 20, 2015

Vashington Metropolitan Area Transit Authority FB FQ15090/GG	Contract No. IFB FQ15090 Date: May 20, 2015
This page left intentionally bl	ank.

Contract No. IFB FQ15090 Date: May 20, 2015

CONSTRUCTION GENERAL PROVISIONS

1.1 Definitions (07/03)

- a. Authority: The term Authority as used herein means the Washington Metropolitan Area Transit Authority, created effective February 20, 1967, by Interstate Compact by and between Maryland, Virginia and the District of Columbia, pursuant to Public Law 89-774, approved November 6, 1966.
- b. Authority Representative: The Authority Representative is the person responsible for post award execution of an Authority contract in the most effective, economical, and timely manner. Upon Contract award, the Authority Representative is the Authority's primary point of contact with the Contractor. In addition, the Authority Representative is delegated authority to modify this Contract within specified dollar limits which are available upon request. The Authority may designate additional individuals, usually in the supervisory chain as the Authority Representative, who have dollar authority in excess of the Authority Representative's stated authority (see also definition of Contracting Officer). The Authority Representative may, at his or her discretion, delegate Project responsibilities to a Project Representative and certain other responsibilities to other designees. Unless the Contractor is directed to the contrary, all correspondence with respect to this Contract shall be sent to the Authority Representative.
- c. Project Representative: The term Project Representative means the individual(s), including but not limited to the Resident Engineer, to whom the Authority Representative has delegated Project responsibilities. If a Project Representative is appointed, the Project Representative represents the Authority Representative on the Project within the limits of that delegation with respect to any part of the Work.
- d. Engineer: The term Engineer is used in numerous locations in the specifications. The term Engineer is synonymous with the term Resident Engineer, Project Representative, or if no individual has been so designated, the Authority Representative.
- e. Contracting Officer: A Contracting Officer is an employee within the Authority's Office of Procurement and Materials with authority duly delegated from the powers of the General Manager and CEO to legally bind the Authority by signing a contractual instrument. The Office of Procurement and Materials has been delegated broad authority regarding acquisition functions, independent from the project office. Contracting Officers have the authority to make related determinations and findings, and take other significant actions normally reserved for the Office of Procurement and Materials including, but not limited to: awards, modifications above the Authority Representative's level of authority, final payments, suspensions, terminations, debarments, assessment of liquidated damages, and issuances of final decisions under the Disputes article. The term includes certain other representatives of the Authority acting within delegated limits of authority. In general, the Authority's primary point of contact for pre-award administration and fiscal closeout resides with the Contracting Officer, and the primary point of contact for the post-award contract administration is the Authority Representative.
- f. Board of Directors: The term Board of Directors means the Board of Directors of the Washington Metropolitan Area Transit Authority.
- g. The term Contractor as used in the Specifications shall mean the individual, partnership or corporation that agrees to provide all labor, material and services required under the Contract.
- h. Wherever in the Contract Documents the words "directed," "ordered," "designated," "prescribed," or words of like import are used, it shall be understood that the "direction," "requirement," "order," "designation," or "prescription" of the Contracting Officer or other delegated Authority's Representative, Project Representative, or Designer, as specified, is intended and similarly the

words "approved," "acceptable," "satisfactory," or words of like import, shall mean "approved by," "acceptable to," or "satisfactory to" the Contracting Officer or other delegated Authority's Representative, Project Representative, or Designer, as specified, unless otherwise expressly stated.

- i. Where the terms "as shown," "as indicated," "as detailed" or words of similar import are used, it shall be understood that the reference is made to the drawings accompanying this Contract unless stated otherwise. The word provided as used herein shall be understood to mean provided complete in place, that is furnished and installed.
- j. Site: The areas that are occupied by or used by the Contractor and Subcontractors during the performance of the construction of the Project as indicated in the IFB Documents.

1.2 Contract Documents

1.2.1 INTENT OF THE CONTRACT DOCUMENTS:

- a. The intent of the Contract Documents is to prescribe the construction and completion of the work. Where the Contract Drawings and Specifications describe portions of the work in general terms, but not in complete detail, the best general practice shall be followed and only new materials and workmanship of best standard quality shall be used. Unless otherwise specified, the Contractor shall furnish all labor, materials, tools, equipment and incidentals which are necessary to complete the work in a proper, substantial and workmanlike way.
- b. Throughout the Specifications requirements have been specified for Contract performance. Each such Contract item is mandatory and shall be performed by the Contractor.
- c. Reference to any article or paragraph within the Specifications shall imply reference to all subparagraphs there under.

1.2.2 ELEMENTS OF THE CONTRACT DOCUMENTS:

- a. The Contract Documents: The Contract Drawings, the General Provisions, the Contract Specifications and all Amendments.
- b. Contract Drawings: The official plans, profiles, cross sections, elevations, schedules and details listed or referenced in the Contract Specifications or amendments thereto and which show the locations, character, dimensions and details of the work to be performed.
- c. General Provisions: Compilation of contractual and legal requirements. In case of variance between the General Provisions, the Special Conditions and/or the Technical Provisions, the General Provisions shall take precedence.
- d. Special Conditions and Technical Provisions: Project requirements and technical specifications which include materials and construction requirements.
- e. Amendment: A document which is added to the original bidding documents during the bidding period to clarify, revise, add to or delete from the original documents or previous amendments.

1.2.3 **SPECIFICATIONS AND DRAWINGS**:

- a. The Contractor shall keep on the work a copy of the Drawings and Specifications and shall at all times give the Contracting Officer or other delegated Authority's Representative access thereto.
- b. Omissions: Anything mentioned in the Specifications and not shown on the Drawings, or shown on the Drawings and not mentioned in the Specifications, shall be of like effect as if shown or mentioned in both.
- c. Discrepancies:

- Contract No. IFB FQ15090 Date: May 20, 2015
- (1) In case of discrepancy between Drawings and Specifications, the Specifications shall govern.
- (2) In case of discrepancy in the figures, in the Drawings or in the Specifications, the matter shall be promptly submitted to the Contracting Officer or other delegated Authority's Representative who shall promptly make a determination in writing.
- (3) Any adjustment by the Contractor without such a determination shall be at his own risk and expense.
- d. The Contracting Officer or other delegated Authority's Representative shall furnish from time to time such detail drawings and other information as he may consider necessary unless otherwise provided.

1.3 Changes

- a. The Contracting Officer or other delegated Authority's Representative may, at any time, without notice to the sureties, by written order designated or indicated to be a change order, make any change in the work within the general scope of the Contract including, but not limited to, changes:
 - (1) In the Specifications, including Drawings and designs;
 - (2) In the method or manner of performance of the work;
 - (3) In the Authority-furnished facilities, equipment, materials, services, or site; or
 - (4) Directing acceleration in the performance of work.
- b. Any other written order or an oral order, which terms as used in this Paragraph b. shall include direction, instruction, interpretation or determination from the Contracting Officer or other delegated Authority's Representative, which causes any such change, shall be treated as a change order under this Article, provided that the Contractor gives the Contracting Officer or other delegated Authority's Representative written notice stating the date, circumstances and source of the order and that the Contractor regards the order as a change order.
- c. Except as herein provided, no order, statement or conduct of the Contracting Officer or other delegated Authority's Representative shall be treated as a change under this Article or entitle the Contractor to an equitable adjustment hereunder.
- d. If any change under this Article causes an increase or decrease in the Contractor's cost of, or the time required for, the performance of any part of the work under this Contract, whether or not change by any order, an equitable adjustment shall be made and the Contract modified in writing accordingly; provided, however, that except for claims based on defective Specifications, no claim for any change under Paragraph b. above shall be allowed for any costs incurred more than 20 days before the Contractor gives written notice as therein required, and provided further, that in the case of defective Specifications for which the Authority is responsible, the equitable adjustment shall include any increased cost reasonably incurred by the Contractor in attempting to comply with such defective Specifications.
- e. If the Contractor intends to assert a claim for an equitable adjustment under this Article, he must, within 30 days after receipt of a written change order under Paragraph a. above or the furnishing of a written notice under Paragraph b. above, submit to the Contracting Officer or other delegated Authority's Representative a written statement setting forth the general nature and monetary extent of such claim, unless this period is extended by the Authority. The statement of claim hereunder may be included in the notice under b. above.
- f. No claim by the Contractor for an equitable adjustment hereunder shall be allowed if asserted after final payment under this Contract.

1.4 Differing Site Conditions

- The Contractor shall promptly, and before such conditions are disturbed, notify the Contracting
 Officer or other delegated Authority's Representative in writing of the following:
 - Subsurface or latent physical conditions at the site differing materially from those indicated in this Contract.
 - (2) Unknown physical conditions at the site, of an unusual nature, differing materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in this Contract.

The Contracting Officer or other delegated Authority's Representative will promptly investigate the conditions, and if he finds that such conditions do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for, performance of any part of the work under this Contract, whether or not changed as a result of such conditions, an equitable adjustment shall be made and the Contract modified in writing accordingly.

- b. No claim of the Contractor under this Article shall be allowed unless the Contractor has given the notice required in Paragraph a. above; provided, however, the time prescribed therefor may be extended by Contracting Officer or other delegated Authority's Representative.
- c. No claim by the Contractor for an equitable adjustment hereunder shall be allowed if asserted after final payment under this Contract.

1.5 Termination For Default, Damages For Delay And Time Extensions

- a. If the Contractor refuses or fails to prosecute the work, or any separable part thereof, with such diligence as will ensure its completion within the time specified in this Contract, or any extension thereof, or fails to complete said work within such time, the Contracting Officer may, by written notice to the Contractor, terminate his right to proceed with the work or such part of the work as to which there has been delay. In such event, the Contracting Officer may take over the work and prosecute the same to completion, by contract or otherwise, and may take possession of and utilize in completing the work such materials, appliances and plant as may be on the site of the work and necessary therefor. Whether or not the Contractor's right to proceed with the work is terminated, he and his sureties shall be liable for any damage to the Authority resulting from his refusal or failure to complete the work in the specified time.
- b. If fixed and agreed liquidated damages are provided in the Contract and if the Contracting Officer so terminates the Contractor's right to proceed, the resulting damage will consist of such liquidated damages until such reasonable time as may be required for final completion of the work together with any increased costs occasioned the Authority in completing the work.
- c. If fixed and agreed liquidated damages are provided in the Contract and if the Contracting Officer does not so terminate the Contractor's right to proceed, the resulting damage will consist of such liquidated damages until the work is completed or accepted.
- d. The Contractor's right to proceed shall not be so terminated nor the Contractor charged with resulting damage if:
 - (1) The delay in the completion of the work arises from unforeseeable causes beyond the control and without the fault or negligence of the Contractor, including, but not restricted to, acts of God, acts of the public enemy, acts of the Authority in its contractual capacity, acts of another contractor in the performance of a contract with the Authority, fires, flood, epidemics, quarantine restrictions, strikes, freight embargoes, unusually severe weather, or delays of subcontractors or suppliers at any tier arising from causes other than normal weather beyond the control and without the fault or negligence of both the Contractor and such subcontractors or suppliers; and

- (2) The Contractor, within 10 days from the beginning of any such delay, unless the Contracting Officer grants a further period of time before the date of final payment under the Contract, notifies the Contracting Officer in writing of the causes of delay. The Contracting Officer shall ascertain the facts and the extent of the delay and extend the time for completing the work when, in his judgment, the findings of fact justify such an extension, and his findings of fact shall be final and conclusive on the parties, subject only to appeal as provided in the DISPUTES Article of these General Provisions.
- (3) Unusually severe weather conditions:
 - (a) Pursuant to Paragraph d.(1) above, the Authority will use the following table as a basis for determining allowable time extensions to the Contract for unusually severe weather conditions and the impact of such weather at the construction site.
 - (b) The column below labeled Work Days represents work-day delays which may be expected in each month named within the Washington Metropolitan Area, based on a five-day work week:

MONTH	WORK DAYS	MONTH	WORK DAYS
January	4	July	2
February	4	August	3
March	4	September	2
April	5	October	3
May	5	November	4
June	2	December	4

- (c) Time extensions for weather delays during a given month will be allowed only for actual work days in excess of those numbers listed above and only when those excess days of delay affect the current critical path(s) leading to specified Contract completion or milestone dates.
- (4) Authority Operations and Emergencies:
 - (a) The possibility exists that access to work may be impeded or that interruption to the work may occur, both scheduled and unscheduled, at the Authority's convenience, or specific direction, for operational or emergency reasons during contract performance ("delays from authority operations and emergencies"). It is the intent of this clause to ease the administration of delays from authority operations and emergencies.
 - (b) Allowable time extensions to the contract for delays from Authority operations and emergencies shall be determined as follows:
 - (1) There shall be no allowable time extension nor equitable adjustment for any delay from Authority operations and emergencies causing work stoppage of less than 15 minutes.
 - (2) The contractor shall immediately bring to the AR's attention any delay from authority operations and emergencies causing continuous work stoppage of 15 minutes or more. Any delay from authority operations and emergencies not brought to the AR's attention on the day of the delay or the following work day will not be recognized.
 - (3) If the contractor and AR agree that a delay in part (b) (2) has delayed the completion of the work, the delay shall be considered a recognized delay.

- Contract No. IFB FQ15090 Date: May 20, 2015
- (4) The contractor shall submit to the AR on a weekly basis a report of recognized delays occurring during the previous week, as a precondition to the Authority considering any claim for delays from authority operations and emergencies.
- (5) Upon the contractor submitting a claim for delays from authority operations and emergencies, the AR shall grant a non-compensable time extension of one day for any working day in which the contractor accumulates 60 or more minutes of timely submitted recognized delays, unless granting the time extension would result in providing the contractor with more than a one day time extension relating to any working day. Simultaneously, the AR shall respond to the contractor's claim, if any, for costs associated with any working day in which the contractor accumulates 60 or more minutes of timely submitted recognized delays.
- e. If, after notice of termination of the Contractor's right to proceed under the provisions of this Article, it is determined for any reason that the Contractor was not in default under the provisions of this Article, or that the delay was excusable under the provisions of this Article, the rights and obligations of the parties shall be the same as if the notice of termination had been issued pursuant to the TERMINATION FOR CONVENIENCE OF THE AUTHORITY Article of these General Provisions.
- f. The rights and remedies of the Authority provided in this clause are in addition to any other rights and remedies provided by law under this Contract.

1.6 Disputes

- a. Except as otherwise provided in this Contract, any dispute concerning a question of fact arising under this Contract which is not disposed of by agreement shall be decided by the Contracting Officer, who shall reduce his decision to writing and mail or otherwise furnish a copy thereof to the Contractor. The decision of the Contracting Officer shall be final and conclusive unless, within 30 days from the date of receipt of such copy, the Contractor mails or otherwise furnishes to the Contracting Officer a written appeal addressed to the Board of Directors. The decision of the Board of Directors or its duly authorized representative for the determination of such appeals be final and conclusive unless in proceedings initiated by either party for review of such decision in a court of competent jurisdiction, the court determines the decision to have been fraudulent, or capricious or arbitrary, or so grossly erroneous as necessarily to imply bad faith, or is not supported by substantial evidence. In connection with any appeal proceeding under this Article, the Contractor shall be afforded an opportunity to be heard and to offer evidence in support of his appeal. Pending final decision of a dispute hereunder, the Contractor shall proceed diligently with the performance of the Contract and in accordance with the Contracting Officer's decision.
- b. This DISPUTES Article does not preclude consideration of questions of law in connection with decisions provided for in Paragraph a. above. Nothing in this Contract, however, shall be construed as making final the decisions of the Board of Directors or its representative on a question of law.

1.7 Payments To Contractor

- a. The Authority will pay the Contract price as hereinafter provided.
- b. The Authority will make progress payments monthly as the work proceeds, or at more frequent intervals as determined by the Contracting Officer or other delegated Authority's Representative, on estimates approved by the Contracting Officer or other delegated Authority's Representative. The Contracting Officer or other delegated Authority's Representative shall review and approve the Contractor's progress payment requests based on the scheduled and actual progress of the work as reflected on the schedules and monthly updates if required by an Appendix of this Contract. The Contractor shall not be entitled to progress payments and the Contracting Officer or other delegated Authority's Representative shall have no obligation to review or approve

progress payment requests if the Contractor has failed to submit or update the schedules if required by an Appendix of this Contract, or if the applicable schedule or update submitted by the Contractor fails to accurately reflect the actual progress of the work, or if the Contracting Officer or other delegated Authority's Representative declines to approve the submitted schedules for any of the reasons stated in this Contract. A decision not to approve a request for progress payments based upon the Contractor's failure to comply with the schedule and updates submission requirements, if required by an Appendix of this Contract, is committed under this Contract to the sole and absolute discretion of the Contracting Officer or other delegated Authority's Representative.

- c. If requested by the Contracting Officer or other delegated Authority's Representative, the Contractor shall furnish a breakdown of the total Contract price or lump sum bid items showing the amount included therein for each principal category of the work, in such detail as requested, to provide a basis for determining progress payments. In the preparation of estimates the Contracting Officer or other delegated Authority's Representative, at his discretion, may authorize material delivered on the site and preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than the site may also be taken into consideration:
 - (1) If such consideration is specifically authorized by the Contract and
 - (2) If the Contractor furnishes satisfactory evidence that he has acquired title to such material and that it will be utilized on the work covered by this Contract.
- d. Unless otherwise provided in the Specifications, if the Contract price is more than \$50,000, material delivered that will be incorporated into the project will be taken into consideration in computing progress payments, provided the material is delivered on the site, or is delivered to the Contractor and properly stored by him in a warehouse, storage yard, or similar suitable place within 25 miles of the site or such reasonable distance in excess of 25 miles as may be approved by the Contracting Officer or other delegated Authority's Representative. Before each such payment is made for delivered material on the site, the Contractor shall furnish to the Contracting Officer or other delegated Authority's Representative such evidence as he may require as proof of the ownership, quantity and value of such materials. Before each such payment is made for delivered materials off the site, the Contractor shall furnish the Contracting Officer or other delegated Authority's Representative evidence of ownership, properly executed bills of sale to the Authority for the delivered material upon which payment is being made.
- e. In making such progress payments, five percent of the estimated amount of work completed shall be retained until final completion and acceptance of the Contract work. Also, whenever the work is substantially complete, and the Contractor is in compliance with all provisions of the Contract, if the Contracting Officer or other delegated Authority's Representative considers the amount retained to be in excess of the amount adequate for the protection of the Authority, he may, at his discretion, release to the Contractor all or a portion of such excess amount. Furthermore, upon completion and acceptance of each separate building, public work, or other division of the Contract, on which the price is stated separately in the Contract, the Contracting Officer or other delegated Authority's Representative may direct the payment to be made without retention.

Where the time originally specified for completion of this Contract exceeds one year, the Contracting Officer or other delegated Authority's Representative, at any time after 50 percent of the work has been completed, if he finds that satisfactory progress (satisfactory progress includes prosecution of physical work, adherence to DBE, SAP, quality assurance and all other provisions of the Contract) is being made, may reduce the total amount retained from progress payments to the minimum level necessary to protect the interest of the Authority.

f. All material and work covered by progress payments made shall thereupon become the sole property of the Authority but this provision shall not be construed as relieving the Contractor from the sole responsibility for all material and work upon which payments have been made or the restoration of any damaged work, or as waiving the right of the Authority to require the fulfillment of all of the terms of the Contract.

- Contract No. IFB FQ15090 Date: May 20, 2015
- g. Upon completion and acceptance of all work, the amount due the Contractor under this Contract shall be paid upon the presentation of a properly executed voucher and after the Contractor shall have furnished the Authority with a release, if required, of all claims against the Authority arising by virtue of this Contract, other than claims in stated amounts as may be specifically excepted by the Contractor from the operation of the release. If the Contractor's claim to amounts payable under the Contract has been assigned, a release may also be required of the assignee.
- h. Payment under this contract shall be subject to any garnishment and attachment orders issued pursuant to the laws of Maryland, Virginia and the District of Columbia, and to levies issued under the laws of the United States.

i. Subcontract Payments

- 1. The Contractor shall, under this contract, establish procedures to ensure timely payment of amounts due pursuant to the terms of their subcontracts. The Contractor shall pay each subcontractor for satisfactory performance of its contract, no later than ten (10) days from the date of the Contractor's receipt of payment from the Authority for work by that subcontractor. The Contractor shall also release, within ten (10) days of satisfactory completion of all work required by the subcontractor, any retention withheld from the subcontractor.
- The Contractor shall certify on each payment request to the Authority that payment has been
 or will be made to all subcontractors in accordance with paragraph a above. The Contractor
 shall notify the Contracting Officer or other delegated Authority's Representative with each
 payment request, of any situation in which scheduled subcontractor payments have not been
 made.
- 3. If a subcontractor alleges that the Contractor has failed to comply with this provision, the Contractor agrees to support any Authority investigation, and, if deemed appropriate by the Authority, to consent to remedial measures to ensure subcontractor payment that is due.
- 4. The Contractor agrees that the Authority may provide appropriate information to interested subcontractors who want to determine the status of Authority payments to the Contractor.
- 5. Nothing in this provision is intended to create a contractual obligation between the Authority and any subcontractor or to alter or affect traditional concepts of privity of contract between all parties.

1.8 Assignment

- a. The Contractor shall not transfer the rights and obligations of the Contract to third parties. The Contracting Officer or other delegated Authority's Representative may recognize a third party as successor in interest to the Contract where the third party's interest is incidental to the transfer of all the assets of the Contractor, i.e., sales of assets, transfer of assets pursuant to merger or consolidation or incorporation of a proprietorship or partnership. Such recognition of the transfer shall be within the discretion of the Contracting Officer or other delegated Authority's Representative after review of the facts and circumstances surrounding each request, but the assignment shall not be approved unless the surety, in writing, agrees to that assignment and accepts the assignee as the Contractor and principal on the payment and/or performance bonds.
- b. If this Contract provides for payments aggregating \$1,000 or more, claims for monies due or to become due the Contractor from the Authority under this Contract may be assigned to a bank, trust company or other financing institution, including any Federal lending agency, and may thereafter be further assigned and reassigned to any institution. Notice of such assignment shall be made to the Contracting Officer or other delegated Authority's Representative. Any such assignment or reassignment shall cover all amounts payable under this Contract and not already paid, and shall not be made to more than one party, except that any such assignment or reassignment may be made to one party as agent or trustee for two or more parties participating in such financing. It is the Authority's intent to recognize assignment only to bona fide lending

Washington Metropolitan Area Transit Authority IFB FQ15090/GG Contract No. IFB FQ15090 Date: May 20, 2015

institutions; therefore, assignment to any private corporation, business or individual which does not qualify as such is specifically prohibited.

c. Any attempt to transfer by assignment not authorized by this Article shall constitute a breach of the Contract and the Contracting Officer or other delegated Authority's Representative may for such cause terminate the right of the Contractor to proceed as provided in TERMINATION FOR DEFAULT, DAMAGES FOR DELAY AND TIME EXTENSIONS Article of these General Provisions, and the Contractor and his sureties shall be liable to the Authority for any excess costs incurred by the Authority.

1.9 Material And Workmanship

- a. Unless otherwise specifically provided in this Contract, all equipment, materials and articles incorporated in the work covered by this Contract are to be new and of the most suitable grade for the purpose intended. Unless otherwise specifically provided in this Contract, reference to any equipment, material, article or patented process, by trade name, make or catalog number, shall be regarded as establishing a standard of quality and shall not be construed as limiting competition, and the Contractor may, at his option, use any equipment, material, article or process which, in the judgment of the Contracting Officer or other delegated Authority's Representative, is equal to that named. The Contractor shall furnish to the Contracting Officer or other delegated Authority's Representative for his approval the name of the manufacturer, the model number and other identifying data and information respecting the performance, capacity, nature and rating of the machinery and mechanical and other equipment which the Contractor contemplates incorporating in the work. When required by this Contract or when called for by the Contracting Officer or other delegated Authority's Representative, the Contractor shall furnish the Contracting Officer or other delegated Authority's Representative for approval full information concerning the material or articles which he contemplates incorporating in the work. When so directed, samples shall be submitted for approval at the Contractor's expense, with all shipping charges prepaid. Machinery, equipment, material and articles installed or used without required approval shall be at the risk of subsequent rejection.
- b. All work under this Contract shall be performed in a skillful and workmanlike manner. The Contracting Officer or other delegated Authority's Representative may, who may require the Contractor to correct defective workmanship or materials at no additional cost to the Authority.

1.10 Inspection And Acceptance

- a. All work, which term includes but is not restricted to materials, workmanship, and manufacture and fabrication of components, shall be subject to inspection and test by the Contracting Officer or other delegated Authority's Representative or the Engineer at all reasonable times prior to acceptance. Any such inspection and test is for the sole benefit of the Authority and shall not relieve the Contractor of the responsibility of providing quality control measures to assure that the work strictly complies with the Contract requirements. No inspection or test by the Contracting Officer or other delegated Authority's Representative or the Engineer shall be construed as constituting or implying acceptance. Inspection or test shall not relieve the Contractor of responsibility for damage to or loss of the material prior to acceptance, nor in any way affect the continuing rights of the Authority after acceptance of the completed work under the terms of Paragraph f. of this Article, except as hereinabove provided.
- b. The Contractor shall, without charge, replace any material or correct any workmanship found by the Contracting Officer or other delegated Authority's Representative or the Engineer not to conform to the Contract requirements, unless in the public interest the Contracting Officer or other delegated Authority's Representative consents to accept such material or workmanship with an appropriate adjustment in Contract price. The Contractor shall promptly segregate and remove rejected material from the premises.
- c. If the Contractor does not promptly replace rejected material or correct rejected workmanship, the Contracting Officer or other delegated Authority's Representative may:

- (1) By contract or otherwise, replace such material or correct such workmanship and charge the costs thereof to the Contractor, or
- (2) Terminate the Contractor's right to proceed in accordance with the TERMINATION FOR DEFAULT, DAMAGES FOR DELAY AND TIME EXTENSIONS Article of these General Provisions.
- d. The Contractor shall furnish promptly, without additional charge, all facilities, labor and material reasonably needed for performing such safe and convenient inspection and test as may be required by the Contracting Officer or other delegated Authority's Representative. All inspections and tests by the Authority shall be performed in such manner as not unnecessarily to delay the work. Special, full-size and performance tests shall be performed as described in this Contract. The Contractor shall be charged with any additional cost of inspection when material and workmanship are not ready at the time specified by the Contractor for its inspection.
- e. Should it be considered necessary or advisable by the Contracting Officer or other delegated Authority's Representative at any time before acceptance of the entire work to make an examination of work already completed, by removing or tearing out same, the Contractor shall, on request, promptly furnish all necessary facilities, labor and material. If such work is found to be defective or nonconforming in any material respect, due to the fault of the Contractor or his subcontractors, he shall defray all the expenses of such examination and of satisfactory reconstruction. If, however, such work is found to meet the requirements of the Contract, an equitable adjustment shall be made in the Contract price to compensate the Contractor for the additional services involved in such examination and reconstruction and, if completion of the work has been delayed thereby, he shall, in addition, be granted a suitable extension of time.
- f. Unless otherwise provided in this Contract, acceptance by the Contracting Officer or other delegated Authority's Representative shall be made as promptly as practicable after completion and inspection of all work required by this Contract. Acceptance shall be final and conclusive except as regards latent defects, fraud or such gross mistakes as may amount to fraud, or as regards the Authority's rights under any warranty or guarantee.
- g. The Contractor shall give the Contracting Officer or other delegated Authority's Representative at least 10 days advance notice of the date the work will be fully completed and ready for final inspection, test and acceptance.

1.11 Project Management And Superintendence By Contractor

The Contractor shall give his personal superintendence to the work or have a competent foreman or superintendent, satisfactory to the Contracting Officer or other delegated Authority's Representative, on the work at all times during progress, with authority to act for him.

1.12 Permits And Responsibilities

The Contractor shall, without additional expense to the Authority, be responsible for obtaining any necessary licenses and permits, and for complying with any applicable Federal, State, Local or Municipal laws, codes or regulations, in connection with the prosecution of the work. He shall be similarly responsible for all damages to persons or property that occur as a result of his fault or negligence. He shall take proper safety and health precautions to protect the work, the workers, the public and the property of others. He shall also be responsible for all materials delivered and work performed until completion and acceptance of the entire work, except for any completed unit of construction thereof which theretofore may have been accepted.

1.13 CONDITIONS AFFECTING THE WORK

Contract No. IFB FQ15090

Date: May 20, 2015

Washington Metropolitan Area Transit Authority IFB FQ15090/GG

The Contractor shall be responsible for having taken steps reasonably necessary to ascertain the nature and location of the work, and the general and local conditions which can affect the work or the cost thereof. Any failure by the Contractor to do so will not relieve the Contractor from responsibility for successfully performing the work without additional expense to the Authority. The Authority assumes no responsibility for any understanding or representations concerning conditions made by any of its officers or agents prior to the execution of this Contract, unless such understanding or representations are expressly stated in the Contract.

1.14 Other Contracts

The Authority may undertake or award other contracts for additional work, and the Contractor shall fully cooperate with such other contractors and Authority employees and carefully fit his own work to such additional work as may be directed by the Contracting Officer or other delegated Authority's Representative. The Contractor shall not commit or permit any act which will interfere with the performance of work by any other Contractor or by Authority employees.

1.15 Patent Indemnity

Except as otherwise provided, the Contractor agrees to indemnify the Authority and its officers, agents and employees against liability, including costs and expenses, for infringement upon any Letters of Patent of the United States arising out of the performance of this Contract or out of the use or disposal by or for the account of the Authority of supplies furnished or work performed hereunder.

1.16 Additional Bond Security

If any surety upon any bond furnished in connection with this Contract becomes unacceptable to the Contracting Officer or other delegated Authority's Representative, or if any such surety fails to furnish reports as to his financial condition from time to time as requested by the Contracting Officer or other delegated Authority's Representative, the Contractor shall promptly furnish such additional security as may be required from time to time to protect the interest of the Authority and of persons supplying labor or materials in the prosecution of the work contemplated by this Contract.

1.17 <u>Covenant Against Contingent Fees</u>

The Contractor warrants that no person or selling agency has been employed or retained to solicit or secure this Contract upon an agreement or understanding for a commission, percentage, brokerage or contingent fee, excepting bona fide employees or bona fide established commercial or selling agencies maintained by the Contractor for the purpose of securing business. For breach or violation of this warranty the Contracting Officer or other delegated Authority's Representative shall have the right to annul this Contract without liability or in its discretion to deduct from the Contract price or consideration, or otherwise recover, the full amount of such commission, percentage, brokerage or contingent fee.

1.18 Officials Not To Benefit

- a. No member of Congress or resident Commissioner shall be admitted to any share or part of this Contract, or to any benefit that may arise therefrom; but this provision shall not be construed to extend to this Contract if made with a corporation for its general benefit.
- b. No member, officer, or employee of the Authority or of a local public body during his tenure and one year thereafter shall have any interest, direct or indirect, in this Contract or the proceeds thereof.

Contract No. IFB FQ15090

Date: May 20, 2015

1.19 Notice To The Authority Of Labor Disputes

- a. Whenever the Contractor has knowledge that any actual or potential labor dispute is delaying or threatens to delay the timely performance of this Contract, the Contractor shall immediately give notice thereof, including all relevant information with respect thereto, to the Contracting Officer or other delegated Authority's Representative.
- b. The Contractor agrees to insert the substance of this Article, including this Paragraph b., in any subcontract hereunder as to which a labor dispute may delay the timely performance of this Contract; except that each such subcontract shall provide that in the event its timely performance is delayed or threatened by delay by any actual or potential labor dispute, the subcontractor shall immediately notify his next higher tier subcontractor, or the Contractor, as the case may be, of all relevant information with respect to such dispute.

1.20 Convict Labor

In connection with the performance of work under this Contract, the Contractor agrees not to employ any person undergoing sentence of imprisonment at hard labor.

1.21 Civil Rights (Revised October 20, 2000)

- a. Nondiscrimination: In accordance with Title VI of the Civil Rights Act, as amended, 42. U.S.C. §2000d, section 303 of the Age Discrimination Act of 1975, as amended, 42 U.S.C. §6102, section 202 of the American with Disabilities Act of 1990, 42 U.S.C. §12132, and Federal transit law at 49 U.S.C. §5332, the Contractor agrees that it will not discriminate against any employee or applicant for employment because of race, color, creed, national origin, sex, age, or disability. In addition, the Contractor agrees to comply with applicable Federal implementing regulations and other implementing regulations that FTA may issue.
- b. <u>Equal Employment Opportunity</u>: The following equal employment opportunity requirements apply to this contract.
 - (1) Race, Color, Creed, National Origin, Sex: In accordance with Title VII of the Civil Rights Act, as amended, 42. U.S.C. §2000e, and Federal transit laws at 49 U.S.C. §5332, the Contractor agrees to comply with all applicable equal opportunity requirements of the U.S. Department of Labor (U.S. DOL) regulations, "Office of Federal Contract Compliance Programs, Equal Employment Opportunity, Department of Labor, "41 C.F.R. Parts 60 et seq., (which implement Executive Order No. 11246, "Equal Employment Opportunity," as amended by Executive Order No. 11375, "Amending Executive Order 11246 Relating to Equal Employment Opportunity," 42 U.S.C. 2000e note), and with any applicable Federal statutes, executive orders, regulations, and Federal policies that may in the future affect construction activities undertaken in the course of the Contract. The Contractor agrees to take affirmative action to ensure that applicants are employed, and that employees are treated during employment without regard to their race, color, creed, national origin, sex or age. Such action shall include, but not be limited to, the following: employment, upgrading, demotion or transfer, recruitment or recruitment advertising, layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. In addition, the Contractor agrees to comply with any implementing requirements FTA may issue.
 - (2) Age: In accordance with Section 4 of the Age Discrimination in Employment Act of 1967, as amended, 29 U.S.C. §§ 623 and Federal transit law at 49 U.S.C. §5332, the Contractor agrees to refrain from discrimination against present and prospective employees for reason of age. In addition, the Contractor agrees to comply with any implementing requirements FTA may issue.
 - (3) <u>Disabilities</u>: In accordance with section 102 of the Americans with Disabilities Act, as amended, 42 U.S.C. §12112, the Contractor agrees that it will comply with the requirements

Contract No. IFB FQ15090 Date: May 20, 2015

of U. S. Equal Employment Opportunity Commission, "Regulations to Implement the Equal Employment Provisions of the Americans with Disabilities Act," 29 C.F.R. Part 1630, pertaining to employment of persons with disabilities. In addition, the Contractor agrees to comply with any implementing requirements FTA may issue.

c. The Contractor also agrees to include these requirements in each subcontract financed in whole or in part with Federal assistance provided by FTA, modified only if necessary to identify the affected parties.

1.22 Utilization of Small Business Concerns

- a. It is the policy of the Authority that a fair proportion of the purchases and contracts for supplies and services for the Authority be placed with small business concerns.
- b. The Contractor agrees to accomplish the maximum amount of subcontracting to small business concerns that the Contractor finds to be consistent with the efficient performance of this Contract.

1.23 Gratuities

- a. In connection with performance of work required under this Contract, or any changes or modifications relative thereto, the giving of or offering to give gratuities (in the form of entertainment, gifts or otherwise) by the Contractor, or any agent, representative or other person deemed to be acting on behalf of the Contractor, or any supplier or subcontractor furnishing material to or performing work under this Contractor, or any agent, representative or other person deemed to be acting on behalf of such supplier or subcontractor, to any Director, Officer or employee of the Authority; or to any Director, Officer, employee or agent of any of the Authority's agents, consultants, representatives or other persons deemed to be acting for or on behalf of the Authority, with a view toward securing a contract or securing favorable treatment with respect to the awarding or amending, or the making of any determinations with respect to the performing of such contract is expressly forbidden. The terms of this GRATUITIES Article shall be strictly construed and enforced in the event of violations hereto.
- b. Reported instances of the giving or offering to give gratuities within the context of this GRATUITIES Article will be investigated by the Board of Directors or its duly authorized representative. A preliminary investigation will be made to determine whether there is probable cause to suspect that a violation of this Article has been committed. If such probable cause is found to exist, the Board of Directors, or its duly authorized representative, shall formally notify the suspected donor corporation or individual in writing of the particulars of the event; and provide such donor the opportunity to be heard on the matter. The aim of the investigations and hearing shall be to ensure due process and to preserve the best interests and rights of all parties by the full and fair disclosure of all relevant and material information. Accordingly, the Board of Directors, or its duly authorized representative, shall require production of all pertinent documents and records, and sworn testimony from witnesses. During the pendency of any investigation or hearing treating with a violation of this GRATUITIES Article, the Board of Directors, or its duly authorized representative, may exercise its power granted by the Washington Metropolitan Area Transit Authority Compact, Public Law 774, 80 Stat. 1324, Article V, General Powers, subparagraph (k), by issuing subpoenas to compel the attendance of necessary witnesses, and to compel production of papers, records, accounts, ledgers and documents. The subpoenas shall be enforceable by order of an appropriate United States District Court. If, after notice and hearing, or notice of the opportunity to be heard, the Board of Directors, or its duly authorized representative, finds that a violation of this GRATUITIES Article has been committed, the Authority shall have the right to:
 - (1) Require that the individual(s) giving or offering the gratuity be removed from further participation on any Authority projects (be terminated);
 - (2) Deny the Contractor any General and Administrative (G&A) mark-ups for all changes and/or modifications found to be tainted by the giving of or offering to give gratuities.

- Contract No. IFB FQ15090 Date: May 20, 2015
- (3) Preclude the Contractor from bidding or proposing on, receiving or participating as joint venturer, subcontractor or otherwise in any Authority project for a period of five years;
- (4) Have complete access to all of the Contractor's financial books, records and accounts for the purpose of performing a comprehensive audit of the entire project.
- (5) In the event of repeated violations of this GRATUITIES Article or of gross or extreme conduct indicative of a corrupt intent to gain special advantage, by written notice to the Contractor, terminate the right of the Contractor to proceed under the Contract.
- c. The existence of the facts upon which the Board of Directors, or its duly authorized representative, makes findings in connection with investigations and hearings in consonance herewith shall be an issue and may be reviewed in any competent court.
- In the event this Contract is terminated as provided in Paragraph b.(5) hereof, the Authority shall be entitled:
 - (1) To pursue the same remedies against the Contractor as it could pursue in the event of a breach of the Contract by the Contractor, and
 - (2) As a penalty in addition to any other damages to which it may be entitled by law, to exemplary damages in any amount, as determined by the Board or its duly authorized representative, which shall be not less than three nor more than 10 times the costs incurred by the Contractor in providing any such gratuities to any such officer or employee.
- e. The rights and remedies of the Authority provided in this Article shall not be exclusive and are in addition to any other rights and remedies provided by law or under this Contract.

1.24 Federal, State, and Local Taxes

- a. The Contract price includes all applicable Federal, State and Local taxes and duties.
- b. Nevertheless, with respect to any Federal excise tax or duty on the transactions or property covered by this Contract, if a statute, court decision, written ruling or regulation takes effect after the Contract date, and results in the following:
 - (1) The Contractor being required to pay or bear the burden of any such Federal excise tax or duty or increase in the rate thereof which could not otherwise have been payable on such transactions or property, the Contract price shall be increased by the amount of such tax or duty or rate increase, provided the Contractor warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase was included in the Contract price as a contingency reserve or otherwise; or
 - (2) The Contractor not being required to pay or bear the burden of, or in his obtaining a refund or drawback of, any such Federal excise tax or duty which would otherwise have been payable on such transactions or property or which was the basis of an increase in the Contract price, the Contract price shall be decreased by the amount of the relief, refund or drawback, or that amount shall be paid to the Authority, as directed by the Contracting Officer or other delegated Authority's Representative. The Contract price shall be similarly decreased if the Contractor, through his fault or negligence or his failure to follow instructions of the Contracting Officer or other delegated Authority's Representative, is required to pay or bear the burden of, or does not obtain a refund or drawback of, any such Federal excise tax or duty.
- c. Paragraph b. above shall not be applicable to Social Security taxes or to any other employment tax.

- d. No adjustment of less than \$100 shall be made in the Contract price pursuant to Paragraph b. above.
- e. As used in Paragraph b. above, the term Contract date means the date set for bid opening, or if this is a negotiated Contract, the Contract date. As to additional supplies or services procured by modification to this Contract, the term Contract date means the date of such modification.
- f. Unless there does not exist any reasonable basis to sustain an exemption, the Contracting Officer or other delegated Authority's Representative upon the request of the Contractor shall without further liability, furnish evidence appropriate to establish exemption from any Federal, State or Local tax; provided that, evidence appropriate to establish exemption from any Federal excise tax or duty which may give rise to either an increase or decrease in the Contract price will be furnished only at the discretion of the Contracting Officer or other delegated Authority's Representative.
- g. The Contractor shall promptly notify the Contracting Officer or other delegated Authority's Representative of matters which will result in either an increase or decrease in the Contract price, and shall take action with respect thereto as directed by the Contracting Officer or other delegated Authority's Representative.

1.25 Termination for Convenience of the Authority

- a. The performance of work under this Contract may be terminated by the Authority in accordance with this Article in whole, or from time to time in part, whenever the Contracting Officer shall determine that such termination is in the best interest of the Authority. Any such termination shall be effected by delivery to the Contractor of a Notice of Termination specifying the extent to which performance of work under the Contract is terminated, and the date upon which such termination becomes effective.
- b. After receipt of a Notice of Termination, and except as otherwise directed by the Contracting Officer, the Contractor shall:
 - (1) Stop work under the Contract on the date and to the extent specified in the Notice of Termination:
 - (2) Place no further orders or subcontracts for materials, services or facilities, except as may be necessary for completion of such portion of the work under the Contract as is not terminated;
 - (3) Terminate all orders and subcontracts to the extent that they relate to the performance of work terminated by the Notice of Termination;
 - (4) Assign to the Authority, in the manner, at the times, and to the extent directed by the Contracting Officer, all of the right, title and interest of the Contractor under the orders and subcontracts so terminated, in which case the Contracting Officer shall have the right, to settle or pay any or all claims arising out of the termination of such orders and subcontracts;
 - (5) Settle all outstanding liabilities and all claims arising out of such termination of orders and subcontracts, with the approval or ratification of the Contracting Officer, to the extent he may require, which approval or ratification shall be final for all the purposes of this Article;
 - (6) Transfer title and deliver the following to the Authority in the manner, at the times, and to the extent, if any, directed by the Contracting Officer:
 - [a] The fabricated or un-fabricated parts, work in progress, completed work, supplies and other material procured as a part of, or acquired in connection with the performance of, the work terminated by the Notice of Termination.

- [b] The completed or partially completed plans, drawings, information and other property which, if the Contract had been completed, would have been required to be furnished to the Authority.
- (7) Use his best efforts to sell, in the manner, at the times, to the extent and at the price or prices directed or authorized by the Contracting Officer, any property of the types referred to in (6) above; provided, however, that the Contractor:
 - [a] Shall not be required to extend credit to any purchaser, and
 - [b] May acquire any such property under the conditions prescribed by and at a price or prices approved by the Contracting Officer; and provided further that the proceeds of any such transfer or disposition shall be applied in reduction of any payment to be made by the Authority to the Contractor under this Contract or shall otherwise be credited to the price or cost of the work covered by this Contract or paid in such other manner as the Contracting Officer may direct;
- (8) Complete performance of such part of the work as shall not have been terminated by the Notice of Termination; and
- (9) Take such action as may be necessary, or as the Contracting Officer may direct, for the protection and preservation of the property related to this Contract which is in the possession of the Contractor and in which the Authority has or may acquire an interest.
- c. After receipt of a Notice of Termination, the Contractor shall submit to the Contracting Officer his termination claim, in the form and with certification prescribed by the Contracting Officer. Such claim shall be submitted promptly but in no event later than one year from the effective date of termination, unless one or more extensions in writing are granted by the Contracting Officer, upon request of the Contractor made in writing within such one year period or authorized extension thereof. However, if the Contracting Officer determines that the facts justify such action, he may receive and act upon any such termination claim at any time after such one year period or any extension thereof. Upon failure of the Contractor to submit his termination claim within the time allowed, the Contracting Officer may determine, on the basis of information available to him, the amount, if any, due to the Contractor by reason of the termination and shall thereupon authorize payment to the Contractor the amount so determined.
- d. Subject to the provisions of Paragraph e., the Contractor and the Contracting Officer may agree upon the whole or any part of the amount or amounts to be paid to the Contractor by reason of the total or partial termination of work pursuant to this Article, which amount or amounts may include a reasonable allowance for profit on work done; provided, that such agreed amount or amounts, exclusive of settlement costs, shall not exceed the total Contract price as reduced by the amount of payments otherwise made and as further reduced by the Contract price of work not terminated. The Contract shall be amended accordingly, and the Contractor shall be paid the agreed amount. Nothing in Paragraph e. of this Article, prescribing the amount to be paid to the Contractor in the event of failure of the Contractor and the Contracting Officer to agree upon the whole amount to be paid to the Contractor by reason of the termination of work pursuant to this Article, shall be deemed to limit, restrict, or otherwise determine or affect the amount or amounts which may be agreed upon to be paid to the Contractor pursuant to this Paragraph d.
- e. In the event of the failure of the Contractor and the Contracting Officer to agree, as provided in Paragraph d., upon the whole amount to be paid to the Contractor by reason of the termination of work pursuant to this Article, the Contracting Officer shall authorize payment to the Contractor of the amounts determined by the Contracting Officer as follows, but without duplication of any amounts agreed upon in accordance with Paragraph d.:
 - (1) With respect to all Contract work performed prior to the effective date of the Notice of Termination, the total, without duplication of any items, of the following:
 - [a] The cost of such work;

- [b] The cost of settling and paying claims arising out of the termination of work under subcontracts or orders as provided in Paragraph b. (5) above, exclusive of the amounts paid or payable on account of supplies or materials delivered or services furnished by the subcontractor or suppliers prior to the effective date of the Notice of Termination of work under this Contract, which amount shall be included in the cost on account of which payment is made under Paragraph [a] above; and
- [c] A sum, as profit on Paragraph [a] above, determined by the Contracting Officer to be fair and reasonable; provided, however, that if it appears that the Contractor would have sustained a loss on the entire Contract had it been completed, no profit shall be included or allowed under this Paragraph [c] and an appropriate adjustment shall be made reducing the amount of the settlement to reflect the indicated rate of loss; and
- (2) The reasonable cost of the preservation and protection of property incurred pursuant to Paragraph b. (9); and any other reasonable cost incidental to termination of work under this Contract, including expense incidental to the determination of the amount due to the Contractor as the result of the termination of work under this Contract.

The total sum to be paid to the Contractor under Paragraph (1) above shall not exceed the total Contract price as reduced by the amount of payments made as further reduced by the Contract price of work not terminated. Except for normal spoilage, and except to the extent that the Contracting Officer shall have otherwise expressly assumed the risk of loss, there shall be excluded from the amounts payable to the Contractor under Paragraph (1) above, the fair value, as determined by the Contracting Officer, of property which is destroyed, lost, stolen or damaged so as to become undeliverable to the Authority, or to a buyer pursuant to Paragraph b. (7).

- f. The Contractor shall have the right of appeal, under the DISPUTES Article, from any determination made by the Contracting Officer under Paragraph c. or e. above, except that if the Contractor has failed to submit his claim within the time provided in Paragraph c. above and has failed to request extension of such time, he shall have no such right of appeal. In any case where the Contracting Officer has made a determination of the amount due under Paragraph c. or e. above, the Authority shall pay to the Contractor the following:
 - (1) If there is no right of appeal hereunder or if no timely appeal has been taken, the amount so determined by the Contracting Officer, or
 - (2) If an appeal has been taken, the amount finally determined on such appeal.
- g. In arriving at the amount due to the Contractor under this Article the following shall be deducted:
 - (1) All unliquidated advance or other payment on account theretofore made to the Contractor, applicable to the terminated portion of this Contract.
 - (2) Any claim which the Authority may have against the Contractor in connection with this Contract.
 - (3) The agreed price for, or the proceeds of sale of, any materials, supplies, or other things acquired by the Contractor or sold, pursuant to the provisions of this Article, and not otherwise recovered by or credited to the Authority.
- h. If the termination hereunder be partial, prior to the settlement of the terminated portion of this Contract, the Contractor may file with the Contracting Officer a request in writing for an equitable adjustment of the price or prices specified in the Contract relating to the continued portion of the Contract; i.e., the portion not terminated by the Notice of Termination, and such equitable adjustment as may be agreed upon shall be made in such price or prices.
- i. The Authority may from time to time, under such items and conditions as it may prescribe, make partial payments and payments on account against costs incurred by the Contractor in connection with the terminated portion of this Contract whenever in the opinion of the Contracting Officer the

Contract No. IFB FQ15090 Date: May 20, 2015

aggregate of such payments shall be within the amount to which the Contractor will be entitled hereunder. If the total of such payment is in excess of the amount finally agreed or determined to be due under this Article, such excess shall be payable by the Contractor to the Authority upon demand, together with interest computed at the rate of six percent per annum, for the period from the date such excess payment is received by the Contractor to the date on which such excess payment is repaid to the Authority; provided, however, that no interest shall be charged with respect to any such excess payment attributable to a reduction in the Contractor's claim by reason of retention or other disposition of termination inventory until 10 days after the date of such retention or disposition, or such later date as determined by the Contracting Officer by reasons of the circumstances.

j. Unless otherwise provided for in this Contract, or by applicable statute, the Contractor, from the effective date of termination and for a period of three years after final settlement under this Contract shall preserve and make available to the Authority at all reasonable times at the office of the Contractor but without direct charge to the Authority, all his books, records, documents and other evidence bearing on the costs and expenses of the Contractor under this Contract and relating to the work terminated hereunder, or to the extent determined by the Contracting Officer, photographs, microphotographs or other authentic reproductions thereof.

1.26 Notice and Assistance Regarding Patent and Copyright Infringement

- a. The Contractor shall report to the Contracting Officer or other delegated Authority's Representative, promptly and in reasonable written detail, each notice or claim of patent or copyright infringement based on the performance of this Contract of which the Contractor has knowledge.
- b. In the event of any claim or suit against the Authority on out of the use of any supplies furnished or work or services performed hereunder, the Contractor shall furnish to the Authority, when requested by the Contracting Officer or other delegated Authority's Representative, all evidence and information in possession of the Contractor pertaining to such suit or claim. Such evidence and information shall be furnished at the expense of the Authority except where the Contractor has agreed to indemnify the Authority.
- c. This Article shall be included in all subcontracts.

1.27 <u>Composition of Contractor</u>

If the Contractor hereunder is comprised of more than one legal entity, each such entity shall be jointly and severally liable hereunder.

1.28 Site Investigation

The Contractor acknowledges that he has investigated and satisfied himself as to the conditions affecting the work including, but not restricted to, those bearing upon transportation, disposal, handling and storage of materials; availability of labor, water, electric power and roads; and uncertainties of weather, river stages, tides or similar physical conditions at the site, the conformation and conditions of the ground, and the character of equipment and facilities needed preliminary to and during prosecution of the work. The Contractor further acknowledges that he has satisfied himself as to the character, quality and quantity of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the Authority, as well as from information presented by the Drawings and Specifications made a part of this Contract, the character and extent of existing work within or adjacent thereto, and any other work being performed thereon at the time of the submission of his bid. Nothing in this requirement shall be construed as being determinative of the character, scope or extent of the work required under this Contract. Any failure by the Contractor to acquaint himself with the available information will not relieve him from responsibility for estimating properly the difficulty or cost of successfully performing the work. The Authority assumes no responsibility for any

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

conclusions or interpretations made by the Contractor on the basis of the information made available by the Authority.

1.29 <u>Protection of Existing Vegetation, Structures, Utilities and Improvements</u>

- a. The Contractor shall preserve and protect all existing vegetation such as trees, shrubs and grass on or adjacent to the site of work which is not to be removed and which does not unreasonably interfere with the work. Care shall be taken in removing trees authorized for removal to avoid damage to vegetation to remain in place.
- b. The Contractor shall protect from damage all existing improvements or utilities at or near the site of the work and shall repair or restore any damage to such facilities resulting from failure to comply with the requirements of this Contract or the failure to exercise reasonable care in the performance of the work. If the Contractor fails or refuses to repair any such damage promptly, the Contracting Officer or other delegated Authority's Representative may have the necessary work performed and charge the cost thereof to the Contractor.

1.30 Operations and Storage Areas

- a. All operations of the Contractor, including storage of materials, shall be confined to areas authorized or approved by the Contracting Officer or other delegated Authority's Representative. The Contractor shall hold and save the Authority, its officers and agents, free and harmless from liability of any nature occasioned by his operations.
- b. Temporary buildings, such as storage sheds, shops and offices, may be erected by the Contractor only with the approval of the Contracting Officer or other delegated Authority's Representative, and shall be built with labor and materials furnished by the Contractor without expense to the Authority. Such temporary buildings and utilities shall remain the property of the Contractor and shall be removed by him at his expense upon the completion of the work. With the written consent of the Contracting Officer or other delegated Authority's Representative, such buildings and utilities may be abandoned and need not be removed.
- c. The Contractor shall, under regulations prescribed by the Contracting Officer or other delegated Authority's Representative, use only established roadways or construct and use such temporary roadways as may be authorized by the Contracting Officer or other delegated Authority's Representative. Where materials are transported in the prosecution of the work, vehicles shall not be loaded beyond the loading capacity recommended by the manufacturer of the vehicle or prescribed by any Federal, State or Local law or regulation. When it is necessary to cross curbings or sidewalks, protection against damage shall be provided by the Contractor and any damaged roads, curbing or sidewalks shall be repaired by or at the expense of the Contractor.

1.31 Progress Schedules and Requirements for Maintaining Progress

- a. The Contractor shall submit a schedule to the Contracting Officer or other delegated Authority's Representative for approval, within 15 days after the award of the Contract, showing the order in which the Contractor proposes to carry on the work, the dates on which he will start the several major features, including procurement of materials, plant and equipment, and the contemplated dates for completing the same. The schedule shall be in the form of a graphic network diagram or progress chart indicating appropriately the work scheduled for accomplishment at any time. Unless otherwise specified, the Contractor shall enter on the schedule the actual progress at monthly intervals and shall immediately deliver to the Contracting Officer or other delegated Authority's Representative four copies thereof.
- b. Failure to comply with the terms of this Article may affect the processing of progress payment requests submitted by the Contractor as provided in Article 1.7, PAYMENTS TO THE CONTRACTOR, of this Contract.

- c. If, in the opinion of the Contracting Officer or other delegated Authority's Representative, the Contractor falls significantly behind the approved progress schedule, the Contractor shall take any and all steps necessary to improve his progress. The Contracting Officer or other delegated Authority's Representative, in this instance, may require the Contractor to increase the number of shifts, initiate or increase overtime operations, increase days of work in the work week, or increase the amount of construction plant, or all of them. The Contracting Officer or other delegated Authority's Representative may also require the Contractor to submit for approval supplemental progress schedules detailing the specific operational changes to be instituted to regain the approved schedule, all without additional cost to the Authority.
- d. Failure of the Contractor to comply with the requirements of the Contracting Officer or other delegated Authority's Representative under this provision shall be grounds for determination by the Contracting Officer or other delegated Authority's Representative that the Contractor is not prosecuting the work with such diligence as will ensure completion within the time specified. Upon such determination the Contracting Officer or other delegated Authority's Representative may terminate the Contractor's right to proceed with the work, or any separate part thereof, in accordance with the TERMINATION FOR DEFAULT, DAMAGES FOR DELAY AND TIME EXTENSIONS Article of these General Provisions.

1.32 Subcontractors

Within seven days after the award of any subcontract either by himself or a subcontractor, the Contractor shall deliver to the Contracting Officer or other delegated Authority's Representative a statement setting forth the name and address of the subcontractor and a summary description of the work subcontracted. The Contractor shall at the same time furnish a statement signed by the subcontractor acknowledging the inclusion in his subcontract of the clauses of this Contract entitled CIVIL RIGHTS and LABOR PROVISIONS, and other such articles specifically mentioned. Nothing contained in this Contract shall create any contractual relation between the subcontractor and the Authority.

After contract award, the Contractor will be required to submit copies of a conformed and signed subcontract agreement with all subcontractors to be used on the Contract to the Contracting Officer or designee with the price deleted. The terms of payment shall be in conformance with the "Payments to Contractor" clause in the General Provisions. The divisions or sections of the Specifications are not intended to control the Contractor in dividing the work among subcontractors or to limit the work performed by a trade.

- A. The Contractor shall not enter into subcontracts totaling in amount more than the percentage of the total Contract price permissible under WORK TO BE PERFORMED BY THE CONTRACTOR article of these Special Conditions, without the written permission of the Contracting Officer.
- B. No subcontractor shall be permitted to perform work at the site until the subcontractor, or the Contractor, in compliance with the provisions of the INDEMNIFICATION AND INSURANCE article of the Special Conditions, has furnished satisfactory evidence of insurance as required.
- C. The Authority or its representatives will not undertake to settle any difference between the Contractor and its subcontractor or between subcontractors.

1.33 Use and Possession Prior To Completion

The Authority, through the Contracting Officer or other delegated Authority's Representative, shall have the right to take possession of or use any completed or partially completed part of the work. Such possession or use shall not be deemed an acceptance of any work not completed in accordance with the Contract. While the Authority is in such possession, the Contractor, notwithstanding the provisions of the Contract entitled PERMITS AND RESPONSIBILITIES, shall be relieved of the responsibility for loss or damage to the work other than that resulting from the

Washington Metropolitan Area Transit Authority Contract No. IFB FQ15090 IFB FQ15090/GG Date: May 20, 2015

Contractor's fault or negligence. If such prior possession or use by the Authority delays the progress of the work or causes additional expense to the Contractor, an equitable adjustment in the Contract price or the time of completion will be made and the Contract shall be modified in writing accordingly.

1.34 Cleaning Up

- a. The Contractor shall at all times keep the construction area, including storage areas used by him, free from accumulations of waste material or rubbish and prior to completion of the work remove any rubbish from the premises and all tools, scaffolding, equipment and materials not the property of the Authority.
 - a. Upon completion of construction, the Contractor shall leave the work and premises in a clean, neat and workmanlike condition satisfactory to the Contracting Officer or other delegated Authority's Representative.

1.35 Contract Modifications - Requirements for Proposals, Price Breakdown and Negotiation of Profit

- a. The Contractor, in connection with any proposal he makes for a Contract modification, shall furnish a price breakdown, itemized as required by the Contracting Officer or other delegated Authority's Representative. Unless otherwise directed, the breakdown shall be in sufficient detail to permit an analysis of all material, labor, equipment, subcontract and overhead costs, as well as profit, and shall cover all work involved in the modification, whether such work was deleted, added or changed. Any amount claimed for subcontracts shall be supported by a similar price breakdown. In addition, if the proposal includes a time extension, a justification therefor shall also be furnished. The proposal, together with the price breakdown and time extension justification shall be furnished by the date specified by the Contracting Officer or other delegated Authority's Representative.
- b. Where profit is negotiated as an element of price, with either the Contractor or subcontractor, a reasonable profit will be negotiated for each modification by using the following procedure as a guide:

(1) Breakdown:

FACTOR	RATE	WEIGHT	VALUE
Degree of Risk	20		
Relative difficulty of Work	15		
Size of Job	15		
Period of Performance	15		
Contractor's Investment	5		
Assistance by Authority	5		
Subcontracting	25		
	100		%

(2) Based on the circumstances of each modification, each of the above factors shall be

Contract No. IFB FQ15090 Date: May 20, 2015

weighted from .03 to .12 as indicated below. The value shall be obtained by multiplying the rate by the weight. From the value column when totaled the fair and reasonable profit can be determined under the circumstances of the particular modification.

- [a] **Degree of risk**: Where the modified work involves no risk or the degree of risk is very small the weighting should be .03; as the degree of risk increases the weighting should be increased up to a maximum of .12. Lump sum items will generally have a higher weighted value than unit price items for which quantities are provided. Things to consider: The portion of the work to be done by subcontractors, nature of work, where work is to be performed, reasonableness of negotiated costs, amount of labor included in cost and whether the negotiation is before or after performance of work.
- [b] **Relative difficulty of work**: If the modified work is most difficult and complex the weighting should be .12 and should be proportionately reduced to .03 on the simplest of jobs. This factor is tied in, to some extent, with the degree of risk. Things to consider: The nature of the work, by whom it is to be done, the location and the time schedule.
- [c] **Size of job**: All modified work not in excess of \$100,000 shall be weighted at .12. Work estimated between \$100,000 and \$5,000,000 shall be proportionately weighted from .12 to .05. Work from \$5,000,000 to \$10,000,000 shall be weighted at .04 and work in excess of \$10,000,000 at .03.
- [d] **Period of performance**: Modifications providing for an extension of time in excess of 30 days are to be weighted at .12. Jobs of lesser duration are to be proportionately weighted to a minimum of .03 for jobs not to exceed one day. No weight is to be granted for this factor where there is no extension of the Contract performance period of interim dates due to work under this modification.
- [e] Contractor's investment: To be weighted from .03 to .12 on the basis of below average, average and above average. Things to consider: Amount of subcontracting, mobilization payment item, Authority-furnished property and method of making progress payments.
- [f] Assistance by Authority: To be weighted from .12 to .03 on the basis of average to above average. Things to consider: Use of Authority-owned property, equipment and facilities, and expediting assistance.
- [g] **Subcontracting**: To be weighted inversely proportional to the amount of subcontracting. Where 80 percent or more of the work is to be subcontracted the weighting is to be .03 and such weighting proportionately increased to .12 where all the work is performed by the Contractor's own forces.
- (3) When considered necessary because of very unusual circumstances or local conditions, the range of weight may be increased to an upper limit of .15 if supported by adequate justification and if approved by the Contracting Officer or other delegated Authority's Representative.
- (4) When negotiations between the Contracting Officer or other delegated Authority's Representative and the Contractor are joined to determine an equitable adjustment for a modification of this Contract, the Contractor shall encourage involved subcontractor(s) to be present to present their cost data and to participate in the resolution of a fair and equitable adjustment. In any event, if after reasonable effort a negotiated settlement cannot be reached between the Contracting Officer or other delegated Authority Representative and the Contractor and subcontractor(s) involved, then at the request of the subcontractor(s) concerned, the Contracting Officer or other delegated Authority's Representative may process Part 1 of a two-part modification to cover the direct costs only, as agreed upon or, if not agreed upon, as determined unilaterally by the Contracting Officer or other delegated Authority's Representative. Subcontractor(s) requests for a Part 1 modification shall be submitted to the Contractor and the Contractor shall forward such requests promptly to the

Washington Metropolitan Area Transit Authority IFB FQ15090/GG

Contracting Officer or other delegated Authority's Representative. Any payments received by the Contractor under this procedure shall be passed along within 10 days thereafter to the subcontractor(s) concerned.

c. Change Orders: When the Contracting Officer or other delegated Authority's Representative directs a change in accordance with the General Provisions and the Progress Schedule requirements of the PROGRESS SCHEDULES Article of the Special Conditions, the Contractor shall identify in his proposal for equitable adjustment the network activities that precede and follow the change order work activities. If the change order work activities are performed concurrently with existing network activities, those concurrent network activities shall be identified. If the change order work activities restrain network activities, those restraints shall be identified.

1.36 Accident Prevention

- a. In order to provide safety controls for protection to the life and health of employees and other persons, for prevention of damage to property, materials, supplies and equipment, and for avoidance of work interruptions in the performance of this Contract, the Contractor shall comply with all pertinent provisions of the SAFETY REQUIREMENTS Article of the Special Conditions, and shall also take or cause to be taken such additional measures as the Contracting Officer or other delegated Authority's Representative may determine to be reasonably necessary for the purpose.
- b. The Contractor shall maintain an accurate record of, and shall report to the Contracting Officer or other delegated Authority's Representative in the manner and on the forms prescribed by the Contracting Officer or other delegated Authority's Representative exposure data and all accidents resulting in death, traumatic injury, occupational disease and damage to property, materials, supplies and equipment incidental to work performed under this Contract.
- c. The Contracting Officer or other delegated Authority's Representative will notify the Contractor of any noncompliance with the foregoing provisions and the action to be taken. The Contractor shall, after receipt of such notice, immediately take corrective action. Such notice, when delivered to the Contractor or his representative at the site of the work, shall be deemed sufficient for the purpose. If the Contractor fails or refuses to comply promptly, the Contracting Officer or other delegated Authority's Representative may issue an order stopping all or part of the work until satisfactory corrective action has been taken. No part of the time lost due to any such stop orders shall be made the subject of claim for extension of time or for excess costs or damages by the Contractor.
- d. Compliance with the provisions of this Article by subcontractors shall be the responsibility of the Contractor.
- e. Prior to commencement of the work the Contractor shall:
 - (1) Submit in writing his proposals for effectuating this provision for accident prevention.
 - (2) Meet in conference with representatives of the Contracting Officer or other delegated Authority's Representative to discuss and develop mutual understanding relative to administration of the overall safety program.

1.37 Equipment

a. The Contractor shall provide equipment, in first class working order and safe condition of sufficient quantities and sizes to complete the work as specified and detailed on the Contract Drawings within the Contract time, and shall provide adequate maintenance of this equipment throughout the length of the project.

Contract No. IFB FQ15090

Date: May 20, 2015

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

b. All equipment shall be approved by the Authority Representative or Engineer upon delivery to the site; and any item of equipment that at any time proves ineffectual or hazardous to personnel and/or property shall be promptly brought to acceptable condition, or shall be removed from the site as directed by the Authority Representative or Engineer.

1.38 Suspension of Work

- a. The Contracting Officer or other delegated Authority's Representative may order the Contractor in writing to suspend, delay or interrupt all or any part of the work for such period of time as he may determine to be appropriate for the convenience of the Authority.
- b. If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed or interrupted by an act of the Contracting Officer or other delegated Authority's Representative in the administration of this Contract, or by his failure to act within the time specified in this Contract, or if no time is specified, within a reasonable time, an adjustment shall be made for any increase in the cost of performance of this Contract, excluding profit, necessarily caused by such unreasonable suspension, delay or interruption and the Contract modified in writing accordingly. However, no adjustment shall be made under this Article for any suspension, delay, or interruption to the extent:
 - (1) That performance would have been so suspended, delayed or interrupted by any other cause including the fault or negligence of the Contractor or
 - (2) For which an equitable adjustment is provided for or excluded under any other provision of this Contract.
- c. No claim under this clause shall be allowed:
 - (1) For any costs incurred more than 20 days before the Contractor shall have notified the Contracting Officer or other delegated Authority's Representative in writing of the act or failure to act involved, but this requirement shall not apply as to a claim resulting from a suspension order, and
 - (2) Unless the claim, in an amount stated, is asserted in writing as soon as practicable after the termination of such suspension, delay or interruption, but no later than the date of final payment under the Contract.

1.39 Audit and Inspection of Records

- a. This Article is applicable if this Contract was entered into by means of negotiation and shall become operative with respect to any modification to this Contract whether this Contract was initially entered into by means of negotiation or by means of formal advertising.
- b. The Contractor shall maintain records, and the Contracting Officer or other delegated Authority's Representative, the U.S. Department of Transportation, and the Comptroller General of the United States or any of their duly authorized representatives shall, until the expiration of three years after final payment under this Contract, have access to and the right to examine any directly pertinent books, documents, papers and records of the Contractor, involving transactions related to this Contract, for the purpose of making audit, examination, excerpts and transcriptions.
- c. The Contractor further agrees to include in all his subcontracts hereunder a provision to the effect that the subcontractor agrees that the Contracting Officer or other delegated Authority's Representative, the U.S. Department of Transportation and the Comptroller General of the United States or any of their duly authorized representatives shall, until the expiration of three years after final payment under the Contract, have access to and the right to examine any directly pertinent books, documents, papers and records of such subcontractor, involving transactions related to the subcontract, for the purpose of making audit, examination, excerpts and transcriptions.

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

1.40 Rights in Technical Data - Unlimited

(Also, refer to General Provisions Article 1.61 Rights in Data and Copyrights - FTA.)

- a. The Authority or any third party designated by the Authority to assist it in administration of this Contract or the inspection or verification of the product produced under this Contract, shall have the right to use, duplicate or disclose technical data, which includes computer software, in whole or in part, in any manner and for any purpose whatsoever, and to have or permit others to do so:
 - (1) Any manuals, instructional materials prepared for installation, operation, maintenance or training purposes;
 - (2) Technical data pertaining to end items, components or processes which were prepared for the purpose of identifying sources, size, configuration, mating and attachment characteristics, functional characteristics, and performance requirements ("form, fit and function" data; e.g., specification control drawings, catalog sheets, outline drawings; except for the computer software it means data identifying source, functional characteristics, and performance requirements but specifically excludes the source code, algorithm, process, formulae, and flow charts of the software);
 - (3) Other technical data which has been, or is normally furnished without restriction by the Contractor or subcontractor:
 - (4) Other specifically described technical data which the parties have agreed will be furnished without restriction;
 - (5) All computer software regardless of whether it is technical data as defined in this Article 1.40, including the source code, algorithm, process, formulae, and flow charts, which is developed or materially modified by the Contractor for the Authority or for which the Authority is required by federal law or regulation to provide a royalty-free, irrevocable and nonexclusive license to the federal government.
 - (6) Shop drawings.
- b. The Authority shall have the right to use, duplicate, or disclose technical data other than that defined in Paragraph a. in whole or in part, with the express limitation that such technical data shall not, without the written permission of the party furnishing such technical data, be
 - (1) released or disclosed in whole or in part outside the Authority,
 - (2) used in whole or in part by the Authority for manufacture, or
 - (3) used by a party other than the Authority except for: (i) emergency repair or overhaul, (ii) where the item or process concerned is not otherwise reasonably available to the Authority to enable timely performance of the work, or (iii) administration of this Contract or the inspection or verification of the product produced under this Contract where the third party has a written contract with the Authority to perform these efforts. In all cases described in this subsection, the release or disclosure outside of the Authority shall be subject to a written prohibition against further use, release, or disclosure by the party receiving the technical data.
- c. Technical data provided in accordance with the provisions of Paragraph b. shall be identified by a legend which suitably recites the aforesaid limitation. Nothing herein shall impair the right of the Authority to use similar or identical data acquired from other sources.
- d. Where any item is purchased as a separate item in the Contract, that purchase includes all integral parts of that item, including any computer software, source codes, algorithms, processes, formulae, and flow charts. As such, the Authority has full rights to use, duplicate, or disclose any or all parts of the item, including computer software, in whole or in part, in any manner and for any purpose whatsoever, and to have or permit others to do so. Should disclosure of the computer software be required only under this Paragraph, then the Contracting Officer or other

Washington Metropolitan Area Transit Authority IFB FQ15090/GG

delegated Authority's Representative may waive the provisions of this Paragraph if he certifies in writing that the item is commercially available from multiple sources and the product from any of those sources will be fully compatible with existing Authority property.

e. The term technical data as used in this Article means technical writing, computer software, sound recordings, pictorial reproductions, drawings, or other graphic representations and works of a technical nature, whether or not copyrighted, which are specified to be delivered pursuant to this Contract. The term does not include financial reports, cost analyses, and other information incidental to Contract administration. Computer software as used in this Article means computer programs, computer data bases, and documentation thereof.

f. Material covered by copyright:

- (1) The Contractor agrees to and does hereby grant to the Authority, and to its officers, agents, and employees acting within the scope of their official duties, a royalty-free, nonexclusive, and irrevocable license throughout the world for Authority purposes to publish, translate, reproduce, deliver, perform, dispose of, and to authorize others to do so, all (i) technical data and (ii) computer software covered by Article 1.40 a.(5) now or hereafter covered by copyright.
- (2) No such copyrighted matter shall be included in (i) technical data or (ii) computer software covered by Article 1.40 a.(5) furnished hereunder without the permission of the copyright owner for the Authority to use such copyrighted matter in the manner above described.
- (3) The Contractor shall report to the Authority (or higher-tier contractor) promptly and in reasonable written detail each notice or claim of copyright infringement received by the Contractor with respect to any (i) technical data or (ii) computer software covered by Article 1.40 a.(5) provided to the Authority.
- g. Relation to patents: Nothing contained in this Article shall imply a license to the Authority under any patent, or be construed as affecting the scope of any license or other right otherwise granted to the Authority under any patent.
- h. Any dispute under this Article shall be subject to the Disputes Article of this Contract.
- i. Notwithstanding any other payment provisions in this Contract, the Contracting Officer or other delegated Authority's Representative may retain from payment up to 10 percent of the Contract price until final delivery and acceptance of the technical data as defined in this Article and as required to be furnished by the Unit Price Schedule or the Contract Specifications.

1.41 Price Reduction for Defective Cost or Pricing Data - Price Adjustments

- a. This Article shall become operative only with respect to any modification of this Contract which involves aggregate increases and/or decreases in cost plus applicable profits in excess of \$100,000 unless the modification is priced on the basis of adequate competition, established catalog or market prices of commercial items sold in substantial quantities to the general public, or prices set by law or regulation. The right to price reduction under this Article is limited to defects in data relating to such modification.
- b. If any price, including profit or fee, negotiated in connection with any price adjustment under this Contract was increased by any significant sums because:
 - (1) The Contractor furnished cost or pricing data which was not complete, accurate and current as certified in the Contractor's Certificate of Current Cost or Pricing Data;
 - (2) A subcontractor, pursuant to the Article of this Contract entitled SUBCONTRACTOR COST AND PRICING DATA AND PRICE ADJUSTMENTS or any subcontract article therein required, furnished cost or pricing data which was not complete, accurate and current as certified in the subcontractor's Certificate of Current Cost or Pricing Data;

Contract No. IFB FQ15090

Date: May 20, 2015

- Contract No. IFB FQ15090 Date: May 20, 2015
- (3) A subcontractor or prospective subcontractor furnished cost or pricing data which was required to be complete, accurate and current and to be submitted to support a subcontract cost estimate furnished by the Contractor but which was not complete, accurate and current as of the date certified in the Contractor's Certificate of Current Cost or Pricing Data; or
- (4) The Contractor or a subcontractor or prospective subcontractor furnished any data, not within Paragraph (1), (2) or (3) above, which was not accurate, as submitted; the price shall be reduced accordingly and the Contract shall be modified in writing as may be necessary to reflect such reduction.

However, any reduction in the Contract price due to defective subcontract data of a prospective subcontractor, when the subcontract was not subsequently awarded to such subcontractor, will be limited to the amount, plus applicable overhead and profit markup, by which the actual subcontract, or actual cost to the Contractor if there was not a subcontract, was less than the prospective subcontract cost estimate submitted by the Contractor, provided the actual subcontract price was not affected by defective cost or pricing data. (Note: Since the Contract is subject to reduction under this Article by reason of defective cost or pricing data submitted in connection with certain subcontracts, it is expected that the Contractor may wish to include an article in each such subcontract requiring the subcontractor to appropriately indemnify the Contractor. However, the inclusion of such an article and the terms thereof are matters of negotiation and agreement between the Contractor and the subcontractor, provided that they are consistent with DISPUTES provisions in subcontracts. It is also expected that any subcontractor subject to such indemnification will generally require substantially similar indemnification for defective cost or pricing data required to be submitted by his lower tier subcontractors.)

1.42 Audit - Price Adjustments

- a. General: The Contracting Officer or other delegated Authority's Representative shall have the audit and inspection rights described in the applicable Paragraphs b., c. and d. below.
- b. Examination of costs: If this is a cost-reimbursement type, incentive, time and materials, labor hour or price redeterminable Contract, or any combination thereof, the Contractor shall maintain, and the Contracting Officer or other delegated Authority's Representative shall have the right to examine books, records, documents and other evidence and accounting procedures and practices, sufficient to reflect properly all direct and indirect costs of whatever nature claimed to have been incurred for the performance of this Contract. Such right of examination shall include inspection at all reasonable times of the Contractor's plants, or such parts thereof, as may be engaged in the performance of this Contract.
- c. Cost or pricing data: If the Contractor submitted cost or pricing data in connection with the pricing of this Contract or any change or modification thereto, unless such pricing was based on adequate price competition, established catalog or market prices of commercial items sold in substantial quantities to the general public, or prices set by law or regulation, the Contracting Officer or other delegated Authority's Representative shall have the right to examine all books, records, documents and other data of the Contractor related to the negotiation, pricing or performance of such Contract, change or modification, for the purpose of evaluating the accuracy, completeness and currency of the cost or pricing data submitted. The right of examination shall extend to all documents necessary to permit adequate evaluation of the cost or pricing data submitted along with the computations and projections used therein.
- d. Not used.
- e. The Contractor shall insert a clause containing all the provisions of this Article, including this Paragraph e., in all subcontracts hereunder except altered as necessary for proper identification of the contracting parties and the Contracting Officer or other delegated Authority's Representative under this Contract.

1.43 Subcontractor Cost or Pricing Data and Price Adjustments

- a. Paragraphs b. and c. of this Article shall become operative only with respect to any change or other modification made pursuant to one or more provisions of this Contract which involves a price adjustment in excess of \$100,000. The requirements of this Article shall be limited to such price adjustments.
- b. The Contractor shall require subcontractors hereunder to submit cost or pricing data under the following circumstances:
 - (1) Prior to award of any cost-reimbursement type, incentive, or price redeterminable subcontract;
 - (2) Prior to the award of any subcontract the price of which is expected to exceed \$100,000;
 - (3) Prior to the pricing of any subcontract change or other modification for which the price adjustment is expected to exceed \$100,000; except in the case of (2) or (3) where the price is based on adequate price competition, established catalog or market prices of commercial items sold in substantial quantities to the general public or prices set by law or regulation.
- c. The Contractor shall require subcontractors to certify that to the best of their knowledge and belief the cost and pricing data submitted under Paragraph b. above is accurate, complete and current as of the date of execution, which date shall be as close as possible to the date of agreement on the negotiated price of the Contract modification.
- d. The Contractor shall insert the substance of this Article including this Paragraph d. in each subcontract hereunder which exceed \$100,000.

1.44 Value Engineering Incentive

- a. This Article applies to those Value Engineering Change Proposals (VECP's) which are initiated and developed by the Contractor to change the Drawings, Specifications or other requirements of this Contract. In order to be accepted under this Article each VECP shall:
 - (1) Be identified by the Contractor at the time of submittal to the Contracting Officer or other delegated Authority's Representative as submitted pursuant to this Article using the prescribed WMATA VECP proposal form;
 - (2) Require a change to this Contract.
 - (3) Decrease the Contract price;
 - (4) Maintain the Contract requirements such as safety, service life, reliability, economy of operation, ease of maintenance and necessary standardized and architectural features of the facility or system, and;
 - (5) Not require an unacceptable extension of original Contract duration.
 - (6) Be reviewed and evaluated by way of a two-phase process.
- b. Phase One Conditional Approval: In addition to the use of the WMATA VECP proposal form, any VECP the Contractor submits shall be in sufficient detail to clearly define the proposed change including the following items:
 - (1) A description of the difference between the existing and the proposed Contract requirements, and the comparative advantages and disadvantages of each;
 - (2) Contract requirements recommended by the Contractor to be changed;

- Contract No. IFB FQ15090 Date: May 20, 2015
- (3) Separate detailed cost estimates for both the basic Contract requirement and the proposed change, and an estimate of the change in Contract price including an accounting of the costs of development and implementation and Authority review of the VECP and the sharing arrangement as set forth in the following Paragraph e.;
- (4) A statement from the Contractor predicting any effects the proposed VECP will have on the life-cycle cost of the work to include and identify separately the cost for increased maintenance and operations;
- (5) A statement of the time by which the proposal must be accepted so as to obtain the maximum price reduction effect and not delay the original Contract completion time. The time required for VECP review shall be considered and included in this statement and also in a separate bar chart;
- (6) A list of codes and WMATA standards applicable to the work to be carried out by the VECP and a statement that the proposed VECP will be in compliance with the requirements set forth in listed codes and standards;
- (7) The identification of a project where the materials, methods of construction and special equipment, where required, have been previously and successfully performed on construction similar to that which is being proposed for implementation on this Contract; and
- (8) Preliminary architectural and engineering analysis, including calculations and 22 x 34 inch drawings in sufficient detail for each requirement of the Contract which must be changed if the VECP is accepted, with recommendations for accomplishing each change and its effect on unchanged work.
- c. The Contracting Officer or other delegated Authority's Representative may at any time during the two-phase review and evaluation process reject part or all of the VECP by giving the Contractor written notice thereof. Until final approval is issued, the Contractor shall remain obligated to perform in accordance with the terms of the original Contract. VECP's will be processed expeditiously; however, the Authority shall not be liable for any delay in acting upon any proposal submitted pursuant to this Article. The decision of the Contracting Officer or other delegated Authority's Representative about acceptance or rejection of any such proposal shall be final and shall not be subject to the DISPUTES Article of this Contract.
 - (1) The Contractor has the right to withdraw part or all of the VECP at any time prior to acceptance or rejection by the Contracting Officer or other delegated Authority's Representative. Such withdrawal shall be made in writing to the Contracting Officer or other delegated Authority's Representative. If the Contractor desires to withdraw the proposal, he shall be liable for the cost incurred by the Authority in reviewing the proposal.
- d. Upon notice of conditional approval of the concept of the VECP, the Contractor shall proceed with final VECP design in accordance with the agreed schedule.
- e. Phase Two Final Approval: Final approval of the VECP by the Authority will be contingent upon the following items:
 - (1) The Contractor shall address, to the Authority's satisfaction, all design issues and review comments.
 - (2) An equitable adjustment in the Contract price and appropriate changes in any other affected provisions of the Contract shall be made and the Contract modified in accordance with this Article and the CHANGES or other applicable articles of this Contract.
 - (3) The net savings resulting from the change shall be shared between the Contractor and the Authority on the basis of 50 percent for the Contractor and 50 percent for the Authority. Net savings shall be determined by deducting from the estimated gross savings, the Contractor's costs of developing and implementing the proposal, including any amount attributable to a subcontractor, and the estimated amount of increased costs to the Authority resulting from

Contract No. IFB FQ15090 Date: May 20, 2015

the change, such as costs for review, implementation, inspection, related items and Authority-furnished property. Estimated gross savings shall include Contractor's labor, material, equipment, overhead, profit and bond. The Contract price shall be reduced by the sum of the Authority's costs and share of the net savings.

- (4) The Contractor is entitled to share in instant Contract savings only, to the full extent provided for in this Article. For purposes of sharing, the term 'instant contract' shall not include any supplemental agreements to or other modifications of this Contract, executed subsequent to acceptance of the particular VECP, by which the Authority increases the quantity of any item or adds any item.
- (5) Notwithstanding any review, approval or acceptance of any VECP by the Authority; the Contractor agrees to be liable to the Authority for all costs of any kind whatsoever caused by or resulting from any error, omission, deficiency or negligence, or combination thereof, of any kind in the design, drawings or specifications submitted to the Authority in connection with any VECP proposal under this Contract. The rights and remedies of the Authority provided in this clause are in addition to any other rights or remedies provided by law or under this Contract.
- f. The Contractor will use his best efforts to include Value Engineering arrangements in any subcontract, which in his judgement, appears to offer sufficient value engineering potential.
- g. A VECP identical to one submitted under any other contract, by this or any other Contractor, may also be submitted under this Contract.
- h. The Contractor may restrict the Authority's right to use any VECP data by marking it with the following statement:

"This data, furnished pursuant to the VALUE ENGINEERING INCENTIVE Article of this Contract, shall not be duplicated, used or disclosed, in whole or in part, for any purpose except to evaluate the VECP, unless the proposal is accepted by the Authority. This restriction does not limit the Authority's right to use information contained in this data if it is or has been obtained, or is otherwise available, from the Contractor or from other source, without limitations. When this proposal is accepted by the Authority, the Authority shall have the right to duplicate, use and disclose any data in any manner and for any purpose whatsoever, and have others do so whether under this or any other Authority contract."

1.45 Variations in Estimated Quantities

a. Where the quantity of a pay item in this Contract is an estimated quantity and where the actual quantity of such pay item varies more than 15 percent above or below the estimated quantity stated in this Contract, an equitable adjustment in the Contract price shall be made upon demand of either party. The equitable adjustment shall be based upon any increase or decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated quantity. If the quantity variation is such as to cause an increase in the time necessary for completion, the Contracting Officer or other delegated Authority's Representative shall, upon receipt of a written request for an extension of time within 10 days from the beginning of such delay, or within such further period of time which may be granted by the Contracting Officer or other delegated Authority's Representative prior to the date of final settlement of the Contract, ascertain the facts and make such adjustment for extending the completion date as in his judgment the findings justify.

1.46 Contract Prices - Unit Price Schedule

Payment for the various bid items listed in the Unit Price Schedule shall constitute full compensation for furnishing all plant, labor, equipment, appliances and materials and for performing all operations required to complete the work in conformity with Drawings and Specifications. All costs for work not

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

specifically mentioned in the Unit Price Schedule shall be included in the Contract prices for the items listed.

1.47 Progress Payment for Lump Sum Items

The Contractor shall furnish to the Contracting Officer or other delegated Authority's Representative a breakdown of the total Contract price for every lump sum item on the Unit Price Schedule, showing the amount included therein for each principal category of the work, in such detail as to provide a basis for determining progress payments. The breakdown shall be supported by such data to substantiate its correctness as the Contracting Officer or other delegated Authority's Representative may require.

1.48 Warranty of Construction

- a. For each parking garage, the Contractor shall remedy at his own expense any failure of the work for a period of two (2) years from Substantial Completion Inspection signature date unless VOLUME 2 TECHNICAL SPECIFICATIONS indicate longer warranty period, including equipment, to conform to Contract Specifications and any defect of material, workmanship, or design in the work, but excluding any defect of any design furnished by the Authority under the Contract, provided that the Contracting Officer or other delegated Authority's Representative gives the Contractor notice of any such failure or defect promptly after discovery but not later than two years after final acceptance of the work, except that in the case of defects or failures in a part of the work of which the Authority take possession prior to final acceptance, such notice shall be given not later than one year from the date the Authority take such possession. The Contractor, at his own expense, shall also remedy damage to equipment, the site, or the buildings or the contents thereof which is the result of any failure or defect, and restore any work damaged in fulfilling the terms of this Article. Should the Contractor fail to remedy any such failure or defect within a reasonable time after receipt of notice thereof, the Authority shall have the right to replace, repair or otherwise remedy such failure or defect at the Contractor's expense. This warranty shall not delay final acceptance of or final payment for the Contract work.
- b. All subcontractors', manufacturers' and suppliers' warranties and guarantees, expressed or implied, respecting any part of the work and any materials used therein shall be deemed obtained and shall be enforced by the Contractor as the agent and for the benefit of the Authority without the necessity of separate transfer or assignment thereof; provided that, if directed by the Contracting Officer or other delegated Authority's Representative, the Contractor shall require such subcontractors, manufacturers and suppliers to execute such warranties and guarantees in writing to the Contracting Officer or other delegated Authority's Representative.
- c. Any work repaired or replaced pursuant to this Article shall also be subject to the provisions of this Article to the same extent as work originally performed. The rights and remedies of the Authority provided in this Article are in addition to and do not limit any rights afforded to the Authority by any other article of this Contract.

1.49 Time and Materials Work

- a. In the event equitable adjustment pursuant to the CHANGES Article or other articles of these General Provisions cannot be agreed to in a timely manner, the Contracting Officer or other delegated Authority's Representative reserves the right to order work on a time and materials basis. When work is ordered under this Article and notwithstanding the provisions of other articles, compensation for the work shall be determined as hereinafter provided and shall constitute the total compensation to be paid for the changes to the work. The methods, labor, materials and equipment used in the performance of such work shall be subject to the approval of the Authority Representative or Engineer.
- b. Work performed by or for the Contractor: Labor, materials, and equipment shall be furnished by the Contractor or by a subcontractor or by others on behalf of the Contractor. The Contractor will be paid therefor as hereinafter provided, except where agreement has been reached to pay in

Washington Metropolitan Area Transit Authority Contract No. IFB FQ15090 IFB FQ15090/GG Date: May 20, 2015

accordance with Paragraph c. below. To the totals, completed as indicated in Paragraphs b. (1) through b. (4), shall be added the following percentages, which in the aggregate shall be limited up to a maximum of:

Labor: 10 percent.

Materials: 5 percent.

Equipment rental: 5 percent.

c. Profit shall be negotiated as provided in the CONTRACT MODIFICATIONS - REQUIREMENTS FOR PROPOSALS, PRICE BREAKDOWN AND NEGOTIATION OF PROFIT Article of these General Provisions.

A percentage for subcontract work, limited up to a maximum of 10 percent, may be added to the totals computed above. This subcontract percentage will be a one-time markup regardless of tier of the subcontractor performing the work. A percentage for Contractor's bond not to exceed one percent, may also be added to the total. For the purposes of this Article, subcontractor is defined as an individual, partnership, corporation, association, joint venture or any combination thereof, who contracts with the Contractor to perform work or labor or render service on or about the work. The term subcontractor shall not include those who supply materials only. When work paid for on time and materials basis is performed by forces other than the Contractor's organization, the Contractor shall reach agreement with such other forces as to the distribution of the payment made by the Authority for such work and no additional payment therefor will be made by the Authority by reason of performance of the work by a subcontractor or by others.

- (1) Labor: The cost of labor used in performing the work, whether the employer is the Contractor, subcontractor, or other forces, will be the sum of the following:
 - [a] The gross actual wages paid including income tax withholding but not including any employer payments to or on behalf of workmen for health and welfare, pension, vacation, insurance and similar purposes.
 - [b] To the actual gross wages, as defined in Paragraph b. (1) [a] above, will be applied a percentage based upon current applicable labor rates concerning payments made to or on behalf of workmen other than actual wages, which percentage shall constitute full compensation for all payments other than actual gross wages as defined in Paragraph b. (1) [a] above and subsistence and travel allowance as specified in Paragraph b. (1) [c] below. The Contractor shall compute a separate percentage for each craft or a composite percentage for all crafts, if so approved by the Authority Representative or Engineer. All computed percentages shall be submitted to the Authority Representative or Engineer for approval within 90 days after receipt of Notice to Proceed or as directed by the Authority Representative or Engineer prior to any time and materials work being performed.
 - [c] Subsistence and travel allowance paid to such workmen if required by collective bargaining agreements.

The charges for labor shall include all classifications through foremen when engaged in the actual and direct performance of the work. They shall not include charges for such overhead personnel as assistant superintendents, superintendents, office personnel, timekeepers and maintenance mechanics.

- (2) Materials: The cost of materials required for the accomplishment of the work will be delivered cost to the purchaser, whether Contractor, subcontractor or other forces, from the supplier thereof, except as the following are applicable:
 - [a] If a cash or trade discount by the actual supplier is offered or available to the purchaser, it shall be credited to the Authority notwithstanding the fact that such discount may not have been taken.

- [b] If materials are procured by the purchaser by any method which is not a direct purchase form and a direct billing by the actual supplier to such purchaser, the cost of such materials, including handling, shall be deemed to be the price to the actual supplier as determined by the Authority Representative or Engineer.
- [c] If the materials are obtained from a supply or source owned wholly or in part by the purchaser, payment therefor will not exceed the price paid by the purchaser for similar materials furnished from said source on Contract items or the current wholesale price for such materials delivered to the job site, whichever price is lower.
- [d] The cost of such materials shall not exceed the lowest current wholesale price at which such materials are available in the quantities concerned, delivered to the job site, less any discounts as provided in Paragraph b. (2) [a] above.
- [e] If the Contractor does not furnish satisfactory evidence of the cost of such materials from the actual supplier thereof, the cost shall then be determined in accordance with Paragraph b.(2)[d] above.

The Contractor shall not be compensated for indirect costs and profit on Authority-furnished materials.

- (3) Equipment: The Contractor shall be paid for the use of equipment in accordance with the PAYMENT FOR USE OF EQUIPMENT Article of the Special Conditions. The Contractor shall furnish all data which might assist the Authority Representative or Engineer in the establishment of such rates.
 - [a] Operators of rented equipment will be paid for as provided under Paragraph b. (1) above.
- (4) Subcontracts: The cost for subcontract work will be the actual cost to the Contractor for work performed by a subcontractor as computed in accordance with Paragraph b. above.
- c. Special items of work: If the Contracting Officer or other delegated Authority's Representative and the Contractor, by agreement, determine that either (1) an item of time and materials work does not represent a significant portion of the total Contract price, or (2) such item of work cannot be performed by the forces of the Contractor or the forces of any of his subcontractors, or (3) it is not in accordance with the established practice of the industry involved to keep the records which the procedure outlined in Paragraph b. above would require, charges for such special time and materials work item may be made on the basis of invoices for such work without complete itemization of labor, materials and equipment rental costs. To such invoiced price, less a credit to the Authority for any cash or trade discount offered or available, whether or not such discount may have been taken, will be added a negotiated amount not to exceed five percent of the discounted price, in lieu of the negotiated lump sum not to exceed the percentages provided for in Paragraph b. above.
- d. Records: The Contractor shall maintain his separate records in such a manner as to provide a clear distinction between the direct costs of work paid for on a time and materials basis and the cost of other operations.
 - (1) The Contractor shall prepare, and furnish to the Authority Representative or Engineer, report sheets in duplicate of each day's work paid for on a time and materials basis the day after such work was performed. The daily report sheets shall itemize the materials used, and shall cover the direct cost of labor and the charges for equipment rental, whether furnished by the Contractor, subcontractor or other forces, except for charges described in Paragraph c. above. The daily report sheets shall provide names or identifications and classifications of workmen, the hours worked, and also the size, type and identification number of equipment, and hours operated.
 - (2) Material charges shall be substantiated by valid copies of vendor's invoices. Such invoices shall be submitted with the daily report sheets or, if not available, they shall be submitted with

Contract No. IFB FQ15090

Date: May 20, 2015

Contract No. IFB FQ15090 Date: May 20, 2015

subsequent daily report sheets. Should said vendor's invoices not be submitted within 60 days after the date of delivery of the material or 15 days after acceptance of the work, whichever comes first, the Authority Representative or Engineer reserves the right to establish the cost of such materials at the lowest current wholesale prices at which such materials are available in the quantities concerned delivered to the location of the work less any discounts provided in Paragraph b.(2)[a] above.

- (3) Said daily report sheets shall be signed by the Contractor or his authorized agent.
- (4) The Authority Representative or Engineer will compare his records with the Contractor's daily report sheets, make any necessary adjustment, and compile the costs of work paid for on a time and materials basis on daily time and materials work report forms furnished by the Authority Representative or Engineer. When these daily reports are agreed upon and signed by both parties, they shall become the basis of payment for the work performed, but shall not preclude subsequent adjustment based on a later audit.
- (5) Not used.
- e. Payment: Payment as provided in Paragraphs b. and c. above shall constitute full compensation to the Contractor for performance of work paid for on a time and materials basis and no additional compensation will be allowed therefor, except as provided in Paragraph f. below.
- f. If the work under this Article is emergency in nature or is on a critical path, i.e., completion of a milestone or overall Contract completion and affects efficient work and/or delays completion of other Contract work, the Contractor may propose a lump sum amount, adequately analyzed and certified for negotiation with the Contracting Officer or other delegated Authority's Representative as an added cost not covered by Paragraph b. (1) through b. (4) above.

1.50 Equitable Adjustment for Minor Contract Modifications

- a. When the Contracting Officer or other delegated Authority's Representative and Contractor agree to an additive or deductive amount for a modification to this Contract made pursuant to Articles of this Contract titled, CHANGES, DIFFERING SITE CONDITIONS or VALUE ENGINEERING INCENTIVE, when the fair and reasonable price in aggregate amount does not exceed \$100,000 and further agree to an adjustment in the time for Contract performance resulting from said modification which increases or decreases the completion date 10 or less calendar days, the equitable adjustment in Contract amount shall consist of the sum of the following:
 - (1) Direct costs as agreed to by the Contracting Officer or other delegated Authority's Representative and Contractor.
 - (2) Job Office Overhead costs, the sum of which shall be limited to a maximum of 10 percent of direct labor costs, including fringe benefits, but excluding FICA, FUTA, and State Unemployment Insurance (SUI); a maximum of 10 percent of direct material costs; a maximum of five percent of direct equipment costs (small tools, defined as equipment less than \$2,000 in acquisition costs, are included and computed at a maximum of five percent of direct base labor wages); and a maximum of five percent of subcontract costs.
 - (3) Home Office General and Administrative (G&A) costs, the sum of which shall be limited to a maximum of three percent or the audited rate of the direct costs plus job office overhead costs computed as above.
 - (4) Profit will be determined in accordance with the guidelines specified in the CONTRACT MODIFICATIONS-REQUIREMENTS FOR PROPOSALS, PRICE BREAKDOWN AND NEGOTIATION OF PROFIT Article of the General Provisions.
- b. In using the above rates, the following shall apply:

- 15090/GG Date: May 20, 2015
 (1) Payroll Tax (FICA, FUTA & SUI) amounts are added immediately after direct and indirect costs are totaled.
- (2) Subcontractors' indirect costs and profit shall be computed in the same manner as above.
- (3) Indirect costs shall not be duplicated in direct costs.
- (4) When the Contract time is increased, the change in Contract amount for direct and indirect costs computed by application of the above rates includes costs of impact and extended performance due to the time extension and no further consideration of costs arising from the specific modification and cited pending change orders (PCO's) will be given. The Contractor shall not receive both a percentage and a daily rate markup for job office overhead costs when a time extension to the Contract Performance Period is recognized.
- (5) Bond will be allowed at actual cost without markup.
- c. Equipment Rates shall be determined from prior Authority audits. In the absence of audited rates for equipment owned or controlled by the Contractor, hourly rates shall be computed from the current Contractor's Equipment Cost Guide (monthly rate divided by 176).

1.51 Cost or Pricing Data

- a. The Contractor shall submit to the Contracting Officer or other delegated Authority's Representative, either actually or by specific identification in writing, cost or pricing data under the conditions described in this Paragraph and certify that, to the best of his knowledge and belief, the cost or pricing data submitted is accurate, complete and current as of the date of execution, which date shall be as close as possible to the date of agreement on the negotiated price of the Contract modification. The cost or pricing data shall be submitted at the time the Contractor submits his proposal for the pricing of any modification to his Contract, whether or not cost or pricing data was required in connection with the initial pricing of the Contract, when the modification involves aggregate increases and/or decreases in costs plus applicable profits expected to exceed \$100,000, or less at the discretion of the Contracting Officer or other delegated Authority's Representative.
- b. The submittal of certified cost or pricing data shall not be required if the price is based on adequate price competition, established catalog or market prices of commercial items sold in substantial quantities to the general public, or prices set by law or regulation. The Contractor agrees that the terms "adequate price competition" and "established catalog or market prices of commercial items sold in substantial quantities to the general public" shall be determined by the Contracting Officer or other delegated Authority's Representative in accordance with the guidelines as set forth in Subpart 15.4 of the Federal Acquisition Regulations (48 CFR 15.4).
- c. Cost or pricing data consists of all facts existing up to the time of agreement on price which prudent buyers and sellers would reasonably expect to have a significant effect on the price negotiations for the modification. The definition of cost or pricing data embraces more than historical accounting data; it also includes, where applicable, such factors as subcontractor, supplier and vendor quotations, nonrecurring costs, changes in construction methods, unit cost trends such as those associated with labor efficiency and any management decisions which could reasonably be expected to have a significant bearing on costs under the proposed modification and the Contract work. Cost or pricing data consists of all facts which can reasonably be expected to contribute to sound estimates of future costs as well as to the validity of costs already incurred. Cost or pricing data, being factual, is that type of information which can be verified. Because the certificate pertains to cost or pricing data, it does not make representations as to the accuracy of the Contractor's judgment on the estimated portion of future cost or projections. The certificate does, however, apply to the data upon which the Contractor's judgment is based.

1.52 Pricing of Adjustments

- a. When costs are a factor in any determination of a Contract price adjustment pursuant to the CHANGES Article or any other provision of this Contract, such costs shall be in accordance with the contract cost principles and procedures in Subpart 31 of the Federal Acquisition Regulations (48 CFR 31). Where general and administrative expense is recoverable as part of any pricing adjustment under this Contract, the adjustment shall be based on the relationship between the Contractor's total general and administrative expenses allowable under FAR cost principles for all construction-type operations during the fiscal or calendar year covering the actual performance period of the work included in this pricing adjustment, and the Contractor's total cost input (excluding General and Administrative costs) for construction-type operations during the same period, expressed as a percentage, applied to the direct and overhead Contract costs included in the pricing adjustment.
- b. Notwithstanding any interpretation of the aforementioned contract cost principles and procedures to the contrary, the Authority shall not be liable for interest, however represented, on or as a part of any claim, request, proposal or adjustment (including equitable adjustments) whether said claim, request, proposal or adjustment (including equitable adjustment) arises under the Contract or otherwise.

1.53 Accounting and Record Keeping

- a. Applicability. This Article shall become effective for and shall apply to any adjustment in the price of this Contract initiated by the Contractor or the Authority. However, where the original amount of this Contract is less than \$1,000,000, Paragraph c. of this Article does not apply unless the adjustment is expected to exceed \$50,000.
- b. Forward Priced Adjustments. Unless expressly waived in writing in advance by the Contracting Officer or other delegated Authority's Representative, the Contractor shall furnish to the Contracting Officer or other delegated Authority's Representative a cost proposal in advance of performance of any work for which a price adjustment is requested under this Contract. The proposal format shall be as detailed in the CONTRACT MODIFICATIONS REQUIREMENTS FOR PROPOSALS, PRICE BREAKDOWN AND NEGOTIATION OF PROFIT Article. The Contractor shall initiate such records as are necessary to substantiate all elements of the pricing proposal, current to the date of agreement on the pricing adjustment. Such records supporting the costs of each pricing adjustment request shall be specifically segregated and identified in the Contractor's accounting system as being applicable to the pricing adjustment request.
- c. Post Pricing Adjustments. In addition to the records required to be originated under b. above, in the event pricing of an adjustment under this Contract is not agreed upon between the Contractor and the Contracting Officer or other delegated Authority's Representative prior to the commencement of work for which the pricing adjustment is requested, the Contractor and any subcontractor engaged in work for which the pricing adjustment is requested, shall maintain accounts and original cost records specifically segregated and identified by job order or other appropriate accounting procedures approved by the Contracting Officer or other delegated Authority's Representative of all incurred segregable costs related to the work for which the pricing adjustment is requested. The Contractor shall maintain accounts and records which segregate and account for the costs of all work associated with that part of the project for which the pricing adjustment is requested and shall allocate between (1) work required under the base Contract; (2) work requested to be reimbursed under the pricing adjustment; and (3) other claim, including but not limited to, changes, differing site conditions, and the like. The accounts and records so established shall accumulate such costs under logical costs groups, such as material, labor, equipment, subcontracts, field overhead and the like. The Contractor shall record these costs on a form approved by the Contracting Officer or other delegated Authority's Representative. Subject to agreement between the Contractor and the Contracting Officer or other delegated Authority's Representative, or upon direction of the Contracting Officer or other delegated Authority's Representative for work under the TIME AND MATERIALS WORK Article, the Contractor shall use Form C-113 (Daily Report - Labor, Materials and Equipment). The terms of Paragraph d. of the TIME AND MATERIALS WORK Article of this Contract shall apply regardless of the form used.

Contract No. IFB FQ15090

Date: May 20, 2015

- Contract No. IFB FQ15090 Date: May 20, 2015
- d. Availability. The accounts, records and costs information required to be originated under b. and c. above together with all other accounts, records and costs information related to this Contract shall be maintained and made available by the Contractor or subcontractor(s):
 - (1) At the office of the Contractor or subcontractor(s) at all reasonable times for inspection, audit, reproduction or such other purposes as may be required by the Contracting Officer or other delegated Authority's Representative, or pursuant to any other provisions of this Contract;
 - (2) Until the expiration of three years from the date of payment of the final \$100 (final payment) under this Contract or such lesser time as is specified in Subpart 4.7 of the Federal Acquisition Regulations and for such longer period, if any, as is required by applicable statute, or by any other articles of this Contract, or by Paragraphs (a) and (b) below:
 - (a) If the Contract is completely or partially terminated, for a period of three years from either the date of any resulting final settlement or the date of final payment, whichever is the greater period; and
 - (b) If a pricing adjustment is involved in any appeal under the DISPUTES Article of this Contract or in any litigation related to this Contract, for a period of one (1) year following the final disposition of the appeal or litigation.
- e. When asserting a claim under the various provisions of this Contract, the Contractor shall grant the Authority access to review and ascertain the validity of the accounting records being maintained for segregation of costs, including base cost records, and to audit such costs as are deemed appropriate by the Contracting Officer or other delegated Authority's Representative. No payment shall be made to the Contractor on its claim until such records are made available and access is permitted.
- f. Limitation on Pricing Adjustment. In the event the Contractor or any subcontractor fails to originate or to maintain, or to make available any accounts or records as required under this or any other article of the Contract, any pricing adjustment or portion thereof previously granted by the Contracting Officer or other delegated Authority's Representative for which records are not available shall be rescinded and recomputed, or if a pricing adjustment has not yet been granted shall be computed, in an amount not to exceed the direct costs for which accounts or records are not available, plus a single mark-up for indirect expenses not to exceed 10 percent of the direct costs so determined by the Contracting Officer or other delegated Authority's Representative. The adjustment will be established by the Contracting Officer or other delegated Authority's Representative based upon, at his or her election, either:
 - (1) An audit of any existing books and records of the Contractor or subcontractor; or (2) an Authority estimate adopted by the Contracting Officer or other delegated Authority's Representative; or (3) a combination of (1) and (2); plus a single mark-up for indirect expenses not to exceed 10 percent of the direct costs so determined by the Contracting Officer or other delegated Authority's Representative. The Contractor and subcontractors shall not be allowed any profit for the work for which the Contractor or subcontractor fails to originate, or to maintain, or to make available any accounts or records as required under this Contract.
- g. The Contractor shall insert a clause containing all the provisions of this Article in all subcontracts issued under this Contract, modified as necessary, for proper identification of the contracting parties and the Contracting Officer or other delegated Authority's Representative under this Contract.
- 1.54 Cargo Preference, Use of United States-Flag Vessels
 - a. Pursuant to Pub. L. 664 (46 U.S.C. 1241(b):

"Cargo Preference - Use of United States-Flag Vessels

The Contractor agrees:

- (1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners and tankers) involved, whenever shipping any equipment, materials or commodities pursuant to this Contract, to the extent such vessels are available at fair and reasonable rates for United States-flag commercial vessels.
- (2) To furnish within 20 days following the date of loading for shipments originating within the United States, or within 30 working days following the date of loading for shipments originating outside the United States, a legible copy of a rated on-board commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (1) above to the Grantee (through the prime Contractor in the case of subcontractor bill-of-lading) and to the Division of National Cargo, Office of Market Development, Maritime Administration, Washington, D.C. 20230, marked with appropriate identification of the Project.
- (3) To insert the substance of the provisions of this Article in all subcontracts issued pursuant to this Contract."

1.55 <u>Buy America</u> (07/03)

The Contractor agrees to comply with 49 U.S.C. 5323(j) and 49 CFR Part 661, which provide that Federal funds may not be obligated unless steel, iron, and manufactured products used in FTA-funded projects are produced in the United States, unless a waiver has been granted by FTA or the product is subject to a general waiver. General waivers are listed in 49 CFR 661.7, and include final assembly in the United States for 15 passenger vans and 15 passenger wagons produced by Chrysler Corporation, microcomputer equipment, software, and small purchases (currently less than \$100,000) made with capital, operating, or planning funds. Separate requirements for rolling stock are set out at 5323(j)(2)(C) and 49 CFR 661.11. Rolling stock not subject to a general waiver must be manufactured in the United States and have a 60 percent domestic content.

1.56 Certificate of Current Cost or Pricing Data

The Contractor shall provide a Certificate of Current Cost or Pricing Data as required in Subpart 15.406 of the Federal Acquisition Regulations (48 CFR Part 15.406) in support of any negotiated contract expected to exceed \$100,000 or any modification to a formally advertised or negotiated contract on which the aggregate of the increases and decreases in cost are expected to exceed \$100,000. The Contracting Officer or other delegated Authority's Representative at his discretion may request cost or pricing data for modifications on which cost are \$100,000 or less and an attendant certificate of current cost or pricing data.

1.57 Revolving Door

- a. The Contractor warrants that it will not offer employment to any officer or employee of the Washington Metropolitan Area Transit Authority (WMATA) who has been involved, directly or indirectly, in any matter of financial interest to the Contractor until at least one year after the officer or employee has ceased involvement in or responsibility for the matter.
- b. The Contractor further warrants that it will not employ any WMATA officer or employee who has had direct responsibility for any matter of financial interest to the Contractor within the year prior to the retirement or termination of the officer or employee until at least one full year after such officer or employee has left the employment of the Authority.
- c. The one year requirement described in a. and b. above may be waived at the discretion of the Contracting Officer or other delegated Authority's Representative if the WMATA employee or former employee has been subject to a Reduction in Force; in such case, the Contracting Officer

Contract No. IFB FQ15090

Date: May 20, 2015

or other delegated Authority's Representative will provide the Contractor with a letter to that effect.

- d. If a waiver is granted, or if a former employee of WMATA is eventually hired, the Contractor shall be responsible for ensuring that the former employee is not directly involved in negotiating or otherwise dealing with WMATA on any particular matter over which such employee had responsibility during his or her period of employment at WMATA.
- e. Should the Contractor fail to comply with paragraphs a., b. or d. above, the Contracting Officer or other delegated Authority's Representative shall have the right to withhold payment under this Contract in an amount not to exceed two percent of the total Contract amount as liquidated damages to the Authority, such withholding to be in addition to any other withholding under this Contract. Further, the Contracting Officer or other delegated Authority's Representative shall consider such violation in evaluating the Contractor's responsibility in connection with award of any other Authority contract.

1.58 NOT USED

1.59 Conflict Of Interest (07/03)

- a. Neither the Contractor nor any person or company affiliated with it shall have, during the term of this Contract and any extensions thereof, any contractual or other financial relationship with the Authority, with any Authority prime Contractor, or with any subcontractor or supplier to any Authority prime Contractor other than the contractual relationship established under this Contract, unless an exception is granted as described below.
- b. Upon request of the Contractor and upon full disclosure and for good cause the Contracting Officer may in his sole discretion grant an exception to the requirement of a., above, when in his judgment the exception will not create a conflict between the Contractor's duties and obligations under this Contract and the duties and obligations imposed on the Contractor under the contractual or other relationship for which an exception is requested.
- c. If, during the performance of this Contract and any extension thereof, the Contractor becomes aware of any relationship, financial interest, or other activity in which it or an affiliated person or company is involved which is not in compliance with the provisions of a., above, it shall promptly notify the Contracting Officer in writing and fully disclose all circumstances thereof. Should the Contracting Officer not grant an exception to the requirements of this Article, the Contractor shall, within ten (10) days of written notice from the Contracting Officer to do so, take all action necessary to comply with the terms of a., above.
- d. If the Contractor fails to comply with the terms of this article, the Contracting Officer, may withhold payments due under the Contract until such time as the Contractor is in compliance or, should the non-compliance remain uncorrected at the expiration of ten (10) days from written notice from the Contracting Officer as provided in c., above, terminate the Contract for default pursuant to the Default Article of this Contract.
- e. The Contractor in performing this Contract shall avoid any conduct which might result in or give the appearance of creating for Directors, Officers or employees of the Authority in their relationship with the Contractor any conflicts of interest or favoritism and/or the appearance thereof and shall avoid any conduct which might result in a Director, Officer or employee failing to adhere to the Standards of Conduct adopted by the Authority's Board of Directors.
- f. Any determination by the Contracting Officer under this Article shall be final and shall be considered a question of fact within the meaning of the Disputes Article of this Contract.

1.60 <u>Labor Provisions</u> (07/03)

(1) Minimum wages –

(i) All laborers and mechanics employed or working upon the site of the work (or under the United States Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the project), will be paid unconditionally and not less often than once a week, and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph (1)(iv) of this section; also, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work actually performed, without regard to skill, except as provided in 29 CFR Part 5.5(a)(4). Laborers or mechanics performing work in more than one classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the employer's payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination and the Davis-Bacon poster (WH-1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be easily seen by the workers.

- (ii) (A) The contracting officer shall require that any class of laborers or mechanics which s not listed in the wage determination and which is to be employed under the contract shall be classified in conformance with the wage determination. The contracting officer shall approve an additional classification and wage rate and fringe benefits therefor only when the following criteria have been met:
 - (1) The work to be performed by the classification requested is not performed by a classification in the wage determination; and
 - (2) The classification is utilized in the area by the construction industry; and
 - (3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the wage determination.
 - (B) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, Washington, DC 20210. The Administrator, or an authorized representative, will approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that additional time is necessary.
 - (C) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), the contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the contracting officer, to the Administrator for determination. The Administrator, or an authorized representative, will issue a determination with 30 days of receipt and so

Contract No. IFB FQ15090

Date: May 20, 2015

advise the contracting officer or will notify the contracting officer within the 30-day period that additional time is necessary.

- (D) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs (1)(v) (B) or (C) of this section, shall be paid to all workers performing work in the classification under this contract from the first day on which work is performed in the classification.
- (iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.
- (iv) If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or program.
- (2) Withholding The Authority shall upon its own action or upon written request of an authorized representative of the Department of Labor withhold or cause to be withheld from the contractor under this contract or any other Federal contract with the same prime contractor, or any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work (or under the United States Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the project), all or part of the wages required by the contract, the Authority may, after written notice to the contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until such violations have ceased.

(3) Payrolls and basic records -

- (i) Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of three years thereafter for all laborers and mechanics working at the site of the work (or under the United States Housing Act of 1937, or under the Housing Act of 1949, in the construction or development of the project). Such records shall contain the name, address, and social security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates prescribed in the applicable programs.
- (ii) (A) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the Authority for transmission to the Federal Transit

Administration. The payrolls submitted shall set out accurately and completely all of the information required to be maintained under 29 CFR part 5. This information may be submitted in any form desired. Optional Form WH-347 is available for this purpose and may be purchased from the Superintendent of Documents (Federal Stock Number 029-005-00014-1), U.S. Government Printing Office, Washington, DC 20402. The prime contractor is responsible for the submission of copies of payrolls by all subcontractors.

This contract is subject to the Davis-Bacon and Related Acts. All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3 and 5 are herein incorporated by reference in this contract. The Davis-Bacon Act requires contractors and subcontractors under construction contracts and subcontracts greater than \$2,000 to submit weekly certified payrolls reports to the AR.

- (B) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:
 - (1) That the payroll for the payroll period contains the information required to be maintained under 29 CFR part 5 and that such information is correct and complete;
 - (2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3;
 - (3) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the classification of work performed, as specified in the applicable wage determination incorporated into the contract.
- (C) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph (3)(ii)(B) of this section.
- (D) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under section 1001 of title 18 and section 231 of title 31 of the United States Code.
- (iii) The contractor or subcontractor shall make the records required under paragraph (a)(3)(i) of this section available for inspection, copying, or transcription by authorized representatives of the Federal Transit Administration or the Department of Labor, and shall permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the required records or to make them available, the Federal agency may, after written notice to the contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12.
- (4) Apprentices and trainees
 - (i) Apprentices Apprentices will be permitted to work at less than the predetermined rate for the work they performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice. The allowable ratio of apprentices to

journeymen on the job site in any craft classification shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be observed. Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator of the Wage and Hour Division of the U.S. Department of Labor determines that a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that determination. In the event the Bureau of Apprenticeship and Training, or a State Apprenticeship Agency recognized by the Bureau, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the applicable predetermined rate for the work performed until an acceptable program is approved.

- (ii) Trainees Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration. The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and Training Administration. Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage determination for the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved.
- (iii) <u>Equal employment opportunity</u> The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30.
- (5) **Compliance with Copeland Act requirements** The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by reference in this contract.
- (6) Subcontracts The contractor or subcontractor shall insert in any subcontracts the clauses contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the Federal Transit Administration may by appropriate instructions require, and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall

be responsible for the compliance by any subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

- (7) **Contract termination: debarment** A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for debarment as a contractor and a subcontractor as provided in 29 CFR 5.12.
- (8) Compliance with Davis-Bacon and Related Act requirements All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract.
- (9) Disputes concerning labor standards Disputes arising out of the labor standards provisions of this contract shall not be subject to the general disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees or their representatives.

(10) Certification of eligibility -

- (i) By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).
- (ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).
- (iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001

1.61 Patent and Rights in Data (07/03)

(Also, refer to General Provisions Article 1.40 Rights in Technical Data - Unlimited.)

Patent and rights in data requirements for federally assisted projects only apply to research projects in which FTA finances the purpose of the grant is to finance the development of a product or information.

- A. **Rights in Data** This following requirements apply to each contract involving experimental, developmental or research work:
 - (1) The term "subject data" used in this section means recorded information, whether or not copyrighted, that is delivered or specified to be delivered under this contract. The term includes graphic or pictorial delineation in media such as drawings or photographs; text in specifications or related performance or design-type documents; machine forms such as punched cards, magnetic tape, or computer memory printouts; and information retained in computer memory. Examples include, but are not limited to: computer software, engineering drawings and associated lists; specifications, standards, process sheets, manuals, technical reports, catalog item identifications, and related information. The term "subject data" does not include financial reports, cost analyses, and similar information incidental to Project administration.
 - (2) The following restrictions apply to all subject data first produced in the performance of this contract.
 - (a) Except for its own internal use, the Authority or Contractor may not publish or reproduce subject data in whole or in part, or in any manner or form, nor may the Authority or Contractor authorize others to do so, without the written consent of the Federal

Government, until such time as the Federal Government may have either released or approved the release of such data to the public; this restriction on publication, however, does not apply to any contract with an academic institution

- (b) In accordance with 49 C.F.R. § 18.34 and 49 C.F.R. § 19.36, the Federal Government reserves a royalty-free, non-exclusive and irrevocable license to reproduce, publish, or otherwise use, and to authorize others to use, for "Federal Government purposes," any subject data or copyright described in subsections (2)(b)1 and (2)(b)2 of this clause below. As used in the previous sentence, "for Federal Government purposes," means use only for the direct purposes of the Federal Government. Without the copyright owner's consent, the Federal Government may not extend its Federal license to any other party.
 - Any subject data developed under that contract, whether or not a copyright has been obtained; and
 - 2. Any rights of copyright purchased by the Authority or Contractor using Federal assistance in whole or in part provided by FTA.
- (c) When FTA awards Federal assistance for experimental, developmental, or research work, it is FTA's general intention to increase transportation knowledge available to the public, rather than to restrict the benefits resulting from the work to participants in that work. Therefore, unless FTA determines otherwise, the Authority and the Contractor performing experimental, developmental, or research work required by the underlying contract to which this Attachment is added agrees to permit FTA to make available to the public, either FTA's license in the copyright to any subject data developed in the course of that contract, or a copy of the subject data first produced under the contract for which a copyright has not been obtained. If the experimental, developmental, or research work, which is the subject of the underlying contract, is not completed for any reason whatsoever, all data developed under that contract shall become subject data as defined in subsection (a) of this clause and shall be delivered as the Federal Government may direct. This subsection (c), however, does not apply to adaptations of automatic data processing equipment or programs for the Authority or Contractor's use whose costs are financed in whole or in part with Federal assistance provided by FTA for transportation capital projects.
- (d) Unless prohibited by state law, upon request by the Federal Government, the Authority and the Contractor agree to indemnify, save, and hold harmless the Federal Government, its officers, agents, and employees acting within the scope of their official duties against any liability, including costs and expenses, resulting from any willful or intentional violation by the Authority or Contractor of proprietary rights, copyrights, or right of privacy, arising out of the publication, translation, reproduction, delivery, use, or disposition of any data furnished under that contract. Neither the Authority nor the Contractor shall be required to indemnify the Federal Government for any such liability arising out of the wrongful act of any employee, official, or agents of the Federal Government.
- (e) Nothing contained in this clause on rights in data shall imply a license to the Federal Government under any patent or be construed as affecting the scope of any license or other right otherwise granted to the Federal Government under any patent.
- (f) Data developed by the Authority or Contractor and financed entirely without using Federal assistance provided by the Federal Government that has been incorporated into work required by the underlying contract to which this Attachment has been added is exempt from the requirements of subsections (b), (c), and (d) of this clause, provided that the Authority or Contractor identifies that data in writing at the time of delivery of the contract work.
- (g) Unless FTA determines otherwise, the Contractor agrees to include these requirements in each subcontract for experimental, developmental, or research work financed in whole or in part with Federal assistance provided by FTA.

- Contract No. IFB FQ15090 Date: May 20, 2015
- (3) Unless the Federal Government later makes a contrary determination in writing, irrespective of the Contractor's status (i.e., a large business, small business, state government or state instrumentality, local government, nonprofit organization, institution of higher education, individual, etc.), the Authority and the Contractor agree to take the necessary actions to provide, through FTA, those rights in that invention due the Federal Government as described in U.S. Department of Commerce regulations, "Rights to Inventions Made by Nonprofit Organizations and Small Business Firms Under Government Grants, Contracts and Cooperative Agreements," 37 C.F.R. Part 401.
- (4) The Contractor also agrees to include these requirements in each subcontract for experimental, developmental, or research work financed in whole or in part with Federal assistance provided by FTA.
- B. **Patent Rights** This following requirements apply to each contract involving experimental, developmental, or research work:
 - (1) General If any invention, improvement, or discovery is conceived or first actually reduced to practice in the course of or under the contract to which this Attachment has been added, and that invention, improvement, or discovery is patentable under the laws of the United States of America or any foreign country, the Authority and Contractor agree to take actions necessary to provide immediate notice and a detailed report to the party at a higher tier until FTA is ultimately notified.
 - (2) Unless the Federal Government later makes a contrary determination in writing, irrespective of the Contractor's status (a large business, small business, state government or state instrumentality, local government, nonprofit organization, institution of higher education, individual), the Authority and the Contractor agree to take the necessary actions to provide, through FTA, those rights in that invention due the Federal Government as described in U.S. Department of Commerce regulations, "Rights to Inventions Made by Nonprofit Organizations and Small Business Firms Under Government Grants, Contracts and Cooperative Agreements," 37 C.F.R. Part 401.
 - (3) The Contractor also agrees to include the requirements of this clause in each subcontract for experimental, developmental, or research work financed in whole or in part with Federal assistance provided by FTA.

1.62 Federal Changes 07/03)

- a. Contractor shall at all times comply with all applicable FTA regulations, policies, procedures and directives, including without limitation those listed directly or by reference in the Agreement (Form FTA MA (9) dated October, 2002) between the Authority and FTA, as they may be amended or promulgated from time to time during the term of this contract. Contractor's failure to so comply shall constitute a material breach of this contract.
- b. The Contractor agrees to include this clause in each subcontract financed in whole or in part with Federal assistance provided by FTA. It is further agreed that the clause shall not be modified, except to identify the subcontractor who will be subject to its provisions.

1.63 No Obligation by the Federal Government

(1) The Authority and Contractor acknowledge and agree that, notwithstanding any concurrence by the Federal Government in or approval of the solicitation or award of the underlying contract, absent the express written consent by the Federal Government, the Federal Government is not a party to this contract and shall not be subject to any obligations or liabilities to the Authority, Contractor, or any other party (whether or not a party to that contract) pertaining to any matter resulting from the underlying contract. Washington Metropolitan Area Transit Authority

Contract No. IFB FQ15090

IFB FQ15090/GG

Date: May 20, 2015

(2) The Contractor agrees to include the above clause in each subcontract financed in whole or in part with Federal assistance provided by FTA. It is further agreed that the clause shall not be modified, except to identify the subcontractor who will be subject to its provisions.

1.64 Program Fraud and False or Fraudulent Statements and Related Acts

- (1) The Contractor acknowledges that the provisions of the Program Fraud Civil Remedies Act of 1986, as amended, 31 U.S.C. § § 3801 et seq. and U.S. DOT regulations, "Program Fraud Civil Remedies," 49 C.F.R. Part 31, apply to its actions pertaining to this Project. Upon execution of the underlying contract, the Contractor certifies or affirms the truthfulness and accuracy of any statement it has made, it makes, it may make, or causes to be made, pertaining to the underlying contract or the FTA assisted project for which this contract work is being performed. In addition to other penalties that may be applicable, the Contractor further acknowledges that if it makes, or causes to be made, a false, fictitious, or fraudulent claim, statement, submission, or certification, the Federal Government reserves the right to impose the penalties of the Program Fraud Civil Remedies Act of 1986 on the Contractor to the extent the Federal Government deems appropriate.
- (2) The Contractor also acknowledges that if it makes, or causes to be made, a false, fictitious, or fraudulent claim, statement, submission, or certification to the Federal Government under a contract connected with a project that is financed in whole or in part with Federal assistance originally awarded by FTA under the authority of 49 U.S.C. § 5307, the Government reserves the right to impose the penalties of 18 U.S.C. § 1001 and 49 U.S.C. § 5307(n)(1) on the Contractor, to the extent the Federal Government deems appropriate.
- (3) The Contractor agrees to include the above two clauses in each subcontract financed in whole or in part with Federal assistance provided by FTA. It is further agreed that the clauses shall not be modified, except to identify the subcontractor who will be subject to the provisions.

1.65 Incorporation Of Federal Transit Administration (FTA) Terms (07/03)

- a. The preceding provisions include, in part, certain Standard Terms and Conditions required by DOT, whether or not expressly set forth in the preceding contract provisions. All contractual provisions required by DOT, as set forth in FTA Circular 4220 latest version, are hereby incorporated by reference. Anything to the contrary herein notwithstanding, all FTA mandated terms shall be deemed to control in the event of a conflict with other provisions contained in this Agreement. The Contractor shall not perform any act, fail to perform any act, or refuse to comply with any Authority requests which would cause the Authority to be in violation of the FTA terms and conditions.
- b. The Contractor agrees to include this clause in each subcontract financed in whole or in part with Federal assistance provided by FTA. It is further agreed that the clause shall not be modified, except to identify the subcontractor who will be subject to the provisions.

1.66 <u>Seat Belt Use Policy</u> (November 2000)

The contractor agrees to comply with terms of Executive Order No. 13043 "Increasing Seat Belt Use in the United States" and is encouraged to include those requirements in each subcontract awarded for work relating to this contract.

1.67 Contract Work Hours and Safety Standards Act (07/03)

Pursuant to Section 102 (Overtime):

- (1) Overtime requirements No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on such work to work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek.
- (2) Violation; liability for unpaid wages; liquidated damages In the event of any violation of the clause set forth in paragraph (1) of this section the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including watchmen and guards, employed in violation of the clause set forth in paragraph (1) of this section, in the sum of \$ 10 for each calendar day on which such individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime wages required by the clause set forth in paragraph (1) of this section.
- (3) Withholding for unpaid wages and liquidated damages The Authority shall upon its own action or upon written request of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph (2) of this section.
- (4) Subcontracts The contractor or subcontractor shall insert in any subcontracts the clauses set forth in this section and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor with the clauses set forth in this section.

Section 107 (OSHA):

Contract Work Hours and Safety Standards Act -

- (i) The Contractor agrees to comply with section 107 of the Contract Work Hours and Safety Standards Act, 40 U.S.C. section 333, and applicable DOL regulations, "Safety and Health Regulations for Construction "29 C.F.R. Part 1926. Among other things, the Contractor agrees that it will not require any laborer or mechanic to work in unsanitary, hazardous, or dangerous surroundings or working conditions.
- (ii) Subcontracts The Contractor also agrees to include the requirements of this section in each subcontract. The term "subcontract" under this section is considered to refer to a person who agrees to perform any part of the labor or material requirements of a contract for construction, alteration or repair. A person who undertakes to perform a portion of a contract involving the furnishing of supplies or materials will be considered a "subcontractor" under this section if the work in question involves the performance of construction work and is to be performed: (1) directly on or near the construction site, or (2) by the employer for the specific project on a customized basis. Thus, a supplier of materials which will become an integral part of the construction is a "subcontractor" if the supplier fabricates or assembles the goods or materials in question specifically for the construction project and the work involved may be said to be construction activity. If the goods or materials in question are ordinarily sold to other customers from regular inventory, the supplier is not a "subcontractor." The requirements of this section do not apply to contracts or subcontracts for the purchase of supplies or materials or articles normally available on the open market.

1.68 Access to Records

- a. The Contractor shall maintain records and the Contracting Officer or other delegated Authority's Representative, the FTA Administrator or his authorized representatives, including any PMO Contractor, the U.S. Department of Transportation, and the Comptroller General of the United States or any of their duly authorized representatives shall have access to and the right to examine any books, documents, papers and records of the Contractor, involving transactions related to this Contract.
- b. The Contractor agrees to permit any of the foregoing parties to reproduce by any means whatsoever or to copy excerpts and transcriptions as reasonably needed.
- c. The Contractor agrees to maintain all books, records, accounts and reports required under this contract for a period of not less than three years after the date of termination or expiration of this contract, except in the event of litigation or settlement of claims arising from the performance of this contract, in which case Contractor agrees to maintain same until the Authority, the FTA Administrator, the Comptroller General, or any of their duly authorized representatives, have disposed of all such litigation, appeals, claims or exceptions related thereto. Reference 49 CFR 18.39(i)(11).
- d. The Contractor agrees to include this clause in each subcontract awarded for work performed under this Contract. It is further agreed that the clause shall not be modified, except to identify the subcontractor who will be subject to its provisions.

1.69 Fly America Requirements -

The Contractor agrees to comply with 49 U.S.C. 40118 (the "Fly America" Act) in accordance with the General Services Administration's regulations at 41 CFR Part 301-10, which provide that recipients and sub-recipients of Federal funds and their contractors are required to use U.S. Flag air carriers for U.S. Government-financed international air travel and transportation of their personal effects or property, to the extent such service is available, unless travel by foreign air carrier is a matter of necessity, as defined by the Fly America Act. The Contractor shall submit, if a foreign air carrier was used, an appropriate certification or memorandum adequately explaining why service by a U.S. flag air carrier was not available or why it was necessary to use a foreign air carrier and shall, in any event, provide a certificate of compliance with the Fly America requirements. The Contractor agrees to include the requirements of this section in all subcontracts that may involve international air transportation.

1.70 Seismic Safety -

The contractor agrees that any new building or addition to an existing building will be designed and constructed in accordance with the standards for Seismic Safety required in Department of Transportation Seismic Safety Regulations 49 CFR Part 41 and will certify to compliance to the extent required by the regulation. The contractor also agrees to ensure that all work performed under this contract including work performed by a subcontractor is in compliance with the standards required by the Seismic Safety Regulations and the certification of compliance issued on the project.

1.71 Energy Conservation -

The contractor agrees to comply with mandatory standards and policies relating to energy efficiency which are contained in the state energy conservation plan issued in compliance with the Energy Policy and Conservation Act.

The Contractor agrees to include the requirements of this clause in all subcontracts under this contract.

1.72 Recovered Materials -

The contractor agrees to comply with all the requirements of Section 6002 of the Resource Conservation and Recovery Act (RCRA), as amended (42 U.S.C. 6962), including but not limited to the regulatory provisions of 40 CFR Part 247, and Executive Order 12873, as they apply to the procurement of the items designated in Subpart B of 40 CFR Part 247.

1.73 Contracts Involving Federal Privacy Act Requirements -

The following requirements apply to the Contractor and its employees that administer any system of records on behalf of the Federal Government under any contract:

- (1) The Contractor agrees to comply with, and assures the compliance of its employees with, the information restrictions and other applicable requirements of the Privacy Act of 1974, 5 U.S.C. § 552a. Among other things, the Contractor agrees to obtain the express consent of the Federal Government before the Contractor or its employees operate a system of records on behalf of the Federal Government. The Contractor understands that the requirements of the Privacy Act, including the civil and criminal penalties for violation of that Act, apply to those individuals involved, and that failure to comply with the terms of the Privacy Act may result in termination of the underlying contract.
 - (2) The Contractor also agrees to include these requirements in each subcontract to administer any system of records on behalf of the Federal Government financed in whole or in part with Federal assistance provided by FTA'

1.74 Pre-employment Criminal Background Check Requirement -

WMATA requires that all Contractor employees and candidates for employment undergo and pass criminal background screenings before being eligible to work on WMATA property and facilities. Contractor employees and candidates who pass the background screenings are eligible to enter WMATA property once WMATA issues them a contractor badge. Contractor employees and candidates who do not authorize background screenings or whose background screenings are unsatisfactory will not be granted contractor badges or access to WMATA property. Contractor must also complete Appendix H.

1.75 Availability of Funds For the Next Fiscal Years

Funds are not presently available for performance under this contract beyond the fiscal year which ends June 30, 2015. The Authority's obligation for performance of this contract beyond that date is contingent upon the availability of funds from which payment for contract purposes can be made. No legal liability on the part of the Authority for any payment may arise for performance under this contract until funds are made available to the Contracting Officer for performance and until the Contractor receives notice of availability, to be confirmed in writing, by the Contracting Officer. Any option exercised by the Authority which will be performed in whole or in part in a subsequent fiscal year is subject to availability of funds in the subsequent fiscal year and will be governed by the terms of this provision.

1.76 Living Wage

This contract is subject to the Authority's Living Wage Policy and implementing regulations. The Living Wage provision is required in all contracts for services (including construction) awarded in an amount that exceeds \$100,000 in a 12-month period.

- Contract No. IFB FQ15090 Date: May 20, 2015
- (a) The Authority Living Wage Rate is adjusted annually by WMATA on or about January 1 based on the average wage rates of local jurisdictions with a living wage policy and may be reduced by the contractor's per-employee cost for health insurance.
- a. The Authority Living Wage Rate for calendar year 2015 is \$13.48 per hour.
- b. The Contractor shall:
 - (1) Pay, at a minimum, the Authority Living Wage Rate, effective during the time the work is performed, to all employees who perform work under this contract, except as otherwise provided in paragraph (d) below;
 - (2) Include the Living Wage clause in all subcontracts that exceed \$15,000 in a 12-month period awarded under this contract;
 - (3) Maintain payroll records, in accordance with the retention and examination of records requirements in the General Provisions, and include or cause to be included, the substance of this section, including this paragraph (3), in it subcontracts covered by the Living Wage requirement at all tiers; and
 - (4) Submit records with each monthly invoice supporting payment of the Living Wage Rate.
 - c. The Contractor shall not split or subdivide a contract, pay an employee through a third party, or treat an employee as a subcontractor or independent contractor to avoid compliance with the Living Wage provisions.
- d. Exemptions to the Living Wage provisions include:
 - (1) Contracts and agreements with higher negotiated wage rates:
 - (2) Contracts that are subject to higher wage rates required by federal law or collective bargaining agreements (e.g., Davis Bacon);
 - (3) Contracts or agreements for regulated utilities;
 - (4) Emergency services to prevent or respond to a disaster or imminent threat to public health and safety; and
 - (5) Contractors who employee fewer than ten (10) employees.
- e. The Authority may adjust the Living Wage rate effective in January of each year. The adjustment will reflect the average Living Wage Rate among Metro's Compact Jurisdictions with Living Wage provisions. If after contract award the Living Wage Rate increases, the Contractor is entitled to an equitable adjustment to the rate in the amount of the increase for employees who are affected by the escalated wage.
- f. Failure to comply with the Authority's Living Wage provisions shall result in the Authority's right to exercise available contract remedies, including contract termination or debarment from future contracts.

1.77. Government Wide Debarment and Suspension

a. The Contractor is bound by its certification contained in its offer to the Authority that neither the Contractor, its principals, or affiliates, are excluded or disqualified, as defined at 49 C.F.R. 29.940 and 29.945. The certification is a material representation of fact,

relied upon by the Authority in entering into this Contract. If it is later determined that the Contractor knowingly rendered an erroneous certification, in addition to remedies available to the Authority, the Federal Government may pursue available remedies, including but not limited to suspension and/or debarment. The Contractor agrees to comply with the requirements of 49 C.F.R. 29, Subpart C, throughout the term of this Contract.

 The Contractor agrees to include this requirement in all subcontracts at all tiers under this Contract.

1.78. Lobbying

- a. The Contractor is bound by its certification contained in its offer to the Authority regarding the use of federal or non-federal funds to influence, or attempt to influence any Federal officer or employee regarding the award, execution, continuation, or any similar action of any Federal grant or other activities as defined in 31 U.S.C. 1352, 49 CFR Part 19, or 49 C.F.R. Part 20. The Contractor agrees to comply with this requirement throughout the term of the Contract.
- b. The Contractor agrees to include these requirements in all subcontracts at all tiers under this Contract.

1.79. Clean Air

- a. The Contractor agrees to comply with all applicable standards, orders or regulations issued pursuant to the Clean Air Act, as amended, 42 U. S. C. §§ 7401 et seq. The Contractor agrees to report each violation to the Authority and understands and agrees that the Authority will, in turn, report each violation as required to FTA and the appropriate EPA Regional Office.
- b. The Contractor also agrees to include these requirements in each subcontract exceeding \$100,000 financed in whole or in part with Federal assistance provided by FTA.

1.80. Clean Water

- a. The Contractor agrees to comply with all applicable standards, orders or regulations issued pursuant to the Federal Water Pollution Control Act, as amended, 33 U. S. C. 1251 et seq. The Contractor agrees to report each violation to the Authority and understands and agrees that the Authority will, in turn, report each violation as required to assure notification to FTA and the appropriate EPA Regional Office.
- b. The Contractor also agrees to include these requirements in each subcontract exceeding \$100,000 financed in whole or in part with Federal assistance provided by FTA.

1.81. Notification of Federal Participation

This Project is being funded in whole or part with Federal Funds.

1.82. Whistleblower Protections Whistleblower Protection – All Contracts

- Contract No. IFB FQ15090 Date: May 20, 2015
- (1) The Contractor and its subcontractors shall encourage their employees and independent contractors to report information—without fear of actual or threatened discrimination, retaliation or reprisal—that they in good faith reasonably believe is evidence of gross mismanagement; gross misuse or waste of public resources or funds; fraud; violation of law; abuse of authority in connection with the conduct of Metro operations or contracts; or a substantial and specific danger to health, security or safety. The Contractor and its subcontractors shall notify their employees that they may make reports under this paragraph to:
 - (1) WMATA's Office of Inspector General (OIG), in person, in writing, through the OIG Hotline (202-962-2400) or email hotline.oig@wmata.com or by any other reasonable means:
 - (2) WMATA's Metro Transit Policy Department (MTPD), in person, by telephone (202-962-2121) or by any other reasonable means, or to the OIG, if the information constitutes a potential violation of criminal law;
 - (3) WMATA's Chief Safety Officer, in person, in writing, through the SAFE Hotline (202-249-7233) or email safety@wmata.com, or by any other reasonable means; or
 - (4) Any other official, office or agency within WMATA or outside WMATA that the employee or independent contractor reasonably believes has the authority to act on the matter.
- (b) The Contractor, its employees, independent contractors and subcontractors shall cooperate with any inquiry or review by an authorized official of WMATA, or by the federal government or any other governmental entity with jurisdiction over WMATA, regarding a matter that would constitute a report under paragraph (a) or a violation of this or any whistleblower provision of this Contract, and with any enforcement or judicial proceeding arising from such inquiry or review.
- (c) The Contractor and its subcontractors shall not interfere with or deny the right of any employee or independent contractor of either the Contractor or any of its subcontractors to make a report under paragraph (a). The Contractor and its subcontractors shall not recommend, take or threaten to take any action having a negative or adverse impact on any employee or independent contractor of either the Contractor or any of its subcontractors because he or she:
 - (1) made or is perceived to have made a report under paragraph (a);
 - (2) sought a remedy under applicable law after making a report under paragraph (a);
 - (3) participated in or cooperated with an inquiry or review by an authorized official of Metro, or by the federal government or any other governmental entity with jurisdiction over Metro, regarding a matter that would constitute a report under paragraph (a) or a violation of this or any whistleblower provision of this Contract, or with an enforcement or judicial proceeding arising from such inquiry or review;
 - (4) refused to obey an order that would violate law; or
 - (5) refused to work or authorize work when a hazardous safety or security condition presents an imminent danger of death or serious injury, there was no reasonable alternative to refusal, there was not sufficient time to eliminate the danger in absence

of refusal and the individual, where possible, notified the Contactor or subcontractor of the condition and of the intent not to perform or authorize work.

(6) The Contractor shall include, or shall cause to be included, the substance of this section, including this paragraph (d), in its subcontracts at all tiers.

Whistleblower Protection – National Transit Systems Security Act (NTSSA), 6 U.S.C. § 1442

- (a) The Contractor and its subcontractors shall comply with the National Transit Systems Security Act (NTSSA), which prohibits discharging, demoting, suspending, reprimanding or in any other way discriminating against an employee as a reprisal for the employee lawfully and in good faith—
 - (1) reporting a hazardous safety or security condition;
 - (2) refusing to work when a hazardous safety or security condition presents an imminent danger of death or serious injury, there is no reasonable alternative to refusal, there is not sufficient time to eliminate the danger in absence of refusal and the individual, where possible, has notified the Contractor or subcontractor of the condition and of the intent to not perform work;
 - (3) refusing to authorize the use of any safety or security related equipment, track or structures, if the individual is responsible for their inspection or repair and reasonably believes they are in a hazardous safety or security condition, there is no reasonable alternative to refusal, there is not sufficient time to eliminate the danger in absence of refusal and the individual, where possible, has notified the Contractor or subcontractor of the condition and of the intent not to authorize use of hazardous equipment or infrastructure unless corrected;
 - (4) providing information for or directly assisting in an investigation of conduct that the individual reasonably believes to be in violation of federal law regarding safety, security or fraud, waste or abuse of funds intended for safety or security;
 - (5) refusing to violate or assist in violation of federal public transportation safety or security law;
 - (6) cooperating with a safety or security investigation by the U.S. Secretary of Transportation, U.S. Secretary of Homeland Security or the National Transportation Safety Board;
 - (7) furnishing information to law enforcement agencies relating to an accident or incident resulting in damage to property, injury or death; or
 - (8) filing a complaint under the NTSSA or testifying regarding such complaint.
- (b) The contractor shall notify the Authority of any instance, related to this Contract, of a report under paragraph (a)(1) or refusal under paragraphs (a)(2), (3) or (5).
- (c) The enforcement, filing and investigation of complaints, and remedies under this section shall be governed by the NTSSA, applicable federal regulations and federal law.
- (d) This section shall be interpreted in accordance with the NTSSA. If any provision is

found to be in conflict with the NTSSA, the NTSSA shall govern.

(e) The Contractor shall include, or shall cause to be included, the substance of this section, including this paragraph (e), in its subcontracts at all tiers.

1.83. Non Discrimination Assurance

a. Nondiscrimination Assurance: In accordance with Title VI of the Civil Rights Act, as amended, 42. U.S.C. §2000d, section 303 of the Age Discrimination Act of 1975, as amended, 42 U.S.C. §6102, section 202 of the American with Disabilities Act of 1990, 42 U.S.C. §12132, and Federal transit law at 49 U.S.C. §5332, the contractor agrees that it will not discriminate against any employee or applicant for employment because of race, color, creed, national origin, sex, age, or disability. In addition, the Contractor agrees to comply with applicable Federal implementing regulations and other implementing regulations that FTA may issue.

The contractor, sub-recipient, or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this Contract. The Design-Builder shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT assisted contracts. Failure by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.

- b. Equal Employment Opportunity: The following equal employment opportunity requirements apply to this contract.
 - (1) Race, Color, Creed, National Origin, Sex: In accordance with Title VII of the Civil Rights Act, as amended, 42. U.S.C. §2000e, and Federal transit laws at 49 U.S.C. §5332, the Contractor agrees to comply with all applicable equal opportunity requirements of the U. S. Department of Labor (U.S. DOL) regulations, "Office of Federal Contract Compliance Programs, Employment Opportunity, Department of Labor, " 41 C.F.R. Parts 60 et seq., (which implement Executive Order No. 11246, "Equal Employment Opportunity," as amended by Executive Order No. 11375, "Amending Executive Order 11246 Relating to Equal Employment Opportunity," 42 U.S.C. 2000e note), and with any applicable Federal statutes, executive orders, regulations, and Federal policies that may in the future affect construction activities undertaken in the course of the Contract. The Contractor agrees to take affirmative action to ensure that applicants are employed, and that employees are treated during employment without regard to their race, color, creed, national origin, sex or age. Such action shall include, but not be limited to, the following: employment, upgrading, demotion or transfer, recruitment or recruitment advertising, layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. In addition, the Contractor agrees to comply with any implementing requirements FTA may issue.
 - (2) Age: In accordance with Section 4 of the Age Discrimination in Employment Act of 1967, as amended, 29 U.S.C. §§ 623 and Federal transit law at 49 U.S.C. §5332, the Contractor agrees to refrain from discrimination against present and prospective employees for reason of age. In addition, the Contractor agrees to comply with any implementing requirements FTA may issue.

Washington Metropolitan Area Transit Authority	
IFR FO15090/GG	

Date: May 20, 2015

Disabilities: In accordance with section 102 of the Americans with Disabilities Act, as amended, 42 U.S.C. §12112, the Contractor agrees that it will comply with the requirements of U. S. Equal Employment Opportunity Commission, "Regulations to Implement the Equal Employment Provisions of the Americans with Disabilities Act," 29 C.F.R. Part 1630, pertaining to employment of persons with disabilities. In addition, the Contractor agrees to comply with any implementing requirements FTA may issue.

Contract No. IFB FQ15090

c. The Contractor also agrees to include <u>all</u> of these requirements in each subcontract financed in whole or in part with Federal assistance provided by FTA, modified only if necessary to identify the affected parties.

1.84. Drug and Alcohol Testing

Contractors who perform safety-sensitive functions shall be subject to compliance with a drug and alcohol testing program according to Federal guidelines published in FTA regulations (49 CFR Part 655).

CONSTRUCTION SPECIAL PROVISIONS

2.1 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK

2.1.1 WORK COMMENCEMENT (09/03)

a. In the event the signed Contract with required insurance and bonds is not returned to the Authority within ten (10) calendar days after Date of award and, if approval has not been obtained within that ten (10) day period for the Safety Superintendent, the Contracting Officer or other delegated Authority's Representative may issue the NTP and Contract time will start upon NTP issuance to the Contractor. However, no Work at the Site shall be performed until the above requirements have been met.

2.1.2 INITIAL NOTICE TO PROCEED

- a. The Contractor shall commence the Work within ten (10) calendar days after the Notice to Proceed (NTP) issuance date unless instructed otherwise by the Authority and shall prosecute said work diligently to completion. The Work described in this Contract is under the Authority's use and operation.
- b. The Notice to proceed shall clearly state the parking structures covered by the Notice to Proceed, the duration of each parking structure and the completion date of each structure.
- c. The Contractor shall complete each structure within the specified duration. If the Contractor completes one or more structures beyond the Contract duration, a shortened performance period on the subsequent structure shall not be used to offset liquidated damages on the late structure.
- d. The Initial Contract Award will include the Base Work (referenced in Unit Price Schedule article of this IFB).
- e. The Initial Contract Award may include Option 1 (College Park Parking Garage as referenced in Unit Price Schedule article of this IFB).
- f. The Authority shall have no obligation beyond the Initial Contract Award.

2.1.3 SUBSEQUENT NOTICE(S) TO PROCEED

- a. If subsequently the Contracting Officer makes an award of Option 1 (College Park Parking Garage), the Contracting Officer shall issue a separate Notice to Proceed for College Park Parking Garage.
- b. Each Notice to Proceed shall clearly identify the structure, the structure duration, and the completion date.
- c. The Contractor shall commence the Work within ten (10) calendar days after the Notice to Proceed (NTP) issuance date unless instructed otherwise by the Authority and shall prosecute said work diligently to completion.
- d. If the Contractor completes one or more structures beyond the Contract duration, a shortened performance period on the subsequent structure shall not be used to offset liquidated damages.

2.1.4 SUBSTANTIAL COMPLETION INSPECTIONS

Contract No. IFB FQ15090

Date: May 20, 2015

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

a. Interim Substantial Completion Inspections

The Authority Representative shall conduct a Substantial Completion Inspection and complete a SCI Form at the completion of each parking structure.

- b. Final Substantial Completion Inspection
- i. At the completion of all work activities, the Authority Representative shall conduct a Substantial Completion Inspection and complete a SCI Form.
- ii. The Final Substantial Completion Inspection shall include all Work including the status of interim Substantial Completion Inspections for each parking structure.
- iii. The Substantial Completion dates shall establish the cut-off date for liquidated damages liability.

2.1.5 PARKING STRUCTURE PHASING

- a) Phase 1 Shady Grove (North) Parking Garage; Franconia-Springfield (East) Parking Garage
- i. The Initial Contract Award will include Shady Grove (North) Parking Garage; Franconia-Springfield (East) Parking Garage; Grosvenor-Strathmore Parking Garage in accordance with Clause 2.1.2 INITIAL NOTICE TO PROCEED hereto. However the work associated with this phase shall commence immediately only at Shady Grove (North) Parking Garage and Franconia-Springfield (East) Parking Garage.
- ii. The Initial Contract Award may include Option 1 (College Park Parking Garage).
- iii. A Substantial Completion Inspection for Franconia-Springfield (East) Parking Garage executed by the Authority Representative is required prior to the start of construction activities at Grosvenor-Strathmore Parking Garage.
- b) Phase 2 Grosvenor-Strathmore Parking Garage
- i. Construction Activities No construction activities shall commence at Grosvenor-Strathmore Parking Garage until Franconia-Springfield (East) Parking Garage has a fully executed Substantial Completion Inspection (SCI).
- ii. Non- Construction Activities Non construction activities such as submittals, approvals, material acquisition, off-site fabrication, and delivery to off-site locations may occur prior to the commencement of construction activities at Grosvenor-Strathmore Parking Garage.
- c) Phase 3 Option 1 College Park Parking Garage
- i. The Authority has the right to exercise Option 1, College Park Parking Garage, within 810 calendar days from the initial NTP.
- ii. The work associated with this structure shall commence upon issuance of the Notice to Proceed.
- d) Concurrent construction activities are allowed only at a maximum of three (3) Parking Garages at one time in order to allow the Authority to be able to carry out proper work coordination.

2.1.6 WORK RESTRICTIONS

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

The Contractor shall not schedule any work activities on July 3rd, July 4th, and July 5th of each calendar year. In addition, the Contractor may be denied access on a particular work day because of an operational emergency which would not allow for an escort to be present on the work site; such as other duties required for severe weather conditions. Refer to the General Provisions for "damages for delay and time extensions".

2.1.7 INTERIM WORK COMPLETION

- a. Shady Grove North parking garage All work must be completed in 930 calendar days after Notice to Proceed issuance date.
- b. Franconia Springfield (East) parking garage All work must be completed in 630 calendar days after Notice to Proceed issuance date.
- c. Grosvenor-Strathmore parking garage All work must be completed in 720 calendar days after Notice to Proceed issuance date.
- d. College Park parking garage All work must be completed in 540 calendar days after Notice to Proceed issuance date.

2.1.8 FINAL WORK COMPLETION

Final work completion for all four (4) parking facilities – maximum of 1350 calendar days after Notice to Proceed issuance date.

2.1.9 EARLY COMPLETION

If the Contractor shall submit a schedule or express an intention to complete the work earlier than any required milestone, interim or final completion date, the Authority shall not be liable for any costs incurred because of delay or hindrance should the Contractor be unable to complete the work before such milestone, interim or final completion date. The duties, obligations and warranties of the Authority to the Contractor shall be consistent with and applicable only to the completion of the work and completion dates set forth in this Contract.

2.1.10 NOTIFICATION OF CANCELLATION:

Access to work areas may be cancelled by the Authority or the Contractor within the following guidelines:

- A. Weekdays: Up to 5 hours before the planned start time.
- A. Weeknights: Up to 5 hours before the planned start time.
- B. Weekends: Up to 24 hours before the planned start time.

2.1.11 STANDBY COST FOR DELAYED OR CANCELLED SITE ACCESS:

Delay will be measured within the "Hours of Work" period only. The "Hours of Work" period shall be determined based upon the scheduled work period for the work areas as set forth in the Weekly General Orders Track Rights schedule or as determined by the Authority Representative.

Washington Metropolitan Area Transit Authority IFB FQ15090/GG

The "Hours of Work" is the period during which the Contractor has use of the Site. The "Hours of Work" will exclude the periods required by the Authority to safely secure the Site before the start of the "Hours of Work" and to restore the Site to an operational state after completion of the "Hours of Work". Delay will be measured relative to "Hours of Work" only . The Hours of Work period will exclude 45 minutes on each end of the period, required by Authority to make the work areas safe for Contractor access and to restore the work areas to operational condition at the end of the Work shift, during which neither the Authority nor the Contractor will have use of the work areas. For example, if the scheduled work at the work area is from 2100 hours in the evening to 0500 hours the next morning, the Hours of Work will be 2145 hours (2100 + 45 minutes) and the end of the Hours of Work will be 0415 hours (0500 – 45 minutes). If the Authority clears the work areas at the start of the Hours of Work in less than the allowed 45 minutes, the Contractor will be given access immediately. The Contractor shall report to the work site per Clause 2.44 Hours of Work hereto.

Delays may occur at the start of shift, during the shift, or at the end of the shift. A Delay at the start of shift will be measured from the scheduled start of the Hours of Work as defined above until the time the Contractor is granted access to the worksite.

Delays during the shift occur when the Authority requests the contractor to vacate the worksite and the contractor is later allowed to return to the work site. A Delay during a shift will begin when the contractor stops work to vacate the site and will end when the contractor returns to the site and resumes work.

End of shift delays are where the Authority requests the Contractor to vacate the worksite early. A Delay at the end of shift will be measured from the time the Contractor vacates the worksite until the scheduled end of the Hours of Work.

The Contractor will be compensated for the direct labor costs incurred for the aggregate of delays that exceed 30 minutes. For payment purposes, delays will be rounded to the nearest 30 mins provided the Contractor remains mobilized until granted access or until the Contractor elects to cancel work, or the Authority cancels the access for the night. If the delay is 45 minutes, the delay will be rounded to 30 minutes, if the delay is 75 minutes, the delay will be rounded to 60 minutes etc.

No payment will be made in those cases where:

- A start, mid and end of shift delay is less than an hour and the Authority grants access but the Contractor elects to cancel work.
- A start, mid and end of shift delay is less than an hour and the Authority grants access and the Contractor proceeds working and then elects to cease working and leaves the worksite prior to the scheduled end of the Hours of Work.
- The Contractor is able to reassign the work crew to other work
- Authority caused delay is less than 30 minutes
- Authority provides notice of cancellation to the Contractor by the number of hours equal to or greater than the number of hours specified in Paragraph 2.1.9 NOTIFICATION OF CANCELLATION hereto.

Prior to the completion of each shift at each work location, the Contractor and the Authority's representative shall sign a Daily Report, Period of Delay form (Appendix I hereto), which shall document the start and completion times, the duration of the delay, the reason for the delay by either the Authority or the Contractor or both, the reason for the Contractor leaving the Site prior to the scheduled end of the work, details of the work performed and/or planned, the names of the crew members present, including working foremen, but excluding salaried supervision. The Contractor shall not be entitled to compensation for equipment, overhead, profit or extended overhead costs under this Section; however, this Section does not prohibit the Contractor from seeking an equitable adjustment for equipment costs under other sections of the Contract and access delays may provide a basis to grant a non-compensable

Contract No. IFB FQ15090

Date: May 20, 2015

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

extension to the contract schedule if justified by time entitlement analysis. Certified payrolls shall establish the hourly rates of the crewmembers. All requests for payment for delay costs shall be submitted to the Authority with the next progress payment or within sixty (60) days, whichever is longer and shall include applicable properly completed Daily Report and Period of Delay Form. The Contractor waives any right to delay costs where the delay is not documented prior to the completion of the shift and the request for payment is not submitted to the Authority with the next progress payment or within sixty (60) days, whichever is longer. All the requests shall contain a full written proposal in accordance with Paragraph 1.3 CHANGES.

Notification Of Cancellation	Occurrence	Requirement	Terms of Payment
Week Day (Monday through Friday)	Authority cancels full shift	The Authority notifies Contractor at least 5 hrs before the planned start	No payment
Week Night	Authority cancels full shift	The Authority notifies Contractor at least 5 hrs before the planned start	No payment
Weekend	Authority cancels full shift or the full weekend of work	The Authority must notify Contractor 24 hrs before the planned start	No payment
Cost For Delayed Site Access	Actual Hours Worked	Contractor	
Week Day (Monday through Friday) Scheduled Work: 6:00 AM to 3:00 PM Hours of work: 6:45 AM to 2:15 PM	Delayed start 7:15 AM – 02:15 PM Delay < 30mins	 Contractor is on site ready to work works until the end of the Hours of Work 	No delay payment due. (same for a mid shift or end delay <30 mins.)
Week Day (Monday through Friday) Scheduled Work: 6:00 AM to 3:00 PM Hours of work: 6:45 AM to 2:15 PM	Delayed start 7:20 AM – 02:15 PM Delay 35mins	Contractor is on site ready to work works until the end of the Hours of Work	Pay 30 mins delay*. (same for a mid shift or end delay)

Washington Metropolita	n Area Transit Authority		act No. IFB FQ15090 May 20, 2015
Week Day (Monday through Friday) Scheduled Work: 6:00 AM to 3:00 PM Hours of work: 6:45 AM to 2:15 PM	Delayed start 7:20 AM – 02:15 PM Delay 35mins	 Contractor is on site ready to work able to work beyond the end of the Hours of Work 	Pay 30 mins delay*. (same for a mid shift or end delay)
Week Day (Monday through Friday) Scheduled Work: 6:00 AM to 3:00 PM Hours of work: 6:45 AM to 2:15 PM	Start Delayed 35 mins to 7:20 AM	 Contractor is on site ready to work Contractor elects not to go to work 	No payment due
Week Day (Monday through Friday) Scheduled Work: 6:00 AM to 3:00 PM Hours of work: 6:45 AM to 2:15 PM	Start Delay 65 mins to 7:50 AM	 Contractor is on site ready to work Contractor elects not to go to work 	Over 1 hr delay. Pay 60 mins delay.
Week Day (Monday through Friday) Scheduled Work: 6:00 AM to 3:00 PM Hours of work: 6:45 AM to 2:15 PM	Start delay/end delay 7:10 AM – 02:30 PM Start delay 25 min End delay 15 min Total delay 40 min		Pay 30 mins delay

Washington Metropolita IFB FQ15090/GG	n Area Transit Authority		act No. IFB FQ15090 May 20, 2015
Week Day (Monday through Friday) Scheduled Work: 6:00 AM to 3:00 PM Hours of work: 6:45 AM to 2:15 PM	Mid shift delay 6:45 AM – 11:00 AM 12:05 PM – 2:15 PM Start delay 0 mins End delay 0 mins Total delay 65 mins		Pay 1 hr delay
	mples only. Refer to Clause		
Week Night Scheduled Work: 2100 to 0500 Hours of work: 2145 to 0415 (Week Night Nonrevenue Similar)	Delayed start 2200 - 0415 Delay < 30mins	 Contractor is on site ready to work works until the end of the Hours of Work 	No delay payment due. (same for a mid shift or end delay <30 mins.)
Week Night Scheduled Work: 2100 to 0500 Hours of work: 2145 to 0415 (Week Night Nonrevenue Similar)	Delayed start 2220 - 0415 Delay 35 mins	 Contractor is on site ready to work works until the end of the Hours of Work 	Pay 30 mins delay*. (same for a mid shift or end delay)
Week Night Scheduled Work: 2100 to 0500 Hours of work: 2145 to 0415 (Week Night Nonrevenue Similar)	Delayed start 2220 – 0445 Delay 35 mins	 Contractor is on site ready to work able to work beyond the end of the Hours of Work 	Pay 30 mins delay*. (same for a mid shift delay)

Washington Metropolitan Area Transit Authority

IFB FQ15090/GG

Contract No. IFB FQ15090

Date: May 20, 2015

IFB FQ15090/GG		Date:	May 20, 2015
Week Night Scheduled Work: 2100 to 0500	Start Delayed 35 mins to 2220	 Contractor is on site ready to work Contractor elects not to go to work 	No payment due
Hours of work: 2145 to 0415			
(Week Night Nonrevenue			
Similar)			
Week Night		Contractor is on site	Over 1 hr delay. Pay 60
Scheduled Work:	Start Delay 65 mins to	ready to work	mins delay.
2100 to 0500	2250	 Contractor elects not to go to work 	
Hours of work: 2145 to 0415			
(Week Night Nonrevenue			
Similar)			
Week Night	Start delay/end delay		Pay 30 mins delay
Scheduled Work:	2210 – 0400		
2100 to 0500	Start delay 25 min		
Hours of work: 2145 to 0415	End delay 15 min Total delay 40 min		
(Week Night Nonrevenue			
Similar)			
Week Night	Mid shift delay		Pay 1 hr delay
Scheduled Work:	2130 – 2245		
2100 to 0500	2350 – 0430		
Hours of work: 2145 to	Start delay 0 mins		
0415	End delay 0 mins		
	Total delay 65 mins		
(Week Night Nonrevenue			
Similar)			

Washington Metropolitan Area Transit Authority Contract No. IFB FQ15090 IFB FQ15090/GG Date: May 20, 2015 Weekend Pay 5.5 hrs delay • Contractor is on site ready to work Friday 2100 to Monday Saturday 0300 to Mon 0500 0300 Hours of work: Fri 2145 Start delay 4.25 hrs to Mon 0415 End delay 1.25 hrs Total delay 5.5 hrs For Cost Canceled **Site Access** Week Day (Monday Pay lost shift time 4 · Contractor is on site through Friday) hours ready to work Start delayed .then WMATA cancels access Scheduled Work: 6:00 AM to 3:00 PM Hours of work: 6:45 AM to 2:15 PM Week Night Scheduled Work: 2100 0500 Hours of work: 2145 to 0415 Weekend Start delayed , then • Contractor is on site Pay 4 hours for lost shift WMATA cancels access ready to work

2.2 LIQUIDATED DAMAGES

Friday 2100 to Saturday

Hours of work: Fri 2145

0500

to Mon 0415

2.2.1 ASSESSMENT OF DAMAGES - INTERIM WORK COMPLETION

- a. In case of failure on the part of the Contractor to complete the Work within the time specified for Interim Work Completion for the Contract or any extensions thereof, the Contractor shall pay to the Authority as liquidated damages, pursuant to the TERMINATION FOR DEFAULT, DAMAGES FOR DELAY AND TIME EXTENSIONS article of the General Provisions,
 - 1. Shady Grove (North) parking garage the sum of \$1,400 for each calendar day of delay.

^{*} Assumes that work force does not perform any other work during delay period

- Franconia Springfield (East) parking garage the sum of \$1,100 for each calendar day of delay.
- College Park parking garage The sum of \$1,100 for each calendar day of delay.
- 4. Grosvenor-Strathmore parking garage The sum of \$1,100 for each calendar day of delay.

If the Contractor completes one or more structures beyond the Contract duration, a shortened performance period on the subsequent structure shall not be used to offset liquidated damages on the late structure.

2.2.2 ASSESSMENT OF DAMAGES - FINAL WORK

a. In case of failure on the part of the Contractor to complete the work within the time specified for Final Work Completion for the Contract in Clause 2.1.7 of Construction Special Provisions or any extensions thereof, the Contractor shall pay to the Authority as liquidated damages, pursuant to the TERMINATION FOR DEFAULT, DAMAGES FOR DELAY AND TIME EXTENSIONS article of the General Provisions, the sum of \$1,400 for each calendar day of delay.

i.ASSESSMENT OF DAMAGES - Maximum amount

- a. The maximum liquidated damages for each calendar day of delay shall not exceed \$1,400.
- b. The total amount of liquidated damages that the Authority may assess for any and all non-excusable delays shall not exceed 25 percent of the total Contract price.

2.3 CONTRACT AND BONDS

- a. Requirements: Within 10 calendar days after the prescribed forms are presented for signature to the bidder to whom award is made a written Contract on the form provided shall be executed and delivered to the Contracting Officer or other delegated Authority's Representative, together with a performance bond and payment bond if the Contract price is \$100,000 or more, each with good and sufficient surety or sureties acceptable to the Authority. Corporations executing the bonds as sureties must be among those appearing on the Treasury Department's list of approved sureties and must be acting within the limitations set forth therein. The penal sums of such bonds shall be as follows:
 - (1) Performance Bond:
 - (a) The penal sum of the performance bond shall equal 100 percent of the Contract price.
 - (2) Payment Bond:
 - (a) When the Contract price is \$1,000,000 or less, the penal sum of the payment bond shall be 50 percent of the Contract price.
 - (b) When the Contract price is in excess of \$1,000,000 but not more than \$5,000,000, the penal sum shall be 40 percent of the Contract price.
 - (c) When the Contract price is more than \$5,000,000, the penal sum shall be \$2,500,000.

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

b. Failure to furnish: In the event the required bonds are not furnished as specified, the Contracting Officer or other delegated Authority's Representative may issue the NTP as specified in the article titled COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK. However, no payment will be made to the Contractor until the required bonds are furnished.

2.4 AUTHORITY-FURNISHED DOCUMENTS

2.4.1 CONTRACT WORK

- The work shall conform to the Contract Drawings listed in Volume 3 Drawings of this Contract.
- b. The general character and scope of the work are shown. The Contractor shall conduct the work within the areas defined on the Contract Drawings as the limits of work, except when otherwise authorized by the Contracting Officer or other delegated Authority's Representative.

2.4.2 CONTRACT DOCUMENTS

- a. One set of Contract Documents, each set consisting of Contract Drawings, and Specifications, will be furnished the Contractor without charge, except for applicable publications referenced in the technical provisions. Additional documents will be furnished on request at the cost of reproduction.
- b. In case of differences between half-size and full-size Contract Drawings, the full-size Contract Drawings shall govern. In case of differences between small-scale details and large-scale details, the large-scale details shall govern. Schedules on Contract Drawings shall take precedence over conflicting information on any other Contract Drawings. On the Contract Drawings where a portion of the work is drawn out and the remainder is shown in outline, the parts drawn out shall apply also to all other like portions of the work.
- c. Standard drawings may be included in the Contract Drawings. Their application is made specific by notation on each such drawing included.
- d. Omissions from the Contract Drawings or Specifications or the inadequate description of details of the work which are manifestly necessary to carry out the intent of the Drawings and Specifications, or which are customarily performed, shall not relieve the Contractor from performing such omitted or inadequately described details of the work.
- e. The Contractor shall check all Contract Drawings furnished him immediately upon receipt and shall promptly notify the Contracting Officer or other delegated Authority's Representative in writing of discrepancies. Dimensions on Drawings shall be followed in preference to scale measurements. The Contractor shall compare Drawings and verify the figures before laying out the work and shall be responsible for any errors which might have been avoided thereby.
- f. The dimensions and descriptions given on the Contract Drawings for adjacent work are based on design drawings. It shall be the responsibility of the Contractor to verify all as-built conditions and interface information.

2.5 CONTRACTOR'S SUBMITTALS

Unless otherwise required by the technical specifications:

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

2.5.1 GENERAL

- a. Interpretation of approval and review: The approval or review of submittals will be general; neither approval nor review shall be construed as:
 - (1) Permitting any departure from the Contract requirements,
 - (2) Relieving the Contractor of the responsibility for any errors including details, dimensions and materials, or
 - (3) Approving departures from details furnished by the AR except as otherwise specified.
- b. The Contractor shall make submittals sufficiently in advance of construction requirements to permit no less than **30** calendar days for checking and appropriate action. Submittals shall be shown on the Progress Schedules.
- c. The Contractor shall be responsible for and bear all cost of damages which may result from the ordering of material or from proceeding with any part of the work prior to the approval of specified or directed submittals.
- d. An approved Site Specific Work Plan (SSWP) is required to perform Work on Authority property. Submit a SSWP request to the COR 90 Days prior to the planned start of Work date. The request shall include the completed SSWP Form and supporting documents as defined in Operational Administrative Procedure (OAP) 200-33, Site Specific Work Plan (SSWP).
- e. Switch Orders are required for all electrical switching. As part of Switch Order procedure the Design-Builder shall submit detailed information identifying the breaker and panel for the electrical work at the time of GOTRS request submission.
- f. The Contractor shall give 30 calendar days written notice to the AR on performing any cable and/or electrical work. The written notice shall contain the description of the planned work.
- h. All requests are subject to approval by the Authority.

2.5.2 SHOP DRAWINGS

- a. The Contractor shall, unless otherwise directed, submit one reproducible and two legible copies of shop drawings to the AR for approval using standard transmittal forms in accordance with detailed instructions furnished by the AR. A supply of these forms is available without cost to the Contractor.
- b. Shop drawings shall be complete, detailed and dimensioned and shall include the following:
 - (1) Fabrication, erection, layout and setting drawings.
 - (2) Complete list of materials.
 - (3) Schedules.
 - (4) Manufacturer's drawings.
 - (5) Wiring and control diagrams, as applicable.

- Contract No. IFB FQ15090 Date: May 20, 2015
- (6) Catalog cuts or entire catalogs: Six originals.
- (7) Descriptive literature.
- (8) Performance and test data.
- (9) Drawings prepared by the Contractor for permanent structures, equipment and systems designed by him to comply with the Specifications.
- (10) Additional requirements specified in the technical specifications.
- c. Drawings and schedules shall be checked and coordinated with the work of all trades involved, before they are submitted for approval and shall bear the Contractor's stamp of approval as evidence of such checking and coordination. The CQCS Manager shall review drawings and schedules to verify Contractor approval and compliance with the terms of the Contract prior to submittal, and shall indicate CQCS verification by signature or stamp thereon. Drawings or schedules submitted without this stamp of approval may be returned to the Contractor for resubmittal. Where specified to be certified by a professional engineer, certification of shop drawings shall comply with such requirements of the WORKING DRAWINGS article.
- d. The maximum size of each sheet shall be 22 inches by 34 inches. Each shop drawing shall have a blank area 3-1/2 inches by 3-1/2 inches, located adjacent to the title block. The title block in the lower right hand corner shall display the following:
 - (1) Number and title of the Drawing.
 - (2) Date of Drawing or revision.
 - (3) Name of project.
 - (4) Name of Contractor and subcontractor submitting drawing.
 - (5) Clear identification of contents and location of the work.
 - (6) Title and number of Specifications section.
- e. Drawings for work on utility facilities, street and other facilities which are constructed for owners other than the Authority shall be coordinated so that the information required by these owners is included on the shop drawings for their facilities.
- f. If drawings show variations from the Contract requirements because of standard shop practice or for other reasons, the Contractor shall describe such variations in his letter of transmittal. If acceptable, the AR may approve any or all such variations, subject to a proper adjustment in the Contract. If the Contractor fails to describe such variations he shall not be relieved of the responsibility for executing the work in accordance with the Contract, even though such drawings have been approved.
- g. If the drawings or schedules as submitted include such variations and show a departure from the Contract requirements, which the AR finds to be in the interest of the Authority and to be so minor as not to involve a change in the Contract price or time for performance, the AR may approve the drawings.

- Contract No. IFB FQ15090 Date: May 20, 2015
- h. If approved by the AR, each copy of the shop drawings will be identified as having received such approval by being so stamped and dated. Shop drawings stamped NOT APPROVED and with required corrections shown will be returned to the Contractor for correction and resubmittal. Resubmittals will be handled in the same manner as first submittals. On resubmittals the Contractor shall direct specific attention, in writing or on resubmitted shop drawings, to revisions other than the corrections requested by the AR on previous submittals. The Contractor shall make corrections as directed. If the Contractor considers any corrections indicated on the drawings to constitute a change to the Contract Drawings or Specifications, notice as required under the CHANGES article shall be given to the Contracting Officer or other delegated Authority's Representative. One reproducible and two prints of each shop drawing will be returned to the Contractor.
- i. When the shop drawings have been completed, to the satisfaction of the AR, the Contractor shall carry out the construction in accordance therewith and shall make no further changes therein except upon written instructions from the AR.
- j. After written approval of the drawings, the Contractor shall supply the AR with four additional prints of the approved drawings if the drawings have been approved subject to certain revisions prior to commencing such work.
- k. Before final substantial completion, the Contractor shall furnish to the AR one set of record shop drawings, all clearly revised and completed and brought up to date, showing the permanent construction as actually made. Drawings shall be either drawn in ink on tracing cloth, or reproduced on Mylar from which clear prints can be made.

2.5.3 WORKING DRAWINGS

- a. When used in the Specifications, the term WORKING DRAWINGS shall be considered to mean the Contractor's plan for temporary structures such as decking, temporary bulkheads, support of excavation, support of utilities, groundwater control systems, and forming and falsework; for underpinning; and for such other work as may be required for construction but which do not become an integral part of the completed project.
- b. The Contractor shall, unless otherwise directed, submit one reproducible and two copies of each working drawing.
- c. Working drawings and calculations as submitted shall meet the requirements of Article 2.5.2.d., and be certified by a professional engineer registered in the area where the work will be performed and shall convey, or be accompanied by, information sufficient to completely explain the structure, machine or system described and its intended manner of use.

2.5.4 SAMPLES

- a. The Contractor shall submit samples for approval as specified or as directed which shall be delivered to the AR as specified or directed. The Contractor shall prepay shipping charges on samples. Materials or equipment for which samples are required shall not be used in the work until approved.
- b. Each sample shall be labeled as follows:
 - (1) Name of project.
 - (2) Name of Contractor and subcontractor.

- (3) Material or equipment represented.
- (4) Place of origin.
- (5) Name of producer and brand, if any.
- (6) Location in project. Samples of finish materials shall have additional markings identifying them under the schedules.
- c. The Contractor shall mail, under separate cover, a letter in triplicate submitting each shipment of samples and containing the information required in Paragraph b. above. He shall enclose a copy of this letter with the shipment and send a copy of this letter to the AR. Approval of a sample shall be only for the characteristics or use named in such approval and shall not be construed to change or modify Contract requirements. Substitutions will not be permitted unless they are considered to be in the best interests of the Authority.
- d. Approved samples not destroyed in testing shall be sent to the AR. Approved samples in good condition will be marked for identification and may be used in the work. Materials and equipment incorporated in the work shall match the approved samples. Samples which fail testing or are not approved will be disposed of, unless the Contractor requests, at the time of submittal, that they be returned to him at his expense.
- e. Failure of any material to pass the specified tests will be sufficient cause for refusal to consider, under this Contract, further samples of the same brand or make of that material. The AR reserves the right to disapprove any material or equipment which has previously proved unsatisfactory in service.
- f. Samples of various materials or equipment delivered on the site or in place may be taken by the AR for testing. When a sample fails to meet Contract requirements, it will automatically void previous approvals of the item(s) tested. The Contractor shall replace such materials and equipment to meet Contract requirements or proper adjustment of the Contract price shall be made as determined by the AR.
- g. When tests are required, only one test of each sample will be made at the expense of the Authority. Samples which do not meet specified requirements will be rejected. Retesting of additional samples will be made by the AR at the expense of the Contractor.

2.5.5 CERTIFICATION

- a. The Contractor shall submit the original and two copies of certification, unless otherwise specified.
- b. Certificates:
 - (1) The Contractor shall submit the following:
 - (a) Certificates to demonstrate proof of compliance with requirements specified in the technical specifications for each of the following:
 - [1] Products and materials.
 - [2] Functioning and testing of equipment and systems.

- Contract No. IFB FQ15090 Date: May 20, 2015
- [3] Qualifications of personnel, manufacturers, fabricators and installers.
- (2) Each certificate shall be signed by an official authorized to certify in behalf of the issuing organization and shall bear the name and address of the Contractor, the project name and location; if for a material, quantity and date(s) of shipment or delivery to which the certificates apply shall be indicated.
- (3) Certification shall not be construed as relieving the Contractor from furnishing satisfactory material, if, after tests are performed on selected samples, the material is found not to meet the specified requirements.
- c. Certified test reports:
 - (1) Submit original.
 - (2) Unless otherwise specified, testing shall be conducted by an independent testing agency which certifies that it complies with the recommended requirements of the American Council of Independent Laboratories or ASTM E329.

2.5.6 DOCUMENTATION

The Contractor shall submit to the AR the original and two copies of each of the following when so specified in the technical specifications and as follows:

- a. Test reports of previous testing:
 - (1) Where specified in the technical specifications, the Contractor may in lieu of testing submit certified test reports of previous testing of factory supplied components, if approved under similar Authority contracts.
 - (2) Include the following:
 - (a) Certification that materials meet or exceed specified test requirements.
 - (b) Name and address of testing laboratory.
 - (c) Dates of tests to which reports apply.
 - (d) Certification that materials provided are the same as those tested.
- b. Calculations including, but not limited to, the support for the stinger system at all locations by a professional engineer licensed in the respective jurisdiction.
- c. Miscellaneous documentation:
 - (1) Specified items such as delivery tickets, batch tickets and bills of materials.

2.6 WORK TO BE PERFORMED BY THE CONTRACTOR

a. The Contractor shall execute on the site, with his own organization, work equivalent to at least **50** percent of the Contract work, the percentage being determined by the dollar value of the Contract

work done by his own organization in comparison to the Contract Price. The cost of work performed by skilled and unskilled labor carried on the Contractor's own payroll, together with the cost of materials installed, can be included in the above percentages. The Contractor's mark-up for overhead and profit on work performed by subcontractor(s) shall not be included in determining this percentage.

b. If, during the progress of the work hereunder, the Contractor requests a reduction in such percentage; and the Contracting Officer or other delegated Authority's Representative determines that it would be to the Authority's advantage, the percentage of the work required to be performed by the Contractor may be reduced provided written approval of such reduction is obtained by the Contractor from the Contracting Officer or other delegated Authority's Representative.

2.7 AUTHORITY REPRESENTATIVE (AR)

- a. The work will be conducted under the general direction of the Contracting Officer or other delegated Authority Representative (AR). The AR has authority to take all actions authorized herein and as may be otherwise delegated.
- b. Not Used.
- c. The presence or absence of the AR or other Authority inspection staff will not relieve the Contractor from the requirements of the Contract.
- d. Upon failure of the Contractor to comply with any of the requirements of the Contract Drawings, Specifications, or other Contract documents, the AR may stop any operation of the Contractor affected by such failure until the failure is corrected. Time lost during such work stoppage will be regarded as Contract time for which no extension will be granted, and no increase in cost to the Contractor caused by the stoppage shall be subject to claim against the Authority.
- e. The authorized representatives of public and private utilities, and other agencies, have the right to inspect their facilities, communicating through the AR as follows:
 - Inspection or supervision of work by utility forces and utility's contractors.
 - (2) Inspection of work by Authority contractors on, or adjacent, to utility facilities.
 - (3) Access to the site construction and the right to inspect all project works by the U.S. Government, jurisdictional agencies and public and private interests and utilities.
- f. In the event that the Contractor's work endangers utility property or facilities, the utility's representative shall immediately inform the AR of the impending hazard. When time does not permit this action, the utility representative is authorized to stop such work until the AR is present, or until safety of the utility property is ensured. Any such stop order is to be delivered to the Contractor's representative in writing and the Contractor shall report in writing and explain the stop order to the AR at the earliest opportunity. Any handwritten note with date, time and inspector's signature is acceptable.
- g. Highway and roadway facilities which may be affected by Authority construction are considered for the purpose herein as utility facilities.

2.8 PROGRESS SCHEDULES -

- Contract No. IFB FQ15090 Date: May 20, 2015
- a. In lieu of the progress schedules required in the General Provisions Articles for PROGRESS SCHEDULES AND REQUIREMENTS FOR MAINTAINING PROGRESS, the Contractor shall submit a **cost loaded** schedule showing the critical path(s) and in detail the sequence in which the Contractor proposes to carry on the work required under this Contract. The progress schedule and all subsequent submissions shall be prepared using the latest version of Primavera Project Planner (P6) in **XER File** with an electronic file copy submitted to the AR. The progress schedule documents consist of two (2) distinct submittal sets as follows:
- (1) The initial progress schedule which shall include a detailed schedule in bar graph format and a supporting narrative and **electronic** data for each phase of the project.
- (2) The monthly progress status reports, each of which shall include an updated schedule in bar graph format, a supporting narrative and **electronic** data for each phase of the project.
- b. Initial progress schedule:
- (1) The initial progress schedule shall be submitted for approval within fifteen (15) calendar days after NTP. The AR **shall** have a minimum of 15 calendar days after receipt of the submittal to respond. Upon receipt of the AR's comments, the Contractor shall make necessary changes and deliver the corrected initial progress schedule to the AR within 10 calendar days. **No progress payments shall be made until the initial progress schedule is reviewed and approved.** Submittal of the initial progress schedule shall include four copies of the detailed schedule and four copies of the supporting narrative for each phase of the project, and the **electronic** data containing the schedule.
 - (2) The detailed schedule chart shall include the following:
 - (a) A time scale in calendar days with day number one being the day after receipt by the Contractor of the NTP.
 - (b) Activity bars which schedule all work included in the Contract. The activity bars shall be solid bars which begin on the planned start date and end on the planned completion date for each activity. Durations of workday and man-hours to complete activity will be reflected.
 - (c) Activity description for each activity bar. Activity descriptions shall be brief but shall describe discrete items of work that must be accomplished under the Contract.
 - (d) The Contract requirements shall be clearly shown on the schedule. The schedule shall include at least one activity bar for each required milestone date.
 - (e) A title block, revision block, and a legend shall be included.
 - (f) The data date shall be the date of NTP.
 - (3) The supporting narrative for all phases of the project shall include the following:
 - (a) The Contractor's general approach for meeting all the milestone dates required by the contract.
 - (b) A discussion of the activities which the Contractor considers most critical in meeting contract completion dates.

- Contract No. IFB FQ15090 Date: May 20, 2015
- (c) A listing of the holidays and special non-work days planned during the performance period.
- (4) The approved initial progress schedule shall be the schedule to be used by the Contractor for planning, scheduling, managing and executing the Contract work. The approved initial progress schedule shall not be revised without prior approval or direction by the Authority Representative.
- c. The monthly progress status report:
 - (1) Not later than 30 calendar days after receipt of NTP and monthly thereafter until all Contract work is complete, the Contractor shall submit a monthly status report with data date as the last day of each pay period. Each monthly progress status report shall include four copies of the updated schedule chart, four copies of a supporting narrative and electronic data for all phases.
 - (2) Prior to submittal of the monthly progress status report, the Contractor shall submit a draft updated schedule chart. The Contractor shall participate with the AR in monthly meetings, on dates and at locations as directed. The purpose of the meetings is a joint review and agreement of the draft updated schedule and job progress. Job progress shall specifically include the following:
 - (a) Actual completion dates for activities completed during the report period.
 - (b) Actual start dates remaining durations and percent complete for in-progress activities commenced during the report period.
 - (c) Estimated start dates for activities scheduled to commence during the month following the report period.
 - (d) **Proposed changes** and/or revisions to the initial progress schedule.
 - (e) The Contractor shall not delete or add any scheduled activities, restraints or durations to the approved baseline schedule without the express approval of the Authority Representative. If additional activity or restraints are required, clearly identify the changes and explain the rationale for such deletions or additions in the Contractor's Narrative.
 - (3) After discussion and agreement on these data, the Contractor shall submit to the AR four final copies of the monthly progress status report and the data diskette with the monthly progress payment schedule within seven days after the last day of the pay period. Upon receipt of the monthly progress status report, the AR will expedite the processing of the monthly progress payment.
 - (4) The updated schedule chart shall include the following:
 - (a) Update the schedule on a copy of the detailed schedule chart which was included in the approved initial progress schedule. Create a copy of schedule file with a new file name and keep the initial program schedule intact. Update the schedule in newly created file.
 - (b) The data date indicated by a vertical line from top to bottom of the sheet at the appropriate place on the time scale and labeled with the data date.

- Contract No. IFB FQ15090 Date: May 20, 2015
- (c) Progress for each activity bar indicated by a second bar below the initial schedule activity bar. The progress bar shall start on the date the activity actually started and shall end on the date the activity actually was completed. The initial schedule activity bars shall not be changed unless a proposed revision is approved. The progress bars shall be shown in a
 - pattern which will distinguish them from the scheduled activity bars.
- (d) The actual start date shall be noted at the beginning of each progress and the actual completion date shall be noted at the end of each progress bar.
- (e) The percent complete as the data date shall be noted at the end of each progress bar.
- (5) The supporting narrative shall include the following:
 - (a) A list of activities in progress as of the data date with the scheduled start date, actual start date, percent complete and scheduled completion date noted for each activity.
 - (b) A list of activities completed during the report period with the scheduled and actual start dates and the scheduled and actual completion dates noted activity.
 - (c) A list of activities planned to start during the next report period with scheduled and planned start dates for each activity noted.
 - (d) A discussion of activities which are behind schedule including the reasons for delay and corrective actions planned or implemented to get back on schedule.
 - (e) A list of approved revisions to the progress schedule with the reason for each revision noted.
 - (f) The status of each of the Required Completion Dates included in the Contract schedule milestone dates.
- d. When needed or so directed by the Authority, the Contractor shall revise the progress schedule to reflect changes in the Contractor's planned sequence of work or to reflect scope and time changes included in Contract modifications. All such revisions are subject to approval **by the AR**.

2.9 DETERMINATION OF PROGRESS -

- A. Independent of progress payments made pursuant to the PAYMENTS TO CONTRACTOR article of the General Provisions, progress schedules prepared under the requirements of the PROGRESS SCHEDULES article, shall provide as schedules progress for only 50 percent of the estimated invoiced cost of materials or equipment delivered to the site but not incorporated in the work as of the time of the scheduled delivery thereof.
- B. In determining progress accomplished, the AR will allow as an element of work accomplished, i.e., progress toward completion, only 50 percent of the invoiced cost of materials or equipment delivered to the site but not incorporated in the construction up to the time the materials or equipment are actually incorporated in the work.

2.10 LAYOUT OF WORK

- a. The Engineer has established, or will establish, such general reference points, including horizontal and vertical control points and benchmarks as will enable the Contractor to proceed with the work. If the Contractor finds that any previously established reference points have been destroyed or displaced, or that none have been established, he shall promptly notify the AR.
- b. The Contractor shall layout his work from reference points established by previous construction or from Authority-established reference points shown and shall be responsible for all measurements in connection therewith. The Contractor shall furnish, at his own expense, stakes, templates, platforms, equipment, tools, and materials and labor as may be required in laying out any part of the work from the reference points established by previous construction or by the Authority. The Contractor will be held responsible for the execution of the work to such lines and grades as may be directed.
- c. The Contractor shall protect and preserve the established reference points and shall make no changes in locations without approval. Reference points lost, destroyed, disturbed by construction, or which require shifting because of necessary changes in grades or locations shall, subject to prior approval, be replaced and accurately located at the Contractor's expense by a surveyor registered in the area where the work is to be performed. Reference points replaced by the Contractor's registered surveyor shall be done in accordance with the FGCC "Standards and Specifications for Geodetic Control Networks" using First Order, Class 1 specifications for horizontal control work and Second Order, Class 1 specifications for vertical control work.
- d. For the purpose of this article, the Contractor shall provide competent engineering services as necessary to execute the work in accordance with the Contract requirements. He shall verify the dimensions shown before undertaking any construction work and shall be responsible for the accuracy of the finished work.
- e. All survey personnel shall be Certified Survey Technicians (CST) by and through ACSM National Society of Professional Surveyors (NSPS).
- f. The Contractor shall maintain minimum accuracy standards for all surveys performed under the terms of this Contract in accordance with the following:
 - 1. Primary horizontal control surveys: first order.
 - 2. Primary vertical control surveys: second order, class 1.
 - 3. Secondary horizontal control surveys: second order, class 1.
 - 4. Secondary vertical control surveys: second order, class 1.

In order to maintain the minimum accuracies stated above the Contractor is required to follow the procedures defined by the Federal Geodetic Control Committee (FGCC) "Standards and Specifications for Geodetic Control Networks" September 1984 or latest version. The Contractor shall not use GPS technology to perform any survey control replacement without submittal and approval of the proposed procedures. Primary control is defined as the original control provided to the Contractor at the start of the Contract. Secondary control is the control established and used by the Contractor during construction. All secondary control traverse stations shall be set with permanent markers. All horizontal traverses shall be adjusted by the least squares method and shall be provided to the Authority. In addition, all adjusted vertical traverses shall be provided to the Authority.

g. All electronic distance measuring instruments shall be checked by the Contractor against a NGS (or similar facility) range of known distances at least once every six months. The results of this exercise shall be computed using the procedures in NOS NGS-10 "Use of Calibration Base Lines". The actual measurements shall be recorded, atmospheric corrections applied, and then adjusted by least squares to compute a constant, as well as a relative correction factor (scale correction). A copy of the final results from this exercise shall be provided to the Authority.

2.11 PHYSICAL DATA - NOT USED

2.12 TEMPORARY UTILITY AND ELECTRICAL SERVICES

- a. The Contractor will be permitted the use of existing water facilities. The fire line facilities shall be used only with approval before each use and inspection after use.
- b. The Contractor will be permitted the use of existing electrical facilities, providing the Contractor ensures that he does not overload circuits. Contractor shall coordinate with the facility manager the location of 120-volt service.
- c. The Contractor shall provide temporary electrical service of sufficient capacity to serve his requirements during the life of the Contract. The source of temporary power for testing may be the temporary service, portable generator or other approved system which will deliver power at the voltage and other characteristics required to accomplish testing as specified. Circuits and construction for temporary systems shall suit the needs of the work and comply with NEC and the codes and regulations of the jurisdictional authorities.
- d. Temporary services shall be furnished, installed, connected and maintained by the contractor in an approved manner. Prior to completion of the work, the Contractor shall remove all temporary services and restore affected areas as approved.

2.13 INDEMNIFICATION AND INSURANCE

2.13.1 INDEMNIFICATION

- 1. Contractor shall indemnify, defend and hold harmless the Authority, its directors, officers, employees and agents, from all liabilities, obligations, damages, penalties, claims, costs, charges and expenses (including reasonable attorney's fees), of whatsoever kind and nature for injury, including personal injury or death of any person or persons, and for loss or damage to any property, including the property of the Contractor and the Authority, occurring in connection with, or in any way arising out of the use, occupancy and performance of the work and/or any acts in connection with activities to be performed under this contract, unless the loss or damage is due to the sole negligence of the Authority. Nothing in the preceding sentence shall be deemed to relieve Contractor from ultimate liability for any obligation of Contractor under this Contract.
- 2. Contractor shall indemnify, defend and hold harmless the Authority, its directors, officers, employees and agents, against any and all claims, liabilities, losses, demands, damages, penalties, costs, charges, remedial costs, environmental claims, fees or other expenses including attorneys fees, related to, arising from or attributable to any effluent or other hazardous waste, residue, contaminated soil or other similar material discharged from, removed from, or introduced on, about or under the job site; provided, however, that the foregoing indemnity does not apply to loss or damage due to preexisting conditions, whether known or unknown.

- 3. If any action or proceeding relating to the indemnification required is brought against the Authority, then upon written notice from the Authority to the Contractor, the Contractor shall, at the Contractor's expense, resist or defend such action or proceeding by counsel approved by the Authority in writing, such approval not to be unreasonably withheld, but no approval of counsel shall be required where the cause of action is resisted or defended by counsel of any insurance carrier obligated to resist or defend the same. The Authority reserves the right to use its own counsel under this indemnity at Contractor's sole cost and expense.
- 4. Contractor understands and agrees that it is Contractor's responsibility to provide indemnification to the Authority pursuant to this Section. The provision of insurance, while anticipated to provide a funding source for this indemnification, is in addition to any indemnification requirements and the failure of Contractor's insurance to fully fund any indemnification shall not relieve the Contractor of any obligation assumed under this indemnification.

2.13.2 INSURANCE REQUIREMENTS

<u>Article 1. General Insurance Requirements</u>

Contractor shall procure, at its sole cost and expense the insurance outlined in this Section as follows:

- 1) Contractor is required to maintain the insurance coverage(s) outlined in this Section for a period of time commencing the sooner of the execution of this contract, or the start of Work, without interruption. The coverages shall be maintained in force and effect for 3 years after final completion and acceptance of the Work, with the exception of Professional Liability. Professional Liability insurance requirements are outlined in Article 6.
- 2) The insurance coverage and limits of insurance outlined in this Section are <u>minimum</u> coverage and limits. Contractor is encouraged, at its sole cost and expense, to purchase any additional insurance coverages and or limits of insurance that Contractor deems prudent and necessary to manage risk in the completion of this contract.
- 3) Upon written request from WMATA, contractor shall provide copies of any and all policy(s), including all endorsement(s), within 5 business days of such request.
- 4) Insurance Policies must be written on admitted paper, (unless otherwise indicated herein) with an insurance company acceptable to WMATA.
- 5) Unless otherwise noted, "Claims Made" insurance policies are not acceptable.
- 6) Any insurance policy utilizing a Self-Insured Retention (SIR) requires approval from WMATA.
- 7) Contractor is required to incorporate these minimum Insurance Requirements into contract requirements of all Sub-Contractors of every tier.

Article 2. Workers' Compensation and Employer's Liability

Required Minimum Limits of Coverage:

Workers' Compensation	Statutory	
Employers' Liability	\$1,000,000	Each Accident
	\$1,000,000	Disease Policy Limit
	\$1,000,000	Disease Each Employee

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

Required Minimum Coverage(s):

- 1) Workers' Compensation Statutory Coverage must be provided on an "All States" basis.
- Contractor and Sub-Contractors of any tier performing work within 500 feet of navigable water must have their Workers' Compensation Policy endorsed to provide coverage for both Jones Act Liability and Longshore and Harbor Workers' Compensation Act Liability.

Article 3. Commercial General Liability

Required Minimum Limits of Coverage:

\$2,000,000	Each Occurrence Limit
\$2,000,000	General Aggregate Limit
\$2,000,000	Products and Completed Operations Limit

Required Minimum Coverage(s):

- 1) Commercial General Liability (CGL) coverage form shall be ISO Occurrence Form CG0001 (12/04) or its equivalent. Equivalency determination shall be made in WMATA's sole and unreviewable discretion.
- 2) Required minimum limits of coverage may be achieved through a combination of the aforementioned CGL coverage form and umbrella excess liability coverage form(s), provided that the umbrella excess liability coverage form(s) provide the same or broader coverage than the prescribed CGL coverage form.
- 3) Policy shall be endorsed with Additional Insured Endorsement(s) in compliance with the "Additional Insured" Article 9 of this Section. Commercial General Liability and Umbrella Excess Liability forms must provide defense coverage for additional insureds.
- 4) Policy shall be endorsed with a Waiver of Subrogation Endorsement(s) in compliance with the Waiver of Subrogation" Article 10 of this Section.
- 5) The definition of "Insured Contract" shall be modified to provide coverage for contractual liability for contracts for construction or demolition operations that are within 50 feet of a railroad, and sidetrack agreements.
- 6) Defense Costs (Allocated Loss Adjustment Expense) must be included and in excess of the policy limits for all primary and Umbrella Excess Policies.
- 7) Policy shall be endorsed with ISO endorsement CG 25 03 03 97; "Designated Construction Project(s) General Aggregate Limit", and designate "Any and all construction projects" as the designated Construction project.
- 8) Policy shall be endorsed with ISO endorsement CG 25 04 03 97; "Designated Location General Aggregate Limit", and designate "Any and all locations" as the designated location.
- 9) The Additional Insured Endorsement shall include Products and Completed Operations Coverage with no limitation on when claims can be made. The coverage provided by the additional insured endorsement shall be at least as broad as the Insurance Service Office, Inc.'s Additional Insured Form CG 2 10 11 85 or CG 2 26 11 85 as determined by WMATA.

Article 4. Railroad Protective Liability Insurance (RRP)

NOT REQUIRED.

Article 5. Business Auto Liability

Required Minimum Limits of Coverage:

Contract IFB FQ15090	Page 153	Construction Special Provisions
Contract IFB FQ 15090	Page 153	Construction Special Provision

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

\$2,000,000	Combined Single Limit	
Ψ2,000,000	Combined Origin Limit	

Required Minimum Coverage(s):

- 1) Business Auto Liability shall be written on ISO Business Auto Coverage Form CA 00 01 03 06, or its equivalent. Equivalency determination shall be made in WMATA's sole and unreviewable discretion.
- 2) Policy shall be endorsed with Additional Insured Endorsement(s) in compliance with the "Additional Insured" Article 9 of this Section.
- 3) Policy shall be endorsed with a Waiver of Subrogation Endorsement(s) in compliance with the Waiver of Subrogation" Article 10 of this Section.
- 4) Business Auto Liability minimum Combined Single Limit requirements may be obtained through the combination of a Primary Business Auto Liability policy and an Umbrella Excess Liability policy provided that the Umbrella Excess Liability policy complies with items 1 through 3 above.

Article 6. Professional Liability Insurance

NOT REQUIRED.

Article 7. Pollution Liability Insurance

NOT REQUIRED.

Article 8. Builders' Risk

NOT REQUIRED.

Article 9. Additional Insured(s)

Contractor and Sub-Contractors of every tier are required to add WMATA, its independent contractors, and the WMATA Board of Directors as additional insured(s) on all insurance policies purchased by Contractor and Sub-Contractors of every tier, with the exceptions of Workers' Compensation and Professional Liability.

- 1) Coverage provided to any Additional Insured shall be primary and non-contributory to any other insurance available to the Additional Insured.
- 2) Coverage provided to any Additional Insured shall be for claims arising out of both ongoing operations and products and completed operations hazard.
- 3) Coverage available to any Additional Insured under the products and completed operations hazard can only be limited to the applicable statute of repose in the jurisdiction where the contract scope of work takes place. The coverage provided by the additional insured endorsement shall be at least as broad as the Insurance Service Office, Inc.'s Additional Insured Form CG 20 10 11 85 or CG 20 26 11 85 as determined by WMATA.
- 4) Coverage available to the additional insureds is not limited to the minimum limits of coverage outlined in this document.

Article 10. Waiver of Subrogation

Contractor and Sub-Contractors of every tier are required to have all insurance policies purchased by

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

Contractor and Sub-Contractors of every tier, endorsed to waive the insurance company's rights of recovery against WMATA, its independent contractors and the WMATA Board of Directors.

1) Coverage shall be provided on an endorsement that is acceptable to WMATA.

Article 11. Certificate of Insurance (COI)

Contractor shall provide WMATA an ACORD Certificate of Insurance (COI) as evidence that the insurance requirements of this Section have been satisfied. Certificates of Insurance shall be emailed to COI@WMATA.COM.

The cert holder box should read:

Washington Metropolitan Area Transit Authority Office of Insurance, Room 8F 600 Fifth Street, NW Washington, DC 20001

Additionally;

- 1) Satisfactory COI delineating all required insurance coverage requirements under this Section shall be delivered before the execution of this Contract by WMATA.
- 2) COI shall state the RFP# and the name of your WMATA Procurement contact.
- 3) Failure to provide satisfactory evidence of all required insurance may result in Contractor and/or subcontractors of every tier being denied access to work locations, including, but not limited to WMATA properties.
- 4) COI reflect total limits of insurance purchased by Contractor for the types of insurance required under this Contract.
- 5) Proposed material modifications to insurance required under this Section must be received by WMATA at least 30 days prior to the effective date of the proposed modifications to such insurance.
- 6) WMATA's receipt of copies of any COI, policy endorsements or policies does not relieve Contractor of the obligation to remain in compliance with the requirements of this Section at all times. Contractor's failure to so comply, and to continuously comply with these insurance requirements shall constitute a material breach of this Contract.
- 7) The ACORD COI shall specifically delineate the following:
 - a. Who is an Additional Insured under the policies delineated in this Section.
 - b. That each additional insured(s) as required under this Section is an additional insured on a primary and non-contributory basis.
 - c. That each additional insured(s) is an additional insured for ongoing operations of the Contractor in addition to the products and completed operations coverage.
 - d. That coverage providing a waiver of subrogation to each Additional Insured is compliant with the Waiver of Subrogation article of this Section.
 - e. That the issuing insurance company will mail written notice of cancellation of any of the required insurance policies to WMATA within 30 days of Cancellation. Use of "will endeavor to" as respects this requirement is not acceptable and must be deleted. Such notice shall be sent to:

Washington Metropolitan Area Transit Authority Office of Insurance, Room 8F 600 Fifth Street, NW

Washington Metropolitan Area Transit Authority	
IFB FQ15090/GG	

Washington, DC 20001

2.13.3 NOT USED

2.14 NOT USED

2.15 SAFETY REQUIREMENTS

- A. The Contractor shall be responsible for ensuring compliance with the most stringent provisions of the applicable occupational safety and health statutes and regulations of the District of Columbia, State of Maryland, Commonwealth of Virginia or political subdivision in which the work is being performed, and the Department of Labor OSHA standards. In addition, the Contractor must comply with the following documents: the WMATA Construction Safety and Environmental Manual; the WMATA System Safety Program Plan; the Metrorail Safety Rules and Procedures Handbook (for contracts in which work is performed on, or interfaces with the Metrorail System); and the Department Bus Service Employee Handbook (for contracts in which work is performed on, or interfaces with the Metrobus System or facilities); Consolidated Plan prepared by WMATA for each Bus Division and Rail Yard in order to minimize the potential for pollutant discharge to the environment; the National Institute for Occupational Safety and Health (NIOSH) guidelines: the American Conference of Governmental Industrial Hygienists (ACGIH) guidelines; the American National Standards Institute (ANSI) guidelines; and the U.S. Army Corps of Engineers Safety and Health Requirements Manual. The contractor shall also be responsible for compliance with applicable National Fire Protection Association (NFPA) Standards 13, 14, 24, 25 and 130. Further, the Contractor shall ensure that all methods of performing the work do not involve danger to the personnel employed thereon, the public, or private property, whether or not these methods are cited or indicated in the Contract documents. Should charges of violation of any of the above be issued to the Contractor in the course of the work, a copy of each charge shall be immediately forwarded to WMATA's Representative.
- B. The Contractor shall employ and assign to the work Safety Superintendent(s) and a separate certified First Aid Attendant, based on the contract need. At the site of the work, a first aid station shall be established and fully equipped to meet the needs of the anticipated work force. In no event shall work at the site be performed until the approved Safety Superintendent and First Aid Attendant are on duty at the site. The following category Safety Superintendent shall be provided by the Contractor:

<u>Category II.</u> - The Safety Superintendent may be the project foreman or an employee who is on-site at all times while work is being performed, and who has the added duty of supervising the safety of persons, equipment, and property affected by contract work. The need for separate First Aid Attendant coverage will be determined by WMATA's Representative.

Any selected Safety Superintendent shall have specialized training and experience in construction safety supervision and have a thorough knowledge of all OSHA regulations. Safety Superintendent shall have the ability to develop and conduct safety training courses. Safety Superintendent shall be familiar with industrial hygiene equipment and testing as required for the protection of all personnel and the public. The Safety Superintendent and First Aid Attendant shall be responsible for First Aid and CPR at the site and must have current First Aid and CPR certificates. Employees expected to render First Aid or CPR

Contract No. IFB FQ15090 Date: May 20, 2015

must be trained in Blood borne Pathogens in accordance with 29 CFR '1910.1030. If, at any time, the work site is without the services of an approved Safety Superintendent and First Aid Attendant for a period of 15 calendar days or more, the work may be closed down at the discretion of WMATA's Representative. The Safety Superintendent must be acceptable to WMATA's Representative and his/her performance will be reviewed and documented by WMATA's Representative on a continuing basis. If the Safety Superintendent's effectiveness is below standard, the Contractor shall provide immediate replacement at the WMATA Representative's direction. Once employed, the Safety Superintendent shall not be changed without permission of WMATA's Representative. A resume

must be submitted documenting the education and experience of the individuals assigned to perform the duties of Safety Superintendent.

C. The Contractor shall submit a construction safety plan to WMATA's Representative for review prior to commencement of work. The Contractor shall, within five days after receipt of Notice to Proceed (NTP), submit through WMATA's Representative to the Department of System Safety & Risk Protection, a request for the Authority to schedule and conduct safety instructions at the earliest possible time for all Contractor personnel who will be engaged in the performance of Contract work on or above or under the right-of-way. The Authority will schedule and conduct for all of the Contractor's work force, an eight-hour long course of instruction related to work on the Authority's Rail Operating System. The Contractor shall not perform work at the Contract site(s) on or above or under the right-of-way, until all personnel of the contract work force have attended the Right-of-Way training as specified and have been furnished evidence of attendance. The Contractor shall follow all applicable RAIL Operational Rules: Department of Operations Administrative Procedures (OAPs), Standard Operating Procedures (SOPs), Metrorail Safety Rules and Procedures Handbook, and General and Special Orders while working in the operational railroad system. For any work within Start-Up limits all contractor's personnel shall receive WMATA Start-up Lockout/Tagout training prior to commencing the work. Copies of training documents through WMATA's Representative shall be forwarded to the Department of System Safety & Risk Protection prior to work.

Upon completion of a project but before the start of the revenue service, system operation or before the re-starting the operation of the renovated system or facility, the Department of System Safety & Risk Protection in coordination with WMATA's Representative will conduct the System Safety Certification to certify that all practical steps have been taken to optimize the operational safety of WMATA. The System Safety Certification Program will be conducted in accordance with the Authority's System Safety Program Plan, section 3.3.5, System Safety Certification; and System Safety Rules and Procedure Manual, section 2.2/0, Safety Certification Program.

D. The jurisdictional Fire Marshals prohibit the use of oxygen-acetylene welding/cutting equipment or flammable materials anywhere in the Metrorail system during revenue hours. After each work shift, all flammable materials must be removed from the Metrorail system. The storage of hazardous and flammable materials (including such items as rags, mops, paper towels, or other combustible materials contaminated with hazardous or flammable products) on WMATA property, is restricted. Contractors seeking to store hazardous or flammable materials on WMATA property must request permission from WMATA's Representative. It may not always be possible to grant permission to store hazardous or flammable materials on WMATA property. If permission is granted, the Contractor must store the materials in compliance with the jurisdictional codes and regulations. In addition, a copy of the material safety data sheets (MSDSs) for each specific chemical and the quantity of each chemical to be stored on the site shall be provided to WMATA's Representative. The Contractor shall acquire permits for use of hazardous materials as required by the jurisdictional Fire Marshal.

- E. Contractors must submit MSDSs for ALL chemicals to be used on Authority property to WMATA's Representative along with a brief description of how and where they will be used, and if wastes will be generated. The MSDSs will be reviewed by WMATA's Department of System Safety & Risk Protection (SARP) and if approved, the materials can be used in the system. If they are rejected, the contractor must identify a substitute that will meet SARP's criteria for approval in addition to WMATA's Representative criteria for performance. The MSDSs must be recent (preferably less than 3 years old) and comply with the OSHA Hazard Communication Standard
 - 29 CFR '1910.1200. The Contractor is responsible for complying with the requirements of the MSDSs.
- F. The use of explosives for the performance of Contract work will not be permitted without written authorization from WMATA's Representative.
- G. Prior to performing any work on or above or under the right-of-way, arrangements shall be made through WMATA's Representative for access rights and power outage in accordance with WMATA SOPs No. 19, No. 28 and No. 33 contained in the Metrorail Safety Rules and Procedures Handbook and with OAPs No. 100-9 and No. 200-10. All special requests for access, single tracking, power outages, escorts, and other Authority support shall be submitted in writing through WMATA's Representative to the appropriate RAIL officials within the time frame as set forth in the HOURS OF WORK Article of these Special Conditions.
- H. For any work within confined spaces, the Contractor and all Subcontractors shall comply with all OSHA, state and local jurisdictional rules and regulations for confined spaces. As a minimum, the Contractor shall follow 29 CFR '1910.146 for all permit confined space work on Authority property, including construction. A detailed site specific Confined Space Program shall be submitted to WMATA for review for all work requiring entry into permit confined spaces as defined by 29 CFR '1910.146. No work shall be performed in any area considered to be a permit confined space until the Contractor's Confined Space Program is reviewed by WMATA. Prior to the initial entry into any confined space (permit or non-permit), the Contractor shall coordinate entry with WMATA's Representative and take air quality readings to establish base readings and conditions. At a minimum, oxygen, lower explosive limit, carbon monoxide, and hydrogen sulfide, shall be measured. Measurement of additional parameters may be required depending on the location of the space and potential for atmospheric hazards related to contamination or work activities. These results shall be provided to WMATA's Representative for recording purposes and will determine if atmospheric hazards exist which would classify the space as a permit-required confined space. Continuous and follow-up monitoring of air quality shall meet OSHA requirements, and all subsequent results shall be provided to WMATA's Representative.
 - 1. Prior to the start of any work involving non-permit confined spaces, the Contractor shall submit to WMATA's Representative a copy of the following:
 - a. Written Job Hazard Analysis for any work to be performed in the confined space, including MSDSs for chemicals to be used in the space.
 - b. Written Emergency Response Plan which identifies emergency responders for rescue operations.
 - c. Written plan for a temporary Fire Protection System for use during the term of the Contract, which shall be subject to approval by WMATA's Representative. This

plan shall include provisions for Fire Protection Systems and Equipment as required by OSHA, Safety and Health Regulations for Construction, 29 CFR §1926, Subpart F - Fire Protection and Prevention, and applicable NFPA Standards.

- d. Identification of air monitoring devices that will be used to monitor air quality at the work site. Provide copies of most recent manufacturer calibration and all Contractor field calibration checks. As a minimum, WMATA requires field calibration checks on air monitoring instruments, each day (or shift) before use. As a minimum, the field calibration check information must include the date, time, calibration check data, and the printed name and signature of the person performing the calibration check.
- e. Documentation to show that all personnel working in or near **non-permit** confined spaces are trained in Confined Space Awareness.
- Prior to the start of any work involving permit-required confined spaces, the Contractor shall submit to WMATA's Representative a copy of the following:
 - a. Written Job Hazard Analysis for any work to be performed in the confined space, including MSDSs for chemicals to be used in the space.
 - b. Written site specific Confined Space Program.
 - c. Confined space permit for applicable space. Each permit is valid for a maximum of 24 hours. (Submit to WMATA's Representative at least 48 hours before entry.)
 - d. Written Respiratory Protection Program.
 - e. Written Emergency Response Plan which identifies emergency responders for rescue operations.
 - f. Written plan for a temporary Fire Protection System for use during the term of the Contract, which shall be subject to approval by WMATA. This plan shall include provisions for Fire Protection Systems and Equipment as required by OSHA, Safety and Health Regulations for Construction, 29 CFR '1926, Subpart F Fire Protection and Prevention. Contractor shall ensure that work activities do not adversely impact existing fire protection system(s) i.e., sprinklers, stand pipes, portable extinguisher, etc.
 - g. Identification of air monitoring devices that will be used to monitor air quality at the work site. Provide copies of most recent manufacturer calibration and all Contractor field calibration checks. As a minimum, WMATA requires field calibration checks on air monitoring instruments, each day (or shift) before use. As a minimum, the field calibration check information must include the date, time, calibration check data, and the printed name and signature of the person performing the calibration check.
 - h. Documentation to show that all Confined Space entrants and attendants are trained in Confined Space Entry, including hands-on-training. Documentation to show that all personnel working near the permit-required confined spaces (no entry) are trained in Confined Space Awareness.
 - i. Documentation to show that all personnel required to wear respiratory protection have received respiratory protection training, have been fit tested for the respirators

they are required to wear (applies to tight fitting respirators) and have been medically evaluated to verify that they have no health problem that would interfere with their safe use of a respirator.

- j. A warning sign to identify the work site as a permit-required confined space requiring authorization to enter.
- k. The Contractor is required to notify the state of Maryland at least 24 hours prior to entering permit-required confined spaces located in the state of Maryland. The Contractor will be given a log number by the State which they must provide to WMATA's Representative
- I. Contractor must provide a Job Hazard Analysis prior to the start of each phase of work.
- J. Work clothing consists of long pants, shirts with long or short sleeves, sturdy work boots, and appropriate personal protective equipment. Jewelry that hangs, loose clothing or

clothing with non-detachable hoods, drawstrings, or anything that can become entangled in machinery, shall not be worn on the work site if machinery is in use on the work site. Personal protective equipment such as hard hats and footwear shall meet the requirements of 29 CFR §1910.135 and §1910.136. Athletic-type footwear shall not be worn on WMATA work sites.

- K. Smoking is prohibited in the Metrorail system, at WMATA facilities, and in WMATA vehicles. WMATA's Representative, will select a designated smoking area outside the system and/or facilities and Contractor employees will be informed of its location. Contractor personnel found smoking in un-designated areas on WMATA property or in the Metrorail system will be subject to removal from WMATA property. The Contractor's Safety Superintendent shall be responsible for ensuring compliance.
- L. The OSHA standard for sanitation, 29CFR & 1910.141, shall be followed. Prior to starting work, the contractor should furnish for the contractor's staff, necessary toilet convenience secluded from public view. They should be kept in a clean and sanitary condition and should comply with the requirements and regulations of the area in which the work is being performed. Potable drinking water shall be provided with individual cups and sanitary conditions for the water dispenser shall be maintained. A common drinking cup and other common utensils are prohibited.
- M. Contractor and Subcontractor employees shall cooperate with representatives of the Authority and federal, state, and local regulatory agencies during site inspections or investigations. Inspection and investigation activities do not involve directing of Contractor's work, but may involve interviews with Contractor and Subcontractor personnel. CAPM, ENSV and SARP will notify WMATA's Representative of any operation that is not in compliance with federal, state, or local health and safety or environmental regulations or WMATA policy and procedures, and that may require the Contractor or Subcontractor to stop work on a specific task or operation.
- N. For any work at heights above six feet, the Contractor must submit a detailed, site-specific Fall Protection Plan. The Contractor must comply with the most stringent OSHA requirements for Walking-Working Surfaces (29 CFR Part 1910 Subpart D), Scaffolds (29

CFR Part 1926, Subpart L), and Fall Protection 29 CFR Part 1926, Subpart M.

- O. The Contractor and all Subcontractors shall comply with 29 CFR §1910.95, Occupational Noise Exposure for all work on Authority property, including construction. This standard requires that employees exposed to continuous noise in excess of the OSHA Action Level, participate in a Hearing Conservation Program. Instruments used for noise measurements must be appropriate for the type of noise being measured (impact/impulse or continuous).
- P. If the work involves removal of paints or coatings, the Contractor must test the paint or coatings to determine if they contain heavy metals such as lead that require special handling and disposal considerations. As a minimum, testing should be conducted for the eight Resource Conversation and Recovery Act (RCRA) of 1976 and amendments metals (arsenic, barium, cadmium, chromium, lead, mercury, silver, and selenium). If any of these are present, the components will require special handling and disposal to prevent exposure to workers, patrons, the community, and the environment.

The Contractor and/or Subcontractor performing lead-based paint abatement, removal, or control, must have all licenses and accreditations required by the jurisdiction in which the work is performed. Jurisdictions that do not have their own state lead plans fall under the auspices of the Environmental Protection Agency (EPA). Contractor and Subcontractor employees are required to have medical monitoring to meet the requirements of 29 CFR 1910.1025 and 1926.62. As a minimum, medical monitoring shall consist of biological monitoring for lead and zinc protoporphyrin and shall include a physician's medical determination. As a minimum, biological monitoring shall be conducted immediately prior to working on a WMATA property where the employee may be exposed to lead, and immediately upon completion of this work. The Contractor and Subcontractor employees shall receive training for lead workers and supervisors as required by the jurisdictional regulations. Documentation shall be provided to WMATA's Representative prior to commencement of work. All documentation shall be authentic and verifiable. All materials must be handled and disposed of in compliance with the jurisdictional regulations. MSDSs for replacement paints/coatings must be reviewed by WMATA prior to use on WMATA property.

Q. If the work involves removal of insulation, flooring, cove base, mastic, ceiling tile, roofing materials, or any other material that is suspected of containing asbestos, the Contractor must have the materials sampled and analyzed to determine if they contain asbestos. If the Contractor and/or Subcontractor will be handling or removing asbestos-containing materials, the Contractor and/or Subcontractor must have all licenses and accreditations required by the jurisdiction in which the work is performed. The Contractor and Subcontractor employees are required to have medical monitoring to meet the requirements of 29 CFR 1910.1001 and 1926.1101. The Contractor and Subcontractor employees shall receive training for asbestos workers and supervisors as required by the jurisdictional regulations. Documentation shall be provided to WMATA's Representative prior to commencement of work. All documentation shall be authentic and verifiable. All materials must be handled and disposed of in compliance with the jurisdictional regulations. All replacement materials shall be free of asbestos.

Contractors shall follow the WMATA Technical Specification for Asbestos Removal.

- Contract No. IFB FQ15090 Date: May 20, 2015
- R. Contractor and Subcontractor employees shall not be exposed to asphalt fumes in excess of the National Institute for Occupational Safety and Health (NIOSH) recommended ceiling limit of 5 milligrams of asphalt fumes per cubic meter of air (5 mg/m³), in any 15 minute period. NIOSH provides recommendations for control of asphalt fumes.
- S. Work that generates visible dust requires submission of a Dust and Debris Control Plan to prevent exposure of employees, patrons, and the community to dust including crystalline silica dust. Be prepared to submit air monitoring data to demonstrate effectiveness of dust control measures. If dust cannot be controlled, submit Respiratory Protection Program in compliance with 29 CFR §1926.103 or 29 CFR *1910.134, and be prepared to submit evidence of air monitoring, training documentation, medical clearance for respirator use, and respirator fit tests for tight-fitting respirators.
- T. The Contractor shall ensure that the level of exhaust emissions from equipment such as air compressors and generators, are within acceptable limits to comply with clean air regulations and that workers are not exposed to exhaust fumes or gases (carbon monoxide, sulfur dioxide, nitrogen oxides, hydrogen sulfide, aldehydes) in excess of the most stringent of occupational exposure limits.
- U. The Contractor shall submit a Waste Water Discharge Plan that describes how the
 - Contractor will treat and release waste water generated by activities at the work site, for all work that generates waste water. Contractor shall also comply with Consolidated Plan prepared by WMATA for Bus Divisions and Rail Yards.
- V. For abrasive blasting activities, the Contractor must submit MSDSs for abrasives to WMATA's Representative prior to abrasive blasting activities. Only abrasives containing less than 1 percent crystalline silica shall be used for abrasive blasting.
- W. For hot work activities, the Contractor and Subcontractors shall provide documentation on certification for personnel who perform welding on WMATA property. Ventilation in accordance with OSHA regulations, shall be provided for hot work such as welding, cutting, or brazing.
- X. At the site of the work, a First Aid Kit shall be provided and fully equipped to meet the needs of the anticipated work force. Employees expected to render First Aid or CPR must have the proper current certifications and be trained in Blood-borne Pathogens in accordance with 29 CFR §1910.1030.
- Y. The contractor shall be responsible for all subcontractors, suppliers and other persons working under the contractor's direction to comply with all requirements as noted above and herein, and shall disseminate these requirements to those personnel. Contractors and Subcontractors shall ensure that their personnel complete safety training by WMATA on the rules and procedures for working on the right-of-way before starting such work.
- Z. The Contractor shall immediately report all accidents and incidents (including near misses) that occur during the performance of the work, to WMATA's

Representative.

- AA. Work shall not be performed in any area in use by the public, unless specifically required by the Contract or directed in writing by WMATA's Representative. The Contractor shall give at least 48 hours notice to WMATA's Representative before beginning such work.
- BB. In cases where the movement of motorized equipment is necessary, flag persons shall be provided to warn and direct personnel and patrons away from the area of travel. Flag persons must be certified as trained in proper flagging techniques and Contractor employees involved in traffic control and devices must be certified as trained in traffic management as required by the State or local jurisdiction. Certification must be documented. WMATA's Representative shall be notified before using heavy equipment in or near stations and their entrances, building entrances, bus bays, sidewalks, etc. Under no circumstances shall motorized equipment be left unattended with the motor idling. Always remove keys from motorized equipment not in use. Provide proper blocks as necessary to prevent running away of any equipment.
- CC. When it is necessary to maintain use of work areas involving stations, sidewalks, elevators, platforms, bus shelters, vehicular roadways, building entrances, corridors, etc., the Contractor shall protect the area with guardrails, substantial barricades, temporary fences, overhead protection, and temporary partitions as deemed necessary by WMATA's Representative. Under no circumstances will yellow or orange tape strung between barricades, or the like, be acceptable as a substantial barricade. Open manholes, access openings or other breaks in the normal walking surface shall be isolated from personnel and the public using barricades.
- DD.Sidewalks, entrances, platforms, mezzanines or any other location where personnel or the public traverses, shall always be kept clear of obstruction, tools, ladders, work debris, excavation materials, etc. When necessary, temporary sidewalks, or pathways shall be provided for pedestrian traffic. Temporary sidewalks or pathways shall be free of tripping hazards and protected by proper guardrails and barricades. Temporary means of egress and access shall be marked for easy recognition. If work is required above sidewalks or pathways, substantial overhead protection shall be provided. Protected walkways shall be approved by WMATA's Representative.
- EE. Appropriate warning signs and instructional safety signs shall be conspicuously posted in all areas involving construction activities. Work involving electrical systems or equipment in or near the area to which personnel or the public have access shall be isolated using barricades, partitions, etc. Exposed, live circuits shall not be left accessible to personnel or the public or left dangling overhead. Before completion of the work, the Contractor shall:
 - 1. Ensure that all wiring is insulated and properly positioned.
 - 2. Verify grounding, bonding, or both, of all metallic conduit, wiring or electrical equipment that is in the areas of contractual effort, and to which the public can make contact.
 - 3. Notify WMATA's Representative immediately in those instances where verification cannot be made.

Contract No. IFB FQ15090

Date: May 20, 2015

4. Contractor's personnel working near the platform edge or in the right-of-way shall wear reflective safety vests with the tear-away feature, to identify them to passing trains, as directed by SARP at the right-of-way safety training required in this Section. The safety vests shall comply with the ANSI/ISEA 107-1999 guideline entitled *American National Standard for High-Visibility Safety Apparel*. All of the Contractor's personnel are required to attend safety training provided by SARP before starting work near the platform edge or in the right-of-way.

FF. Use of Cranes and Derricks:

- General Safety Requirements. Comply with the following:
 - [1] 29 CFR §1910.180 through §1910.189.
 - [2] 29 CFR §1926.550 through §1926.556
 - [3] U.S. Army Corps of Engineers, Safety Manual EM-385-1-1.
- 2. No part of any Crane or Derrick Boom shall swing over WMATA patrons, tracks or stations without a WMATA Representative-approved shield or approved procedure.
- 3. Placement of Crane or Derrick shall be coordinated with WMATA's Representative.
- 4. Rights for use of the Crane or Derrick affecting Metrorail Operations are granted through SOPs No. 19 and 33 of the Metrorail Safety Rules and Procedures Handbook.
- 5. A supervisory or a red tag power outage is required. Exceptions may be granted on an individual basis after a review and approval by the Authority.
- Hardhat requirements are enforced.
- 7. "Swing Stop' requirements may be instituted based on the hazards involved.
- 8. Use of Cranes and Derricks over common corridor railroads and highways is under the rules of the affected common corridor railroad or highway owner.
- GG. All site visits for visitors and tours shall be coordinated through WMATA's Representative in accordance with the WMATA Construction Safety and Environmental Manual.

ENVIRONMENTAL SAFETY REQUIREMENTS

HH. The Contractors and Subcontractors shall be responsible for complying with the most stringent of federal, state, or local environmental regulations for air, water, land, and waste in order to maintain the safety and health of employees, WMATA

Contract No. IFB FQ15090

Date: May 20, 2015

patrons, and the community.

- II. If the work task requires specialized licenses for example "lead or asbestos abatement contractor's license', Contractors and Subcontractors shall be required to show evidence of such registration prior to commencement of work. If the work requires specialized training for example lead or asbestos training, Contractors and Subcontractors shall be required to show evidence that their employees have received such training prior to commencement of work.
- JJ. If the work requires transportation of hazardous materials or hazardous substances, Contractors and Subcontractors are required to provide evidence of Department of Transportation General Awareness Driver's Training in compliance with 49 CFR '172 and Commercial Driver's License in compliance with 49 CFR '390-397, prior to commencement of work.
- KK. All hazardous materials and hazardous substances, must be stored in "Performance

Oriented Packaging' in compliance with 49 CFR §178, Subpart L.

- LL. If the work requires disposal of hazardous wastes, disposal must be to a Treatment/Storage/Disposal facility with a Part B Permit and the waste hauler must have a state or local license and U.S. EPA identification number. The Contractors and Subcontractors shall be required to provide evidence of all applicable licenses and permits along with the name and address of the waste disposal facility where hazardous waste materials are to be disposed, prior to commencement of work.
- MM. If the work involves response to spills of hazardous materials, hazardous substances or hazardous wastes, the Contractor or Subcontractor personnel shall have appropriate training that complies with 29 CFR §1910.120.

NN. CONTRACTOR'S SAFETY SUBMITTALS.

On-site work activities shall not begin until the appropriate submittals are provided to WMATA by the prime Contractor and the Subcontractor performing the work shall submit the following documentation.

- 1. Job Hazard Analysis (prior to each phase of work).
- 2. Site-specific Emergency Response Plan.
- 3. Site-specific Temporary Fire Protection System Plan.
- 4. Documentation of Safety Superintendent's experience in construction safety.
- 5. Experience Modification Rating for the last 2 years.
- 6. Accident/illness rates for lost time accidents/illnesses over the last 2 years.
- 7. Record of federal, state, or local violations of environmental and occupational safety and health regulations for the last 2 years.

Contract No. IFB FQ15090

Date: May 20, 2015

- Contract No. IFB FQ15090 Date: May 20, 2015
- 8. Organizational Health and Safety Program including OSHA required programs applicable to the work and site. For work and sites not addressed in the original Organizational Health and Safety Program, addenda may be added when the work and sites are identified, however, the addenda must be submitted to WMATA's Representative for review prior to the commencement of specified work.
- 9. Site-specific Waste Water Discharge Plan (if waste water is generated).
- 10. Site-specific Pollution Control Program.
- 11. Site-specific Dust and Debris Control Plan.
- 12. Blood-borne Pathogens Exposure Control Plan.
- 13. Hearing Conservation Program if employees are exposed to continuous noise in excess of the OSHA Action Level.
- 14. Respiratory Protection Program if employees are exposed to dust (including crystalline silica) or other toxic atmospheres in excess of the OSHA permissible exposure limits. If a respiratory program is required, the Contractor also must provide documentation of training, medical clearance for respirator use and respirator fit testing.
- 15. Hot Work Program.
- 16. Lockout Tagout Program.
- 17. Site-specific Confined Space Program.
- 18. Documentation of applicable training, licenses, certifications, including First Aid and CPR certificates and Blood-borne Pathogens training.
- 19. Identity of all materials or chemicals the Contractor will use on Authority property (including welding rods), material safety data sheets (MSDSs) for these products, and a brief explanation of how they will be used and if any wastes will be generated.
- 20. Identity of equipment that may generate toxic atmospheres such as gasoline or diesel-powered generators, welding and cutting equipment.
- 21. Documentation of licenses and certificates required for lead or asbestos abatement or other work requiring licensing or certification such as welding.
- 22. Certificate of Insurance, including pollution liability coverage, endorsed to WMATA is required for Contractors or subcontractors performing work involving hazardous materials, hazardous substances, hazardous wastes, or contaminated soil or water.
- 23. Results of sampling (paint, soil, water, or other materials) required for determining pre-work conditions and the presence of existing contamination.

24. Baseline biological monitoring for lead exposure (within the month prior to work on WMATA property that may involve exposure to lead).

The following submittals are required **at least weekly** after work activities have commenced on the site:

- 25. Notification of medical surveillance results that exceed action levels for all
 - Contractor and Subcontractor employees working on this project.
- 26. Notification of all medical removals or restricted duty assignments of Contractor and Subcontractor employees working on this project.
- 27. Periodic noise monitoring, air monitoring, personal exposure data, equipment emissions, and breathing air quality, as applicable.
- 28. Records of daily field calibration checks for monitoring equipment.
- 29. Results of laboratory analysis for any additional sampling (paint, soil, water, or other materials) conducted during the project.

SARP will request the following documentation be submitted by the Contractor upon completion of work:

- 30. Results of laboratory analysis for any sampling (paint, soil, water, or other materials) collected after completion of activities at each site.
- 31. Documentation of final medical surveillance results. The samples are to be collected upon completion of work on this project and before employees start work on any other projects.

HAZARDOUS MATERIALS SUBMITTALS

The following documentation shall be provided to WMATA prior to transport or disposal of hazardous materials or substances:

- Documentation of licenses, certificates, and U.S. EPA identification numbers required for transportation of hazardous materials, hazardous substances, or hazardous wastes.
- Documentation of licenses, permits, and certificates required for disposal of hazardous wastes including the name and address of the waste disposal facility where hazardous waste materials are to be disposed.

2.16 SANITARY PROVISIONS

The OSHA standard for sanitation, 29 CFR 1910.141, shall be followed. Prior to starting work, the Contractor shall furnish for the use of his force on the work necessary toilet conveniences secluded from public view. They shall be kept in a clean and sanitary condition and shall comply with the requirements and regulations of the area in which the work is being performed. Potable drinking water shall be provided with individual cups and sanitary conditions for the water dispenser shall be maintained. A common drinking cup and other common utensils are prohibited.

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

2.17 SUBCONTRACTS

- a. The divisions or sections of the Specifications are not intended to control the Contractor in dividing the work among subcontractors or to limit the work performed by a trade.
- b. The Contractor shall not enter into subcontracts totaling in amount more than the percentage of the total Contract price permissible under WORK TO BE PERFORMED BY THE CONTRACTOR article of these Special Conditions, without the written permission of the Contracting Officer or other delegated Authority's Representative.
- c. Before entering into any subcontracts, the Contractor shall submit a written statement to the Contracting Officer or other delegated Authority's Representative giving the name and address of the proposed subcontractor, the portion of the work and material which he is to perform and furnish, and any other information tending to prove that the proposed subcontractor has the necessary facilities, skill, integrity, past experience and financial resources to perform the work in accordance with the terms and conditions of this Contract.
- d. No subcontractor shall be permitted to perform work at the site until he, or the Contractor, in compliance with the provisions of the INDEMNIFICATION AND INSURANCE article of these Special Conditions, has furnished satisfactory evidence of insurance as required.
- e. The Contractor shall promptly, upon request, file with the AR a conformed copy of the subcontract, with the price and terms of payment deleted.
- f. The Authority or its representatives will not undertake to settle any difference between the Contractor and his subcontractors or between subcontractors.

2.18 PAYMENT FOR USE OF EQUIPMENT

- a. Allowable ownership and operating expense for construction plant and equipment in sound workable condition, owned by the Contractor, Joint Venture Partnerships, organizations under common control, and any equipment under lease-purchase or sale-lease back agreements, will be paid for at hourly rates published in the most current Rental Rate Blue Book for Construction Equipment (Blue Book) by PRIMEDIA Information, Inc., by applying the following formula: the Regular Hourly Rate shall be 75 percent of the sum of the monthly rate (area adjustment map not used) divided by 176 and the estimated operating cost per hour. Regular Hourly Rate shall be full compensation for equipment ownership and operating expenses and shall include the cost of fuel, oil, lubricants, supplies, spare parts, repairs and maintenance, major overhauls, mechanic and servicing labor, depreciation, storage, insurance, interest, taxes, record keeping and all incidentals. The cost of equipment operators is not included. For forward pricing, the Blue Book rates in effect at the time of negotiations shall apply. For retrospective pricing, the Blue Book rates in effect at the time the work was performed shall apply. Manufactures ratings and manufacturer approved modifications shall be used to classify equipment for the determination of the Regular Hourly Rate.
- b. The hourly rates are calculated as shown in the following example:

	Regular	Multi-Shift	Standby
	Hourly Rate	Hourly Rate	Hourly Rate
Monthly \$	\$6,070.00	\$6,070.00	\$6,070.00

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

			, -,
	Regular Hourly Rate	Multi-Shift Hourly Rate	Standby Hourly Rate
Divided by 176	176	176	176
Monthly \$ divided by 176	\$34.49	\$34.49	\$34.49
Estimated Operating Cost \$/Hr.	18.2	18.2	18.2
Subtotal	52.69	52.69	52.69
Rate Adjustment - 75%	75%	75%	75%
Subtotal	39.52	39.52	39.52
Status Adjustment	100%	60%	40%
Total Rate	\$39.52	\$23.71	\$15.81

- c. Equipment with a new cost of \$2,000 or less will be considered small tools.
- d. For Contractor owned equipment, as identified in paragraph (a), the first eight (8) hours, or fraction thereof, usage in any one day shall be paid for at the <u>Regular Hourly Rate</u> and any additional time in excess of eight (8) hours, shall be considered to be an additional shift, or fraction thereof, and shall be paid for at 60 percent of the <u>Regular Hourly Rate</u>. Standby time, if authorized by the Contracting Officer or other delegated Authority's Representative, will be paid for at 40 percent of the <u>Regular Hourly Rate</u>. Any usage time less than 30 minutes shall be considered to be one half hour.
- e. For third party rented equipment the Authority will accept rental rates actually paid and substantiated by certified reproduced copies of invoices or bills. Such invoices or bills shall indicate the amount of operating expenses and/or operator wages and fringes, if any, included in the rental rate. In no case shall the bare rental rate per hour (operating expense, and/or operator wages and fringes not included) exceed the appropriate Regular Hourly Rate, excluding operating cost per hour. Where required, the operating costs per hour will be agreed upon between the Contractor and the Authority using operating costs per hour from the Blue Book for the same or similar equipment.
- f. The above methods of determination of construction plant and equipment cost shall apply to all adjustment of contract price arising under the articles of Section 1, General Provisions, except Article 1.25, Termination for Convenience of the Authority; Section 2, Special Conditions; and Technical Provisions of the Contract.
- g. These equipment rates shall apply to equipment in sound workable condition. The equipment shall be of approved size and capacity to provide normal output or production required for the work to be done. Equipment not meeting these requirements may be used only with the Contracting Officer or other delegated Authority's Representative's approval and at agreed, reduced rates. Usage time or standby time will not be allowed while equipment is inoperative due to breakdown and such equipment shall be removed from the job site at the direction of the Contracting Officer or other delegated Authority's Representative.

2.19 HISTORICAL AND SCIENTIFIC SPECIMENS

Articles of historical or scientific value including, but not limited to, coins, fossils and articles of antiquity which may be uncovered by the Contractor during the progress of the work shall become the

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

property of the Authority. Such findings shall be reported immediately to the AR who will determine the method of removal, where necessary, and the final disposition thereof.

2.20 SALVAGE OF MATERIALS AND EQUIPMENT

- a. The Contractor shall maintain adequate property control records for materials or equipment specified to be salvaged. The Contractor shall be responsible for the adequate storage and protection of salvaged materials and equipment and shall replace all salvage materials and equipment which are broken or damaged during salvage operations as the result of his negligence or while in his care.
- b. All material not reused shall become the property of the Contractor and removed from the site.

2.21 ENVIRONMENTAL CONTROL

- a. The Contractor shall:
 - (1) Maintain temperature and humidity to protect work, in progress and in place, as well as permanent equipment and materials, stored and installed, against damage from heat, cold and dampness.
 - (2) Take such steps as necessary to protect such work from other adverse conditions.

2.22 SIGNS

- a. The Contractor shall furnish and erect at the work site one portable Authority project sign.
- b. Sign size, content, lettering and format shall be as shown at the end of this Section.
- c. The exact location of the sign shall be as directed.
- d. The sign shall be maintained during the work and removed upon its completion.

2.23 CONSTRUCTION SEQUENCE AND STAGING

2.23.1 CONSTRUCTION SEQUENCE

- a. Not Used.
- b. The Contractor shall conduct his work in a manner that will minimize interference with the operations of other contractors involved in the performance of related work. He shall bring his work to a stage of completion that will conform to the requirements specified in the WORK BY OTHERS article of these Special Conditions.
- c. The Contractor's particular attention is directed to the fact that both vehicular and pedestrian traffic must be maintained on the various existing streets within and adjacent to the project site at all times during the duration of the Contract.
- d. The Contractor shall coordinate all staging activities with the appropriate facilities managers as to work area, storage area and equipment movement

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

2.23.2 CONSTRUCTION STAGING - NOT USED

2.24 MEASUREMENTS

Dimensions shown on existing work and dimensions required for work that is to connect with work not in place shall be verified by the Contractor by actual measurement of the existing work. Discrepancies between the Contract Drawings and Specifications and the existing conditions shall be referred to the AR before work affected thereby has been performed.

2.25 OPERATION AND MAINTENANCE

Unless otherwise required by the technical specifications:

2.25.1 OPERATION AND MAINTENANCE MANUALS

- a. The Contractor shall furnish manuals for equipment and systems as required by the Specifications.
- b. Data copy included from standard catalogs shall be edited to reflect only conditions pertinent to this Contract.
- c. Data copy shall be suitable for dry-copy reproduction on standard office copy machines.
- d. All Drawings shall be in AutoCAD version14 or later and the written portion of the manuals shall be Microsoft Word latest version. All electronic information shall be stored on CDs which shall be compatible with the current CD readers at WMATA. The contractor shall test each CD in one computer designated by the Authority Representative before final acceptance of any manuals.
- e. Manuals shall be prepared using the following materials.
 - (1) Binder:
 - (a) One of the following:
 - [1] Loose-leaf; three-ring with elliptical rings; stiff cover with covering resistant to oil, water and wear; reinforced hinges; label holder on spine; mechanical device to open, close and lock rings; and sheet lifters. Size for 8-1/2 inch by 11-inch paper, three-inch maximum capacity.
 - [2] Loose-leaf three-post binder conforming to FS UU-B-320, Type II, Class 2, with covering resistant to oil, water and wear; label holder on spine; size for 8-1/2 inch by 11-inch paper; capacity as required, four-inch maximum thickness.
 - (b) When the assembled data exceeds the capacity of one binder, provide additional binders as necessary.
 - (2) Pages:
 - (a) Originals: White, 60-pound bond with plastic-reinforced binding edge.
 - (b) Catalog data: Offset-printed copy on white paper, with plastic-reinforced edge.

- (c) Standard: 8-1/2 inches by 11 inches.
- (d) Fold-out: 11 inches by 8-1/2 inches for binding portion of page plus 7-1/2 inches for each additional portion of folded page; title and page number visible without unfolding. Provide a filler at the binding edge of fold-out pages, equal in thickness to the folded portion.
- (e) Holes punched for standard three-ring binder.
- (f) Consecutively numbered (format Page 1 of last number in section).
- f. Manuals shall include the following data (split into the following numbered sections):
 - (1) Table of contents.
 - (2) Contractors name, address and telephone number, with similar data for his 24-hour service organization (format shall be in table form rows and columns).
 - (3) Manufacturer's name, address and telephone number, with similar data for his local representative, distributor and service agency (format shall be in table form rows and columns).
 - (4) Catalog, model and serial number of equipment installed. Include WMATA unit numbers where applicable (format shall be in table form rows and columns).
 - (5) Description of equipment.
 - (6) Statement of warranty as specified.
 - (7) Description of modification, servicing and repairs performed prior to start of warranty.
 - (8) Dates warranty begins and expires.
 - (9) Standard starting, stopping and operating procedures.
 - (10) Emergency and special operating procedures.
 - (11)Routine maintenance procedures.
 - (12) Servicing and lubrication schedule (format shall be in table form rows and columns).
 - (13)Manufacturers printed operating and maintenance instructions, manufacturer's parts list, illustrations and diagrams.
 - (14)One copy of each wiring diagram for each shop track stinger system at each Rail Shop.
 - (15)List of spare parts, prices and recommended stock quantities for routine maintenance of the equipment for one year and list of spare parts that are considered critical and for which extended time frames for acquisition would create undesirable down-time for the equipment.

- Contract No. IFB FQ15090 Date: May 20, 2015
- (16)List of special tools required to perform inspection, adjustment, maintenance and repair. Special tools are those developed to perform a unique function related to the particular equipment and are not available from commercial sources.
- (17)Copy of each approved shop drawing of the equipment and system. Include drawings which show outline dimensions weights and assembly data; do not include drawings which show manufacturing details.
- g. Submittals: Manuals shall be submitted as follows:
 - (1) Four copies of sample formats and outlines of contents in draft form 120 calendar days prior to the scheduled date of final substantial completion of the first location if applicable.
 - (2) Two copies of complete manual in final form 45 calendar days prior to the scheduled date of final substantial completion.
 - (3) Six copies of approved manual(s) with electronic format as specified herein 10 calendar days after the scheduled date of final substantial completion.
 - (4) If operation and maintenance training is included in this Contract, the Contractor shall provide to each trainee, a copy of approved Operation and Maintenance Manuals for this purpose.

OPERATION AND MAINTENANCE TRAINING

Unless otherwise required by the technical specifications:

a. General:

- (1) Where specified the Contractor shall develop and conduct a program to train selected Authority personnel in the operation and maintenance of equipment and systems furnished.
- (2) The Contractor shall furnish instructors, instructional materials and audiovisual aids and equipment.
- (3) The Authority will furnish physical facilities and equipment.

b. Qualification of instructors:

- (1) Instructors shall have full, precise and detailed knowledge of the design and functional characteristics of all aspects of the equipment and systems furnished with particular emphasis on operational and maintenance considerations and requirements.
- (2) Instructors shall present the instructional program in an effective manner.
- (3) Instructors will be subject to approval.

c Program content:

As a minimum, instruction will include material covered in the operation and maintenance manual as well as the following:

(1) Theory of operation.

- (2) Practical aspects of operation.
- (3) Description of system, equipment and components.
- (4) Functional characteristics of system, equipment and components.
- (5) Emergency operating procedures.
- (6) Location, removal and reinstallation of components.
- (7) Maintenance procedures.
- (8) Servicing intervals and schedules.
- (9) Diagnosis and problem solving (troubleshooting).
- (10)Repair.
- (11)Overhaul.
- d. Submittals:
 - (1) The Contractor shall submit the following at the times stated:
 - (a) Preliminary submittal: Not later than 10 calendar days after NTP.
 - [1] Instructional outline: A complete, accurate and detailed listing of topics to be addressed in the instructional program using the specified content list.
 - [2] Specimens of instructional material to be used.
 - [3] Descriptions of audio-visual material and equipment to be used.
 - (b) Intermediate submittal: Not later than 60 calendar days after approval of preliminary submittal.
 - [1] All material submitted for preliminary submittal incorporating or resolving comments.
 - [2] Complete instructional plans including audio-visual aids and descriptions of instructional techniques and procedures.
 - (c) Final submittal: Not later than 30 calendar days prior to scheduled date of final substantial completion.
 - [1] All material submitted for intermediate submittal incorporating or resolving comments.
 - [2] Complete instructional plans including audio-visual aids and descriptions of instructional techniques and procedures.
 - (2) Operation and maintenance training shall be completed prior to scheduled date of final substantial completion.

Washington Metropolitan Area Transit Authority

Contract No. IFB FQ15090

IFB FQ15090/GG

Date: May 20, 2015

2.26 ABBREVIATIONS

AASHTO: American Association of State Highway and Transportation Officials

ABS: Acrylonitrile-Butadiene-Styrene

ac: Alternating Current

ACI: American Concrete Institute

ACGIH: American Conference of Governmental Industrial Hygienists

AFD: Alexandria Fire Department

AHDGA: American Hot Dip Galvanized Association, Inc.

AI: Asphalt Institute

AISC: American Institute of Steel Construction

AISI: American Iron and Steel Institute

AMTRAK: National Railroad Passenger Corporation

ANSI: American National Standards Institute (synonymous with USASI-ASA)

AR Authority Representative

AREA: American Railway Engineering Association

ASHRAE: American Society of Heating, Refrigerating and Air

Conditioning Engineers

ASNT: American Society of Nondestructive Testing

ASTM: American Society for Testing and Materials

AWG: American Wire Gauge (synonymous with Brown and Sharpe)

AWS: American Welding Society

AWPA: American Wood Preservers' Association

AWQB: Air and Water Quality Bureau (Department of DCDES)

BG&E: Baltimore Gas and Electric Company

BLS: Bureau of Labor Statistics

B&O: Baltimore & Ohio Railroad (Division of CSX Transportation)

BOCA: Building Officials and Code Administrators International

Washington Metropolitan Area Transit Authority

Contract No. IFB FQ15090

IFB FQ15090/GG

Date: May 20, 2015

BTU: British Thermal Unit

BTUH: British Thermal Units Per Hour

C: Celsius (Centigrade)

CAGI: Compressed Air and Gas Institute

CE: U.S. Army Corps of Engineers

cfm: Cubic Feet Per Minute

CISPI: Cast Iron Soil Pipe Institute

CMU: Concrete Masonry Unit

C&O: Chesapeake and Ohio Railroad

(Division of CSX Transportation)

CONRAIL: Consolidated Rail Corporation (formerly Penn Central)

C&P: Chesapeake and Potomac Telephone Company

CQCS: Contractor's Quality Control System

CRSI: Concrete Reinforcing Steel Institute

dB: Decibel

dc: Direct Current

DFT: Dry Film Thickness

DILM: Ductile Iron Pipe, Cement-Lined and Coated, Mechanical Joint

DILP: Ductile Iron Pipe, Cement-Lined and Coated, Push-On Joint

DPST: Double Pole, Single Throw

DTS: Data Transmission System

EPA: Environmental Protection Agency

EPR: Ethylene Propylene Rubber

F: Fahrenheit

FAA: Federal Aviation Administration

FCCCR: Foundation for Cross Connection Control Research of the University of Southern

California Engineering Center

FHWA: Federal Highway Administration

Washington Metropolitan Area Transit Authority IFB FQ15090/GG

Contract No. IFB FQ15090 Date: May 20, 2015

FM: Factory Mutual Associates

FS: Federal Specifications

FED STD: Federal Standard

FTA: Federal Transit Administration

GPH: Gallons Per Hour

GSA: General Services Administration

HOA: HAND/OFF/AUTOMATIC

HP: Horsepower

HVAC: Heating, Ventilating and Air Conditioning

ICEA: Insulated Cable Engineers Association

ICI Industrial Coatings International

ID: Inside Diameter

IEEE: Institute of Electrical and Electronic Engineers

IPS: Iron Pipe Size

ISEA: Industrial Safety Equipment Association

JGB: Jackson Graham Building (formerly OCCB)

kHz: Kilo Hertz

kV: Kilovolts

kVA: Kilovolts amperes

kW: Kilowatts

L/DR: Length-to-Diameter Ratio

LED: Light Emitting Diode

mV: 1,000 volts

mVA: 1,000-amperes

MCM: 1,000 Circular Mils

MCP: Motor Circuit Protector

Washington Metropolitan Area Transit Authority

Contract No. IFB FQ15090

IFB FQ15090/GG

Date: May 20, 2015

MDNR: Maryland Department of Natural Resources

METRO: Logo for the Washington Metropolitan Area Transit Authority

MNCPPC: Maryland National Capitol Park and Planning Commission

MS: Military Specification

MSDS: Material Safety Data Sheet

MSG: Manufacturers' Standard Gauge

MIL STD: Military Standard

MSHA: Maryland State Highway Administration

MSS: Manufacturer's Standardization Society of the

Valve and Fitting Industry

MWRA: Maryland Water Resources Administration (Part of MDNR)

NAAMM: National Association of Architectural Metal Manufacturers

NACE: National Association of Corrosion Engineers

NBS: National Bureau of Standards

NC: Normally Closed

NCMA: National Concrete Masonry Association

NEBB: National Environmental Balancing Bureau

NEC: National Electrical Code

NEMA: National Electrical Manufacturers Association

NFPA: National Fire Protection Association

NIOSH: National Institute for Occupational Safety and Health

NO: Normally Open

NPS: National Park Service

NTP: Notice to Proceed

NTIS: National Technical Information Service

NWS: National Weather Service (Formerly U.S. Weather Bureau)

OCCB: Operations Control Center Building

600 Fifth Street, N.W.

Washington Metropolitan Area Transit Authority IFB FQ15090/GG

Contract No. IFB FQ15090

Date: May 20, 2015 Washington, D.C. 20001 (See JGB)

OD: Outside Diameter

ORD: Operation Readiness Date

OS&Y: Outside Stem and Yoke

OSHA: Occupational Safety and Health Administration

PCI: Pre-stressed Concrete Institute

PDI: Plumbing and Drainage Institute

PE: Polyethylene

PEI: Porcelain Enamel Institute

PEPCO: Potomac Electric Power Company

PGFD: Prince Georges County, Fire Department

PGDPW&T: Prince Georges County

Department of Public Works and Transportation

PGSCD: Prince Georges County

Soil Conservation District

PPHM: Parts Per Hundred Million

PPL: Plantation Pipeline Company

PPM: Parts Per Million

psf: Pounds Per Square Foot

psi: Pounds Per Square Inch

psig: Pounds Per Square Inch Gauge

PVC: Polyvinyl Chloride

RF&P: Richmond, Fredricksburg and Potomac Railroad

rms: Root Mean Square

rpm: Revolutions Per Minute

ROD: Revenue Operation Date

RQD: Rock Quality Designation

RLA: Redevelopment Land Agency (Department of DCHCD)

Washington Metropolitan Area Transit Authority Contract No. IFB FQ15090 IFB FQ15090/GG Date: May 20, 2015

SDI: Steel Deck Institute or Steel Door Institute, depending upon context in which it

occurs

SMACNA: Sheet Metal and Air Conditioning Contractors

National Association

S1S: Smooth One Side

S2S: Smooth Both Sides

SJI: Steel Joist Institute

SR: Southern Railway Company

SPDT: Single Pole, Double Throw

SPST: Single Pole, Single Throw

SSPC: Steel Structures Painting Council

TGA: Thermo gravimetric Analysis

UL: Underwriter's Laboratories, Incorporated

UPS: Unit Price Schedule or

Uninterruptible Power System, depending upon context in which it occurs

USBR: U. S. Bureau of Reclamation

USCG: U. S. Coast Guard

USCS: U. S. Commercial Standard

USDA/SCS: U. S. Department of Agriculture - Soil Conservation Service

USDOT: U. S. Department of Transportation

USN/CD: U. S. Navy, Chesapeake Division

USPS: U. S. Product Standard

USSG: United States Standard Gauge

WAD: Washington Aqueduct Division (Element of U.S. Army C.E., Baltimore District)

WGL: Washington Gas Light Company

WSSC: Washington Suburban Sanitary Commission

WTC: Washington Terminal Company (AMTRAK)

XLPE: Cross-Linked Polyethylene

Contract No. IFB FQ15090 Date: May 20, 2015

2.27 CONTRACT RECORD DRAWINGS

a. General:

- (1) During construction, the Contractor shall maintain a record set of Contract Drawings annotated to show all changes incorporated as work progresses. Information shall include, but not be limited to, the following:
 - (a) Depths of various elements of foundations in relation to survey data.
 - (b) Horizontal and vertical locations of underground electrical and utility facilities referenced to survey data. Unless otherwise specified, verify measurements within a 12-inch tolerance; verify storm and sanitary sewer pipe inverts within 0.01 foot.
 - (c) Location of interior utilities and appurtenances concealed in construction, referenced to visible and accessible features of the structure.
 - (d) Field changes of dimensions and detail.
 - (e) Changes accomplished by change orders.
 - (f) Construction left in place, such as temporary support systems and concrete outside neat lines of permanent structures, including notes defining types and locations of items.
- (2) Before the scheduled date of final substantial completion, the Contractor shall submit approved as-built drawings and microfilmed record drawings for the completed work.

b. As-built drawings:

- (1) The Authority will furnish the original computer data diskette copies of the Contract Drawings in AUTOCAD Release 14 which the Contractor shall use in preparing as-built drawings. As built reproductions shall be on Mylar. Images shall be clear, sharp and readily legible. The original Contract Drawings computer data diskettes shall be returned to the Authority not later than 10 calendar days after their receipt from the Authority.
- (2) Drafting shall be performed by skilled drafters using AUTOCAD R14 and shall match original Contract Drawings in line weights, symbols and lettering style and size.
- (3) The Contractor shall submit three sets of prints of as-built drawings for review and approval.
- (4) Additions and corrections shall be incorporated and as-built original computer drawing files. Contractor shall submit one set of computer drawing diskette files in AUTOCAD Release 14, three sets of prints and one set of reproducible prints on Mylar not later than 30 calendar days after receipt of review comments.
- (5) Completed as-built drawings shall bear the signature of an officer of the Contractor organization, certifying compliance with as-built conditions, using a rubber stamp as follows:

AS - BUILT

Washington Metropolitan Area Transit Authority IFB FQ15090/GG	Contract No. IFB FQ15090 Date: May 20, 2015
(DATE)	
I CERTIFY THAT THIS DRAWING ACCURATELY DEPICTS THE WORK AS CONSTRUCTED	
(AN OFFICER OF THE CONTRACTOR)	

2.28 CERTIFICATION OF NONSEGREGATED FACILITIES BY CONTRACTORS AND SUBCONTRACTORS

Prior to the award of any subcontract, or federally assisted construction contract or subcontract, required to contain the Equal Opportunity article contained in his Contract, the Contractor shall obtain the certification set forth in the Invitation for Bids. This certification may be required by the Contractor, either for each subcontract or for all subcontracts during a period, i.e., quarterly, semiannually, or annually.

2.29 WAGE RATES

CONTRACTOR'S NAME

- a. The minimum wages, which in addition to basic hourly rate of pay include fringe benefit payments to be paid laborers and mechanics on this project pursuant to the LABOR PROVISIONS article of the General Provisions, as determined by the Secretary of Labor to prevail for corresponding classes of laborers and mechanics employed on projects similar in character to the Contract work in the pertinent locality, are set forth as an appendix to these Special Conditions.
- b. Any class of laborers and mechanics not listed but employed on this Contract shall be classified or reclassified conformably to the schedule set out therein by mutual agreement between the Contractor and class of labor concerned, subject to the prior approval of the Contracting Officer or other delegated Authority's Representative. In the event the interested parties cannot agree on the proper classification or reclassification of a particular class of laborers and mechanics to be used, the question, accompanied by the recommendation of the Contracting Officer or other delegated Authority's Representative, shall be referred to the Secretary of Labor for final determination.

2.30 Not Used

2.31 TECHNICAL REFERENCES

- a. When reference is made to codes, regulations, reference standards and specifications, the work shall conform to the edition current as of the date of receipt of bids, unless otherwise specified.
- b. Where reference standards and specifications conflict with Contract requirements, the Contract requirements shall govern.

Contract IFB FQ15090	Page 182	Construction Special Provisions

2.32 COMMUNITY RELATIONS - NOT USED

2.33 DEFINITION OF TERMS

For the purposes of this Contract, the following terms and their derivative forms shall be accorded the meanings assigned below:

- a. Specified: Unless otherwise stated, as required by the Contract Specifications for the project.
- b. Shown: Unless otherwise specified, as shown on the Contract Drawings. Synonyms: Detailed, scheduled.
- c. Approved: Unless otherwise specified, as approved by the Engineer. Synonyms: Satisfactory, accepted.
- d. Directed: Unless otherwise specified, as directed by the Authority Representative or Contracting Officer. Synonyms: Designated, ordered, prescribed.
- e. AR: Authority Representative.
- f. Jurisdictional Authorities: State, federal and local authorities or agency thereof having jurisdiction over work to which reference is made.
- g. Work: Labor, supervision, services, materials, machinery, equipment, tools, supplies and facilities to accomplish the requirements of the Contract.
- h. Provided: Furnished, installed complete in place and successfully tested to demonstrate satisfactory operation.
- i. Submit: Unless otherwise specified, transmit to the AR for approval, information or record.
- j. Shall/Will/May:
 - (1) Shall: Indicates action which is mandatory on the part of the Contractor.
 - (2) Will: Indicates probable action by the Authority or its representatives.
 - (3) May: Indicates permissible action.
- k. Similar: Generally the same but not necessarily identical; details shall be worked out in relation to location and relation to other parts of the work.
- I. Including/consisting of:
 - (1) Including: Introduces a partial, representative listing of things or actions.
 - (2) Consisting of: Introduces a complete listing of things or actions which constitutes the whole.
- m. Article: An element of the Specifications bearing its own alphanumeric designation.

Washington Metropolitan Area Transit Authority

Contract No. IFB FQ15090

IFB FQ15090/GG

Date: May 20, 2015

2.34 IDENTIFICATIONS

- a. Not used.
- b. Not used.
- c. CTC: Capital Transit Consultants.
- d. The Jurisdictional agencies:
 - (1) Occupational Safety and Health Administration
 - (2) Environmental Protection Agency
 - (3) Washington, D.C.
 - (4) State of Maryland.
 - (a) Prince Georges County
 - (b) Montgomery County
 - (5) State of Virginia
 - (a) Fairfax County
 - (b) City of Alexandria and all sub-agencies therein.

2.35 ENGINEER'S FACILITY - NOT USED

2.36 PRECONSTRUCTION INSPECTION

- a. Conditional inspection of buildings or structures in the immediate vicinity of the project which may reasonably be expected to be affected by the work will be performed by and be the responsibility of the Contractor.
- b. The Contractor shall document in writing, including photographs, the general condition and defects from the inspection and submit to the AR within five calendar days after inspection.

2.37 DETECTION OF MOVEMENT - NOT USED

2.38 PHOTOGRAPHS -

A. As soon as the construction operations has been initiated at the site, the Contractor shall submit (to the AR) a series of digital photographs taken each month of progress and/or problems which effect his performance. These photos shall be submitted monthly or weekly (if needed by AR) until completion of all physical work. The actual number of photos and locations shall be based on the amount of progress/and or problems encountered each month. The photo's need to be coordinated with the AR and staff to ensure proper coverage or areas. For informational purposes, each new stage of work shall be

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

photographed to include major work areas and activities in progress. Contractor shall not be paid until the photographs are submitted to the Engineer within 10 days after taking.

B. Digital photo's shall be submitted to the AR monthly via CD's (ie. by mail) and via email set (to AR's office) or as directed. Each print shall be identified on a permanent file so that the following data is recorded for each photo to include: the specific contract number; photo number, ex. Photo #1 of ..., job location such as survey stationing, to include looking north... or west...etc., date of the photo, progress or problems identified....in the lower right hand corner of the photo or on a separate file. The data shall be typewritten and arranged similar to the data listed below:

WASHINGTON METROPOLITAN AREA TRANSIT AUTHORITY

Contract No			
Contract Title:			
Prime Contractor:		_	
Date photo taken:	Photograph No		
Identify Job location, area, elev.,			each photo
Description of work in progress:			-
or Problems encountered:			

2.39 WORK BY OTHERS

- a. This Contract is one of a series of contracts for the construction of the Washington Metropolitan Area Transit System. During the progress of the work under this Contract it will be necessary for other contractors and persons employed by the Authority to work in or about the project. The Authority reserves the right to put such other contractors to work and to afford such access to the site of the work to be performed hereunder at such times as the Authority deems proper. The Contractor shall not impede or interfere with the work of such other contractors engaged in or about the work and shall so arrange and conduct his work that such other contractors may complete their work at the earliest date possible. The cooperation of the Contractor with the other contractors is mandatory.
- b. The exercise of such right aforesaid by the Authority to permit other Contractors and others to do work in or about the contract area shall in no way nor to any extent relieve the Contractor from liability for loss and damage to the work due to or resulting from his operations.
- c. The AR will decide any disputed questions regarding the performance of the work, access to the site, cleaning up the site and priority of performance between the various contractors.
- d. The Contractor shall inform the AR in writing of all agreements pertaining to coordinating his work with the work of other contractors engaged upon the project.
- e. Provisions similar to the above shall apply to the relations between the Contractor and utility companies performing work in connection with Authority construction. Permit free and clear access to utility personnel for purposes of inspection, maintenance, providing for additional service requirements and construction of new facilities.
- f. The Contractor shall cooperate with all other contractors requiring access to the work, regarding access to the site, maintenance of security, temporary facilities, cleaning of the site and like matters requiring common effort.

Date: May 20, 2015

Contract No. IFB FQ15090

- Other contracts, as necessary, may be performed at this location at the sole discretion of the Authority. Further, the Authority may perform work with its own forces at any time during the contract period of performance.
- h. When transportation services, or other activities of the Authority are to be disrupted, the Contractor shall provide such advance notice as directed.

2.40 **UTILITIES**

- a. Within the limits of and adjacent to the project there may exist public and private utilities in the form of sanitary sewers, storm drains, traffic and street light systems, parking meters, streetcar tracks, gas lines, steam lines, water lines, fire hydrants, oil fill lines, and aerial and underground power, fire alarm, police, telegraph and telephone lines. The Contract or Informational Drawings may show some known public and private utilities in their approximate locations within the limits of the project which are expected to interfere with the work. The Contractor is, however, cautioned that these locations are not guaranteed, nor is there any guarantee that all utility lines in existence within the limits of the project have been shown. All utilities shown or encountered in the work shall be maintained and protected in their locations unless otherwise shown or specified.
- b. The Contractor shall, through the AR, establish and maintain direct and continuous contact, with the owners or operators of the respective utilities and shall cooperate with them at all times and in all places of the work. Before commencing construction, the Contractor shall verify the locations of all utilities which may be affected by his operations, and shall submit his plan for performing the work to the AR for review and approval and to the utility owner. No work in the vicinity of or which may affect utilities shall be started until approved.
- The Contractor shall notify the AR, "Miss Utility," utility companies and the jurisdictional agencies at least 48 hours in advance of construction which may interfere with the operation of such utilities.
- d. Damage to utility lines caused by the Contractor's operations shall be immediately reported by him to the AR and to the utility company or jurisdictional agency affected, which will, in general, make its own repairs at the Contractor's expense.

2.41 ACCESS TO FIRE HYDRANTS AND FIRE ALARM BOXES

- a. Whenever the work is being carried on, free access must be given to each fire hydrant, fire alarm box and connection to standpipe; when required, hydrants shall be extended by suitable tubes or piping to an accessible point as approved and to the satisfaction of the jurisdictional fire department. Obstructions shall not be piled at any time or placed within 10 feet of any fire hydrant, standpipe connections and other suppression devices or fire alarm box; where materials are unavoidably piled or placed in the vicinity of a fire hydrant, standpipe connections and other suppression devices or fire alarm box and to such height as to prevent the same from being readily seen, the position of such hydrants, standpipe connections and other suppression devices or fire alarm box shall be indicated by suitable signs and lights, both day and night.
- b. The Contractor shall safeguard, maintain and protect the wires, cables, ducts, manholes, posts and poles, signals, and alarm boxes of the fire departments. He shall not cause any interruption to fire department fire alarm telegraph service, and in case of accident, shall promptly notify the fire department. No fire department wire, cable, duct, manhole, post or pole, signal or fire alarm box shall be disturbed, except in the presence of a representative of the Bureau of Fire Alarm Telegraph. In case any such wire, cable, duct, manhole, post or pole, signal or fire alarm box is

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

disturbed, the Contractor shall immediately notify the AR, and it shall be restored immediately to its original condition.

2.42 CONTRACTOR'S PLANT

- a. The Contractor shall submit a plan of his plant layout for approval within seven calendar days after receipt of NTP. All necessary construction in connection therewith shall be done in a neat workmanlike manner to the AR's satisfaction.
- b Sufficient construction plant shall be provided and maintained at points where work is in progress to adequately meet demands of the work and with ample margin for emergencies or overload. The plant shall be of sufficient capacity, in the opinion of the AR, to permit a rate of progress which will ensure completion of the work within the time specified in the Contract. The AR shall have the right to reject or condemn each plant, apparatus, staging, or other appliance which in his opinion is unsafe, improper or inadequate. Whether the AR exercises this authority or not, the Contractor is not relieved from his responsibility for the safe, proper and lawful construction, maintenance and use of such plant, apparatus or staging. Condemned plants or equipment shall be brought to acceptable condition or shall be removed from the site.
- c. The location of all stationary equipment and the location of all miscellaneous mobile equipment shall be subject to approval.

2.43 CONTRACTOR'S EMPLOYEES (07/03)

- a. The Contractor and his subcontractors shall provide their personnel with distinctive badges showing the employer's name and employee's name or number. These badges shall be displayed in a prominent manner on each person while engaged on the work. Access to the sites shall be granted only to properly accredited representatives of the Contractors and his subcontractors.
- b. If any subcontractor or person employed by the Contractor appears to the AR to be incompetent or careless or to act in a disorderly or improper manner, his services in connection with the work shall be immediately terminated upon request by the AR and he shall not again be employed on the work.
- c. The Contractor and subcontractors requiring entry into the rail operating system for performance of Contract work shall provide such employees requiring entry with photo identification cards issued by the Authority. The Contractor shall obtain and be responsible for administering the use of the identification cards in accordance with most recent governing Authority POLICY/INSTRUCTION. The ID cards are not valid for transportation on Metrobus or Metrorail and will be valid for the duration of the contract up to a maximum of one year.

2.44 HOURS OF WORK

The hours of work shall be Monday through Friday, 6:00 AM to 3:00 PM (15:00) unless otherwise approved by the Authority Representative (AR) and subject to compliance with all federal, state and local laws and regulations. If approved by AR, these hours of work may be extended up to 11:00 PM (23:00) and the Contractor may be granted nighttime hours and weekend hours to perform the Work. The Contractor shall perform any and all work that affects revenue activity between the hours of 10:00 PM (22:00) and 05:00 AM. This work includes but is not limited to electrical work requiring switch orders and structural work unable to be completed during revenue hours.

WMATA HOURS OF OPERATION

- A. Yard Operations are continuous 24 hours a day, 7 days a week.
- B. Revenue hours are the hours during which train service is open to passenger traffic. Metrorail hours of train operation are published on the www.wmata.com website and are subject to change. Except when these hours are extended for special events or disrupted due to emergencies, they are:
- 1. Monday through Thursday: 05:00 to 24:00
- 2. Friday: 05:00 to 03:00 Saturday
- 3. Saturday: 07:00 to 03:00 Sunday
- 4. Sunday: 07:00 to 24:00
- C. Rush hours are Monday through Friday 05:00 to 09:30 and 15:00 to 19:00.
- D. Non-rush hours are the revenue hours during which train service is not designated as rush hour traffic:
- 1. Monday through Thursday: 09:30 to 15:00 and 19:00 to 24:00
- 2. Friday: 09:30 to 15:00 and 19:00 to 03:00 Saturday
- 3. Saturday and Sunday: All revenue hours
- E. WMATA Non-revenue hours are defined as the hours during which train service is closed to passenger traffic:
- 1. Monday through Friday 00:00 to 05:00
- 2. Saturday and Sunday 03:00 to 07:00

2.45 NOISE CONTROL

Prince Georges County, Maryland is Category 1 for noise control.

a. The Contractor shall take every action possible to minimize noise caused by his operations. When required by jurisdictional agencies, noise producing work shall be performed in less sensitive hours of the day or week as directed. Noise produced by the work shall be maintained at or below the decibel levels specified and within the time periods specified.

2.45.1 PROTECTION OF PUBLIC AND EMPLOYEES

a. Noise abatement measures and precautions shall be taken in order to reduce exposure to noise. Permissible noise exposure shall be calculated in accordance with the procedures established under the Walsh-Healy Public Contracts Act. Sound levels for public noise exposure due to construction will be measured at the closest point adjacent to the site in normal use by the public while construction work is in progress. The Contractor is required to adhere to 29 CFR 1910.95 Occupational Noise Exposure, for all work on Authority property, including construction. Employee noise exposure levels will be measured at the employees' normal work station. In either case sound levels shall not exceed the following:

Exposure per day in hours Sound level in dBA*

8

90

Washington Metropo IFB FQ15090/GG	olitan Area Transit A	uthority	Contract No. IFB FQ15090 Date: May 20, 2015
	6	92	
	4	95	
	3	97	
	2	100	
	1-1/2	102	
	1	105	
	1/2	110	
	1/4 or less	115	

- b. Sound levels shall be measured on the A-weighted network of a general purpose sound level meter, conforming to ANSI S1.4 at slow response. Sound level for impulse or impact noise, i.e., noise of duration less than one second, shall not exceed a peak sound pressure level of 140 dB when measured on an approved impact noise analyzer. Instruments used for measurements should have a pulse range of at least 60 decibels (dB) and be capable of measuring impulses of duration down to 20 milliseconds.
- c. In underground or tunnel construction, individual hearing protection devices capable of reducing noise exposures to OSHA permissible exposure limits, shall be provided.
- d. The Contractor and all Subcontractors shall comply with all 29 CFR 1910.95 Occupational Noise Exposure for all work on Authority property, including construction. This standard requires that employees exposed to noise in excess of 85 dBA (slow response), participate in a Hearing Conservation Program.

2.45.2 NOISE RESTRICTIONS AT AFFECTED STRUCTURES

In addition to the provisions of Article 2.45.1, sound levels for noise due to construction activities will be monitored at the building line of structures affected acoustically by the Contractor's operations and plant. Sound levels for noise from equipment shall be measured at the building line on the A weighting network of a general purpose sound level meter at slow response. To minimize the effect of reflective sound waves at buildings, measurements may be taken three to six feet in front of the building face.

2.45.2.1 MOBILE EQUIPMENT

Sound levels for nonscheduled, intermittent, short term noise from mobile equipment shall not exceed the following dBA levels:**

RESIDENTIAL STRUCTURES	CATE	ORIES		
	1	II	III	IV
Daily, except Sundays				
and Legal Holidays				
7:00 AM to 7:00 PM	75	80	85	85
All other times	60	GE.	70	75
All other times	60	65	70	75
BUSINESS-COMMERCIAL STRUCTURES	CATE	ORIES		
	1	II	Ш	IV
Daily, including Sundays				
and Legal Holidays,				
all hours; maximum	85	85	85	85

2.45.2.2 STATIONARY EQUIPMENT

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

Sound level limits for repetitively scheduled and relatively long-term noise from stationary equipment shall not exceed the following dBA levels:**

RESIDENTIAL STRUCTURES	CATEG	ORIES			
		I	II	Ш	IV
Daily, except Sundays and Legal Holidays					
7:00 AM to 7:00 PM		60	65	70	75
All other times		50	55	60	65
BUSINESS-COMMERCIAL STRUCTURES		CATEG	ORIES		13.7
Daily, including Sundays and Legal Holidays,		I	II	III	IV
all hours, maximum.		70	70	75	75

2.45.2.3 NOISE ABATEMENT MEASURES

The Contractor shall provide such equipment and sound-deadening devices and take such noise abatement measures that are necessary to comply with the requirements of this Contract, consisting of, but not limited to, the following:

- a. Shields or other physical barriers to restrict the transmission of noise.
- b. Soundproof housings or enclosures for noise-producing machinery.
- c. Efficient silencers on air intakes of equipment.
- d. Efficient intake and exhaust mufflers on internal combustion engines.
- e. Line hoppers and storage bins with the sound-deadening material.
- f. The prohibition of the use of air-driven or gasoline-driven saws.
- g. Conducting truck loading, unloading and hauling operations so that noise is kept to a minimum.
- h. Routing of construction equipment and vehicles carrying spoil, concrete or other materials over streets that will cause the least disturbance to residents in the vicinity of the work. The AR shall be advised in writing of the proposed haul routes prior to the Contractor securing a permit from the local government.
- i. Siting of stationary equipment shall be subject to the approval of the AR in accordance with the CONTRACTOR'S PLANT article of these Special Conditions.

2.45.3 CONSTRUCTION EQUIPMENT NOISE

Powered equipment, truck or power hand tool that produce a maximum sound level exceeding the following limits shall not be used during construction operations. The sound level limits specified are referenced to a distance of 50 feet from the equipment. Sound levels shall be measured in

Washington Metropolitan Area Transit Authority IFB FQ15090/GG

substantial conformity with the Standards and Recommended Practices established by the Society of Automotive Engineers, Inc., including the latest revisions to SAE J366a and SAE J952b.

- a. Construction and industrial machinery, such as crawler-tractors, dozers, rotary drills and augers, loaders, power shovels, cranes, derricks, motor graders, paving machines, off-highway trucks, ditchers, trenchers, compactors, scrapers, wagons, pavement breakers, compressors and pneumatic power equipment. Sound level limit: 90 dBA.
- b. Highway trucks: Sound level limit: 88 dBA.
- 2.45.4 Where required by agencies having jurisdiction, certain noise-producing work may have to be performed during other than regular working hours or only at specified periods.

*Measured on the A-weighted network of a general purpose sound level meter that conforms to the current American National Standards Institute specification S1.4, at slow response. Sound level for impulse or impact noise (noise of duration less than one second) shall not exceed a peak sound pressure level of 140 dB when measured on an approved impact noise analyzer. Instruments used for measurements should have a pulse range of at least 60 dB and be capable of measuring impulses of duration down to 20 milliseconds.

Sound level for impulsive or impact noise (noise of duration less than one second) shall not exceed a peak sound pressure level of 140 dB when measured on an approved impact noise analyzer. In lieu of the above procedure, 125 dB measured on the C weighting network of a General Purpose sound level meter at fast response will be accepted as an equivalent measure of the peak sound pressure level.

**Measured at the building line on the A-weighted network of a general purpose sound level meter at slow response. To minimize the effect of reflective sound waves at buildings, measurements may be taken three to six feet in front of building face.

2.46 WORK, STORAGE AND PARKING AREA

- a. Parking facilities for the Contractor's personnel and those of his subcontractors personnel shall be the Contractor's responsibility. The storage and work facilities provided by the Authority shall not be used for parking by the Contractor or his personnel.
- b. The areas shown as the Contractor's work and storage area will be provided to the Contractor without charge. Additional work and storage space, if required, shall be obtained by the Contractor.

2.47 HAZARDOUS MATERIALS

- a. Explosives The use of explosives for the performance of Contract work will not be permitted.
- b. Flammable Materials The jurisdictional Fire Marshals prohibit the use of oxygen-acetylene welding/cutting equipment or flammable materials anywhere in the Metrorail system during hours of system operation. After each work shift, all flammable materials must be removed from Authority property.

Contract No. IFB FQ15090

Date: May 20, 2015

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

c. Chemicals and Hazardous Materials - Material Safety Data Sheets for all chemicals and hazardous materials to be used by the Contractor and Subcontractors, must be submitted for approval prior to use on Authority property.

2.48 MOBILIZATION AND PREPARATORY WORK

- a. Mobilization and preparatory work shall include mobilization of construction equipment, materials, supplies, appurtenances and the like, manned and ready for commencing and continuing the work as well as subsequent demobilization and removal from the site of such equipment, appurtenances and the like upon completion of the work.
- b. Mobilization and preparatory work shall include assembly and delivery to the site of the plant, equipment, materials and supplies necessary for the prosecution of the work that are not intended to be incorporated in the work; the clearing of and preparation of the Contractor's work area; the complete assembly, in working order, of equipment necessary to perform the required work; personnel services and hire of plant on work preparatory to commencing actual work; plus all other preparatory work required to permit commencement of the actual work on construction items for which payment is provided under the terms of the Contract.
- c. The Contractor shall conduct his work in accordance with the requirements of the SAFETY REQUIREMENTS article of these Special Conditions.
- d. When separate payment for mobilization and preparatory work is provided in the Contract, payment will be made in the amount provided in the UPS.
- e. When separate payment for mobilization and preparatory work is provided in the Contract, such payment will be made progressively, up to 100 percent of the fixed lump sum Contract price for mobilization as shown on the UPS, as mobilization occurs. The payment will be made in the form of six equal monthly payments with the first payment beginning 30 calendar days after receipt of NTP.
- f. Partial payments may be reduced by an amount determined by the AR if, in his determination, one or a combination of the following conditions applies:
 - (1) The plant and equipment at the site are insufficient or are not suitable for the performance of the work.
 - (2) The plant and equipment brought on the project are not being utilized or sufficiently utilized for prosecution of the work.
 - (3) The plant and equipment brought on the project and committed to the work are removed from the project without permission of the AR.
- g. In the event of such a reduction in partial payments, the remainder of the partial payments which are unpaid at the date of such reduction will be paid with subsequent progress payments as and when the conditions stated are rectified.

2.49 MAINTENANCE OF TRAFFIC - NOT USED

2.50 POLLUTION ABATEMENT

- Contract No. IFB FQ15090 Date: May 20, 2015
- a. The Contractor shall by every means possible conduct his operations in a manner to minimize pollution of the environment surrounding the area of work. Specific controls shall be applied as follows:
 - (1) Material transport: Trucks leaving the site and entering paved public streets shall be cleaned of mud and dirt clinging to the body and wheels of the vehicles. Trucks arriving and leaving the site with materials shall be loaded so as to prevent dropping materials and debris on the streets. The Contractor shall maintain a suitable vehicle cleaning installation and inspection installation with permanent crew for this purpose. Spills of materials in public areas shall be removed immediately.
 - (2) Waste materials: No waste or erosion materials shall be allowed to enter natural or man-made water or sewage removal systems. Erosion materials from excavations, borrow areas or stockpiled fill shall be contained within the work area. The Contractor shall develop methods to control waste and erosion including such means as filtration, settlement and manual removal.
 - (a) The Contractor shall comply with the following:
 - [1] Maryland:
 - [a] Chapter 245 of the Acts of the 1970 General Assembly of the State of Maryland which provides for a statewide erosion and sediment control program in Maryland under the guidance of the Department of Natural Resources.
 - [b] Prior to the start of the applicable earthwork construction the Contractor shall submit schedules for accomplishment of erosion control work in the State of Maryland as are applicable for earthwork under this Contract. No earthwork operations in the State of Maryland shall be started until the Contractor's erosion control schedules and methods of operation have been approved.
 - (3) Burning: No burning of waste shall be allowed without written permission. When permission is granted, burning shall be conducted in accordance with the regulations of the jurisdictional agency.
 - (4) Dust control: The Contractor shall by water sprinkling or other approved methods continuously control dust generated by his operations.
 - (5) The Contractor, subcontractors and suppliers must submit evidence to the Authority that the governing air pollution criteria will be met. This evidence and related documents will be retained by the Authority for on-site examination by FTA.
- b. The Contractor shall submit a program for pollution control prior to beginning operations.
- c. Demolition shall be performed in compliance with the requirements of the United States Environmental Protection Agency, National Emission Standards for Hazardous Air Pollutants, Section 112 of the Clean Air Act as amended 42 U.S.C. 1857 et seq. (the Act). This act covers air pollution from asbestos, beryllium, and mercury and requires prior notification to the Agency of intent to demolish a building having these materials and certain precautionary measures during demolition.
- d. Clean air and water:

(1) The Contractor agrees as follows:

- (a) To comply with all the requirements of Section 114 of the Clean Air Act, as amended (42 U.S.C. 1857, et seq., as amended by Pub. L. 91-604) and Section 308 of the Federal Water Pollution Control Act (33 U.S.C. 1251 et seq., as amended by Pub. L. 92-500), respectively, relating to inspection, monitoring, entry, reports and information, as well as other requirements specified in Section 114 and Section 308 of the Air Act and the Water Act, respectively, and all regulations and guidelines issued there under before the award of this Contract.
- (b) That no portion of the work required by this prime Contract will be performed in a facility listed on the EPA List of Violating Facilities on the date when this Contract was awarded unless and until the EPA eliminates the name of such facility or facilities from such listing.
- (c) To comply with clean air standards, clean water standards, and the Resource Conservation and Recovery Act (RCRA), at the facility in which the Contract is being performed.
- (d) To insert the substance of the provisions of this clause into any nonexempt subcontract, including this paragraph.
- (e) To obtain any necessary waste water discharge permits prior to discharging waste water generated at the work site.
- (2) The terms used in this article have the following meanings:
 - (a) The term Air Act means the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub. L. 91-604).
 - (b) The term Water Act means Federal Water Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub. L. 92-500).
 - (c) The term clean air standards means any enforceable rules, regulations, guidelines, standards, limitations, orders, controls, prohibitions or other requirements which are contained in, issued under or otherwise adopted pursuant to the Air Act or Executive Order 11738, an applicable implementation plan as described in Section 110(d) of the Clean Air Act (42 U.S.C. 1857c-5(d)), an approved implementation procedure or plan under Section 111(c) or Section 111(d), respectively, of the Air Act (42 U.S.C. 1857c-6(c) or (d)), or an approved implementation procedure under Section 112(d) of the Air Act (42 U.S.C. 1857c-7(d)).
 - (d) The term clean water standards means any enforceable limitation, control, condition, prohibition, standard or other requirement which is promulgated pursuant to the Water Act or contained in a permit issued to a discharger by the EPA or by a State under an approved program, as authorized by Section 402 of the Water Act (33 U.S.C. 1342), or by local government to ensure compliance with pretreatment regulations as required by Section 307 of the Water Act (33 U.S.C. 1317).
 - (e) The term compliance means compliance with clean air or water standards and with the Resource Conservation and Recovery Act (RCRA). Compliance shall also mean compliance with a schedule or plan ordered or approved by a court of competent jurisdiction, the EPA or an air or water pollution control agency in accordance with the requirements of the Air Act, Water Act, RCRA, and regulations issued pursuant thereto.

Contract No. IFB FQ15090

Date: May 20, 2015

- (f) The term facility means any building, plant, installation, structure, mine, vessel or other floating craft, location or site of operations, owned, leased or supervised by a contractor or subcontractor, to be utilized in the performance of a contract or subcontract. Where a location or site of operations contains or includes more than one building, plant installation or structure, the entire location or site shall be deemed to be a facility except where the Director, Office of Federal Activities, Environmental Protection Agency, determines that independent facilities are co-located in one geographical area.
- (g) The term RCRA means the Resource Conservation and Recovery Act of 1976.

2.51 RESTORATION OF EXISTING FACILITIES

During construction operations on this Contract certain areas currently grassed, landscaped or otherwise improved may be disturbed or damaged. The Contractor shall restore such areas disturbed or damaged by his operations.

2.52 ACCESS TO ADJACENT PROPERTY

The Contractor shall conduct construction operations in such a manner as to cause as little inconvenience as possible to owners of property affected by such operations. Convenient access to all property from roads and highways along the line of work shall be maintained. When access to adjacent properties is temporarily cut off due to the Contractor's operations, the Contractor shall render every assistance to provide access to the property and the transfer of commodities, including refuse, to and from the property.

2.53 PAVEMENT RESTORATION -

The Contractor shall secure permits from each jurisdictional agency for all pavement restoration within the limits of said agency's jurisdiction. The Contractor shall submit working drawings of such pavement restoration prepared in accordance with the requirements of the Contract Documents and the jurisdictional agency to the AR for approval by the agency

2.54 LICENSES

2.54.1 CONTRACTOR'S LICENSE

- a. The Contractor, whether resident or nonresident of the state in which the work will be performed, will be required to show evidence of a certificate of registration as required by the following:
 - (1) District of Columbia
 - (2) Maryland
 - (3) Virginia and including any local jurisdictions therein.

2.55 ENGINEER'S CHANGE HOUSE FACILITY - NOT USED

2.56 WORK ON OR UNDER NATIONAL PARK SERVICE LAND - NOT USED

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

2.57 BASIS OF PAYMENT

The basis of payment will be based on the breakdown of the Contractor's Total Bid Price as agreed and approved by the AR and staff. The contractors work effort and progress will be evaluated on a monthly basis, by the AR and staff, and paid to the contractor as work is completed up to the Total Bid Price amount; which shall constitute complete compensation for the performance of all work required by the Contract.

2.58 QUALITY ASSURANCE COMPLIANCE

PART 1 GENERAL

2.58.1 DESCRIPTION

This Section specifies the Quality System that is to be established, documented, maintained, and executed by the Contractor to ensure that the performed work conforms to the specified requirements. The Quality System shall be consistent with the ISO 9001 standard. Certification of the Contractor to ISO 9001 is not required. However, certain suppliers and manufacturers shall be certified as required in the specifications.

- A. Quality System elements include the following documentation:
 - A Quality Management System (including a Quality Manual and Quality Procedures) to consist of:
 - a. Document Control Procedures
 - b. Subcontracting and Purchasing Procedures
 - c. Process Control Procedures
 - d. Inspection and Test Plans
 - e. Integrated System Test Plan [Not Applicable]
 - Procedures for Control of Inspection, Measuring and Test Equipment
 - g. Procedures for Reporting, Review and Disposition of Nonconforming Product
 - h. Procedures for Control of Quality Records
 - i. Procedures for Performing Internal Quality Audits
- B. Quality Assurance Standards applicable to the work include the following:
 - 1. ISO 9001: Quality systems Model for quality assurance in design, development, production, installation and servicing.
 - 2. ISO 10013 Guidelines for Developing Quality Manuals.
- C. For definitions regarding quality used in this clause 2.58, refer to ISO 8402, Quality management and quality assurance Vocabulary.

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

2.58.2 RELATED DOCUMENTS

Safety Rules and Procedures Manual Metrorail Safety Rules and Procedures Handbook

2.58.3 PROGRAM REQUIREMENTS

- A. The Contractor shall maintain a documented, operational, and approved Quality Management System throughout the term of the Contract. This system shall generally be as prescribed in ISO 9001 and as supplemented in the Contract Documents.
- B. Certification of the Contractor under ISO 9001 is not required. The purpose of this program is for the Contractor to document how it will execute the work to assure that:
 - Material, equipment, construction, and workmanship are furnished in conformance with the original Contract Design Drawings and Design Specifications Issued for Construction and with all jurisdictional codes and regulations, including the requirement for certification of ADAAG regulations compliance submittal at completion of construction by the Contractor. The Contractor's attention is directed to the fact that all projects are subject to FTA assessment for ADAAG compliance.
 - 2. The work is properly completed, tested, and furnished to the Authority on time as specified in this Contract, WMATA Safety and Security Certification Program Plan.
- C. During the term of the Contract, the Contractor shall exercise positive control over all of the work, including that of subconsultants, subcontractors, fabricators, manufacturers, installers, and suppliers (suppliers and subcontractors) in accordance with the Quality Manual and Quality Procedures described in an approved Contractor Quality Management System.
- D. In addition to the basic Quality Management System, the Contractor shall develop, implement, and update specified Plans that are fundamentally required to assure satisfactory execution of the work. These Contractor Plans shall supplement and shall be integral components of the Quality Management System.
- E. The Quality Management System shall be revised, updated, and approved as necessary throughout the term of the Contract to reflect changes determined by management review, internal audit and/or WMATA audit to be necessary to improve the system.

2.58.4 OVERVIEW OF PROPOSED QUALITY MANAGEMENT SYSTEM

- A. Revision 0 of the Quality Management System describing the proposed Quality Management System including the Quality Plan from a past similar project that was modeled on ISO 9000 or similar quality control system shall be submitted with the Phase One Qualifications or Technical Proposal.
- B. Unless specified elsewhere, the Overview shall provide:
 - 1. A description of the approach, plan and schedule for providing a documented Quality Management System as required in this Section and elsewhere in the Contract Documents.
 - 2. Interim steps to be taken by the Contractor to assure quality while the Finalized Quality Management System is being developed, approved, and implemented.

- Contract No. IFB FQ15090 Date: May 20, 2015
- 3. Identification of staffing (e.g. positions) for personnel who will fulfill key functions affecting quality, including key managers of design, construction, and the quality staff.
- 4. A contract-specific Design Control Plan Overview for this project.
- 5. The planned approach for construction and systems inspection and testing including that of suppliers and subcontractors.
- 6. The planned approach for systems testing, including that of Contractor's suppliers and subcontractors.
- 7. Planned means for communication of quality requirements of this section to subconsultants, subcontractors and manufacturers including requirements for Quality Plans to management, plant/site visits and discussions with subcontractor executive management.
- 8. Development and implementation of subcontractor quality oversight by the Contractor including inspection, and testing required by the Contract Documents.
- 9. Development of Quality Management System requirements for critical subcontract elements.
- 10. The planned approach for employee training.
- 11. The planned approach for performing internal audits and audits of subconsultants and subcontractors.
- 12. A quality Plan from a past similar project that was modeled on ISO 9000 or similar quality control system.

2.58.5 FINALIZED QUALITY MANAGEMENT SYSTEM

- A. The Contractor shall develop a Quality Management System for the project using article 4.0 of the ISO 9001 and ISO 10013 Standards as guides. The QMS shall be an executable system of Quality Assurance and Quality Control that addresses all twenty elements of the Standard and the System. As a minimum, it shall include a Quality Manual, Procedures, and the Plans specified in this clause 2.58. Further, the Quality Manual shall show the connection and relationship of all Procedures and Quality Plans to the Quality Manual.
 - B. The Quality Manual, Procedures, and Plans shall be approved by the Executive(s) responsible for the Contracting entity.
 - C. Initial submission and subsequent revisions of the Quality Manual and Quality Procedures shall require Authority approval. In addition, the execution of the Quality Management System shall be subject to Authority audit throughout the term of the Contract.
 - D. Work instructions shall be approved at the appropriate level within the Contractor organization and are subject to audit by the Authority.

2.58.6 CLARIFICATIONS AND ADDITIONAL REQUIREMENTS

The following clarifications and additional requirements, as they relate to the ISO 9001 Standard and ISO 10013, shall be incorporated in the Quality Management System:

Contract No. IFB FQ15090 Date: May 20, 2015

A. Organization

- 1. Responsibility and Authority Contractor personnel responsible for implementing the quality system shall have the authority to stop the work.
- 2. There shall be a clearly articulated Quality Policy approved by the Executive(s) of the Contractor entity and which shall be widely publicized and known throughout the project team.
- 3. The Quality Manager shall perform as the Management Representative.
- 4. Management Review shall occur monthly during the first six months of the Contract and no less than quarterly thereafter. Written summaries of findings and major corrective actions shall be provided to the Authority Representative within five business days following completion of each Review.
- 5. Organizational and Technical Interfaces shall be defined in a manner that assures interdiscipline coordination and communication among and between builders, major subcontractors, manufacturers, systems and facilities personnel, and the Authority.

B. Document Control

The Contractor shall use a computerized database to identify and manage the current revision of instructions, procedures, drawings, software revision numbers and specifications. The database shall be kept current throughout the term of the Contract. The Contractor shall provide the Authority real-time access to the information in this database through a direct connection, dial up modem connection, or web-page access.

C. Subcontracting & Purchasing

- 1. Purchased material, equipment, and services shall be controlled to ensure that they are properly integrated into the Work.
- Procedural means shall be included to assure that Contractor subconsultants, suppliers and subcontractors satisfactorily demonstrate and document an adequate system for managing quality to the Contractor.
- The Contractor shall have procedures for providing adequate surveillance of subconsultants, subcontractors and suppliers to assure conformance with the Quality Management System and Specification requirements. This surveillance shall include inspection and audit of off-site activities of Contractor subconsultants, subcontractors and suppliers.

D. Product Identification and Traceability

The Contractor's quality system shall include provisions to identify and trace products and materials where appropriate and as required in the WMATA Standard and Technical Specifications.

E. Process Control

The Contractor shall include procedures for control of, including but not limited to, the following processes:

- Contract No. IFB FQ15090 Date: May 20, 2015
- 1. Completion of quality procedures, work instructions, preactivity and coordination meetings, and training prior to the start of a related activity.
- 2. A formal system of continuous feedback of problems and their resolution shall be developed between the Contractor's Design Professional and construction staff.
- 3. Documented Procedures for checking of survey computations.
- 4. Documented Procedures for verifying the accuracy of and the maintenance of secondary survey controls.

F. Inspection and Testing/General

- 1. The Contractor shall establish an integrated Inspection and Test Plan that conforms to the Quality Management System and the individual technical specifications and that allows for tracking of actual performance of inspections and tests.
- 2. Inspection procedures shall include instructions necessary to implement: source inspections; receiving inspections; inspection of work in progress; hold point inspections and completion inspections.
- 3. Test procedures shall utilize forms for recording test results and authorized approval signatures. Each test procedure shall identify the applicable specification section, article, and paragraph.
- 4. Daily Quality Reports shall be provided to the Authority that summarize the construction activities, record the inspections and tests completed and the results, and record deficiencies identified, during the previous 24 hours.
- G. Control of Inspection, Measuring and Test Equipment Processes will be included to assure that test equipment used by the Contractor and subcontractors meets the requirements of the standards, and that the equipment and instruments are controlled, maintained and calibrated by a nationally recognized certification entity/agency. Devices used to calibrate measuring and test equipment or other measurement standards shall be traceable to one or more of the following:
 - 1. U.S. national standards maintained by the U.S. National Institute of Standards and Technology (NIST) and the U.S. Naval Observatory.
 - Fundamental or natural physical constants with values assigned or accepted by the U.S. NIST.
 - 3. National standards of other countries, which are correlated, with U.S. national standards.
 - 4. Comparison to consensus standards.
- I. Review and Disposition of Nonconforming Product

The authority within the Contractor organization to review and provide disposition of nonconforming products shall be identified. The disposition of product that does not conform to Contract Requirements shall be subject to approval by the Authority Representative.

Contract No. IFB FQ15090 Date: May 20, 2015

J. Control of Quality Records

- 1. The Contractor shall establish and implement measures to identify, collect, index, file, and store. These procedures shall include a database to track and maintain control over all Quality Records generated by the Contract Work.
- 2. Quality control records shall be available at designated, controlled, but accessible areas at work locations. Procedures shall identify the responsible custodians for these records.
- Quality control records shall be stored and maintained in such a way that they are readily retrievable and provided with a suitable environment that minimize deterioration or damage, and prevent unauthorized alteration or loss.
- 4. Quality control records shall be legible, reproducible, identifiable with the item involved, and contain the date of origination and identity of the originator, verifier, and/or responsible supervisor.
- 5. Applies as well to quality records, as appropriate, from subcontractors, suppliers, fabricators, and test laboratories.
- 6. Retention period for quality control records shall be defined as seven (7) years unless otherwise specified in the Contract. Quality control records shall be made available to the Authority throughout the retention period.

K. Internal Quality Audits

- 1. Perform internal audits at least quarterly.
- 2. Record in the audit results any deficiencies in the quality system, the causes of deficiencies in the Quality System, and the status of corrective action or preventive action, when appropriate.
- 3. Provide the audit results to the Authority Representative and complete required corrective actions within 30 days of the audit.

2.58.7 INSPECTION AND TEST PLANS

- A. The Contractor shall submit Inspection and Test Plans that delineate the specific inspections and tests required to assure that characteristic design and Contract requirements of structures, components and systems are fully complied with. These Plans shall be an extension of the Quality Management System required and established in accordance with this clause 2.58. The Contractor shall submit for approval the Inspection and Test Plans for the Civil and Structural areas of construction and Inspection and Test Plans for the other areas of work.
- B. The Inspection and Test Plans shall include the following:
 - 1 A matrix of all tests required by the Contract Documents to be performed by Contractor, suppliers, or subcontractors.
 - 2. Samples of test reports the test reports are to meet the minimum requirements called for in the applicable test standards or specifications.

- Contract No. IFB FQ15090 Date: May 20, 2015
- 3. Provisions for coordinating onsite and offsite testing.
- 4. Provisions for meeting the Authority notification criteria for planned tests and inspections specified to be witnessed by the Authority. Provide the Authority a minimum of 14 calendar days advance notice.
- C. Where required by the Contract Documents, the Contractor shall separate inspection and testing requirements into sub-plans. This shall be done to facilitate coordination, and tracking of results through the "Final Completion" date.
- D. As a minimum, the Test Plans shall include the following information:
 - 1. Specification section, article, paragraph
 - 2. Description of test
 - 3. Type of test (e.g. total System, sub-system, factory)
 - 4. Applicable standard
 - 5. Test frequency
 - 6. Responsibility for test performance
 - 7 Completion status
 - 8. Means of tracking and recording corrective actions being taken to assure compliance with the Contract Documents.
 - 9. Means for recording test results.
- E. As a minimum, the Inspection Plans shall include the following information:
 - 1. A matrix of all inspections required by the Contract Documents and the Design Specifications and Design Drawings to be performed by Contractor, suppliers, or subcontractors and their frequency.
 - 2. Established hold points.
 - 3. Checklists to be utilized.

2.58.8 SUMMARY OF SUBMITTALS

- A. Quality Management System
 - 1. Finalized Quality Management System (Quality Manual and Quality Procedures)
 - One (1) original and one (1) electronic copy (NTP plus 30 calendar days and when revised)
 - 2. Daily Quality Reports
 - One (1) original and one (1) electronic copy (Daily)

3. Summary of Management Review

One (1) original and one (1) electronic copy (monthly during the first six (6) months after NTP; no less than quarterly thereafter)

4. Review and Disposition of Nonconforming Product

One (1) original and one (1) electronic copy (as occurring)

5. Report of Audit Results including sub/supplier Audits

One (1) original and one (1) electronic copy (within five days of the completion of an audit)

6. Report of Completion of Corrective Actions

One (1) original and one (1) electronic copy (within 30 days of an audit)

7. Statement of Compliance Quality Certification for Payment Verification

One (1) original and one (1) electronic copy (included with each payment request)

B. Quality Plans

1. Inspection and Test Plans

One (1) original and one (1) electronic copy (NTP plus 60 calendar days for Civil and Structural work, others minimum thirty (30) calendar days in advance of the covered work scheduled to start).

C. All submittals shall be submitted for approval to the Authority.

PART 2 PRODUCTS [Not Applicable]

PART 3 EXECUTION

2.58.9 QUALITY SYSTEM

The Contractor will submit and execute a Quality Management System and the executable Plans as prescribed in this clause 2.58.

2.58.10 QUALITY MANAGER AND OTHER RESOURCES

- A. The Contractor shall appoint a full-time Quality Manager. The Quality Manager shall be a degreed engineer, trained as a Lead Auditor in a RAB approved course to the requirements of ISO 9000; and shall have 10 years of related experience including 5 years of management positions in a production, manufacturing, or construction environment and experience in QA/QC auditing.
- B. The Quality Manager shall:

- Contract No. IFB FQ15090 Date: May 20, 2015
- 1. Have no other assigned duties except to establish, implement and maintain the Quality Management System for this contract.
- 2. Report directly to and be supervised by an Officer of the Contractor at a level above that of the Project Manager responsible for the project
- 3. Serve as a liaison officer with WMATA and the jurisdictional agencies on matters relating to the Contractor's quality system
- 4. Be responsible for ensuring that the Quality System is effective in ensuring that the Contract requirements are satisfied.
- 5. Be responsible for the oversight of onsite and offsite testing by the Contractor.
- C. In the event that the Quality Manager is not found to be competent or to have sufficient relevant experience, the Authority will request that the Quality Manager be removed from the project. In that event, the Contractor shall submit a new candidate for consideration within ten (10) calendar days by submitting a resume.
- D. In addition to the Quality Manager, the Contractor shall assign additional trained and experienced staff to fulfill Contract and Contractor requirements for meeting quality. The Contractor shall provide sufficient resources to effectively manage quality related functions including the following:
 - 1. Quality Management System Administration
 - 2. Construction Quality
 - 3. Subcontractor Quality
 - 4. Oversight of Quality Control
 - 5. Configuration Management
 - 6. System Testing

2.58.11 AUTHORITY QUALITY OVERSIGHT

- A. The principal role of the Authority in the implementation of the Contactor Quality Program will be oversight of the effectiveness of the Contractor's Quality Management System including quality control and quality assurance activities. However, the Authority reserves the right to inspect onsite construction work activities of the Contractor and subcontractors by Authority field staff. Any deficiencies discovered shall be brought to the immediate attention of the Contractor including written follow-up notification to the Contractor.
- B. At its sole discretion, the Authority may conduct audits, tests, and inspections in addition to those performed by the Contractor.
- C. When the Authority determines that the approved Quality Management System or Plans, or any portion or feature thereof, is not controlling work sufficiently for the work to conform to Contract standards, the Contractor shall take appropriate action to correct such deficiencies. The Authority Representative may stop the work activities if the Quality Management System is not working due to lack of Contractor's staff or for any other Contract non-compliance.

- Contract No. IFB FQ15090 Date: May 20, 2015
- D. Notwithstanding the above, Authority inspection, testing, or other actions shall not constitute acceptance of work, nor shall it relieve the Contractor of its contractual responsibilities.
- E. When Authority inspection is required, the Contractor shall add to the purchasing document the following statement:

"Authority inspection is required prior to shipment from your plant. Upon receipt of this order, promptly notify the Authority's Representative at the Authority, in writing, so that appropriate planning for Authority inspection can be accomplished."

2.58.12 AUDITS OF THE CONTRACTOR'S QUALITY PROGRAM

- A. There will be an ongoing review and evaluation of implementation of the Contractor's Quality Management System to verify that the Contractor is effectively controlling the quality of design and construction. If the implementation of the Contractor's Quality Management System is determined to be ineffective by the Authority, the Authority, at its sole discretion, may withhold payment at the appropriate percentage for any and all work it deems to be deficient or nonconforming to the Contract Documents, approved Final Design Specifications, approved Final Design Drawings, and/or appropriate standards. The Contractor will be expected to make whatever changes are necessary in the organization or in the Contractor Quality Management System to provide effective control of the quality of the work.
- B. The Authority will perform audits to verify that the Contractor is effectively controlling the quality of the work. The basis for the audits will be the Contractor Quality Management System and the Contract Documents and Final Design Drawings and Final Design Specifications Issued for Construction.

2.58.13 INSPECTION AND TESTING PROGRAM

- A. The Inspection and Test programs shall be designed by the Contractor to assure that testing is performed to demonstrate that systems or components perform satisfactorily in service. Testing shall be performed by qualified and experienced personnel in accordance with approved test procedures. These procedures shall incorporate acceptance limits defined by industry codes and standards or by the Specifications; the more restrictive standard shall take precedence. All test results shall be documented and submitted to the Authority for review.
- B. Inspection and test equipment shall be controlled and maintained in serviceable condition and within correct calibration with primary standards traceable to the NIST, or an approved alternative, shall be maintained. The system shall assure the accuracy of equipment and tools used to support this procurement.
- C. Subcontractors testing their own work shall be supervised and managed by the Contractor. Overall, responsibility for testing and subcontractor performance remains with the Contractor.
- D. If tests or certifications conducted by the Authority disclose that work is not in conformance with the Contract Documents and Final Design Drawings and Final Design Specifications Issued for Construction, then the Authority will advise the Contractor as to the particular defects to be remedied. Upon correction of the defects, Contractor shall provide written notification to the Authority Representative and additional testing or certification shall be conducted as necessary to result in a proven and certified system(s). Further, in the case of such non-conformance with the Contract Documents and Final Design Drawings and Final Design Specifications Issued for Construction, the Contractor shall provide details on the

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

preventive action taken consistent with the requirements of ISO 9001; Article 4.14 and the Contractor's approved Quality Management System.

2.58.14 STATEMENT OF COMPLIANCE QUALITY CERTIFICATION FOR PAYMENT ERIFICATION

The Contractor shall provide the original and six (6) paper copies and an electronic copy of an approved QA/QC Manager's Statement of Compliance Quality Certification with each pay request stating that the Quality System has effectively ensured that the items requested for payment have been designed or constructed to meet the design requirements, or have been inspected and tested as required to comply with Contract requirements including those of the Quality Management System. Work for which satisfactory records for design, testing, inspection or other quality elements are not available shall not qualify for payment.

2.59 EXISTING SURFACES

- a. Existing surfaces shall be carefully protected during placing of concrete and other operations under this Contract to avoid damaging existing surfaces.
- b. Existing surfaces marred or damaged by operations under this Contract shall be repaired or replaced by the Contractor as directed and at no additional cost to the Authority.
- c. The Contractor shall maintain precast concrete protective coverings, if provided under a previous contract, from the completion of the previous contract to the completion of this Contract, at which time he shall remove and dispose of the precast concrete protective covering.

2.60 EMBEDDED ITEMS

When reinforcing steel or other items embedded in the concrete are encountered in a drilling or coring operation, the operation shall be stopped. The AR shall be notified and determination made by him whether the embedded item may be cut through. If it is not permissible to cut through the embedded item, the holes shall be drilled in another location and the original holes patched to the AR's satisfaction.

2.61 PROTECTIVE DEVICES

- a. General requirements:
 - (1) Wherever necessary, shown or specified, the Contractor shall erect and maintain signs, fences, barricades and pedestrian bridges and provide watchmen for the protection of public travel, the work site, adjoining property and adjoining public places.
 - (2) The Contractor shall take positive measures to prevent entry into the site of the work and storage areas by children, animals and unauthorized adults and vehicles.
 - (3) Protective devices shall be in accordance with the regulations of the jurisdictional agencies.
- b. Fences Not Used
- c. Barricades The Contractor shall provide and maintain during the stinger installation a fall warning device system along all adjacent shop floor pits.

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

2.62 WORKING AREA WOODEN FENCING - NOT USED

2.63 AUTHORITY-FURNISHED PROPERTY - NOT USED

2.64 SPARE PARTS - NOT USED

- a. This Contract includes the requirement for spare parts, either specifically identified in the unit price schedule or to be identified later during the term of the Contract. The Contractor shall assure that all spare parts required by this Contract are provided and delivered in accordance with the following paragraphs.
- b. The Contractor shall submit to the Engineer a list of required spare parts either specifically identified in the unit price schedule or later identified by the Authority in accordance with a separate provision of this Contract. The list provided by the Contractor shall include model numbers, part numbers, component name, manufacturer's name, price, quantities, available packaging, special storage and handling requirements, and anticipated annual usage. In addition, the spare parts listing will include the following additional information as appropriate:
 - (1) Group the list by system and subsystem for stocking identification. Include order and procurement information for subassemblies and components.
 - (2) Correlate the required quantities with the reliability requirements and lead time considering the following classifications:
 - (a) Wear: Components which may be expected to require regular replacement under normal maintenance schedule and operations, such as mechanical parts subject to continuous operation within projected mean time between failure levels.
 - (b) Consumables or expendables: Components which are consumed, used up, destroyed or, upon failure, are otherwise made unusable for their intended purpose and are economically unrecoverable except for inherent scrap value.
 - (c) Recoverable or repairable: Components which, upon failure, are capable of being repaired or remanufactured to a serviceable, operational condition and maintained available for use within their initial intended purpose. Such items should be accounted for via appropriate asset records.
 - (d) Long lead: Components which are not available at short notice from commercial distributors or within 48 hours from the manufacturer, such as specially made or selected components.
 - (e) Cross referencing: Where replacement components are common to more than one system or subsystem, include a cross reference and indexing system in the replacement components list.
 - (f) Non-unique parts: In all components lists, items which are not unique to the system and have been manufactured by others shall be identified by the manufacturer's name and part number, as well as by the proposer's component number, if any.
- c. Within 30 days after the Contractor submits the required spare parts listing, the Engineer will provide the Contractor with shipping instructions and with WMATA stock numbers for each item the Contractor is required to furnish. The Contractor agrees to ship the required parts to the

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

destination points specified by the Engineer and to include the Contract number, manufacturer part number, quantity, unit price, and WMATA part number on the shipping document.

- d. The identification of the individual manufacturer's part numbers will be cross referenced to the assigned WMATA stock numbers by including a column with appropriate heading adjacent to the manufacturer's part numbers in any parts manual or listing provided in accordance with paragraph b. above.
- e. Parts furnished in accordance with this provision shall not be used to satisfy replacement needs under any warranty provision of this Contract.
- f. Spare parts will be the same in all respects as their counterparts furnished as part of the assembled equipment to be delivered under the terms of this Contract.
- g. Unless otherwise specified in this Contract, the spare parts are to be delivered at the same time as the counterpart equipment delivery. The spare parts are to be properly packaged or crated so as to prevent damage during shipment and long term storage. The spare parts will be labeled in accordance with the instructions contained in paragraph c. above.

2.65 RELIABILITY - NOT USED

- A. Requirements: This article specifies the establishment of a System Reliability Program which shall be applied to all the equipment to be furnished under this contract. The Proposer shall furnish predicted design reliabilities.
- B. Reliability Table: The Proposer shall provide a table with a line item for each piece of equipment. Each line item shall be assigned: a unit of measure, an importance index, a decision risk, the minimum MTBF and the maximum MTTR. In general the following shall be included in the table separately or if not available as part of the larger unit: the trolley unit, the D.C. collector shoe unit, the service power tips (clothes-pin types), the pendant mounted pushbutton station, the A.C. conductor unit and the pushbutton control unit.

C. DEFINITIONS

- 1. Meanings of terms not defined herein are in accordance with the latest edition of "Rapid Transit Systems Glossary of Reliability, Availability and Maintainability Terminology," as prepared by the American Public Transit Association," Washington, D.C.
- 2. Mean Time Between Failures (MTBF): The average time that an equipment will operate without a chargeable failure.

MTBF ,	operating time	
	number of chargeable failures	

3. Decision Risks:

Authority Risk - The probability of accepting the total system with a true MTBF equal to the reported MTBF.

Proposer Risk - The probability of rejecting the total system with a true MTBF equal to the reported MTBF.

- Contract No. IFB FQ15090 Date: May 20, 2015
- 4. Importance Index: A factor used to convert the MTBF of all line items of the Table of Reliability to a common base for the purpose of trade off analysis and requirement distribution. The following factors are considered in selecting the value of the Importance index for each line item:
 - a. Impact of failures in this line item on system operation.
 - b. Repair time required per failure.
 - c. Estimated quantity used in system.
- 5. Failure: Any malfunction or fault which prevents or limits equipment from performing its function in accordance with these specifications.
- 6. Mean Time to Restore (MTTR) The combined average time required to: (1) troubleshoot, and (2) repair the equipment for operation after report of a failure.

MTTR ' <u>restore time accumulated</u> number of chargeable failures

D. The System Reliability Program shall describe how the reliability data was collected, what standards were used, and any clarifications or comments necessary for reviewers to evaluate the information including a description of the test facilities. If information is from an installation site not owned by the manufacturer, the owners name, address, contact person, phone number, and nature of operations shall be included.

2.66 CORRECTION OF DEFICIENCIES

- a. Definitions: As used in this Article:
 - (1) Deficiency:
 - (a) Materials or equipment will be regarded as having a deficiency if a type of material or equipment in like service accumulates a failure rate greater than five percent within a period of 24 months following final acceptance by the Authority.
 - (b) Systems or subsystems will be regarded as having a deficiency if they exhibit any condition or characteristics which are not in compliance with the requirements and intent of this Contract anytime during a period extending for 24 months following their final acceptance by the Authority.
 - (2) Correction:
 - (a) Correction of materials or equipment exhibiting a failure rate greater than five percent means taking of any and all actions necessary to correct the deficiencies, including removal and replacement of all pieces of material or equipment in like service in a manner satisfactory to the Engineer.
 - (b) Correction of systems or subsystems exhibiting one or more deficiencies means taking any and all actions necessary to eliminate any and all deficiencies in a manner satisfactory to the Engineer.

b. General:

- (1) The rights and remedies of the Authority provided in this Article:
 - (a) Shall not be affected in any way by any other provisions under this Contract concerning the conclusiveness of inspection and acceptance; and
 - (b) Are in addition to and do not limit any rights afforded to the Authority by any other article of this Contract.
- (2) This Article shall apply only to those deficiencies discovered by either the Authority or the Contractor within 24 months after acceptance.
- (3) The Contractor shall not be responsible under this Article for the correction of deficiencies in Authority-furnished property, except for deficiencies in installation, unless the Contractor performs or is obligated to perform any modifications or other work on such property. In that event, the Contractor shall be responsible for correction of deficiencies to the extent of such modifications or other work.
- (4) The Contractor shall not be responsible under this Article for the correction of deficiencies caused by the Authority.
- c. Deficiencies of accepted materials, equipment, systems or subsystems:
 - (1) Notice of deficiency to Contractor: If the Contracting Officer determines that a deficiency exists in any of the materials, equipment, systems or subsystems provided the Authority under this Contract, he shall promptly notify the Contractor of the deficiency, in writing, within 30 days.
 - (2) Recommendation for correction: Upon timely notification of the existence of such a deficiency, or if the Contractor in dependently discovers a deficiency in accepted materials, equipment, systems or subsystems, the Contractor shall promptly submit to the Contracting Officer his recommendation for corrective actions, together with supporting information in sufficient detail for the Contracting Officer to determine what corrective action, if any, shall be undertaken. The recommendation shall be submitted to the Contracting Officer within 15 working days of discovery or receipt of notice of the deficiency.
 - (3) Direction to Contractor concerning correction of deficiencies: Within 30 days after receipt of the Contractor's recommendations for corrective action and adequate supporting information, the Contracting Officer, at his sole discretion, shall give the Contractor written notice not to correct any deficiency, or to correct or partially correct any deficiency within a reasonable time and at a specified location.
 - (4) Correction of deficiencies by Contractor: The Contractor shall promptly comply with any timely written direction by the Contracting Officer to correct or partially correct a deficiency, at no increase in the Contract price. The Contractor shall also prepare and furnish to the Authority data and reports applicable to any correction required under this Article (including revision and updating of all other affected data called for under this Contract) at no increase in the Contract price.
 - (5) Schedule of deficiency corrections: The Contractor shall prepare Schedule of Deficiency Corrections and deliver it to the Authority for approval within 15 working days of discovery of deficiency by the Contractor or receipt of notice of discovery of a deficiency by the Authority.

Contract No. IFB FQ15090

Date: May 20, 2015

- Contract No. IFB FQ15090 Date: May 20, 2015
- (6) Modification of Contract with respect to uncorrected deficiencies: In the event of timely notice of a decision not to correct or only to partially correct a deficiency, the Contractor shall submit within 15 working days, a technical and cost proposal to amend the Contract to permit acceptance of the affected materials, equipment, systems or subsystems in accordance with the revised requirements, and an equitable reduction in Contract price shall promptly be negotiated by the parties and stated in a modification to this Contract.
- d. Deficiencies in materials, equipment, systems or subsystems: If the Contractor becomes aware at any time before acceptance by the Authority (whether before or after tender to the Authority) that a deficiency exists in any materials, equipment, systems or subsystems, he shall promptly correct the deficiency or, if he elects to invoke the procedures in Paragraph c. above, he shall promptly communicate information concerning the deficiency to the Contracting Officer, in writing, together with his detailed recommendation for corrective action.
- e. No extension in time for performance; no increase in Contract price:
 - (1) In no event shall the Authority be responsible for extension or delays in the schedule deliveries or periods of performance under this Contract as a result of the Contractor's obligations to correct deficiencies, nor shall there be any adjustment of the delivery schedule or period of performance as a result of such correction of deficiencies, except as may be agreed to by the Authority in a supplemental agreement with adequate consideration.
 - (2) It is hereby specifically recognized and agreed by the parties hereto that this Article shall not be construed as obligating the Authority to increase the Contract price of this Contract.

f. Transportation charges:

- (1) When the Authority returns supplies to the Contractor for correction or replacement pursuant to this Article, the Contractor shall be liable for transportation charges up to an amount equal to the cost of transportation by the usual commercial method of shipment from the designated destination point under this Contract to the Contractor's plant, in addition to any charges provided for by (2) below. The Contractor shall also bear the responsibility for the supplies while in transit.
- (2) When compliance with the terms of this Article by the Contractor involves shipment of corrected or replacement supplies from the Contractor to the Authority, the Contractor shall be liable for transportation charges up to an amount equal to the cost of transportation by the usual commercial method of shipment from the Contractor's plant to the designated destination point under this Contract, in addition to any charges provided for by (1) above. The Contractor shall also bear the responsibility for the supplies while in transit.
- g. Failure to correct: If the Contractor fails or refuses to (1) present a detailed recommendation for corrective action in accordance with c. above, (2) correct deficiencies in accordance with c.(3) above, or (3) prepare and furnish data and reports in accordance with Paragraph c.(4) above, the Contracting Officer shall give the Contractor written notice specifying the failure or refusal and setting a period after receipt of the notice within which it must be corrected. If the failure or refusal is not corrected within the specified period, the Contracting Officer may, by contract or otherwise, as required:
 - (1) Obtain detailed recommendations for corrective action;
 - (2) (a) Correct the materials, equipment, systems or subsystems, or

- Contract No. IFB FQ15090 Date: May 20, 2015
- (b) Replace the materials, equipment, systems or subsystems; and if the Contractor fails to furnish timely disposition instructions, the Contracting Officer may dispose of nonconforming materials, equipment, systems or subsystems for the Contractor's account in a reasonable manner, in which case the Authority is entitled to reimbursement from the Contractor or from the proceeds for the reasonable expense of care and disposition, as well as for excess costs incurred or to be incurred; and
- (3) Obtain applicable data and reports; and charge to the Contractor the cost occasioned to the Authority thereby.
- h. Correction of deficient replacements and reperformances: Any materials or equipment corrected or furnished in replacement and any systems or subsystems revised pursuant to this Article shall also be subject to all the provisions of the Contract to the same extent as materials, equipment, systems or subsystems initially accepted, i.e., for a new 24-month period.
- Disassembly/reassembly expense: The Contractor shall be liable for reasonable cost of disassembly/reassembly of larger items necessary to remove the materials or equipment to be inspected and/or returned for correction or replacement.

j. Warranties:

- 1. The Contractor shall remedy at his own expense any failure of the work for a period of two years unless VOLUME 2 TECHNICAL SPECIFICATIONS indicate longer period and any defect of material, workmanship, or design in the work, but excluding any defect of any design furnished by the Authority under the Contract, provided that the CO or the AR gives the Contractor notice of any such failure or defect promptly after discovery but not later than two years after final acceptance of the work, except that in the case of defects or failure in part of the work of which the Authority takes possession prior to final acceptance, such notice shall be given not later than two years from the date the Authority took such possession. The Contractor, at his own expense, shall also remedy damage to equipment, the site, or the buildings or the contents hereof which is the result of any failure or defect, and restore any work damaged in fulfilling the terms of this Article. Should the Contractor fail to remedy any such failure or defect within a reasonable time after receipt of notice thereof, the Authority shall have the right to replace, repair or otherwise remedy such failure or direct at the Contractor's expense. This Warranty shall not delay final acceptance of or final payment for the Contract work.
- 2. The AR shall perform a Substantial Completion Inspection (SCI) by Construction Phase. The warranty shall be applied by phase commencing with the SCI date by phase.
- 3. All subcontractor's, manufacturers' and suppliers' warranties and guarantees, expressed or implies, respecting any part of the work and any materials used therein shall be deemed obtained and shall be enforced by the Contractor as the agent and for the benefits of the Authority without the necessity of separate transfer or assignment thereof; provided that, if directed by CO, the Contractor shall require such subcontractors, manufacturers and suppliers to execute such warranties and guarantees in writing to the CO or the AR.
- 4. Any work repaired or replaced pursuant to this Article shall also be subject to the provisions of this Article to the same extent as work originally performed, the rights and remedies of the Authority provided in this Article are in addition to and do not limit any rights afforded to the Authority by any other article of this Contract.

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

2.67 CLEANING UP

In addition to and in accordance with the requirements of the General Provisions, the Contractor shall accomplish the following:

- a. Clean up each work site and surrounding area at the end of each work day or work shift as directed, and secure equipment and materials so as to prevent safety hazards and to permit normal movement of passengers and Authority personnel on and along the station platform area.
- b. Ensure that the track drains and the trainway, consisting of trackbed and adjacent areas, remain continuously free of debris and other foreign matter.
- c. Take all necessary steps to ensure that public areas are entirely free of obstructions, tools, debris, etc., at all times during their use by the public.
- d. Dispose of removed materials off site in accordance with regulations of federal, state and/or local jurisdictional agencies as applicable.

2.68 CONTRACTOR'S QUALIFICATIONS

- a. In addition to the Bidder's Qualifications outlined in the Solicitation Instructions, the Contractor and/or its subcontractor(s) shall have performed at least three contracts of similar scope to these specified in Section 3 of the Technical Provisions within the past five years. The degree of difficulty of these projects must at least be equal to the scope of work outlined in this contract. The Contractor must show that he was the principal contractor for this work.
- b. Personnel: The contractor shall submit a list of the supervisory personnel that supervised the above projects. The contractor must also furnish the AR with a list of personnel that will supervise the contract. Must have an approved individual, present for all shifts, with experience working on signaling circuits, in operating transit or railroad equipment rooms.

2.69 TIME EXTENSIONS DUE TO AUTHORITY ACTIONS

(NOTE: This provision is supplemental to General Provision Article 1.5 TERMINATION FOR DEFAULT, DAMAGES FOR DELAY AND TIME EXTENSIONS)

- a. The possibility exists that interruptions to work may occur, both scheduled and unscheduled, at the Authority's convenience, or specific direction, for operational or emergency reasons during contract performance. Such interruptions include, but are not limited to: access delays, power outages, equipment failure. For the purpose of determining whether or not such delay, if any, should result in an extension to the final completion date, Two (2) types of delay will be recognized as follows:
 - (1) An Access Delay, defined as any recorded instance of contractor inability to enter a scheduled station location due to Authority action at the beginning of a work shift which the Contractor had scheduled and the AR approved. In order to be recognized, any such delay must be of a continuous nature with a duration of not less than 30 minutes, and must be mutually agreed to by the Contractor and the AR.
 - (2) A Work Stoppage Delay, defined as any recorded instance of Authority-directed or controlled delay (not including stop work orders issued for Safety or Work Quality problems as permitted

by the Contract) to the actual work performance of the contractor during the period of work in and around the immediate work area during the work hours which the Contractor had scheduled and the AR approved. In order to be recognized, any such work stoppage must be of a continuous nature with a duration of not less than 30 minutes per instance, and must be mutually agreed to by the Contractor and the AR.

- b. An extension to the final completion date, as applicable, of one (1) day will be granted for each recognized instance of Access Delay combined with Work Stoppage Delay which has a cumulative impact of 90 minutes for work performed on Weekdays. The maximum time extension per week is seven (7) calendar days.
- c. If concurrent work will be performed at more than one station location on any given workday and that recognized delays could occur at more than one work location, a time extension will not be allowed for such concurrent delay. That location with the greatest amount of recognizable delay per day will be used to determine the applicable time extension, if any, with the following conditions:
 - (1) Access Delay and Work Stoppage Delay of the greatest continuous duration will only be recognized at one location per day of work performance.
 - (2) Access Delays and Work Stoppage Delays will be cumulative within the workweek in which they occur, with the exception that concurrent delays will not be recognized for more than one location per day of work performance.
 - (3) Each recognized instance of Work Stoppage Delay will be applied to the cumulative total.
- d. Administration of these time extensions, if any, will be as follows: As stated under Section b. cumulative recognized instances of Access Delay shall total 120 minutes (in increments of 30 minutes or more) in order to be considered for a time extension. The Contractor shall submit his claim, if any, to the AR on a weekly basis. Carryover, if any, will not be applied to the subsequent period for determination of time extension.

2.70 PROJECT MANAGEMENT SOFTWARE SYSTEM

The Contractor shall use the Authority's internet based project management software system for submitting, reviewing and tracking documents of this Contract, The system is provided and administred by the Authority and is currently called "Procore".

The Contractor shall use this internet, web based project management software system to manage all the documents issued to the Authority. This system was selected by the Authority and is designed to address the record keeping and communications requirements for the Authority's contracts, including this Contract.

The Contractor is encouraged to include this requirement in contracts with its subcontractors to facilitate the flow of documentation. If a subcontract is executed without this requirement it shall not relieve the Contractor's obligation to the Authority.

1. The Authority retains control and ownership of the system's database during the duration and upon completion of the Contract.

Washington Metropolitan Area Transit Authority IFB FQ15090/GG

2. The Contractor shall, at no additional cost to the Authority, provide the necessary equipment and services at the Contractor's facilities to actively participate in the above mentioned internet based project management software system.

As a minimum, this requirement shall include:

- a. All hardware to operate the system at the Contractor's facilities.
- b. The necessary telephone or other data lines to connect the hardware to the internet at the Contractor's facilities [a Digital Subscriber Line (DSL) is the minimum recommended for optimum performance];
- c. An internet service provider for access by the Contractor's personnel to the Web site of the internet based project management software system; and
- d. the necessary project personnel to participate.
- 3. The Authority will provide informal training to Contractor's key project personnel in using the internet based project management software system. Training will be provided at the Authority's location that will be determined after the Contract award. The number of individuals that will be trained shall be limited to only those Contractor's employees who will actively participate in the system.
- 4. The Authority reserves the right during the period of this Contract to expand the data that is to be entered into the internet based project management software system for document control.

* * *

Contract No. IFB FQ15090

Date: May 20, 2015

Washington Metropolitan Area Transit Authority

IFB FQ15090/GG

Contract No. IFB FQ15090

Date: May 20, 2015

Appendix A – Index of Drawings

Refer to Volume 3 – Drawings

Appendix B - Disadvantaged Business Enterprise

Contract No. IFB FQ15090 Date: May 20, 2015

NOTICE OF REQUIREMENTS FOR DISADVANTAGED BUSINESS ENTERPRISE (DBE)

March 2012

* * *

 \sim Applies only if bid/proposal price is \$500,000 or more for a construction contract or \$100,000 or more for a supply and service contract.

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

~ APPENDIX B

DISADVANTAGED BUSINESS ENTERPRISE (DBE)

1. DISADVANTAGED BUSINESS ENTERPRISE (DBE) REQUIREMENT:

A. The DBE requirements of the Authority's DBE Program Plan apply to this contract. Accordingly, the Contractor shall carry out the requirements of the Authority's DBE Program Plan and this Appendix in the award and administration of this U.S. Department of Transportation (US DOT) assisted contract.

2. POLICY:

A. It is the policy of the Authority (WMATA), the Federal Transit Administration (FTA) and the US DOT that Disadvantaged Business Enterprises (DBEs) shall compete fairly to receive and participate in performing federally assisted contracts, including contracts and subcontracts at any tier. It is further the policy of the Authority, the FTA and the US DOT that its prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the terms of their subcontracts. The Contractor hereby agrees to carry out this policy in the award and administration of subcontracts to the fullest extent possible consistent with efficient Contract performance.


3. CONTRACT GOAL:

- A. If the bidder/proposer is not a DBE, the bidder/proposer agrees that the DBE goal for this Contract shall be met by subcontractors or by joint ventures with DBEs. The goal set forth for this Contract is 17% of the final Contract price, including amendments and modifications. The amount of DBE participation will be determined by the dollar value of the work performed and/or supplies furnished by DBE firms as compared to the total value of all work performed and/or supplies furnished under this Contract. The Contractor shall have met this goal if the Contractor's DBE participation meets or exceeds this goal.
- B. In cases where work is added to the Contract by modification such that additional DBE participation is necessary to meet this goal, the Contractor shall increase the participation of one or more firms listed on the "Schedule of DBE Participation" or submit additional DBE certified firms to meet the goal. In cases where work is deleted from the Contract, the goal shall be applicable to the new Contract amount. The Contractor shall be permitted to meet the goal by revising its DBE participation, provided, however, that the revision shall not result in DBE participation that is less than the original goal.

4. **DEFINITIONS**:

- A. **Appendix B.** The Notice of Requirements for Disadvantaged Business Enterprise, which when attached to a solicitation, implements the DBE requirements of the Authority's DBE Program Plan in the award and administration of federally funded Authority contracts.
 - B. **Certified DBE.** means a for-profit small business concern (a) that is at least 51 percent owned by one or more individuals who are both socially and economically disadvantaged or, in the case of a corporation, in which 51 percent of the stock is owned by one or more such individuals; (b) whose management and daily business operations are controlled by one or more of the socially and economically disadvantaged individuals who own it; and (c) whose eligibility is evidenced by a current

Contract IFB FQ15090 Page 219 Appendix B DBE



WMATA Certification letter, a D.C. Department of Transportation Certification letter, or a certification letter issued by the Metropolitan Washington Unified Certification Program (MWUCP).

- C. **Contractor.** One who participates, through a contract or subcontract (at any tier), in a US DOT assisted highway, transit or airport program.
- D. **DC DOT.** The District of Columbia Department of Transportation.
- F. **Good Faith Efforts.** Efforts to achieve a DBE goal or other requirements of the Authority's DBE Program Plan which by their scope, intensity, and appropriateness to the objective, can reasonably be expected to fulfill the goal program requirement.
- G. **Joint Venture.** An association of a DBE firm and one or more other firms to carry out a single, for-profit business enterprise, for which the parties combine their property, capital, efforts, skills and knowledge, and in which the DBE is responsible for a distinct, clearly defined portion of the work of the contract and shares in the capital contribution, control, management, risks, and profits of the joint venture commensurate with its ownership interest.
- H. **Metropolitan Washington Unified Certification Program (MWUCP).** A unified certification program mandated by 49 CFR §26.81 between two federal transit recipients (WMATA and the D.C. Department of Transportation). The agreement became effective January 2005.
- I. **Pre-certification.** A requirement under 49 CFR §26.81(c) that all certifications by the MWUCP be made final before the due date for bids or offers on a contract on which a firm seeks to participate as a DBE.
- J. Race-conscious. A measure or program that is focused specifically on assisting only DBEs, including women-owned DBEs.
- K. **Race-neutral.** A measure or program that is, or can be, used to assist all small businesses. For the purposes of the DBE program, race-neutral includes gender-neutrality.
- L. **Small Business Concern.** With respect to firms seeking to participate as DBE's in US DOT assisted contracts, a small business concern as defined pursuant to Section 3 of the Small Business Act and Small Business Administration implementing regulations (13 CFR Part 121) that also does not exceed the cap on average annual gross receipts specified in 49 CFR Part 26.65(b).
- M. **Socially and Economically Disadvantaged Individual.** Any individual who is a citizen (or other lawfully admitted permanent resident) of the United States and who the Authority finds to be a socially and economically disadvantaged individual on a case-by-case basis, and any individual in the following groups, members of which are rebuttably presumed to be socially and economically disadvantaged.
 - (1) Black Americans, which includes persons having origins in any of the Black racial groups of Africa;
 - (2) Hispanic Americans, which includes persons of Mexican, Puerto Rican, Cuban, Dominican, Central or South American, or other Spanish or Portuguese culture or origin, regardless of race;
 - (3) Native Americans, which includes persons who are American Indians, Eskimos, Aleuts, or Native Hawaiians;

Contract IFB FQ15090 Page 220 Appendix B DBE

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

- (4) Asian-Pacific Americans, which includes persons whose origins are from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia, Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands (Republic of Palau), the Commonwealth of the North Marianas Islands, Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia, or Hong Kong;
- (5) Subcontinent Asian Americans, which includes persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka;
- (6) Women; and
- (7) Any additional groups whose members are designated as socially and economically disadvantaged by the SBA, at such time as the SBA designation becomes effective.
- N. **US DOT Assisted Contract.** Any contract between the Authority and a contractor (at any tier) funded in whole or in part with US DOT financial assistance, including letters of credit or loan guarantees.
- O. **Unified Certification Program (UCP).** The program mandated by 49 CFR Part 26.81(a), which requires all U. S. DOT recipients of federal financial assistance to participate in a statewide certification program by March 2002.
- P. **WMATA.** Washington Metropolitan Area Transit Authority, the transit system (rail and bus) serving the metropolitan Washington area, including parts of Virginia and Maryland.

5. HOW DBE PARTICIPATION IS COUNTED TOWARDS THE CONTRACT GOAL:

DBE participation shall be counted towards meeting the DBE goal in accordance with the following:

- A. When a DBE participates in a contract, only the value of the work actually performed by the DBE is counted towards the DBE goal.
 - (1) This amount includes the entire amount of that portion of a construction contract that is performed by the DBE's own forces. This amount includes the cost of supplies and materials obtained by the DBE for the work of the contract, including supplies purchased or equipment leased by the DBE (except supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or its affiliate).
 - (2) This amount includes the entire amount of fees or commissions charged by a DBE firm for providing a bona fide service, such as professional, technical, consultant, or managerial services, or for providing bonds or insurance specifically required for the performance of the contract, towards the DBE goal, provided the fee is reasonable and not excessive as compared with fees customarily allowed for similar services.
 - (3) When a DBE subcontracts part of its work under the contract to another firm, the value of the subcontract work may be counted towards the DBE goal only if the DBE's subcontractor is itself a DBE. Work that a DBE subcontracts to a non-DBE firm does not count towards the DBE goal.

Contract IFB FQ15090 Page 221 Appendix B DBE

Washington Metropolitan Area Transit Authority

Contract No. IFB FQ15090

IFB FQ15090/GG

Date: May 20, 2015

B. When a DBE performs as a participant in a joint venture, the portion of the total dollar value of the contract equal to the distinct, clearly defined portion of the work of the contract that a DBE performs with its own forces towards the DBE goal may be counted.

- C. Expenditures to a DBE contractor towards the DBE goal may be counted only if the DBE is performing a commercially useful function on that contract.
 - (1) A DBE performs a commercially useful function when it is responsible for execution of the work of the contract and is carrying out its responsibilities by actually performing, managing, and supervising the work involved. To perform a commercially useful function, the DBE must also be responsible, with respect to materials and supplies used on the contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself. To determine whether a DBE is performing a commercially useful function, the Authority will consider the amount of work subcontracted, industry practices, whether the amount the firm is to be paid under the contract is commensurate with the work it is actually performing and the DBE credit claimed for its performance of the work, and other relevant factors.
 - (2) A DBE does not perform a commercially useful function if its role is limited to that of an extra participant in a transaction, contract, or project through which funds are passed in order to obtain the appearance of DBE participation.
 - (3) If a DBE does not perform or exercise responsibility for at least 30 percent of the total cost of its contract with its own work force, or if the DBE subcontracts a greater portion of the work of a contract than would be expected on the basis of normal industry practice for the type of work, the Authority will presume that the DBE is not performing a commercially useful function.
- D. The following factors will be used by the Authority in determining whether a DBE trucking company is performing a commercial useful function:
 - (1) The DBE must be responsible for the management and supervision of the entire trucking operation for which it is responsible for on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting the DBE goal.
 - (2) The DBE must itself own and operate at least one fully licensed, insured and operational truck used on the contract.
 - (3) The DBE receives credit for the total value of the transportation services it provides on the contract using trucks it owns, insures, and operates using drivers, it employs.
 - (3) The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE. The DBE who leases trucks from another DBE receives credit for the total value of the transportation services the lessee DBE provides on the contract.
 - (5) The DBE may also lease trucks from a non-DBE firm, including an owneroperator. The DBE who leases trucks from a non-DBE is entitled to credit only

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

for the fee or commission it receives as a result of the lease arrangement. The DBE does not receive credit for the total value of the transportation services provided by the lessee, since these services are not provided by a DBE.

- (6) The lease must indicate that the DBE has exclusive use of and control over the truck. This does not preclude the leased truck from working for others during the terms of the lease with the consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased trucks must display the name and identification number of the DBE.
- E. The following factors will be used to count expenditures with DBEs for materials or supplies towards the DBE goal:
 - (1) If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or supplies will be counted towards the DBE goal. A manufacturer is a firm that operates or maintains a factory or establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the contract and of the general character described by the contract.
 - If the materials or supplies are purchased from a DBE regular dealer, 60 percent (2) of the cost of the materials or supplies will be counted towards the DBE goal. A regular dealer is a firm that owns, operates or maintains a store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general character described and required under the contract are bought, kept in stock, and regularly sold or leased to the public in the usual course of business. To be a regular dealer, the firm must be an established, regular business that engages, as its principal business and under its own name, in the purchase and sale or lease of the products in question. A person may be a regular dealer in such bulk items as petroleum products, steel, cement, gravel, stone or asphalt without owning, operating, or maintaining a place of business as provided in this paragraph if this person both owns and operates distribution equipment for the products. Any supplementing of regular dealers' own distribution equipment shall be by long-term lease agreement and not on an ad hoc or contract-by-contract basis. Packagers, brokers, manufacturers' representatives, or other persons who arrange or expedite transactions are not regular dealers within the meaning of this paragraph.
 - (3) With respect to materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer, the entire amount of fees or commissions charged for assistance in the procurement of the materials and supplies, or fees or transportation charges for the delivery of materials and supplies required on a job site, may be counted towards the DBE goal, provided the fees are reasonable and are not excessive as compared with fees customarily allowed for similar services. The cost of the materials and supplies themselves may not be counted towards the DBE goal.
- F. All DBE firms must be pre-certified. Participation by a firm that is not currently certified as a DBE by the Authority at the time of the due date for bids or offers on a contract, does not count towards the DBE goal. All DBE firms must be in compliance with 49 CFR, Part 26.

Contract IFB FQ15090 Page 223 Appendix B DBE

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

- G. The dollar value of work performed under the contract by a firm who has been decertified as a DBE by the MWUCP does not count towards the DBE goal.
- H. The participation of a DBE subcontractor does not count towards the Contractor's DBE goal until the amount being counted towards the goal has been paid to the DBE.

6. BID AND PROPOSAL REQUIREMENTS (WITH THE BID/PROPOSAL):

The bidder/proposer shall submit the following with its bid/proposal. Any bidder/proposer who fails to complete and return this information with its bid/proposal shall be deemed to be not responsive and may be ineligible for contract award. Bidders/proposers that fail to meet the DBE goal above and fail to demonstrate "good faith efforts" to justify waiver of the DBE goal (see paragraph 6.C. below) shall be deemed to be not responsible and will be ineligible for Contract award.

- A. Completed "Schedule of DBE Participation" (Attachment B-1) sufficient to meet the above goal. If the bidder/proposer is a DBE firm and intends to satisfy the appropriate DBE requirement with its own firm, it must indicate in the Schedule the area of work and percentage it will perform to satisfy the goal. All bidder/proposers must attach current WMATA, DC DOT or MWUCP certification letters for each DBE listed on the Schedule.
- B. Executed "Letters of Intent to Perform as a Subcontractor/Joint Venture" (Attachment B-2). If the bidder/proposer is not a DBE or intends to satisfy the requirements through other DBE firms, then it must attach these letters from each certified DBE listed on the Schedule.
- C. Justification for grant of relief (Appendix B waiver of DBE goal). If in the submittal of its bid/proposal, the bidder/proposer fails to meet the DBE goal above, the bidder/proposer has the burden of furnishing sufficient documentation with its bid/proposal of its "good faith efforts" to justify a grant of relief (waiver) from the goal or portion of the goal. Such justification shall be in the form of a detailed report. The following is a list of actions which shall be considered as part of the bidder's/proposer's good faith efforts to obtain DBE participation. This list is neither a mandatory checklist nor is it intended to be exclusive or exhaustive. Other factors or types of efforts may be relevant in appropriate cases:
 - (1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid/proposal meetings, advertising and/or written notices) the interest of all certified DBEs who have the capability to perform the work of the contract. The bidder/proposer must solicit this interest within sufficient time to allow the DBEs to respond to the solicitation. The bidder/proposer must determine with certainty if the DBEs are interested by taking appropriate steps to follow up initial solicitations.
 - (2) Selecting portions of the work to be performed by DBEs in order to increase the likelihood that the DBE goal will be achieved. This includes, where appropriate, breaking out contract work items into economically feasible units to facilitate DBE participation, even when the prime contractor might otherwise prefer to perform these work items with its own forces.
 - (3) Providing interested DBEs with adequate information about the plans, specifications, and requirements of the contract in a timely manner to assist them in responding to a solicitation.

Contract IFB FQ15090 Page 224 Appendix B DBE

- (4) (a) Negotiating in good faith with interested DBEs. It is the bidder's/proposer's responsibility to make a portion of the work available to DBE subcontractors and suppliers and to select those portions of the work or material needs consistent with the available DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence of such negotiation includes the names, addresses, and telephone numbers of DBEs that were considered; a description of the information provided regarding the plans and specifications for the work selected for subcontracting; and evidence as to why additional agreements could not be reached for DBEs to perform the work. "DBE Unavailability Certifications" (Attachment B-3) shall be completed as appropriate.
- (b) A bidder/proposer using good business judgment would consider a number of factors in negotiating with subcontractors, including DBE subcontractors, and would take a firm's price and capabilities as well as the contract goal into consideration. However, the fact that there may be some additional costs involved in finding and using DBEs is not in itself sufficient reason for a bidder's/proposer's failure to meet the contract DBE goal, as long as such costs are reasonable. Also, the ability or desire of a prime contractor to perform the work of a contract with its own organization does not relieve the bidder/proposer of the responsibility to make good faith efforts. Prime contractors are not, however, required to accept higher quotes from DBEs if the price difference is excessive or unreasonable.
- (5) Not rejecting DBEs as being unqualified without sound reasons based on a thorough investigation of their capabilities. The contractor's standing within its industry, membership in specific groups, organizations, or associations and political or social affiliations (for example union vs. non-union employee status) are not legitimate causes for the rejection or non-solicitation of bids/proposals in the contractor's efforts to meet the project goal.
- (6) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance as required by the recipient or contractor.
- (7) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or services.
- (8) Effectively using the services of available minority/women community organizations; minority/women contractors' groups; local, state, and Federal minority/women business assistance offices; and other organizations as allowed on a case-by-case basis to provide assistance in the recruitment and placement of DBEs.

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

7. BID AND PROPOSAL REQUIREMENTS (APPARENT SUCCESSFUL BIDDER/PROPOSER):

The bidder/proposer shall submit the following items within ten (10) calendar days after notification that they are the apparent successful bidder/proposer:

- A. A copy of a current WMATA, D.C. DOT or MWUCP certification letter(s) shall be attached to the DBE Schedule of Participation to evidence DBE pre-certification.
- B. DBE Manufacturer's Affidavit, if applicable, must be submitted in order to receive 100 percent of the allowable credit for expenditures to DBE manufacturers/suppliers (Attachment B-4). By submission of this Affidavit, the bidder/proposer certifies this it is satisfied that the manufacturer meets the requirements of 49 CFR Part 26.
- C. Schedule B Information for Determining Joint Venture Eligibility, if applicable (Attachment B-5, pgs. 1, 2, 3, 4). Submittal shall be signed by all parties, dated and notarized.
- D. Copy of Joint Venture Agreement, if applicable. Submittal shall be signed by all parties, dated and notarized.
- E. Certification letter of the DBE regular dealer/supplier, if applicable. If the bidder/proposer wants to receive the maximum allowable credit of its expenditures for material(s) or supplies required under this Contract, from DBE regular dealers/suppliers, the DBE must submit a signed and notarized statement on their letterhead, that they are a regular dealer of the material(s) or supplies. By submission of this statement, the bidder/proposer certifies that it is satisfied that the subcontractor is a regular dealer/supplier that meets the requirements of 49 CFR Part 26.
- F. For Design-Build contracts, if a DBE goal is specified in Section 00872, DBE GOAL REQUIREMENTS, the proposer shall submit with its initial Price Proposal a list of DBE-certified firms that it intends to enter into subcontract agreements with for this Contract. If no goal is specified in Section 00872 of the solicitation and the proposer still intends to utilize DBEs in the performance of this Contract, the proposer shall submit with its initial Price Proposal a list of those DBE-certified firms. The documentation requirements of Section 00453 of the solicitation shall be completed and submitted at the time set forth for the submittal of Best and Final Offer (BAFO) to the Authority for any Contract in which a DBE goal is applicable or for any Contract in which there was no goal established, but the proposer identified DBE-certified firms that it intends to enter into subcontract agreements with in its initial Price Proposal. Any proposer who fails to complete and return the following information, if applicable, with their BAFO Price Proposal may be deemed to be not responsible and may be ineligible for contract award. Proposers that fail to meet the DBE goal, if any, specified in Section 00872 and fail to demonstrate a good faith effort and to justify waiver of the DBE goal may be deemed to be not responsible and may be ineligible for contract award.

8. CONTRACT ADMINISTRATION REQUIREMENTS:

The following requirements apply after contract award:

A. The Contractor shall include the following provision in the General Provisions of each subcontract it awards in support of the DBE goal:

"The contractor shall not discriminate on the basis of race, color, national origin or sex in the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of US DOT assisted contracts. Failure by the contractor to carry out these requirements is a material breach of this contract, which may result in termination of this contract or such other remedy as the recipient deems appropriate."

B. (1) The Contractor shall monitor the performance of, collect and report data on DBE participation to the

Contract IFB FQ15090	Page 226	Appendix B DBE	

Washington Metropolitan Area Transit Authority

Contract No. IFB FQ15090


IFB FQ15090/GG

Date: May 20, 2015

WMATA's DBE office on the attached "Prompt Payment Report-Prime Contractor's Report" (Attachment B-6) which shall be submitted monthly with each payment request. Failure to submit these reports may result in suspension of contract payments. The Contractor shall certify with each payment request that payment has been or will be made to all subcontractors due payment, within ten (10) days after receipt of payment from the Authority for work by that subcontractor. The Contractor shall inform the COR or COTR, with their payment request, of any situation in which scheduled subcontractor payments have not been made and the reason therefore.

- (2) The Contractor shall require each sub-contractor to complete and forward to the DBE Liaison Officer on a monthly basis a "Prompt Payment Report-Subcontractor's Report" (Attachment B-7). The subcontractor shall certify that payment has been received.
- C. The Contractor shall have a continuing obligation to maintain a schedule for participation by DBE contractor(s) to meet its goal set forth above in this Appendix. The Contractor shall not have work performed nor the materials or supplies furnished by any individual or firm other than those named in the "Schedule of DBE Participation." If at any time, the Contractor believes or has reason to believe that it needs to obtain a substitute for a DBE contractor named in the "Schedule of DBE Participation", the Contractor shall, within ten (10) days, notify the contracting officer and the DBE office of that fact in writing. Situations which may warrant substitution for a DBE firm include, but are not limited to the following:
 - (1) Evidence of change in ownership or circumstances regarding the firm's status as a DBE.
 - (2) Death or physical disability, if the named subcontractor or DBE partner of the joint venture is an individual.
 - (3) Dissolution, if a corporation or partnership.
 - (4) Bankruptcy of the subcontractor, subject to applicable bankruptcy law, and only instances where the bankruptcy affects the Contractor's ability to perform.
 - (5) Inability to furnish a reasonable performance or payment bond, if required.
 - (6) Inability to obtain, or loss of, a license necessary for the performance of the particular category of work.
 - (7) Failure or inability to comply with a requirement of law applicable to contractors and subcontractors on a construction, alteration or repair project.
 - (8) Failure or refusal to execute the subcontract in accordance with the terms of an offer submitted to the Contractor prior to the Contractor's submission of its bid/proposal, but only where the contracting officer or other delegated authority's representative can ascertain with reasonable certainty the terms of such offer. In the absence of any other factors, such a failure or refusal will be considered an unusual situation only if the bidder/proposer obtained, prior to bidding/proposing, an enforcement commitment from the subcontractor involved.
 - (9) Failure to comply with the terms and conditions of this Contract or those of its subcontract or joint venture agreement.

Within 30 days thereafter, the Contractor shall, if necessary to achieve the Appendix B goal, make every reasonable effort to subcontract the same or other work equivalent in value to other



certified DBE firms. The Contractor must have the prior written approval of the contracting officer and the DBE office before substitution for a DBE subcontractor, regardless of the reason for substitution. Failure to obtain Authority approval could result in the Authority declaring the Contractor ineligible to receive further Authority contracts for three years from the date of the finding.

- D. The contractor shall forward copies of all subcontracts to the DBE office at the time of their execution.
- E. If the contracting officer or other delegated authority's representative determines that the Contractor has failed to comply with this Appendix B, he/she will notify the Contractor of such noncompliance and the action to be taken. The Contractor shall, after receipt of such notice, take corrective action. If the Contractor fails or refuses to comply promptly, the contracting officer or other delegated authority's representative may issue a "stop work order" stopping all or part of the work until satisfactory corrective action has been taken. No part of the time lost due to any such stop work order shall be made the subject of claim for extension of time or for excess costs or damages by the Contractor. When the Authority proceeds with such formal actions, it has the burden of proving that the Contractor has not met the requirements of this Appendix, but the Contractor's failure to meet its Appendix B goal shall shift to it the requirement to come forward with evidence to show that it has met the good faith requirements of this Appendix. Where the Contractor, after exhausting all its administrative and legal remedies and procedures is found to have failed to exert a "good faith effort" to involve DBE's in the work as herein provided, the Authority may declare the Contractor ineligible to receive further Authority contracts for three years from the date of the finding.
- F. The Contractor agrees to cooperate in any studies or surveys as may be conducted by the Authority which are necessary to determine the extent of the Contractor's compliance with this Appendix.
- G. The Contractor shall keep records and documents for two years following performance of this Contract to indicate compliance with this Appendix. These records and documents, or copies thereof, shall be made available at reasonable times and places for inspection by any authorized representative of the Authority and will be submitted upon request together with any other compliance information which such representative may require.
- H. If the Authority, the FTA or the US DOT has reason to believe that any person or firm has willfully and knowingly provided incorrect information or made false statements regarding the DBE Program, the matter shall be referred to the WMATA's DBE office.
- I. Failure by the Contractor to carry out the requirements of this Appendix is a material breach of this Contract, which may result in the termination of this Contract under the Default provision of this Contract or such other remedy as the Authority deems appropriate.

SUMMARY OF SUBMITTALS

With the Bid/Proposal

- 1. Completed "Schedule of DBE Participation" (Attachment B-1) with current certification letters attached for each listed DBE.
- 2. Executed "Letters of Intent to Perform as a Subcontractor/Joint Venture" (Attachment B-2).
- 3. Justification for grant of relief (waiver of DBE goal), if applicable. Include completed "DBE Unavailability Certifications" (Attachment B-3) as appropriate.

Bid and Proposal Requirements (Apparent Successful Bidder/Proposer)

- 1. All DBEs must submit a copy of their current WMATA or DC DOT certification letters or a certification letter issued by the MWUCP.
- 2. DBE Manufacturer's Affidavit, if applicable, must be submitted in order to receive 100 percent of the allowable credit for expenditures to DBE manufacturers/suppliers (Attachment B-4).
- 3. Schedule B Information for Determining Joint Venture Eligibility, if applicable (Attachment B-5, pgs. 1, 2, 3, 4).
- 4. Copy of Joint Venture Agreement, if applicable.
- 5. Certification letter of the DBE regular dealer/supplier, if applicable.

After Contract Award

- 1. Prompt Payment Report-Prime Contractor's Report" Attachment B-6) submitted monthly.
- 2. Prompt Payment Report-Subcontractor's Report" (Attachment B-7) submitted monthly.
- 3. Request to substitute DBE contractor (see paragraph 8.C.) submitted as required.
- 4. Copies of subcontracts-submitted at the time of their execution.

Washington Metropolitan Area Transit Authority

IFB FQ15090/GG

Contract No. IFB FQ15090

Date: May 20, 2015

SUBMIT WITH BID/PROPOSAL SCHEDULE OF DBE PARTICIPATION

	SCHEDULE OF DB	E PARTICIPATION	
Contract No Project Name			
	oser		
and price, who have ag firms shall be at prices bidder/proposer agrees greater than, the prices	greed to perform work on this of amounting to at least the DE is to enter into a formal agreement is listed in this Schedule subjection.	identifying only those DBE firms Contract. The prices for the words percentage goal of the total ent with the DBE firm(s) listed for to award of a Contract with the custification for waiver of DBE go	ork/supplies of these contract price. The r the work and at, on the Authority. If the
Name of DBE Subcontractor	Address	Type of Work (Electrical, Paving, Etc.) and Contract Items or Parts Thereof to be Performed and Work Hours Involved	Agreed Price
Subtotal \$ DBE Sub	contractors		
Name of DBE Prime Contractor	Address	Type of Work (Electrical, Paving, Etc.) and Contract Items or Parts Thereof to be Performed and Work Hours Involved	Agreed Price
Subtotal \$ DBE Prin	ne Contractor		
TOTAL \$ ALL DBE (CONTRACTORS	TOTAL	
и		Signature of Contractor	Representative
		Title	
			
Contract Number:		Date	
Project Name:	·		
Contract IED FO4500	20	Dogo 220 Asserdiy D. F	NDE .
Contract IFB FQ1509	9 U	Page 230 Appendix B – D	JDE

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR/JOINT VENTURE (ALL ITEMS <u>MUST</u> BE COMPLETED)

TO: (Name of Bidder/Proposer) The undersigned intends to perform work in connection w an individual	a corporation
a partnership Specify in detail particular work items or parts thereof to b	a joint venture e performed:
at the following price: \$	
Please indicate% of the dollar value of the contractors, if applicable. The undersigned will enter into upon your execution of a contract with the Authority.	
Name of DBE Subcontractor/Joint Venture	Phone Number
Address	WMATA Vendor ID #/DBE Cert. #
Signature & Title	Date
The following is to be completed by the Prime Contractor DBE subcontractor to indicate acceptance.	or. A copy of this letter must be returned to the
To: (Name of DBE) You have projected your interest and intent for such wor of such work as follows:WORK ITEMS	k, and the undersigned is projecting completion
or oddir work do ronowo. <u>rv orkerremo</u>	
PROJECTED DBE COMME	ENCEMENT DATE
PROJECTED DBECOME	PLETION DATE
(Date)	(Name of Prime Contractor & Acceptance Signature)
Contract IFB FQ15090	Page 231 Appendix B – DBE

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB FQ15090/GG	Date: May 20, 2015

SUBMIT WITH BID / PROPOSAL DBE UNAVAILABILITY CERTIFICATION

1				.of		
·,	(Name)		(Title)	,0/	(Bidder/Propo	ser)
certify tha			ontacted the following D	BE contracto	r to obtain a propos	al for work
items	(Da to	te) be	performed	on	Contract	Number
<u>DE</u>	BE Contractor					
	Work Items Sought	_				
Form of E	Bid Sought (i.e	., Unit Price	e, Materials and Labor		Only, Etc.	
unavailab	best of my l bility due to lac llowing reason	k of agreeme	nd belief, said DBE ent on price) for work o	contractors n this project,	were unavailable or unable to prepa	(exclusive of re a proposal,
		Siar	nature:			
	Date:	- 3			_	
			was offe	ered an oppo	rtunity to bid on the	above
	(Name of D	BE Contracto	or)		,	
identified	work on _					by
•		(Date)		(Soi	urce)	
The abov	e statement is	true and acc	curate account of why I	did not subm	it a bid on this proje	ct.
				(Signatu	ure of DBE Contract	or)
		-			(Title)	
Contract	IFB FQ1509	00	Pa	ige 232 Ap	pendix B – DBE	

DBE Certification Instructions Important Notice

If you do not have a current, official letter of certification from WMATA, D.C. DOT or MWUCP, you are not pre-certified and are therefore not eligible to participate as a Disadvantaged Business Enterprise on the proposal.

For those who wish to access the MWUCP certification application, it may be found on the internet at the following address:

https://www.wmata.com/business/disadvantaged_business_enterprise. Go to "Procurement and Contracting", click on "Disadvantaged Business Enterprise", then click on "DBE Application for Certification".

49 CFR Part 26 gives Metropolitan Washington Unified Certification Program (MWUCP) 90 days in which to process a complete DBE application. In order to become certified and participate in the MWUCP, you must comply with the procedures that follow. Certification must be final before the due date for bids or offers on a contract on which a firm seeks to participate as a DBE.

Instructions

49 CFR Part 26.81(d) of the Certification Procedures requires a firm to be certified as a DBE in it's "home state", where it has it's principal place of business, in order to become certified outside such "home state". Therefore, you must attach a copy of a valid DBE Certification letter from your home state Department of Transportation to the MWUCP Application. In addition, submit the pertinent documents for your company listed below. The application should be completed in full and **NOTARIZED.**

General (All firms must submit documents under General)

Current (unaudited) Financial Statements
Prior three (3) years Federal Tax Returns
Resume of Principal(s) and Key Personnel
Third Party Agreements, such as Rental and Management Agreements
Licenses to Do Business
Personal Net Worth (PNW) Statement
Statement of Disadvantage
No Change Affidavit or Notice of Change (where applicable)

Corporations

Articles of Incorporation
By-Laws
Stock Ownership Options
Copy of Stock Certifications of Each Holder
Copy of Voting Rights
Record of First Organizational Meeting

Partnerships

Partnership Agreement

Proprietorships

IRS Employer ID Number WMATA Vendor ID#

Limited Liability Companies

Washington Metropolitan Area Transit Authority

Contract No. IFB FQ15090

IFB FQ15090/GG

Date: May 20, 2015

Operating Agreement Certificate of Formation, Operating Agreement with any amendments U.S. Corporate or Partnership Income Tax Returns

Change of Status Review

On or before each certification anniversary date, you must submit a <u>No Change Statement</u> attesting that there have been no changes in the firm's circumstances affecting its ability to meet the eligibility requirements of 49 CFR Part 26 or WMATA's DBE Program Plan. Those firms which have undergone changes in circumstances must submit a <u>Notice Regarding Change</u> for review by the Office of Procurement and Materials, DBE Unit. A review of these changes shall be made to determine of the firm is in compliance with the 49 CFR Part 26.

Affidavit Enclosure

NOTE: When completing MWUCP Application, complete all information blocks. Type "N/A" if item does not apply to you or your firm.

Washington Metropolitan Area Transit Authority IFB FQ15090/GG

Contract No. IFB FQ15090 Date: May 20, 2015

DBE MANUFACTURER'S AFFIDAVIT

	acciare aria ajjiriri cirac i a	m		(Title
and duly authorize	ed representative of		(Name of Company),
a			owned and c	ontrolled enterprise
whose address is _				
same tasks for dis		ompany employees (person less having any interest in cturing process:		
		Equipment		
Туре	Function	Model	Age	<u>Make</u>
the undersigned's	manufacturing concern is	etermining whether a WM	of such much asset toward	de ite DDE anal The
Federal or state la	ner understands that any nws concerning false stater	material misrepresentatio	n will be grounds for init	iating action unde
Federal or state la	ner understands that any nws concerning false stater Signature of Affiant	material misrepresentatio ments.	n will be grounds for init Printed Nar	iating action unde
Federal or state la	ner understands that any nws concerning false stater Signature of Affiant	material misrepresentatio ments. 	n will be grounds for init Printed Nar	riating action unde
Federal or state la	ner understands that any aws concerning false stater Signature of Affiant State:	material misrepresentatio ments. 	n will be grounds for init Printed Nar. County:	niating action under
Federal or state la Date: On this	ner understands that any aws concerning false stater Signature of Affiant State: day of	material misrepresentatio ments. 	n will be grounds for init Printed Nar. County:	niating action under
Federal or state la Date: On this before me appeant to me personally k	ner understands that any aws concerning false stater Signature of Affiant State: day of eed	material misrepresentation ments. (Name) worn, did execute the fore	Printed Nar. County:	ne
Federal or state la Date: On this before me appear to me personally kor she was proper	ser understands that any aws concerning false stater Signature of Affiant State: day of day of ced known, who, being duly so	material misrepresentation ments. (Name) worn, did execute the fore	Printed Nar County:, 19	ne
Federal or state la Date: On this before me appear to me personally k or she was proper to execute the Affi	ser understands that any aws concerning false stater Signature of Affiant State: day of day of day of day authorized by didavit and did so as his or here	material misrepresentation ments. (Name) worn, did execute the fore	Printed Nar. County:, 19 going Affidavit, and did st	ne ne ne ne ne ne ne
Federal or state la Date: On this before me appear to me personally k or she was proper to execute the Affi	Signature of Affiant State: day of day of day authorized by Sworn a	material misrepresentation ments. (Name) worn, did execute the fore (Name)	Printed Nar. County: going Affidavit, and did st of Firm)	ne ne ne ne ne ne ne
Date: On this before me appear to me personally k or she was proper to execute the Affi	Signature of Affiant State: day of day of day authorized by Sworn a	material misrepresentation ments. (Name) worn, did execute the fore (Name) her free act and deed. nd subscribed before me	Printed Nar. County: going Affidavit, and did st of Firm)	ne ne ne ne ne ne ne
Date: On this before me appear to me personally k or she was proper	Signature of Affiant State: day of day of day authorized by Sworn a	material misrepresentation ments. (Name) worn, did execute the fore (Name) her free act and deed. nd subscribed before me	Printed Nar. County: going Affidavit, and did st of Firm)	ne ne ne ne ne ne ne

Washingto IFB FQ150		n Area Transit Au	Contract No. IFB FQ15090 Date: May 20, 2015			
Information	n For Determin	ing Joint Venture	e Eligibility			
Name and a	address of Joint	Venture:				
Contact Per	rson:			Tele	ephone:	
Have you a	ttached a copy	of the Joint Ventur	re agreement	? [] Yes [] N	o	
NOTE: Affi	davit will not be	processed withou	t a copy of th	e Joint Venture	agreement.	
Name	and	address	of	Joint 	Venture	partner:
Contact	Person:					Telephone:
Status of fire	m: []DBE. []	Non-Minority.				
Does firm h	ave current WM	IATA, DC DOT or	MWUCP DB	E certification?	[] Yes [] No	
Name	and	address	of	Joint 	Venture	partner:
Contact	Person:					Telephone:
Status of fire	m: []DBE. []] Non-Minority.				
Does firm h	ave current WM	IATA, DC DOT or	MWUCP DB	E certification?	[] Yes [] No	
Describe th	e nature of the .	Joint Venture busi	ness:			
Describe th	e role in the Joi	nt Venture of each	partner liste	d above:		
Describe th	e experience ar	nd business qualifi	cations of ea	ch partner in the	e Joint Venture lis	ted above:
Contract IFI	B FQ15090		F	Page 236 Appe	endix B – DBE	

Washington Metropolitan Area Transit Authority IFB FQ15090/GG			Contract No. IFB FQ15090				
			Date: May 20, 2015				
		Information	For Determining	Joint Venture Eligik	bility		
Indic	ate the percenta unts wherever a	age of ownership	in the Joint Ventu	ıre for each Joint Ven	ture pa	artner, indica	nting dollar
amou	unis wherever ap		Profit and	Capital Contribution	ne		
N	ame of Partner	Percentage of Ownership	Loss Sharing	Capital Contribution including Equipme	ent	Other Agree	ements
TO	TALS:						
Ident	tify by name,	title, race, sex	and company	affiliation those indiv	viduals	responsibl	e for the
nana	agement control	of and participati	on in this contract	t:		,	
1.	Financial ded	cisions, such as p	ayroll, insurance,	surety and/or bonding	g requii	rements:	
	Name:			Race:			
	Title:			Sex: [] Male	[] Female	
	Company						affiliation:
2.	Managemen	t decisions, such	as estimating, ma	arketing and sales, hiri	ing and	l firing, purci	hasing su
	Name:			Race:			
	Title:			Sex: [] Male	[] Female	
	Company						affiliation:
20:-1	ro at IED EQ4500	20		Dogo 227	D 55-	-	
ontار	ract IFB FQ1509	9 U		Page 237 Appendix	R – DBE	=	

	hington Metropolitan Area Transit Authority FQ15090/GG	y Contract No. IFB FQ15090 Date: May 20, 2015			
3.	Supervision of field operations:				
	Name:	Race: _			
	Title:	Sex:	[] Male [] Female		
	Company		affiliatio		
			_		
	Information For Determini	ng Joint Venture Elig	jibility		
inforr Venti	The undersigned swear that the foregoing mation necessary to identify and explain the ture:	g statements are cor erms and operations	rect and include all mate of our following named Jo		
cover Joint arran Venti the intermi	the intended participation by each Joint Ventinant and agree to provide the Authority current, Venture work and the payment thereof and agements and to permit the audit and examinure, or those of each Joint Venturer relevant to Authority or the Federal funding agency. An inating any contract which may be awarded and erning false statements.	complete and accurate any proposed change ation of the books, r the Joint Venture, by any material misrepres	te information regarding actors in any of the Joint Venturecords and files of the Jordantives sentation will be grounds		
inforr mino	It is recognized and acknowledged that the mation provided herein above for the purpose rity/woman-owned status of the Joint Venture.	Authority's DBE Prog e of establishing elig	gram shall have access to a bibility and authenticity of t		
finan	It is understood that trade secrets and infocial, geological and geophysical data furnished w	ormation privileged by vill be protected.	r law, as well as commerc		
	(NAME OF FIRM)	(NAME	OF SECOND FIRM)		
	(SIGNATURE OF AFFIANT)	- (SIGNAT	URE OF AFFIANT)		
	,	,	,		
		- <u>-</u>			
Conti	ract IFB FQ15090	Page 238 Append	lix B – DBE		

Washington Metropoli IFB-IFB FQ15090/GG	ty	Contract No. IFB FQ15090 Date: May 2015					
(PRIN	(PRINT NAME)			(PRINT NAME)			
(T		(TITL	E)				
(D		(DATE)					
	mining Joint Venture Elig						
Date:	Sta	ate:			County:		
On this,	day of				,		
before	ı	me			appeared		
	horized byand did so as his or her fre	(Name o	of Firm)				
(Seal)	Sworn a	and su	bscribed	before	me		
			(Ne	otary Public)			
	Commission				Expires:		
		_					
Date:	Sta	nte:			County:		
On this,	day of				,		
before	ı	me			appeared		
he	n, who, being duly sworn,				d state that		
Contract IFB FQ15090		Page 239	Appendix B -	· DBE			

Washington Metropolitan Area Transit Authority IFB-IFB FQ15090/GG				act No. IFB FQ May 2015	15090
to execute the Affidav	it and did so as his or f		(Name of Firm) d deed.		
(Seal)	Sworn	and	subscribed	before	me
			(N	otary Public)	
	Commission	1			Expires:

Washington Metropolitan Area Transit Authority IFB-IFB FQ15090/GG				Contract No. IF Date: May 201			
		Wash	ington Metropolit	an Area Transit Aı	uthority		
				NESS ENTERPRIS T PAYMENT REPO			
			PRIME - CONTR	ACTOR'S REPOR	Т		
		submitted to the Office o TA's DBE Program Plan a			Street, NW, Suite 3	C, Washington, DC	20001, pursuant
Contract No.:		Reporting	g Period:				
Name of Prime Con	tractor:		DBE – Yes	or No			
Prime Contract Amo	ount:	Total Received this R	Reporting Period: _	Total Rec	eived to Date:		
Name of Sub- Contractor	DBE (Y/N)	Description of Work	Date of Contract Awarded	Amount of Sub- Contractor Award	Amount Paid This Reporting Period	Cumulative Paid To Sub- Contractor	% of Physical Work Complete
-			TOTAL				
status of the prime	contract	ished with respect to DBI or with the DBE subcontroms of their subcontracts w	actors for the desi	gnated period cove	ered by this report.	Further, those sub	
Ву:		Title:	Date:				
Contract IFB FQ150	090		Page 241 App	pendix B – DBE			

Washington Metropolitan Area Transit Authority IFB-IFB FQ15090/GG

Washington Metropolitan Area Transit Authority

Contract No. IFB FQ15090

Date: May 2015

DISADVANTAGED BUSINESS ENTERPRISE (DBE)
MONTHLY PROMPT PAYMENT REPORT

SUBCONTRACTOR'S REPORT

This report is required to be submitted to the Office of Procurement, DBE Branch 600 5th Street, NW, Suite 3C, Washington, DC 20001, pursuant to the requirements of WMATA's DBE Program Plan and §26.29 of 49 CFR Part 26.

Name of Sub-Contractor (Y/N) DBE (Y/N) Description of Sub-Contractor (Y/N) DBE (Y/N) Description of Sub-Contractor Awarded North Awarded North Award North North Award North Award North Award North Award North North Award North North Award North N	Contract No.:	act No.: Reporting Period:						
Name of Sub-Contractor Name of Contractor Name of Sub-Contractor Name of Contractor Name of This Paid This Paid Tolks Name of Contractor	Name of Sub	contract	or:		DBE – Y	es or No		_
Name of Sub-Contractor DBE (Y/N) Description of (Y/N) Work Date of Contract Awarded Sub-Contractor Award Paid This Reporting Period Sub-Contractor Contractor Period Sub-Contractor Contractor Period Sub-Contractor Contractor Contractor		r Contra	ct Amount:	Total Rec	eived this Rep	orting Period:	Tota	al Receive
I certify the information furnished with respect to DBE subcontractor performance correct to the best knowledge and represents a current status for the designated period covered by this report. Furthose contractors, due payment pursuant to the terms of their subcontracts will be paid within ten after receipt of payment from the Contractor. By:	Sub-			Contract	Sub- Contractor	Paid This Reporting	Paid To Sub-	% 0 Physical Work Complete
I certify the information furnished with respect to DBE subcontractor performance correct to the best knowledge and represents a current status for the designated period covered by this report. Furthose contractors, due payment pursuant to the terms of their subcontracts will be paid within ten after receipt of payment from the Contractor. By:								
I certify the information furnished with respect to DBE subcontractor performance correct to the best knowledge and represents a current status for the designated period covered by this report. Furthose contractors, due payment pursuant to the terms of their subcontracts will be paid within ten after receipt of payment from the Contractor. By: Title: Date:								
I certify the information furnished with respect to DBE subcontractor performance correct to the best knowledge and represents a current status for the designated period covered by this report. Furthose contractors, due payment pursuant to the terms of their subcontracts will be paid within ten after receipt of payment from the Contractor. By: Title: Date:								
I certify the information furnished with respect to DBE subcontractor performance correct to the best knowledge and represents a current status for the designated period covered by this report. Furthose contractors, due payment pursuant to the terms of their subcontracts will be paid within ten after receipt of payment from the Contractor. By:								
I certify the information furnished with respect to DBE subcontractor performance correct to the best knowledge and represents a current status for the designated period covered by this report. Furthose contractors, due payment pursuant to the terms of their subcontracts will be paid within ten after receipt of payment from the Contractor. By: Title: Date:								
knowledge and represents a current status for the designated period covered by this report. Furthose contractors, due payment pursuant to the terms of their subcontracts will be paid within ten after receipt of payment from the Contractor. By: Title: Date:				TOTAL				
	,							
Contract IFB FQ15090 Page 242 Appendix B – DBE	Contract IFB	FQ1509	10		Page 24	l2 Appendix B	– DBE	

Washington Metropolitan Area Transit Authority

IFB-IFB FQ15090/GG

Contract No. IFB FQ15090

Date: May 2015

Appendix C - Rail Standard Operating Procedures SOP 28

Not Used

Contract IFB FQ15090

Contract No. IFB FQ15090

Date: May 2015

Appendix D - Wage Rates

CONTRACT NUMBER IFB FQ15090

All on-site work to be performed at the **BUILDING** Rates.

<u>NOTICE</u>: In accordance with 29 CFR, Part 1, the contractor will be required to pay wages which are not less than those established by the final Wage Determination Decision contained in the solicitation.

Contract No. IFB FQ15090

Date: May 2015

APPENDIX D WAGE RATES

General Decision Number: MD150057 05/08/2015 MD57

Superseded General Decision Number: MD20140057

State: Maryland

Construction Type: Building

County: Montgomery County in Maryland.

BUILDING CONSTRUCTION PROJECTS (does not include single family homes or apartments up to and including 4 stories).

Note: Executive Order (EO) 13658 establishes an hourly minimum

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of \$10.10 for 2015 that applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers in any classification listed on this wage determination at least \$10.10 (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract. The EO minimum wage rate will be adjusted annually. Additional information on contractor requirements and worker protections under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date

0 01/02/2015

01/09/2015

2 03/06/2015

3 04/03/2015

4 05/08/2015

ASBE0024-007 10/01/2013

1

Rates Fringes

ASBESTOS WORKER/HEAT & FROST

INSULATOR.....\$ 33.13 13.76

Includes the application of all insulating materials, protective coverings, coatings and finishes to all types of mechanical systems

ASBE0024-010 10/09/2013

Rates Fringes

Contract IFB FQ15090

Washington Metropolitan Area Transit Authority IFB-IFB FQ15090/GG

Contract No. IFB FQ15090 Date: May 2015

ASBESTOS WORKER: HAZ	ZARDOUS	
MATERIAL HANDLER (Rem	าoval of	
hazardous material from		
ceilings, floors, mechanical		
systems, and walls)	.\$ 20.86	5.46
* BRMD0001-006 05/03/201	5	

* BRMD0001-006 05/03/2015

Rates Fringes

TILE SETTER.....\$ 26.75 10.68

* BRMD0001-009 05/03/2015

Rates Fringes

TILE FINISHER.....\$ 21.96 9.50

* BRMD0001-011 05/03/2015

Rates Fringes

BRICKLAYER (Excluding Pointing, Caulking and

Cleaning).....\$ 30.36 9.69

* BRMD0001-012 05/03/2015

Rates Fringes

MASON - STONE.....\$ 35.19 16.17

.....

CARP0132-017 05/01/2013

Rates Fringes

CARPENTER (Including Acoustical Ceiling Installation, Drywall Hanging, Metal Stud

Installation and Form Work).....\$ 26.81 8.13

.....

CARP1831-002 04/01/2013

Rates Fringes

MILLWRIGHT.....\$ 31.59 8.58

ELEC0026-021 09/01/2014

Rates Fringes

Contract IFB FQ15090

Page 246 Appendix D –Wage Rates

Washington Metropolitan Area Transit Authority IFB-IFB FQ15090/GG

Contract No. IFB FQ15090 Date: May 2015

ELECTRICIAN (Communication and Sound Equipment)......\$ 27.05 8.58

ELEC0026-022 11/03/2014

Rates Fringes

ELECTRICIAN (Including low voltage wiring for and installation of alarms, HVAC controls). \$42.40

controls).....\$ 42.40 14.97+a

a.PAID HOLIDAYS: New Year's Day, Inauguration Day, Martin Luther King Jr.'s Birthday, Memorial Day, Independence Day, Labor Day, Veterans' Day, Thanksgiving Day, the day after Thanksgiving Day and Christmas Day.

ELEV0010-001 01/01/2015

Rates Fringes

ELEVATOR MECHANIC......\$ 41.09 28.385+a+b

a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas Day and the Friday after Thanksgiving.

b. VACATIONS: Employer contributes 8% of basic hourly rate for 5 years or more of service; 6% of basic hourly rate for 6 months to 5 years of service as vacation pay credit.

.....

ENGI0077-018 05/01/2013

Rates Fringes

OPERATOR: Bulldozer......\$ 31.65 8.45+a

OPERATOR: Loader

Front End Loaders 3 1/2

cubic yards and above......\$ 32.40 8.45+a

Front End Loaders Below 3

1/2 cubic yards.....\$ 31.65 8.45+a

a.PAID HOLIDAYS: New Year's Day, Inaugural Day, Decoration Day, Independence Day, Labor Day, Martin Luther King's Birthday, Veterans' Day, Thanksgiving Day, Friday after Thanksgiving and Christmas Day.

IRON0005-005 06/01/2014

Contract IFB FQ15090

Washington Metropolitan Area Transit Authority IFB-IFB FQ15090/GG

Contract No. IFB FQ15090

Date: May 2015

Rates Fringes

IRONWORKER, STRUCTURAL AND

ORNAMENTAL.....\$ 30.25 17.285

IRON0201-006 05/01/2014

Fringes Rates

IRONWORKER, REINFORCING......\$ 27.00 18.08

LABO0657-017 06/15/2014

Rates Fringes

LABORER: Mason Tender -

Cement/Concrete.....\$ 22.28 7.09 7.09 LABORER: Pipelayer.....\$ 22.28

PAIN0051-014 06/01/2014

Rates Fringes

GLAZIER

Glazing Contracts \$2

million and under.....\$ 24.77 9.85

Glazing Contracts over \$2

million.....\$ 28.61 9.85

PAIN0051-019 06/01/2014

Rates Fringes

PAINTER

Brush, Roller, Spray and

Drywall Finisher/Taper.....\$ 24.89 9.05

Industrial.....\$ 29.60 9.05

PLAS0891-005 07/01/2013

Rates Fringes

PLASTERER.....\$ 28.33 5.85

PLAS0891-006 02/01/2014

Rates Fringes

CEMENT MASON/CONCRETE FINISHER...\$ 27.15 9.61

.....

PLAS0891-008 08/01/2014

Contract IFB FQ15090

Page 248 Appendix D –Wage Rates

Washington Metropolitan Area Transit Authority IFB-IFB FQ15090/GG

Contract No. IFB FQ15090 Date: May 2015

Rates Fringes

PLASTERER (Fireproofing Including Sprayer, Mixer, and Handler)

Handler)

PLUM0005-010 08/01/2014

Rates Fringes

PLUMBER.....\$ 38.92 16.35+a

a. PAID HOLIDAYS: Labor Day, Veterans' Day, Thanksgiving Day and the day after Thanksgiving, Christmas Day, New Year's Day, Martin Luther King's Birthday, Memorial Day and the Fourth of July.

PLUM0602-011 08/01/2014

Rates Fringes

PIPEFITTER (Including HVAC

Pipe and System Installation)....\$ 38.24 19.42+a

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's Birthday, Memorial Day, Independence Day, Labor Day, Veterans' Day, Thanksgiving Day and the day after Thanksgiving and Christmas Day.

ROOF0030-016 05/01/2014

Rates Fringes

ROOFER.....\$ 28.20 10.59

SFMD0669-001 04/01/2015

Rates Fringes

SPRINKLER FITTER (Fire

Sprinklers)......\$ 32.40 18.12

SHEE0100-015 03/01/2015

Rates Fringes

Contract IFB FQ15090

Page 249 Appendix D –Wage Rates

Washington Metropolitan Area Transit Authority IFB-IFB FQ15090/GG

Contract No. IFB FQ15090 Date: May 2015

SHEET METAL WORKER (Including HVAC Duct Installation)......\$ 39.05

16.76+a

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's Birthday, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day and Christmas Day

SUMD2010-091 08/04/2010

Fringes Rates

LABORER

Common or General	\$ 14.15	2.30
Grade Checker	\$ 16.00	2.90
Landscape\$	9.23	
Mason Tender - Brick	\$ 13.00	0.00
Mason Tender - Stone	\$ 14.03	0.00
Mason Tender for Pointin	g,	
Caulking and Cleaning	\$ 13.21	
Mortar Mixer\$ 1	16.61	9.08

POINTER, CAULKER, CLEANER,

Includes pointing, caulking, cleaning of existing masonry, brick, stone and cement structures (restoration work); excludes pointing, caulking, cleaning of new or replacement masonry, brick, stone or

cement.....\$ 19.19 0.00

POWER EQUIPMENT OPERATOR:

Asphalt Roller	\$ 21.35	5.3	8
Backhoe	\$ 19.82	5.02	<u>)</u>
Bobcat/Skid Load	er\$ 18.05		8.78
Boom	\$ 21.44	8.29	
Crane	\$ 20.95	6.18	
Excavator	\$ 20.00	0.00)
Forklift	\$ 16.00	5.12	
Gradall	\$ 20.50	8.42	
Grader/Blade	\$ 14.50	5.1	18
Paver	\$ 17.47	6.36	
Roller excluding A	Asphalt\$ 17.60		3.88

TERRAZZO WORKER/SETTER.....\$ 19.94 6.54

TRUCK DRIVER

Dump Truck\$ 15.90	1.12
Tractor Haul Truck\$ 17.87	9.98

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB-IFB FQ15090/GG	Date: May 2015

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification and wage rates that have been found to be prevailing for the cited type(s) of construction in the area covered by the wage determination. The classifications are listed in alphabetical order of "identifiers" that indicate whether the particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted average rate) or a union average rate (weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other than "SU" or "UAVG" denotes that the union classification and rate were prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of the union which prevailed in the survey for this classification, which in this example would be Plumbers. 0198 indicates the local union number or district council number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an internal number used in processing the wage determination. 07/01/2014 is the effective date of the most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement (CBA) governing this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this classification in the survey and the published rate is derived by computing a weighted average rate based on all the rates reported in the survey for that classification. As this weighted average rate includes all

Washington Metropolitan Area Transit Authority IFB-IFB FQ15090/GG

rates reported in the survey, it may include both union and non-union rates. Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average calculation of rates and are not majority rates. LA indicates the State of Louisiana. 2012 is the year of survey on which these classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage determination. 5/13/2014 indicates the survey completion date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those classifications; however, 100% of the data reported for the classifications was union data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union average rate. OH indicates the state. The next number, 0010 in the example, is an internal number used in producing the wage determination. 08/29/2014 indicates the survey completion date for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted average of the current negotiated/CBA rate of the union locals from which the rate is based.

WAGE DETERMINATION APPEALS PROCESS

- 1.) Has there been an initial decision in the matter? This can be:
- * an existing published wage determination
- * a survey underlying a wage determination
- * a Wage and Hour Division letter setting forth a position on a wage determination matter
- * a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour Regional Office for the area in which the survey was conducted because those Regional Offices have responsibility for the Davis-Bacon survey program. If the response from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed.

Contract No. IFB FQ15090

Date: May 2015

Contract No. IFB FQ15090 Date: May 2015

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations Wage and Hour Division U.S. Department of Labor 200 Constitution Avenue, N.W. Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator U.S. Department of Labor 200 Constitution Avenue, N.W. Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and by any information (wage payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board U.S. Department of Labor 200 Constitution Avenue, N.W. Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

Date: May 2015

Contract No. IFB FQ15090

General Decision Number: MD150058 05/08/2015 MD58

Superseded General Decision Number: MD20140058

State: Maryland

Construction Type: Building

County: Prince George's County in Maryland.

BUILDING CONSTRUCTION PROJECTS (does not include single family homes or apartments up to and including 4 stories).

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of \$10.10 for 2015 that applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers in any classification listed on this wage determination at least \$10.10 (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract. The EO minimum wage rate will be adjusted annually. Additional information on contractor requirements and worker protections under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date

- 0 01/02/2015
- 1 01/09/2015
- 2 03/06/2015
- 3 04/03/2015
- 4 05/08/2015

ASBE0024-007 10/01/2013

Rates Fringes

ASBESTOS WORKER/HEAT & FROST

INSULATOR.....\$ 33.13 13.76

Includes the application of all insulating materials, protective coverings, coatings and finishes to all types of mechanical systems

ASBE0024-010 10/09/2013

Rates Fringes

ASBESTOS WORKER: HAZARDOUS MATERIAL HANDLER (Removal of hazardous material from

Contract IFB FQ15090

Page 254 Appendix D –Wage Rates

Washington Metropolitan Area Transit Authority IFB-IFB FQ15090/GG Date: May 2015 ceilings, floors, mechanical systems, and walls).....\$ 20.86 5.46 * BRMD0001-006 05/03/2015 Rates Fringes TILE SETTER.....\$ 26.75 10.68 * BRMD0001-011 05/03/2015 Rates Fringes BRICKLAYER (Excluding Pointing, Caulking and Cleaning).....\$ 30.36 9.69 * BRMD0001-012 05/03/2015 Rates Fringes MASON - STONE.....\$ 35.19 16.17 * BRMD0001-013 05/03/2015 Rates Fringes TERRAZZO WORKER/SETTER.....\$ 26.75 10.68 CARP0132-017 05/01/2013 Rates Fringes **CARPENTER** (Including **Acoustical Ceiling** Installation, Drywall Hanging, Metal Stud Installation and Form Work).....\$ 26.81 8.13 CARP1831-002 04/01/2013 Rates Fringes MILLWRIGHT.....\$ 31.59 8.58 ELEC0026-021 09/01/2014 Rates Fringes ELECTRICIAN (Communication and Sound Equipment)......\$ 27.05 8.58

Page 255 Appendix D –Wage Rates

Contract IFB FQ15090

Contract No. IFB FQ15090

Contract No. IFB FQ15090 Date: May 2015

ELEC0026-022 11/03/2014

Rates Fringes

ELECTRICIAN (Including low voltage wiring for and installation of alarms, HVAC

controls).....\$ 42.40 14.97+a

a.PAID HOLIDAYS: New Year's Day, Inauguration Day, Martin Luther King Jr.'s Birthday, Memorial Day, Independence Day, Labor Day, Veterans' Day, Thanksgiving Day, the day after Thanksgiving Day and Christmas Day.

.....

ELEV0010-001 01/01/2015

Rates Fringes

ELEVATOR MECHANIC......\$ 41.09 28.385+a+b

- a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas Day and the Friday after Thanksgiving.
- b. VACATIONS: Employer contributes 8% of basic hourly rate for 5 years or more of service; 6% of basic hourly rate for 6 months to 5 years of service as vacation pay credit.

ENGI0077-017 05/01/2013

Rates Fringes

POWER EQUIPMENT OPERATOR:

Backhoe......\$ 32.40 8.45+a Bulldozer.....\$ 31.65 8.45+a

a. PAID HOLIDAYS: New Year's Day, Inaugural Day, Decoration Day, Independence Day, Labor Day, Martin Luther King's Birthday, Veterans' Day, Thanksgiving Day, Friday after Thanksgiving and Christmas Day.

IRON0005-005 06/01/2014

Rates Fringes

IRONWORKER, STRUCTURAL AND

ORNAMENTAL.....\$ 30.25 17.28

IRON0201-006 05/01/2014

Contract IFB FQ15090

Page 256 Appendix D –Wage Rates

Contract No. IFB FQ15090 Date: May 2015

Rates Fringes

IRONWORKER, REINFORCING......\$ 27.00 18.08

LABO0710-008 04/01/2014

Rates Fringes

LABORER: Common or General.....\$ 16.56 5.85

LABORER: Mason Tender -

Cement/Concrete......\$ 17.72 5.85 LABORER: Pipelayer.....\$ 17.72 5.85

PAIN0051-014 06/01/2014

Rates Fringes

GLAZIER

Glazing Contracts \$2

million and under......\$ 24.77 9.85

Glazing Contracts over \$2

million.....\$ 28.61 9.85

PAIN0051-019 06/01/2014

Rates Fringes

PAINTER

Brush, Roller, Spray and

Drywall Finisher/Taper.....\$ 24.89 9.05

Industrial.....\$ 29.60 9.05

PLAS0891-005 07/01/2013

Rates Fringes

PLASTERER.....\$ 28.33 5.85

PLAS0891-006 02/01/2014

Rates Fringes

CEMENT MASON/CONCRETE FINISHER...\$ 27.15 9.61

PLAS0891-008 08/01/2014

Rates Fringes

PLASTERER (Fireproofing Including Sprayer, Mixer, and Handler)

Contract IFB FQ15090

Page 257 Appendix D –Wage Rates

Washington Metropolitan Area Transit Authority IFB-IFB FQ15090/GG Contract No. IFB FQ15090 Date: May 2015

PLUM0005-010 08/01/2014

Rates Fringes

PLUMBER.....\$ 38.92 16.35+a

a. PAID HOLIDAYS: Labor Day, Veterans' Day, Thanksgiving Day and the day after Thanksgiving, Christmas Day, New Year's Day, Martin Luther King's Birthday, Memorial Day and the Fourth of July.

.....

PLUM0602-011 08/01/2014

Rates Fringes

PIPEFITTER (Including HVAC

Pipe and System Installation)....\$ 38.24 19.42+a

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's Birthday, Memorial Day, Independence Day, Labor Day, Veterans' Day, Thanksgiving Day and the day after Thanksgiving and Christmas Day.

ROOF0030-016 05/01/2014

Rates Fringes

ROOFER.....\$ 28.20 10.59

SFMD0669-001 04/01/2015

Rates Fringes

SPRINKLER FITTER (Fire

Sprinklers)......\$ 32.40 18.12

SHEE0100-015 03/01/2015

Rates Fringes

SHEET METAL WORKER (Including

HVAC Duct Installation)......\$ 39.05 16.76+a

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's Birthday, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day and Christmas Day

Contract IFB FQ15090

Page 258 Appendix D –Wage Rates

Contract No. IFB FQ15090

Date: May 2015

SUMD2010-092	08/04/2010
--------------	------------

Rates Fringes

LABORER

Grade Checker	\$ 16.00	2.90	
Landscape	9.23	0.00	
Mason Tender - Brick	\$ 13.28	2.95	
Mason Tender - Stone	\$ 14.03	0.00	
Mason Tender for Pointing,			
Caulking and Cleaning	\$ 14.15	0.00	
Mortar Mixer\$	16.61	9.08	

POINTER, CAULKER, CLEANER,

Includes pointing, caulking, cleaning of existing masonry, brick, stone and cement structures (restoration work); excludes pointing, caulking, cleaning of new or replacement masonry, brick, stone or cement......\$ 19.14

POWER EQUIPMENT OPERATOR:

	• . =		
Asphalt Roller	\$ 21.35	5.3	8
Bobcat/Skid Loader	\$ 18.05		8.78
Boom	\$ 21.44	8.29	
Crane	\$ 20.95	6.18	
Excavator	\$ 20.00	0.00)
Forklift	\$ 16.00	5.12	
Gradall	\$ 20.50	8.42	
Grader/Blade	\$ 14.50	5.	18
Loader	\$ 24.00	5.40	
Paver	.\$ 17.47	6.36	
Roller excluding Asp	phalt\$ 17.60		3.88

TILE FINISHER...... \$ 17.87 7.32

TRUCK DRIVER

Dump Truck\$ 15.90	1.12
Tractor Haul Truck\$ 17.87	9.98

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification and wage rates that have been found to be prevailing for the cited type(s) of construction in the area covered by the wage determination. The classifications are listed in alphabetical order of "identifiers" that indicate whether the particular rate is a union rate (current union negotiated rate for local). a survey rate (weighted average rate) or a union average rate (weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other than "SU" or "UAVG" denotes that the union classification and rate were prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of the union which prevailed in the survey for this classification, which in this example would be Plumbers, 0198 indicates the local union number or district council number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an internal number used in processing the wage determination. 07/01/2014 is the effective date of the most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement (CBA) governing this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this classification in the survey and the published rate is derived by computing a weighted average rate based on all the rates reported in the survey for that classification. As this weighted average rate includes all rates reported in the survey, it may include both union and non-union rates. Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average calculation of rates and are not majority rates. LA indicates the State of Louisiana. 2012 is the year of survey on which these classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the

Contract No. IFB FQ15090

wage determination. 5/13/2014 indicates the survey completion date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those classifications; however, 100% of the data reported for the classifications was union data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union average rate. OH indicates the state. The next number, 0010 in the example, is an internal number used in producing the wage determination. 08/29/2014 indicates the survey completion date for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted average of the current negotiated/CBA rate of the union locals from which the rate is based.

WAGE DETERMINATION APPEALS PROCESS

- 1.) Has there been an initial decision in the matter? This can be:
- * an existing published wage determination
- * a survey underlying a wage determination
- * a Wage and Hour Division letter setting forth a position on a wage determination matter
- * a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour Regional Office for the area in which the survey was conducted because those Regional Offices have responsibility for the Davis-Bacon survey program. If the response from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations Wage and Hour Division

Contract No. IFB FQ15090

U.S. Department of Labor 200 Constitution Avenue, N.W. Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator U.S. Department of Labor 200 Constitution Avenue, N.W. Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and by any information (wage payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board U.S. Department of Labor 200 Constitution Avenue, N.W. Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

Contract No. IFB FQ15090

Contract No. IFB FQ15090 Date: May 2015

General Decision Number: VA150095 05/08/2015 VA95

Superseded General Decision Number: VA20140095

State: Virginia

Construction Type: Building

Counties: Fairfax, Fairfax* and Falls Church* Counties in

Virginia.

*INDEPENDENT CITIES

BUILDING CONSTRUCTION PROJECTS (does not include single family homes or apartments up to and including 4 stories).

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of \$10.10 for 2015 that applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers in any classification listed on this wage determination at least \$10.10 (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract. The EO minimum wage rate will be adjusted annually. Additional information on contractor requirements and worker protections under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number **Publication Date**

- 01/02/2015 0 1 01/09/2015
- 2 03/06/2015
- 04/03/2015 3
- 05/08/2015

ASBE0024-012 10/01/2013

Rates Fringes

ASBESTOS WORKER/HEAT & FROST

INSULATOR.....\$ 33.13 13.76

Includes the application of all insulating materials, protective coverings, coatings and finishes to all types of mechanical systems

ASBE0024-013 10/09/2013

Contract No. IFB FQ15090 Date: May 2015

Rates Fringes

ABATEMENT WORKER: ASBESTOS

(Removal from Mechanical

Systems).....\$ 20.86 5.46

BOIL0045-004 10/01/2013

Rates Fringes

BOILERMAKER.....\$ 32.36 27.62

* BRDC0001-003 05/03/2015

Rates Fringes

BRICKLAYER.....\$ 30.36 9.69

* BRDC0001-004 05/03/2015

Rates Fringes

MASON - STONE......\$ 35.19 16.17

* BRDC0001-005 05/03/2015

Rates Fringes

TILE FINISHER.....\$ 21.96 9.50

* BRDC0001-006 05/03/2015

Rates Fringes

TILE SETTER.....\$ 26.75 10.68

CARP0388-004 08/01/2010

Rates Fringes

CARPENTER (Including Drywall Hanging, Form Work, and Metal

Stud Installation)......\$ 26.38 7.06

ELEC0026-034 11/03/2014

Rates Fringes

ELECTRICIAN.....\$ 42.40 3%+13.70

HVAC Temperature Controls, Alarms on New Construction or wherever Alarm System is installed in conduit

Contract IFB FQ15090

Page 264 Appendix D –Wage Rates

Washington Metropolitan Area Transit Authority IFB-IFB FQ15090/GG	Contract No. IFB FQ15090 Date: May 2015
	24.0, 20.0
ELEC0026-038 09/01/2014	
Rates Fringes	
SOUND AND COMMUNICATION TECHNICIAN\$ 27.05 8.58	
Sound Technician, Low Voltage Wiring for Alarms does not include New Construction or Alarms installed in conduit	
ELEV0010-006 01/01/2015	
Rates Fringes	
ELEVATOR MECHANIC\$ 41.09 28.385+a+b	
a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas Day and the Friday after Thanksgiving.	
b. VACATIONS: Employer contributes 8% of basic hourly rate for 5 years or more of service; 6% of basic hourly rate for 6 months to 5 years of service as vacation pay credit.	
ENGI0077-022 05/01/2013	
Rates Fringes	
Power equipment operators: 35 ton cranes & above; tower & climbing cranes\$ 32.89 8.45+a Bulldozer\$ 31.65 8.45+a Excavator; Cranes (All Other)\$ 32.40 8.45+a Roller\$ 24.68 8.45+a Tower cranes and cranes 100 ton and over\$ 33.96 8.45+a	
 a. PAID HOLIDAYS: New Year's Day, Inaugural Day, Decoration Day, Independence Day, Labor Day, Martin Luther King's Birthday, Veterans' Day, Thanksgiving Day, Friday after Thanksgiving and Christmas Day. b.PREMIUM PAY: Tower crane and cranes 100-ton and over to receive \$1.00 per hour premium over Group One. 	
IRON0005-008 06/01/2014	
Contract IFB FQ15090 Page 265 App	pendix D –Wage Rates

Contract No. IFB FQ15090

Date: May 2015

Rates Fringes

IRONWORKER, ORNAMENTAL AND

STRUCTURAL.....\$ 30.25 17.285

LABO0011-001 09/05/2011

Rates Fringes

LABORER: Mason Tender -

Cement/Concrete.....\$ 20.88 6.47

PAIN0051-029 06/01/2014

Rates Fringes

GLAZIER

\$2 million and Under......\$ 24.77 9.85 Over \$2 million......\$ 28.61 9.85

PAIN0051-030 06/01/2014

Rates Fringes

PAINTER (Drywall

Finishing/Taping, Brush and

Roller, Spray).....\$ 24.89 9.05

PLUM0005-013 08/01/2014

Rates Fringes

PLUMBER.....\$ 38.92 16.35+a

a.PAID HOLIDAYS: New Year's Day, Martin Luther King's Birthday, Memorial Day, Independence Day, Labor Day, Veterans' Day, Thanksgiving Day and the day after Thanksgiving and Christmas Day.

.....

PLUM0602-003 08/01/2014

Rates Fringes

PIPEFITTER (Including HVAC

Pipe and System Installation)....\$ 38.24 19.42+a

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's Birthday, Memorial Day, Independence Day, Labor Day, Veterans' Day, Thanksgiving Day and the day after Thanksgiving and Christmas Day.

Contract IFB FQ15090

Rates Fringes

SHEET METAL WORKER (Including HVAC Duct Installation)........\$ 39.05 16.76+a

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's Birthday, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day and Christmas Day

SUVA2010-099 09/20/2010

Rates Fringes

BRICK POINTER/CAULKER/CLEANER....\$ 15.69 0.00

CEMENT MASON/CONCRETE FINISHER...\$ 18.85 3.78

LABORER: Common or General.....\$ 13.20 2.00

LABORER: Landscape.....\$ 10.64 0.00

LABORER: Mason Tender - Brick...\$ 10.90 2.35

LABORER: Pipelayer............\$ 15.47 2.27

LABORER: Mason Tender -

Pointer, Caulker, Cleaner......\$ 10.83 0.00

OPERATOR: Backhoe.....\$ 19.20 3.19

OPERATOR: Bobcat/Skid

Steer/Skid Loader......\$ 15.62 2.40

OPERATOR: Forklift......\$ 17.93 7.28

OPERATOR: Loader.....\$ 20.63 4.80

OPERATOR: Mechanic......\$ 18.23 1.59

ROOFER.....\$ 21.55 7.01

Contract IFB FQ15090

Page 267 Appendix D –Wage Rates

Washington Metropolitan Area Transit Authority Contract No. IFB FQ15090 IFB-IFB FQ15090/GG Date: May 2015

TRUCK DRIVER: Dump Truck......\$ 13.25 1.80

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification and wage rates that have been found to be prevailing for the cited type(s) of construction in the area covered by the wage determination. The classifications are listed in alphabetical order of "identifiers" that indicate whether the particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted average rate) or a union average rate (weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other than "SU" or "UAVG" denotes that the union classification and rate were prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of the union which prevailed in the survey for this classification, which in this example would be Plumbers. 0198 indicates the local union number or district council number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an internal number used in processing the wage determination. 07/01/2014 is the effective date of the most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement (CBA) governing this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this classification in the survey and

the published rate is derived by computing a weighted average rate based on all the rates reported in the survey for that classification. As this weighted average rate includes all rates reported in the survey, it may include both union and non-union rates. Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average calculation of rates and are not majority rates. LA indicates the State of Louisiana. 2012 is the year of survey on which these classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage determination. 5/13/2014 indicates the survey completion date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those classifications; however, 100% of the data reported for the classifications was union data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union average rate. OH indicates the state. The next number, 0010 in the example, is an internal number used in producing the wage determination. 08/29/2014 indicates the survey completion date for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted average of the current negotiated/CBA rate of the union locals from which the rate is based.

WAGE DETERMINATION APPEALS PROCESS

- 1.) Has there been an initial decision in the matter? This can be:
- * an existing published wage determination
- * a survey underlying a wage determination
- * a Wage and Hour Division letter setting forth a position on a wage determination matter
- * a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour Regional Office for the area in which the survey was conducted because those Regional Offices have responsibility for the

Contract No. IFB FQ15090

Davis-Bacon survey program. If the response from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations Wage and Hour Division U.S. Department of Labor 200 Constitution Avenue, N.W. Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator U.S. Department of Labor 200 Constitution Avenue, N.W. Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and by any information (wage payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board U.S. Department of Labor 200 Constitution Avenue, N.W. Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

Contract No. IFB FQ15090

Contract No. IFB FQ15090

Date: May 2015

Appendix E – Contractor Employees

METRO Employee Identification Cards P/I 6.10/5 approved 05/18/11

All contractor (including subcontractors, vendors, etc) personnel entering WMATA property must consent to and obtain a WMATA Contractor Identification Badge.

WMATA will provide the contractor employees with Acknowledgement and Authorization for Background Screening forms that the contractor's employees must complete and sign. Refer to Appendix H Acknowledgement and Authorization for Background Screening for the latest revision of this form.

Electricians and other Contractor personnel that have to go into the WMATA Rail Stations, past end gates, to connect alarms or do other Work in WMATA Railway Station ancillary rooms and other personnel (prime contractor, subcontractors, vendors, etc) as directed by Authorized Representative entering WMATA property must consent to and, pass the Right of Way Training course, and obtain a WMATA Contractor Identification Badge with a Right of Way Training endorsement.

Contract IFB FQ15090 Page 271 Appendix F SSWP

Appendix F - Site Specific Work Plans

The Contractor shall comply with WMATA Site Specific Work Plan (SSWP) procedure. The Contractor shall prepare and submit SSWP's to the AR. The SSWP submittal process may be electronic. This Appendix F comprises of the following documents:

- SSWP procedure or OPER Administrative Procedure 200-33
- SSWP blank application form

These documents are provided below.

Contract IFB FQ15090 Page 272 Appendix F SSWP



Washington Metropolitan Area Transit Authority

OFFICE OF RAIL TRANSPORTATION MAINTENANCE OPERATIONS CONTROL

Administrative Procedure

Operational Interdepartmental Activity		Site Specific Work Plan	Site Specific Work Plan (SSWP)		
PROCEDURE NO 200-33	Site Specific Work Plan	n (SSWP)			
LATEST REVISION NO.	LATEST REVISION DATE	LATEST REVIEW DATE	EXPIRATION DATE		
Rev. 03	September 3, 2014	September 3, 2014	NONE		
PROCEDURE APPLIES TO All WMATA Employe					
Office of Rail Transpo	RESPONSIBILITY Ortation, Track Access for Main	tenance and Construction			
EFFECTIVE PAGES					
Revision: -	00 June 2, 2006 01 February 17, 2011 September 3, 2014				
DISTRIBUTION		COORDINATION WITH OTHER PUE	ELICATIONS		
All OAP MANUAL HO	LDERS, USERS AND OPRS	OAP, MSRPH & RWP	M		
APPROVAL: Director of Rail Transp	portation	DIRECTED BY: Deputy General Ma	nager of Operations		
Hercules Ballard		A. Robert Trou	p		

1. PURPOSE

The purpose of this Operations Administrative Procedure (OAP) is to delineate responsibilities and requirements for the development of a Site Specific Work Plan (SSWP) for certain work activities performed on, around, to or adjacent to WMATA Facilities.

The purposes of a SSWP are as follows:

- A. To describe the performance of construction and/or maintenance activities where track access or other interface with critical systems is required. Critical systems include but are not limited to power/electrical, communications, track and passenger interfaces.
- B. To describe how each activity affects the operating system.
- C. To define the scope of work, schedule, cut-in requirements, Contingency Plan for returning the system back to normal operations and any modifications to the operating system between the start and finish of the work.
- D. To identify potential problems and/or schedule overruns for close monitoring.
- E. To facilitate the implementation of a Contingency Plan when schedule overruns cannot be averted.
- F. To provide for timely review and approval of work activities.

Abbreviations and capitalized terms herein are defined in Section-4 Acronyms/Definitions.

2. SCOPE

This OAP is applicable to all WMATA personnel, contractors and consultants performing certain work on, around, to or adjacent to WMATA Facilities as further described below.

3. RESPONSIBILITIES

A. POLICY REVIEW & UPDATE

- 1. The Managing Director of Rail Transportation (RTRA) is responsible for implementing and for approving revisions to this OAP.
- 2. The Superintendent of Track Access for Maintenance and Construction (TAMC), or his designee, is the reviewing authority and, as such, is responsible for periodic review of this OAP and for reporting accomplishment of the review by January, 31 of each year.

B. INDIVIDUAL SSWP'S

- 1. WMATA personnel, contractors and consultants are responsible for submitting SSWP's in compliance with this procedure and are responsible for performing the work as stated in their approved SSWP.
- 2. The originating office Maintenance/Project Manager is responsible for Review, comment, Acceptance and Approval of each SSWP. They must ensure that all required signatures are obtained and, with

their own signature, attest that all related engineering and Design Documents, equipment certificates, and other required support documents have been Reviewed/Approved as appropriate. **NOTE: Such supporting documents shall not be included in or attached to the SSWP.**

- 3. The originating office Director/General Superintendent, or authorized designee(s) is responsible for Review, comment, Acceptance and Approval of each SSWP from their office.
- 4. Supporting departments' Director(s)/General Superintendent(s), or authorized designee(s), are responsible for Review, comment, Acceptance and Concurrence with each SSWP.
- 5. The Deputy Chief Rail Safety & Structures of the Department of System Safety and Environmental Management (SAFE), or authorized designee(s), is responsible for Review, comment, Acceptance and Approval of each SSWP.
- 6. The Superintendent of TAMC, or authorized designee(s), is responsible for Review, comment, Acceptance and Approval of each SSWP where track access, red tag power outage or supervisory outage is required. After final Approval, TAMC shall post the completed, signed SSWP to the WMATA intranet.
- The originating office Director/General Superintendent, or authorized designee(s), is responsible to attach the Approved SSWP to any requests entered into the General Order and Track Rights System (GOTRS).

4. ACRONYMS / DEFINITIONS

A. ACRONYMS

- **EMI**: Engineering Modification Instruction
- GOTRS: General Orders and Track Rights System
- MOCC: Maintenance Operations Control Center
- MSRPH: Metrorail Safety Rules and Procedures Handbook
- NTSB: National Transportation Safety Board
- OAP: Operations Administrative Procedure
- ROCC: Rail Operations Control Center
- RSA: Revenue Service Adjustment
- RTRA: Office of Rail Transportation
- RWPM: Roadway Worker Protection Manual
- **SAFE**: System Safety and Environmental Management
- **SSWP**: Site Specific Work Plan

TAMC: Track Access for Maintenance and Construction

- TMCC: Track Mobile Command and Coordination

- **TOC**: Tri-State Oversight Commission

- TRST: Office of Track & Structures

B. DEFINITIONS

Acceptable: Response indicating that the responsible party has read the draft SSWP and agrees with the content relevant to their area of expertise and responsibility.

Acceptable with Comments: Response indicating that the responsible party has read the draft SSWP and agrees with the content relevant to their area of expertise and responsibility, pending incorporation of comments provided by the reviewer.

Approval: (As opposed to Concurrence)

- **Approval by the Requesting Office and Director thereof**: Acknowledgement that all required reference material, test procedures and certification required to complete this SSWP have been reviewed and Approved by the appropriate WMATA personnel.
- **Approval by SAFE:** Acknowledgement that all stated materials/equipment, PPE, work methods and power outages required to complete this SSWP are in compliance with WMATA SOP's.
- **Approval by TAMC:** Acknowledgement that the stated work area, power outage and materials/equipment used will not disrupt the operation of revenue service unless otherwise stated.

Bus Facility: Any facility associated with the operation and maintenance of buses, e.g. bus garages.

Concurrence: (As opposed to Approval) Acknowledgement by the supporting departments that they have read the SSWP, that the work is ready to proceed and they agree to provide the support as stated in the SSWP.

Construction Activities: The building and/or rehabilitation of WMATA Facilities, not including Routine Maintenance.

Contingency Plan: An alternate process for the completion of each Milestone event for use when the primary plan cannot be completed within the timeframe defined by the SSWP.

Design Document(s): A document(s) prepared by a contractor or consultant for work to be performed by non-WMATA personnel.

Disarrangement: Removal, rearrangement or replacement of existing equipment and facilities.

Dynamic Outline: An outline of the cross sectional area, above and beside the tracks, which will be occupied by a train passing through a vertical plane which is perpendicular to the track. A passing train will collide with any object or person within this outline.

Engineering Modification Instruction (EMI): A document prepared by WMATA personnel for work to be performed by WMATA personnel.

General Orders and Track Rights System (GOTRS): A Web based computer system used by WMATA personnel to

enter track rights and red tag requests for approval and subsequent closeout of approved track rights and switch orders in accordance with OAP 100-9.

Hi-Rail Vehicle: A truck or automobile with retractable flanged wheels that permit it to be used on either roads or tracks.

Integrated Work Crews: Both WMATA and Contractor personnel performing work together in the field.

Maintenance Operations Control Center (MOCC): A sub-unit of OCC that functions as a control and dispatch center for maintaining the Authority's fixed assets.

Milestone: A clearly identifiable point in a project/work activity that represents the completion of a related or important set of tasks.

Not Acceptable: Response indicating that the responsible party has read the draft SSWP and finds it to be *severely* deficient i.e. cannot be corrected with minor edits and requires re-submission. The reviewer must provide additional information detailing deficiencies to be corrected.

Not Reviewed: Automatic response recorded if assigned reviewer does not respond within the allocated time period.

Office of Rail Transportation (RTRA): Responsible for the operation and maintenance of WMATA rail lines and vehicles.

Operations Administrative Procedure (OAP): A structured set of guidelines, administrative policies and procedures.

Parking Facility: Any revenue generating surface or structure where passenger vehicles are parked.

Platform: A fixed boarding location which may be within a Station for patrons or elsewhere along the roadway for employees, defined as the area from end railing to end railing at either end of the Platform, including the walkways beyond the station platform end-gates protected by handrails.

Point of No Return: A defined Milestone in the project where it is determined that any further activities being performed will not allow a return to the conditions that existed prior to the start of work.

Rail Operations Control Center (ROCC): Responsible for providing effective control over train mainline and yard movements, Station activities, mainline subsystems (Power, Automatic Train Control (ATC), Automatic Fare Collection (AFC)) and communications to ensure safe, secure and efficient passenger movement

Rail Yard: See Yard

Revenue Service Adjustment (RSA): A temporary adjustment to the Metrorail passenger train operating schedule in order to accommodate maintenance or construction activities on the Metrorail main line during revenue service.

Reviewed: Response indicating that the responsible party has read the draft SSWP and agrees with the content relevant to their area of expertise and responsibility and has no comments.

Reviewed with Comments: Response indicating that the responsible party has read the draft SSWP and agrees with the content relevant to their area of expertise and responsibility contingent upon incorporation of comments as provided by the reviewer.

Roadway: Any location where roadway worker protection is required as defined in the MSRPH.

- a) On at-grade track, it is all areas between the Roadway fences, except where an intermediate boundary fence exists.
- b) On aerial structures, it is all areas between hand railings to include all safety walks.
- c) In tunnel areas, it is all areas between tunnel walls to include all safety walk areas and open shafts and ancillary areas.
- d) In transition areas, it includes fence to fence, wall to wall, railing to railing, fence to wall, fence to railing, and wall to railing.
- e) The shop aprons, yards and their tracks are excluded from the Roadway, and from the Roadway Worker Protection Rules, with the exception of the yard's arrival and departure tracks, and in areas where track repair work is being performed, in which case, Roadway Worker Protection Rules will be put in place for the gangs and workers associated with that track work and its associated work zone.
- f) Embedded tracks within maintenance facilities are not considered part of the Roadway; however, carwash tracks are included.
- g) Station platforms are not considered part of the Roadway nor are the walkways beyond the station platform end-gates protected by handrails. However, during any maintenance or construction, the use of tools, ladder's, scaffold's or lifts that have the potential for fouling the track requires a RWIC to use Roadway worker protection in accordance with the RWPM, even if performed behind the hand rails.
- h) Individuals are considered off the Roadway if they are on the non-track side of the intermediate boundary fence.
- For WMATA employees, walkways protected by handrails beyond the station platform end-gates are not considered part of the WMATA Roadway. All non-WMATA employees must be escorted and be granted permission by ROCC to go beyond end-gates.

Roadway Worker Protection Manual (RWPM): Handbook that establishes specific responsibilities for operating departments and roadway workers.

Routine Maintenance: Standard maintenance activities, performed by WMATA personnel, contractors, or Integrated Work Crews required for the upkeep of the system and which are defined and prescribed by WMATA SOP, OAP, and/or EMI.

Shutdown: A complete disruption of revenue service between two or more Metro Rail Passenger Stations.

- a) All Shutdowns will be managed by the TRST/TMCC.
- b) TRST/TMCC will provide a Shutdown Coordination Plan that will include the type of work and where within the shutdown area all of the departments/contractors will be working, to include each work zone, derailers and track equipment.
- c) All departments/contractors who wish to work within the shutdown area must provide their own Approved SSWP which will be incorporated into the Shutdown Coordination Plan provided by TRST/TMCC.

Shutdown Coordination Plan: Summary document consisting of all individual SSWPs related to a specific Shutdown, developed by TRST/TMCC as an information and coordination tool for all work to be performed during the Shutdown. The Shutdown Coordination Plan shall be submitted for Approval by TAMC & SAFE and

Concurrence by all participating project office Maintenance/Project Managers.

Station: All public areas; service rooms inside the gates; at underground stations this also includes from the end of platform to end of platform outside 5' the running rail, Platforms, and mezzanines.

Support Facility: Those facilities that support bus and/or rail operations, including but not limited to Carmen Turner, JGB, Stone Straw, and Metro PD facilities.

System Safety and Environmental Management (SAFE): WMATA department responsible for apprising and updating the agency as to local and federal safety requirements; providing identification, elimination and proper disposal of chemical, environmental, and other related hazards; recommending the design and fabrication of safety equipment; and conducting a systematic proactive approach to analysis and surveillance of operational safety for passengers and employees as well as all agency facilities, operational work areas, and equipment.

Towbar: Device used to connect disabled track equipment to a prime mover in order to remove it from the roadway. Must comply with *SPN-0041*.

Track Mobile Command and Coordination (TMCC): TRST department responsible for coordination of work requiring a full system shutdown. TMCC operates the Mobile Command Center which monitors the position and movement of work crews and equipment into, out of and on the roadway during Shutdowns, communicates power outage requests to the OCC, collects progress updates and acts as an information clearing house for all work activities during the Shutdown.

Visual Inspection: Inspection of a site or equipment at a WMATA Facility which does not require disconnection of power or Disarrangement of equipment. Opening of cabinets is included in visual inspections provided the previously stated criteria are met.

WMATA Facilities: Includes Roadways, Stations, Bus Facilities, Support Facilities, Parking Facilities, and Rail Yards as further defined in this section.

Yard: A system of tracks used for connecting and storing trains where all train movement is under the control of the tower / interlocking operator.

5. POLICIES

A SSWP shall be generated by the office planning to perform or manage certain work activities in, around, to or adjacent to WMATA Facilities.

- A. A SSWP is required per Standard Operating Procedures (SOP) #19, in addition to the requirements of this OAP.
- B. SSWPs are required for work performed in WMATA Facilities as detailed below:
 - 1. Roadway
 - Contractors engaged in Construction Activities
 - Any complete Shutdown (in coordination with TRST/TMCC. See Section 6-B: SSWP Process.)
 - Change in configuration of facilities and/or systems that could result in operational impacts
 - 2. Stations

- Contractors engaged in Construction Activities
- Any complete Shutdown (in coordination with TRST/TMCC. See Section 6-B: SSWP Process.)
- Change in configuration of facilities and/or systems that could result in operational impacts
- Routine Maintenance which occurs in a public area and:
 - Has potential customer impacts where the work area is not defined by a type of barricade
 - Requires the use of overhead mechanical equipment such as cranes or lifts
- Routine Maintenance which produces fire, smoke or impacts fire/life/safety systems
- Routine Maintenance which occurs in proximity to or above the Roadway or intrudes or has the potential to intrude on the Dynamic Outline.

Bus Facilities

- Contractors engaged in Construction Activities involving electrical switching
- Change in configuration of facilities and/or systems that could result in operational impacts

4. Support Facilities

- Contractors engaged in Construction Activities
- Electrical work involving switching
- Change in configuration of facilities and/or systems that could result in operational impacts

5. Parking Facilities

- Contractors engaged in Construction Activities involving electrical switching
- Routine Maintenance or Construction Activities which:
 - Require use of overhead mechanical equipment such as cranes or lifts which have the potential to foul the roadway
 - Require excavation that will impact underground utilities
 - Produce fire or smoke in a garage or impacts fire/life/safety systems

6. Rail Yards

- Contractors engaged in Construction Activities
- Routine Maintenance involving electrical switching
- All work that is going to take a track out of service for more than one day will require a SSWP with Approval of the RTRA Supt. of the Yard and the CMNT Supt. of the Yard in addition to the standard Approvals required by this OAP 200-33.

C. SSWPs are **NOT** Required under the following circumstances:

- 1. Emergencies
- 2. Routine Maintenance (Except as required above)
- 3. Visual Inspections (in compliance with RWP requirements)
- 4. Site verification and field measurements of rail flaws by Ultra Sonic Train
- 5. Geometry Train, Rail Grinder and Lateral Load Train

- 6. ATC engineering consultant rail to earth testing
- 7. Access to the Roadway by the Tri-State Oversight Committee (TOC) and National Transportation Safety Board (NTSB)
- 8. Routine Yard work that takes a track out of service for one day or less. However, this requires the permission of both the RTRA Supt. of the Yard and the CMNT Supt. of the Yard in lieu of the standard Approvals required by this OAP 200-33.
- 9. When the requirement is waived by written approval from the Deputy Chief Rail Safety & Structures of SAFE *AND* the Superintendent of TAMC or their designees.
- D. WMATA personnel and contractors/consultants performing the same activity multiple times or at multiple sites may submit a single SSWP provided it includes specific locations, associated dates for work, and all required information, as outlined in *Section 6-A: SSWP Content*, for each location of work.
- E. The SSWP requirement may be waived with written approval from the Deputy Chief Rail Safety & Structures of SAFE *AND* the Superintendent of TAMC or their designees.
- F. The SSWP shall provide pertinent information to all parties involved. All designated parties from impacted or supporting departments must sign the SSWP to indicate their Approval/Concurrence (as outlined in **Section 6-B: Process**) with the plan before work may commence.
- G. A written detailed plan must be submitted for Review by the originating office to the Deputy Chief Rail Safety & Structures of SAFE and the Superintendent of TAMC and any other impacted/supporting departments at least 60 calendar-days prior to the start date of the requested work activity and it should reference any required and approved Engineering Modification Instructions (EMIs) or Design Documents, as per OAP #200-4. NOTE: EMI's and Design Documents shall not be included in or attached to the SSWP.
- H. Approvals/Concurrence from SAFE & TAMC, supporting departments and the originating office Maintenance Manager or Project Manager must be received a minimum of 14 calendar-days prior to the requested start date of work.
- I. Until implementation of the electronic system, email transmission of a SSWP is acceptable for submission for Review and return of comments to the originating office.
- J. Any approved request(s) for track access may be canceled by the ROCC Superintendent in conjunction with the MOCC Superintendent to meet any emergency maintenance or other situation that could affect revenue service as stated in *OAP #100-9*.
- K. The Approval of an SSWP does not replace the GOTRS entry requirement as per OAP 100-9.
- L. A SSWP expires **30** calendar-days from the end date of the work activity as stated in the SSWP, unless otherwise agreed, e.g. Item "D" above. In addition, SSWP's can be extended, by request to the Superintendent of TAMC, for a one-time extension of **up to 90** calendar-days.
- M. Until implementation of the electronic system, copies of all Approved SSWP's will be posted on the WMATA intranet by the Superintendent of TAMC.

6. PROCEDURE

Attachment-A is a sample SSWP.

A. SSWP CONTENT

1. General Information:

- Title & Document #: Include project name and/or work area name. Include revision #, starting with Rev-0, which should be updated when the document is revised and resubmitted throughout the process. For capital project work include a sequential number, e.g. Dulles Expansion Project: SSWP-062 Rev-01.
- Summary Statement: Provide a <u>summary</u> description of work to be completed, i.e. 1-2 sentences.
- From: Include Contract #, Department and Project Name
- **Distribution:** Include all departments to whom the SSWP will be distributed for Review and Approval/Concurrence.

2. Work Plan:

- Description of Work: Provide a <u>brief</u> description of work to be completed, i.e. high level, bullet points.
- Start and Finish Times and Dates: Identify the beginning and end dates and times for the project and proposed work activities.
- EMI, Design Documents: All approved EMIs and/or Design Documents shall be <u>referenced</u> in the SSWP. NOTE: copies of such documents shall not be included in or attached to the SSWP.
- 3. **Location**: Identify the line, track and chainage of the proposed work activity. Include the following: (as required in SOPs #19 & #28)
 - Power Outage Requirements as applicable
 - Track Rights
 - Protected Limits
 - Actual Work Zone
 - Type of Protection
- 4. **Support Personnel**: Identify the required support departments and staffing levels needed to accomplish scope of work (as required in *OAP #100-9 and SOP #19*).
 - Indicate whether a test train will be needed. If so, include date, time and location where it is needed and also how the train will be utilized.
- 5. **Equipment**: Identify all equipment necessary for the work activities.
 - Maintenance/Project Manager Approval of the SSWP indicates that all WMATA and/or contractor equipment will be inspected, calibrated and certified by the responsible party prior to use.
 - Contractor Equipment:
 - Hi-Rail equipment must be run through the Dynamic Outline template to ensure that it will fit within the Dynamic Outline of the railroad.
 - Maintenance records for high rail equipment must be up to date
 - Towbar must be available for high rail equipment and meet specifications of SPN-

0041.

- All contractor equipment must comply with P/I TRST042011
- 6. **Staging**: Identify the placement of all personnel and material to allow for schedule adherence (as required in *SOP #19*). Address securing material before, during and after work as well as clean up.

7. Safety Plan:

- Safety Requirements:
 - Identify the proper personal protective equipment (PPE) and safety requirements.
 - Identify the work area, including the protected as well as the actual work zones.
 - Include a fan configuration plan when working in tunnels and schematics of work site breakdown (as required in SOPs #19 & #28.)
 - Include a drawing showing configuration of protective devices.
- Tunneling or Digging: Address whether work will disrupt the track, distance to roadway, shoring requirements, and track support requirements.
- Fire/Smoke: Address whether work activities will create fire or smoke, whether fans will be required and whether applicable safety and detection systems should be disabled and if so, the earliest they can be re-enabled.
- **Schedule Milestones**: Clearly identify point(s) in a project/work activity that summarizes the completion of a related or important set of tasks (as required in *SOP #19*).
- Material: Identify all materials required for the completion of the work activity. With the
 exception of TRST and SMNT, material or equipment shall not be stored on a station
 platform or within eight (8) feet of a track, unless authorized by the COO-RAIL (per MSRPH
 Section 4.77).
- Customer Impacts: Address whether the work will impact the customer experience
 accessing a station, in a station and/or in transit and methods to mitigate such impacts while
 maintaining a clean and safe environment.
- **No Clearance Zones:** Identify whether a temporary or permanent No Clearance Zone is created by the work, fouling the track and walkways.
- 8. Work Activity Schedule: Provide a detailed summary of the work activity, including:
 - Description of activity
 - Person/department/agency performing work
 - Time and date of each activity
 - Duration of tasks in hours
 - Critical Milestones (Including Point of No Return)
 - Contingency Plan for specific activity

B. SSWP PROCESS

Attachment-B is a flow chart of the Review and Approval/Concurrence process.

The following is a step-by-step outline of the SSWP process with set deadlines for action at each phase. SSWP originators and reviewers are expected to complete their activities within these timeframes to ensure timely Approval of SSWPs. Submission of a quality draft as well as thorough review and quality feedback throughout the

process is vital.

1. STEP-1: SUBMITTED FOR INITIAL REVIEW

- a. A draft SSWP must be submitted for Review <u>at least</u> 60 calendar-days prior to the start of the work and shall include all required information and references as noted above. NOTE: 60 calendar-days is the minimum time requirement. The more complex the project, the earlier the SSWP submission should be made.
 - The SSWP should be emailed to the following people for concurrent Review:
 - Originating office Maintenance/Project Manager
 - Originating office Director/General Superintendent, or authorized designee(s)
 - Department head(s), or authorized designee(s), of all other impacted/supporting departments.
 - When the requested work requires a Shutdown, TRST/TMCC shall be included as
 a supporting department Reviewer through the SSWP process. See **Attachment-** C for the TMCC Shutdown Coordination Plan Work Flow.
 - Deputy Chief Rail Safety & Structures of SAFE, or authorized designee(s)
 - Superintendent of TAMC, or authorized designee(s)
 - Department heads may choose to distribute the draft SSWP to others in their department. Comments from such reviews should be resolved directly with the originating office (c.c. department head) to expedite the process.
- b. Comments must be returned to the originating office within 14 calendar-days of the initial submission.
 - The originating office is responsible to follow up with all outstanding reviewers to ensure timely response.
 - Lack of a response within the allotted time period will be understood to mean the reviewing party has no questions, comments or suggested revisions.
 - Reviewers must Review and return comprehensive comments on the entire document at initial submission. Partial comments will only delay the process.
- c. Reviewers shall respond with one the following:
 - **Reviewed**: Indicates that the responsible party has read the draft SSWP and agrees with the content relevant to their area of expertise and responsibility and has no comments.
 - Reviewed with Comments: Indicates that the responsible party has read the draft SSWP and agrees with the content relevant to their area of expertise and responsibility contingent upon incorporation of comments as provided by the reviewer.
- d. If no response is received from a designated reviewer, a note of "Not Reviewed" shall be logged.

2. STEP-2: SUBMITTED FOR ACCEPTANCE

- a. The originating office must address all comments and questions received in the Step-1 review, incorporate all changes as noted by the reviewers and resubmit the SSWP for concurrent review by all parties <u>at least</u> 35 calendar-days prior to the requested work.
 - The originating office is responsible to follow up with all outstanding reviewers to ensure timely response.
 - Lack of a response within the allotted time period will be understood to mean the reviewing party has no questions, comments or suggested revisions.
 - Additional resubmissions may be necessary. However, final Approval must be received in accordance with the timeline below.
- b. Reviewers must review and respond to the originating office within 7 calendar-days of submission using one of the following:
 - **Acceptable**: Reviewer has no further comments. Draft is acceptable for Step-3, final Approval. Draft will not be re-submitted in Step-2.
 - **Acceptable with Comments**: Draft is acceptable for final Approval pending incorporation of additional comments. Draft will not be re-submitted in Step-2.
 - **Not Acceptable**: Draft is not acceptable for final Approval. Reviewer must provide additional information detailing deficiencies. Drafts rated Not Acceptable must be resubmitted in Step-2 and cannot advance to Step-3 until the status is revised to Acceptable (with Comments) by the reviewer.
- c. If no response is received from a designated reviewer, a note of "Not Reviewed" shall be logged.

3. STEP-3: SUBMITTED FOR APPROVAL / CONCURRENCE

- a. The SSWP shall be distributed for final Approval and Concurrence at least 21 calendar-days prior to the start of the work. Until implementation of the electronic system, each party must sign a hard copy of the original SSWP.
- b. The order of precedence for final Approval/Concurrence is as follows:
 - 1. Issued concurrently to:
 - Originating office Maintenance/Project Manager (for Approval)
 - Originating office Director/General Superintendent, or authorized designee(s) (for Approval)
 - Department head, or authorized designee(s) of all other impacted/supporting departments (for Concurrence)
 - Approvals are expected within 5 calendar-days of submission.
 - 2. Deputy Chief Rail Safety & Structures of SAFE, or authorized designee (for Approval)
 - Approval is expected within 1 calendar-day of submission.

- 3. Superintendent of TAMC, or authorized designee (for Approval)
 - Approval is expected within 1 calendar-day of submission.
- c. Until implementation of the electronic system, the originating office Maintenance/Project Manager must deliver a hard copy SSWP that includes all of the required signatures to TAMC for Approval and posting to the WMATA intranet <u>at least</u> 14 calendar-days prior to the date of the work.
- d. If assigned approvers have not responded within the required deadline, the originator and delinquent responder's Manager or Department Head shall be notified for further action.
- e. If required Approvals have not been received by 14 calendar-days prior to the start date of the work, scheduled track rights will be revoked.
- f. When the requested work requires a Shutdown, TRST/TMCC shall coordinate all SSWPs related to the shutdown into a comprehensive Shutdown Coordination Plan. The Shutdown Coordination Plan shall be submitted for Approval by TAMC & SAFE and Concurrence by all participating project office Maintenance/Project Managers.
 - TRST/TMCC shall submit the Shutdown Coordination Plan for Approval and Concurrence <u>at least</u> **21** calendar-days prior to the start of the work.
 - Approval and Concurrence by all parties must be received <u>no later than</u> 7 calendar-days prior to the start of the work.

4. MANAGEMENT REVIEW

- a. Deputy Chief Rail Safety & Structures of SAFE, Superintendent of TAMC and Directors/General Superintendents from TIES shall regularly evaluate reviewer and approver response logs to ensure that:
 - SSWP's are being submitted in a timely fashion and that revisions address comments and changes received from reviewers.
 - Reviews, with comprehensive and legitimate comments, are being conducted in a timely fashion.

7. ATTACHMENTS

Attachment-A: Sample SSWP

Attachment-B: SSWP Review & Approval Work Flow

Attachment-C: Shutdown Coordination Plan Work Flow

ATTACHMENT-A: Sample SSWP

The following is a sample SSWP taken from the Dulles Expansion Project to be used for reference for the type and scope of information to be included in such a document.

A template SSWP form is available online.

Dulles Expansion Project: SSWP-062, Rev-01

SITE SPECIFIC WORK PLAN



Date Created: 06/28/2011

Date Revised: 08/03/2011

SUMMARY STATEMENT:

This SSWP identifies work to be accomplished between August 22 – Sept 2, 2011 during non-revenue hours, and during a scheduled complete red tag outage on Sept. 2 – 6, 2011, from East Falls Church Station to the West Falls Church Station to facilitate the installation of the K&N Junction, # 10 Double Crossover.

The work will take place inside the WFC/ Station, the Fisher Ave TPSS and within the Right of Way (ROW) for installation and testing of the systems and trackwork modifications during the installation of the # 10 Double Crossover at the new K&N Junction control area. These activities include required temporary point protection and wayside signal operation.

From: Contract #: Dulles Expansion Project

Project Sponsor: Metropolitan Washington Airport Authority

Project Contractor: Dulles Transit Partners

WMATA Representative: John Thomas, Director MCAP

Distribution: SSRM/PVFL

Rail/OCCO OCCO/TAMC

WORK PLAN

Description of Work:

The scope of this work includes the following DTP activities and tasks to be performed for and during the construction of the # 10 Double Crossover.

- Preparatory work to accommodate cable tunnel access during the outage. (DTP)
- 2. Preparatory wayside access for removal of trough covers and Installation of Temporary Point Protection cables for new switch machines 1A, 1B, 3A and 3B. (DTP)
- 3. Paint bolted connections, weld areas, and bearings of aerial spans 4 and 5IB.
- 4. Remove WMATA ROW fence and IDW on the OB side for access into the WMATA ROW from K2 489+30 to K2 489+00. (DTP)
- 5. Install the new No.10 DXO on the K-Line, IB and OB Track, at approximately station 484+95 to approximately 486+97 and install new insulated joints at approximately 484+70. (DELTA)
- 6. Temporary removal of signals 4 and 8 during construction activities. (DTP)
- 7. Switch machines (qty 4) installed, wired and mechanically adjusted. (DTP)
- 8. Install temporary bonding at IJ locations and install permanent negative return bonding in the DXO.
- Temporary Point Protection circuitry will be installed within the wayside to the switch machine circuit controllers, incorporating existing signals 4, 8, 34 and 38 and connected into the WFC Station TCR vital control logic. (DTP)
- 10. Test Temporary Point Protection at the switches 1A, 1B, 3A and 3B, signals 4, 8, 34 and 38 and affected existing track circuits for proper operation. (Alstom)
- 11. Install crossbond conduits N1-K1, N2-K2, K1-K2 and N1-N2. (DTP)
- 12. Re-install WMATA ROW fence on OB side from K2 489+30 to K2 489+00. (DTP)
- 13. Inside the Fisher Ave TPSS determinate existing feeder cables, connect new DC Feeder cables unto DC breakers 31 and 32.(DTP)
- 14. On the ROW connect new DC Feeder cables unto the new contact rail configuration. (DTP)
- 15. Energize new contact rail, verify. (WMATA)
- 16. Verify operation of the ETS units for new trackwork configuration.

To facilitate this work DTP will require access and escorts for the following areas and facilities:

West Falls Church Station TCR Fisher Ave TPSS K1 and K2 Wayside Track access.

A coordination meeting will be held daily at the work site with DTP and WMATA escorts and MWAA or other agency representative(s) as needed. Work schedule for all work will be coordinated with WMATA.

Please note: Upon completion of the work WMATA will assume operational control of new trackwork, switch and signals. Along with this operational acceptance WMATA will provide switch point blocks, clamps and locks.

Outage GO / NO-GO evaluation points:

- 1. 0400 HRS Access not granted by 0400 HRS
- 2. 0500 HRS Review DC Feeder / SSR negative cable megger results. WMATA to advise NLT 0500 HRS.
- 3. 1200 HRS DELTA, DTP, WMATA to evaluate progress of trackwork accomplished, yet to go and weather forecast for balance of outage.

To facilitate this work DTP will require access and escorts for the following areas and facilities:

- West Falls Church Station TCR
- Fisher Ave TPSS
- K1 and K2 Wayside Track access.

A coordination meeting will be held daily at the work site with DTP and WMATA escorts and MWAA or other agency representative(s) as needed. Work schedule for all work will be coordinated with WMATA.

Project Start:	08/01/2007	N/A		Proposed Work Start:	08/22/2011	0030 Hrs
	Date	Time			Date	Time
Project End:	12/31/2013	N/A		Proposed Work End:	09/6/2011	0430 Hrs
	Date	Time			Date	Time
24 Hour Closu	re (Y/N):		Yes			
EMI# (Y/N):			NA			
Design Docs A	pproved (Y/N)	reference:	:			

LOCATION

WFC Station (K06), Fisher Ave TPSS and K1/K2 ROW)

Chain Markers: K1/K2 526+23 to K1/K2 439+76

K3 518 K3 508

Protected Limits: From: K1 526+23 to: K1 439+76 TRACK 1
From: K2 526+23 to: K2 439+76 TRACK 2

From: K3 518+00 TRACK 3

Actual Work Zone: From: K1 521+23 to: K1 444+76 TRACK 1

From: K2 521 +23 to: K2 410+73 TRACK 2
From: K3 513+00 to: K3 508+00 TRACK 3

Power Outage Required: Yes – Supervisory/Non-Revenue, Red Tag/Outage

RSA Approved (Y/N) do not attach: Yes

SUPPORT PERSONNEL (Escorts)

Department:	MCAP
Support Departments:	SMNT/POWR
Support Departments:	SMNT/ATC
Support Departments:	TRST

# Personnel Required:	1 per shift or as required
# Personnel Required:	2 per shift or as required
# Personnel Required:	2 per shift or as required
# Personnel Required:	2 per shift or as required

Test Train Required (Y/N):	No	Date & Time Needed:	Location:	
How will test train be utilize	q.			

LIST OF MATERIALS/EQUIPMENT TO BE USED

Materials / Equipment:	Cable and Reels, Fiber Glass Fish Tape, Hand tools, Nylon Rope, Jet Line, generators	Staging Locations:	Tracks K1 & K2 483+00 to 504+00 will be the primary construction zone.
	Hand tools, Hammer Drill, Generator, Crimpers, Light Plant, Cable Tags, Electrical Tape, and Tie wraps, Manhole Tripod,		Hi-Rail Equipment to be staged on Track

Air quality meter.			N2 and moved from there to the K-Line work area.
Service truck	4 ea, Log Truck	1 ea	
Dozer	1 ea, Ballast Car	2 ea	Other materials and equipment will be
Roller	1 ea, Gradall	1 ea	moved by the roadway
Pettibone	1 ea, Ballast Compactor	1 ea	
Excavator	1 ea, Truck Crane	1 ea	DTP and Contractor walk-in personnel will
Loader	1 ea, Production Tamper	1 ea	stage at the Great Fall bridge for safety
Ballast regulator	1 ea, Dump Truck	1 ea	briefing.
MATERIALS No. 10 Double Cro Insulated Joints, C	essover, Ballast, Cross ties 8'-6" contact rail system		

SAFETY PLAN

Safety Requirements

Personnel will wear safety shoes and approved class III orange safety vests at all times.

Prior to start of shift, employees will participate in Safety Task Analysis Risk Reduction Talk (STARRT).

Job Hazard Analysis covers all DTP construction activities.

During all work activities, necessary safety measures (procedural and physical) will be in place. Only employees with WMATA ROW training/Contractor ID Cards, proper identification and appropriate training will be allowed in work area within 25 feet of WMATA tracks.

For work areas that are outside of WMATA ROW, DTP will protect the WMATA ROW fence with daily pre-shift safety and work plan meetings and will coordinate all work in the area with WMATA.

Work crews will be protected by the installation of rail shunts, red lights, red flags and WSAD Units installed by WMATA escorts within the actual and protected work areas.

WMATA escort will be in constant contact with OCC and fellow escorts by way of radios and cell phones.

DTP requests that WMATA install derailers on K1 and K2 at the west end of EFC station and at the east end of WFC station, within the Protected Work Area, in accordance with WMATA procedures.

If required, DTP further requests that WMATA reconfigure the contact rail on track K3 by removing the previously cut contact rail.

Lock out/tag out procedures will be followed. DTP will not be working on anything energized.

During access to manholes, DTP will follow safety requirements and procedures for entering a confined space.

PPE and Other Safety Equipment:

Hard hats, safety glasses, approved class III orange safety vests, work boots, hearing protection, flash lights, red lights, shunts, red flags and WSAD units.

Schematics Attached (Y/N):

YES

WORK ACTIVITY SCHEDULE

Activity #1	Mobilization on site. Meet and coordinate with WMATA Escort as required. Work crews to complete daily STARRT (Safety Task Analysis Risk Reduction Talk) and review the JHA (Job Hazard Analysis).				
From	8-22-11 0030 Hrs	То	9-02-11 0100 Hrs		
Critical Milestones	N/A	<u> </u>			
Contingency Plan	N/A				
Activity #2	PREPARATORY WORK- Non-Revenue Service (DTP) On a non-intrusive basis DTP will perform the following advance outage work: Remove trough covers between 483+00 and 489+00 on track K1 Pre-Install temporary point protection cables, for Switch Machines 1A, 1B, 3A and 3B, from the associated wayside case into the cable trough. These cables will be connected during the outage.				
From	8-22-11 0100 Hrs	То	9-02-11 0430 Hrs		
Critical Milestones	N/A				
Contingency Plan	N/A				
Activity # 3	PREPARATORY WORK – (DTP) DTP will perform the following tasks: • Provide temporary lighting within the cable tunnel from the manhole located in track centerline at 487+25. • Pump down water within the traction power cable tunnel. Please note; DTP will require access into this area as one of their initial outage tasks (Saturday, 0000 Hrs 9/3/11) (Please refer to Attachment # 5 – K98-TP-417)				
From	8-30-11 0030 Hrs	То	9-01-11 0430 Hrs		
Critical Milestones	N/A				

Contingency Plan	N/A				
Activity # 4	Red Tag Outage At 2200 Hrs (10:00 PM) on Friday 9/2/11, WMATA will establish a <i>RED TAG</i> outage on tracks K1, K2, and K3 between WFC and EFC stations.				
From	9-02-11 2200 Hrs	То	9-02-11 2359Hrs		
Critical Milestones	N/A				
Contingency Plan	N/A				
Activity # 5 Mobilize at Site	Mobilization and Work Area Entry DTP personnel and equipment will mobilize and review STARRT Card and JHAs. Begin personnel ROW badge verification and enter WMATA ROW through the WMATA escort designated area and proceed into the ROW work area after receiving confirmation from the WMATA authorized person in charge that the third rail power is down, and the work zone is protected. A coordination meeting will be held at the work site with DTP and WMATA escorts and MWAA or other agency representative(s) as needed. Work schedule for all work will be coordinated with WMATA. After the completion of work, DTP will complete the ROW Verification form with the WMATA escort person.				
From	9-02-11 2300 Hrs	То	9-02-11 2359 Hrs		
Critical Milestones	N/A	ı			
Contingency Plan	N/A				
Activity # 6	 ALSTOM personnel will Pre-inspect and verify IDW operation. ALSTOM personnel will place IDW in By-Pass and de-energize. DTP personnel will remove the IDW equipment from fence between stationing K2 487+42 to K2 490+50. Roll back and secure to fence 				
From	9-03-11 0000 Hrs	То	9-06-11 0430 Hrs		
Critical Milestones	N/A				
Contingency	N/A				

Plan					
Activity # 7	~486+80 Stub up, between the contact rail	positive and the to hem out emoved in work ins	of the ductbank and leave coiled out of the way in the cable in a subsequent SSWP.) stallation ground water into the tunnel.		
From	9-03-11 0000 Hrs	То	9-06-11 0430 Hrs		
Critical Milestones	N/A				
Contingency Plan	N/A				
Activity # 8	 Remove Signal 4 and Signal 8 DTP Personnel will temporarily remove signals 4 & 8 @ K1/K2 -484+81. Signals will be stored away from the construction area. DTP Personnel will secure and protect signal lighting cable and foundation associated with the temporary point protection. 				
From	9-03-11 0000 Hrs	То	9-06-11 0430 Hrs		
Critical Milestones	N/A	1			
Contingency Plan	N/A				
Activity # 9	TPSS Inspection & Survey - Powell During the outage the switch gear supplier (Powell) the existing switchgear and room layout. The duration of this activity is anticipated to take no		ess the Fisher TPSS for non-intrusive survey and inspection of eat 3 hours (9-3-11)		

From	9-03-11 0000 Hrs	То	9-06-11 0430 Hrs		
Critical Milestones	N/A	1			
Contingency Plan	N/A				
Activity # 10	DELTA TRACKWORK INSTALLATION Work sequence is described below: 1. Remove OB WMATA ROW fence from K2 487+30 to K2 487+00 (Temp fence Area) 2. Install survey layout staking. 3. Move equipment and material into the work area from WFCY. 4. Remove existing contact rail and track as required and transport removed materials to WFCY. 5. Excavate existing ballast with excavator and transport spoils to WFCY. 6. Install new ballast pad and compact ballast with dozer and roller. 7. Distribute double crossover panels with crane. 8. Distribute loose switch ties with excavator and log truck. 9. Set loose rails on top of ties with Pettibone. 10. Assemble double crossover by installing rail joints, rail pads, insulators and rail clips. 11. Install ballast on double crossover with ballast cars and loader. 12. Surface double crossover with production tamper. Final dress ballast with ballast regulator and Gradall.				
From	9-03-11 0000 Hrs	То	9-06-11 0430 Hrs		
Critical Milestones	N/A				
Contingency Plan	N/A				
Activity # 11	Conduit (DTP Civil) DTP will continue installing conduits as detailed in the enclosed attachment. (Please refer to Attachment 23-Buried Conduit Locations)				
From	9-03-11 0000 Hrs	То	9-06-11 0430 Hrs		
Critical Milestones	N/A				
Contingency Plan	Will install on another outage if not completed				

	Delta-Trackwork Completion Activities					
Activity# 12	 15. De-stress the rail and install closure thermit welds and bonded joints. 16. Install contact rail system with pettibone. 17. Clean up worksite 18. Re-install WMATA ROW fence 					
From	9-03-11 0000 Hrs		То	9-06-11 0430 Hrs		
Critical Milestones	N/A					
Contingency Plan	N/A					
Activity# 13	 Install Negative Return & Temp IJ Bonding Install Negative Return Bonding at Turnout and provide temporary bonding around IJ's Refer to Attachment 9, drawing K00-ATC-CON-530) 					
From	9-03-11 0000 Hrs	Т	-o	9-06-11 0430 Hrs		
Critical Milestones	N/A		1			
Contingency Plan	N/A					
Activity # 14	 Switch Machine Installation DTP Personnel will pre install the Switch Machines on the panels connecting all of the rods and do a rough adjustment prior to the outage After panelized sections are in place and track is aligned and surfaced. DTP Personnel will finalize the mechanical adjustment of the switch machine. DTP Personnel will wire internal Switch Machine controller. DTP Personnel will test the Switch cable. DTP Personnel will lubricate switch points. (Please refer to Attachment 7 Installation and Adjustment, Attachment 8 for the Switch Machine Test Procedure and Attachment 6, cable test procedure.) 					
From	9-03-11 0000 Hrs	То	9-0	6-11 0430 Hrs		

Critical Milestones	N/A				
Contingency Plan	N/A				
Activity # 15	After panelized sections are in place and track is near complete. • DTP Personnel will reinstall signals 4 & 8 @ K1/K2 484+81. • DTP Personnel will re-Install signal lighting cable associated with the temporary point protection. • DTP Personnel will test the cable. (Please refer to Attachment 6, cable test procedure.)				
From	9-03-11 0000 Hrs	То	9-06-11 0430 Hrs		
Critical Milestones	N/A	I			
Contingency Plan	N/A				
From	9-03-11 0000 Hrs	То	9-06-11 0430 Hrs		
Critical Milestones	N/A				
Contingency Plan	N/A				
Activity # 16	Peinstall IDW DTP personnel will re-install IDW to fence by ALSTOM personnel will Re-energize IDW,				
From	9-03-11 0000 Hrs	То	9-06-11 0430 Hrs		
Critical Milestones	N/A				
Contingency Plan	N/A				
Activity 17	 ATC Testing ALSTOM personnel will adjust and test affected wayside track circuits (existing K1- 474& K2-476) ALSTOM personnel will test signal lighting (Signals 4 and 8). ALSTOM personnel will test temporary point protection circuits Switches 1A, 1B, 3A, and 3B. Perform Attachment 10 – Field Series 22.0 TP Pretest Inspection (Wayside) (Please refer to Attachment 8- Point Protection Cutover Plan which provides documents, test procedures, check lists, and data sheets required for this outage.) 				
From	9-03-11 0000 Hrs	Т	o 9-06-11 0430 Hrs		
Critical Milestones	N/A		·		
Contingency Plan	N/A				

Activity # 18	 Positive Feeder Termination – New Cables DTP shall perform the following: Pull previously installed cables from the hi-voltage manhole adjacent to the ROW through the ductbank to the new stub-ups located at K1/K2 486+50. Megger cables and record results on the approved form prior to connection. Connect/terminate the New DC feeder cables to the new contact rail. Connect/terminate the New cable between the new contact rail and the existing Contact rail at 486+98 on both K1 and K2 tracks. Connect/land the New DC feeder cables to the existing DC switchgear (DC breakers 31 & 32). (Please refer to Attachment 5, drawing K98-TP-416 and Attachment 6, cable test procedure) 					
From	9-03-11 0000 Hrs	То	9-06-11 0430 Hrs			
Critical Milestones	N/A					
Contingency Plan	N/A					
Activity # 19	Switch & Special Trackwork Inspection WMATA, Delta, ALSTOM, DTP – Perform final inspection/ acceptance of track and special trackwork. Block, clamp and lock switch and points in the normal position. (Please note: WMATA is to provide switch blocks, clamps and locks.)					
From	9-03-11 0000 Hrs	То	9-06-11 0430 Hrs			
Critical Milestones	N/A					
Contingency Plan	N/A					
Activity # 20	 Spot Paint Spans 4 and 5IB Spread drop clothes under aerial work area to protect ROW Access work area from ROW using ladders Surface prep bolted connections, weld areas, and bearings with hand wire brushes, power wire brushes, and solvent. Paint bolted connections, weld areas, and bearings using a paint system. 					
From	9-03-11 0000 Hrs To 9-06-11 0430 Hrs					
Critical Milestones	N/A					
Contingency Plan	N/A					


	Final ROW Inspection					
Activity # 21	Perform a ROW inspection to finalize activities and provide/complete the DTP ROW Verification Checklist. WMATA, MWAA, DELTA, ALSTOM, DTP – (Refer to Attachment 17 ROW Verification Checklist)					
From	9-03-11 0000 Hrs To 9-06-11 0430 Hrs					
Critical Milestones	N/A					
Contingency Plan	N/A					
	WMATA Traction Power Certification					
Activity # 22	WMATA to remove Red Tag and initiate energization of existing DC breakers 31 and 32.					
	WMATA, with DTP support, shall verify that the new	contact ra	il configuration is energized.			
From	9-03-11 0000 Hrs	To	9-06-11 0430 Hrs			
Critical Milestones	s N/A					
Contingency Plan	N/A					

A 1			
Approvals:			
Originating Office:			
	Signature	Print Name	Date
Originating Office Director/General Superintendent:			
	Signature	Print Name	Date
Concurrence:			
Supporting Dept. Director/General Superintendent			
	Signature	Print Name	Date
Supporting Director/General Superintendent			
	Signature	Print Name	Date
TMCC Director (Required ONLY for Shutdowns)			
	Signature	Print Name	Date
Approvals:			
SAFE			
	Signature	Print Name	Date
OCCO/TAMC			
	Signature	Print Name	Date


WORK SITE REPRESENTATIVES:

	DATE/HOURS	NAMES	ORGANIZATION		TELEPHONE	
1.		John Brewer	DTP		571-283-7572	
2.		Kirk Hunt	MCAP-WMATA		571-527-4806	
3.		John Green	E S& H Manager (Contractor Safety	Rep)	571-221-9070	
4.		Don Painter	MWAA - PMSS		703-572-0641	
5.	Revenue Hours	Customer OPS	OCCO-WMATA		202-962-1970	
6.	All Time	Comm Desk	OCCO-WMATA		202-962-1700	
7.	2300 - 0700	Comm Supervisor	COMM-TSSM-WMATA (Escorts)		202-962-1383 (after 11 PM)	
8.	All Time	MOC	WMATA	WMATA		
9.	All Time	осс	WMATA		202-962-1652	
10.		K. Baryshev	SAFE-WMATA		202-669-4191 or 202-962-2711	
11.		C. Dziduch	Line Service Director-LSBO-WMATA	A	202-962-2762	
CENTRAL CONTROL:			WMATA, OCCO	8956 Blue/O	Orange Line Desk – OPS2	
POI	LICE:					
AMBULANCE: 911			WMATA, MTPD (202) 962-2		21	
			FIRE DEPTS:			

ATTACHMENT-B: SSWP Review & Approval/Concurrence Work Flow



ATTACHMENT-C: TMCC Shutdown Coordination Plan Work Flow



Contract No. IFB FQ15090

Date: May 2015

PART 1 GENERAL

1.01 Summary

This section specifies the process used to certify the safety and security related elements of the WMATA system contract.

Appendix G - Safety And Security Certification Process

1.02 Related Documents

WMATA Safety & Security Certification Program Plan

Project Specific Safety and Security Program Plan (To be formulated and provided by Contractor)

Preliminary Certifiable Items List (CIL) (To be provided prior to award)

WMATA Daily ATC Certification Procedures

WMATA ATC System Integrity Maintenance Practices

FTA Handbook for Transit Safety & Security Certification

Section 01113, System Integration

Section 01114, Safety & Environmental Requirements

Section 01142, Site Specific Work Plan

1.03 General

The purpose of the Safety and Security Certification Program is to ensure that:

The design, construction, fabrication, installation, testing and commissioning of all critical elements (civil, structural and systems) have been evaluated for conformance with the safety and security requirements and to verify their readiness for operational use.

WMATA's bus and rail systems are operationally safe and secure for customers, employees and the general public.

The objective is to achieve acceptable risk through a systematic approach to hazard analysis and management, criteria adherence, design and construction certification and review, and formal contract acceptance. This is accomplished through documentation and verification that:

System safety hazards are identified, assessed, and mitigated to acceptable and manageable risk levels.

Security vulnerabilities are identified and assessed, and documented action is taken to resolve identified unwarranted risk.

Appropriate codes, guidelines and standards have been reviewed to provide a basis for safety and security considerations in final design documents.

Facilities, systems and/or equipment have been designed, constructed, inspected and tested in accordance with applicable codes and standards.

1.04 Safety and Security Certification Process Requirements

WMATA SAFE, with the coordination and cooperation of WMATA's SCRC, shall ensure the Contractor establishes and maintains a systematic, documented, comprehensive, verifiable, and continuous System Safety and Security Certification process that is applied throughout the duration of the contract to

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB-IFB FQ15090/GG	Date: May 2015

implement the intent of the WMATA Safety & Security Certification Program Plan. At a minimum, WMATA SAFE and members of the WMATA SCRC shall ensure that the Contractor's Safety & Security Certification Program:

Complies with the WMATA Safety & Security Certification Program Plan. When applicable the Contractor will be required to prepare a Project Specific Certification Plan (also referred to as the project's Safety and Security Certification Management Plan (SSCMP)).

Requires that Contractor assign a Certification Manager and additional resources as required to manage the Safety & Security Certification process from the notice-to-proceed throughout the lifecycle of the project on behalf of the contractor. The Certification Manager shall be subject to review and approval by WMATA SAFE.

Requires that Safety and Security Certification activities be included on the project master schedule critical path for each phase of the project lifecycle (design, construction, testing and pre-revenue service) and that clear certification milestones be identified throughout the life cycle of the project. The Contractor must track the completion of the Safety and Security Certification effort and provide bi-monthly (every 60 days) reports to WMATA Project Management and WMATA SAFE on the progress of the certification effort.

Perform a Hazard Analyses (HA) and a Threat and Vulnerability Assessments (TVA) to identify potential hazards, threats and vulnerabilities that may present risks to the system and to identify and implement acceptable mitigations to eliminate and/or control identified risks.

Participate in WMATA led working groups whose purpose is to oversee and manage the administration of the safety and security certification for the Project and to ensure all WMATA requirements with regards to safety are being met.

Support development of a Certifiable Items Lists (CIL), which can be developed using the results of hazard analyses and threat and vulnerability assessments or other methods that are acceptable to WMATA SAFE and Project Management, and support maintenance of an electronic CIL that shall be updated based on inputs from the working group.

Demonstrate, document and certify that Final Design has been performed in compliance with and satisfies all applicable codes and standards.

Conduct tests and inspections to demonstrate and document compliance with contract requirements; to demonstrate that actions taken to eliminate and control risks identified through the hazard analysis and threat and vulnerability assessment processes have been implemented and are effective; and to demonstrate that completed facilities, systems, and equipment function as intended.

Maintain a database that documents completed analyses, approvals of designs, design changes and variances, inspections, tests, and other necessary information required for each certifiable item identified on the CIL. This shall include the maintenance of an electronic document management system that enables retrieval of the aforementioned documentation for each certifiable element.

Encompasses personnel training and qualification requirements. This shall include the provision of documentation that verifies that all required personnel training and qualification for operations, maintenance, and emergency response has been completed by all necessary personnel.

Documents that the requirements for operational and system integrated tests have been fulfilled to WMATA's satisfaction.

Washington Metropolitan Area Transit Authority IFB-IFB FQ15090/GG

Includes the issuance of a Safety and Security Certificate for each CIL element upon completion of the certification effort for that element. The Safety and Security Certificate must be signed by the Contractor Representative, the WMATA Project Manager, the AGM of Rail/Bus Operations, and by Plant Maintenance (as applicable) prior to being signed by the Chief Safety Officer.

Contract No. IFB FQ15090

Date: May 2015

Final acceptance and substantial completion notification shall not be issued until the Safety & Security Certification Report (see part 2.01 of this section) has been received and approved by WMATA's Safety Certification Review Committee and signed off by WMATA's Executive Management. Receipt of this acceptance is provided by the issuance of the WMATA System Safety & Security Certification Certificate of Compliance.

1.05 Additional Information – Roadway Worker Protection Training – All Contractor personnel that will be on site will be required to attend and complete WMATA Roadway Worker Protection Training, Level 1.

PART 2 PRODUCTS

When applicable, the contractor may be required to develop and submit for approval a Project Specific Certification Plan (also referred to as project's Safety and Security Certification Management Plan). This plan must be developed at the beginning of the project along with the project's other management plans. It must adhere to the requirements of WMATA's Safety and Security Certification Program Plan, and must specify how the project will be certified.

2.02 This Section specifies requirements to produce a Safety and Security Certification Report which shall certify that at the time of final acceptance, all Safety Critical Elements of the Contract are safe for passengers, WMATA employees, emergency responders, and the general public. The Safety and Security Certification Report must also ensure that all Safety Critical Elements are in compliance with regulatory codes and WMATA's standards.

The Safety Certification Report must consist of:

Completed Safety and Security Certifiable Items List

One paper copy of Safety and Security Certifiable Items List's referenced backup documentation Final electronic copy of a populated CIL with all backup referenced documents

Record of Safety and Security Certification upon completion of each phase of the project life cycle (design, construction, testing and pre-revenue service) to include copies of the Certificates of Compliance that were issued per element completion.

Preparation of an Open Item Status Report, to display the status of all open items identified during the conduct of the certification program.

Preparation of a chronological summary report to display and discuss the safety certification activities that have been conducted.

PART 3 EXECUTION

Certification Manager

The Contractor shall appoint a Certification Manager to lead and coordinate the Contractor's Safety & Security Certification Program Plan. The Certification Manager shall have more than 10 years of safety and security related experience working with large multiple disciplinary rail transit projects in a management role and specific design experience with transit facilities and systems (train control, communications, fire protection, vehicles, and traction power). The Certification Manager shall be subject to review and approval by WMATA SAFE and will be in place from the notice-to-proceed throughout the lifecycle of the project.

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB-IFB FQ15090/GG	Date: May 2015

PART 4 MEASUREMENT AND PAYMENT

4.01 Measurement

Safety and Security Certification must be included on the project master schedule critical path for each phase of the project life cycle (design, construction, testing and pre-revenue service) and certification milestones must be identified within the life cycle of the project.

4.02 Payment

Final acceptance and substantial completion notification shall not be issued until the Safety & Security Certification Report (see part 2.01 of this section) has been received and approved by WMATA's Safety Certification Review Committee and signed off by WMATA's Executive Management. Receipt of this acceptance is provided by the issuance of the WMATA System Safety & Security Certification Certificate of Compliance.

END OF SECTION

Washington Metropolitan Area Transit Authority	Contract No. IFB FQ15090
IFB-IFB FQ15090/GG	Date: May 2015

Appendix H - Acknowledgement And Authorization For Background Screening

Attached hereto





ACKNOWLEDGMENT AND AUTHORIZATION FOR BACKGROUND SCREENING

I acknowledge receipt of the DISCLOSURE REGARDING BACKGROUND INVESTIGATION (below) and A SUMMARY OF YOUR RIGHTS UNDER THE FAIR CREDIT REPORTING ACT and certify that I have read and understand both of those documents. I hereby authorize the obtaining of "consumer reports" and/or "investigative consumer reports" by Washington Metropolitan Area Transit Authority at any time after receipt of this authorization and throughout my employment and/or contracted employment, if applicable. To this end, I hereby authorize, without reservation, any law enforcement agency, administrator, state or federal agency, institution, school or university (public or private), information service bureau, employer, or insurance company to furnish any and all background information requested by First Choice Background Screening, 6365 Taft Street, Suite #2000, Hollywood,FL 33024 Toll free number: 888.222.6988 x7808 Toll-free fax: 888.949.2010 www.firstchoicebackground.com and/or Washington Metropolitan Area Transit Authority itself. I agree that a facsimile ("fax"), electronic or photographic copy of this Authorization shall be as valid as the original.

BACKGROUND INFORMAT	ION				
Last Name		Suffix:	First		Middle
Other Names/Alias					
Social Security*#	Date of Birth*	Driver's	License#		State of Driver's License
Present Address					
City/State/Zip					
Email Address				Phone Number	
**Company Name				Company Telep	hone Number
	sed for background screenin		ly and will no	t be used as hiring cr	iteria.
Signature	ing bauging/access to wetro	property only.		Date	
for candidates for employr be the subject of a "consur- general reputation, person neighbors, friends, or asso history, social security ver- or other background check	nent, current employees and mer report" and/or an "invest al characteristics, and/or mo) may obtain in for contractors igative consun de of living, and ontain informat ds ("driving red requested whe	formation ab s for badging, ner report" w d which can i ion regarding cords"), verifi	out you from a third p /access to Metro prop hich may include info nvolve personal inter your credit history, c ication of your educat	
and disclosure of the nature the nature and scope of the investigation into your edu 6365 Taft Street, Suite #20 www.firstchoicebackgroun	re and scope of any investiga e most common form of inve ecation and/or employment hi 00, Hollywood, FL 33024 d.com. The scope of this not	tive consumer stigative consu story conducte Toll-free numbe ice and authori	report and to imer report o ed by First Ch er: 888.222.6 zation is all e	request a copy of yo btained with regard to oice Background Scre 988 x7808 Toll-fr ncompassing, howeve	report has been run about you ur report. Please be advised that applicants for employment is an eening Compliance Department, ee fax: 888.949.2010 r, allowing the Company to obtain to the extent permitted by law.
Signature:				Date:	

National Security Check ☐ Approved	For Metro 01	ficial Use Only	
Signature of Authorized Employee		Date	
	Metro Identifica 600 Fifth S Washingto	oleted form to: ation Card Office Street, NW, n, DC 20001 2124, 2123, 2613	

States may enforce the FCRA, and many states have their own consumer reporting laws. In some cases, you may have more rights under state law. For more information, contact your state or local consumer protection agency or your state Attorney General. For information about your federal rights, contact:

<u>TYP</u>	TYPE OF BUSINESS:		CONTACT:				
1. a.	Banks, savings associations, and credit unions with total assets of over \$10 billion and their affiliates.	1. a.	Consumer Financial Protection Bureau 1700 G Street NW Washington, DC 20552				
b.	Such affiliates that are not banks, savings associations, or credit unions also should list, in addition to the CFPB:	1. b.	Federal Trade Commission: Consumer Response Center- FCRA Washington, DC 20580 (877) 382-4357				
2.	To the extent not included in item 1 above: a. National banks, federal savings associations, and federal branches and federal agencies of foreign banks	2. a.	Office of the Comptroller of the Currency Customer Assistance Group 1301 McKinney Street, Suite 3450 Houston, TX 77010-9050				
b.	State member banks, branches and agencies of foreign banks (other than federal branches, federal agencies, and Insured State Branches of Foreign Banks), commercial lending companies owned or controlled by foreign banks, and organizations operating under section 25 or 25A of the Federal Reserve Act	2. b.	Federal Reserve Consumer Help Center P.O. Box 1200 Minneapolis, MN 55480				
C.	Nonmember Insured Banks, Insured State Branches of Foreign Banks, and insured state savings associations	2. c.	FDIC Consumer Response Center 1100 Walnut Street, Box #11 Kansas City, MO 64106				
d.	Federal Credit Unions	2. d.	National Credit Union Administration Office of Consumer Protection (OCP) Division of Consumer Compliance and Outreach (DCCO) 1775 Duke Street Alexandria, VA 22314				
3.	Air carriers	3.	Asst. General Counsel for Aviation Enforcement & Proceedings Aviation Consumer Protection Division Department of Transportation 1200 New Jersey Avenue, SE Washington, DC 20590				
4.	Creditors Subject to Surface Transportation Board	4.	Office of Proceedings, Surface Transportation Board Department of Transportation 395 E Street SW Washington, DC 20423				
5.	Creditors Subject to Packers and Stockyards Act, 1921	5.	Nearest Packers and Stockyards Administration area supervisor				
6.	Small Business Investment Companies	6.	Associate Deputy Administrator for Capital Access United States Small Business Administration 409 Third Street, SW, 8th Floor Washington, DC 20416				
7.	Brokers and Dealers	7.	Securities and Exchange Commission 100 F St NE Washington, DC 20549				
8.	Federal Land Banks, Federal Land Bank Associations, Federal Intermediate Credit Banks, and Production Credit Associations	8.	Farm Credit Administration 1501 Farm Credit Drive McLean, VA 22102-5090				
9.	Retailers, Finance Companies, and All Other Creditors Not Listed Above	9.	FTC Regional Office for region in which the creditor operates or Federal Trade Commission: Consumer Response Center- FCRA Washington, DC 20580 (877) 382-4357				

A Summary of Your Rights Under the Fair Credit Reporting Act

The federal Fair Credit Reporting Act (FCRA) promotes the accuracy, fairness, and privacy of information in the files of consumer reporting agencies. There are many types of consumer reporting agencies, including credit bureaus and specialty agencies (such as agencies that sell information about check writing histories, medical records, and rental history records). Here is a summary of your major rights under the FCRA. For more information, including information about additional rights, go to www.consumerfinance.gov/learnmore or write to: Consumer Financial Protection Bureau, 1700 G Street N.W., Washington, DC 20552.

- You must be told if information in your file has been used against you. Anyone who uses a credit report or another type of consumer report to deny your application for credit, insurance, or employment or to take another adverse action against you must tell you, and must give you the name, address, and phone number of the agency that provided the information.
- You have the right to know what is in your file. You may request and obtain all the information about you in the files of a consumer reporting agency (your "file disclosure"). You will be required to provide proper identification, which may include your Social Security number. In many cases, the disclosure will be free. You are entitled to a free file disclosure if:
 - · a person has taken adverse action against you because of information in your credit report;
 - you are the victim of identify theft and place a fraud alert in your file;
 - your file contains inaccurate information as a result of fraud;
 - · you are on public assistance;
 - · you are unemployed but expect to apply for employment within 60 days.

In addition, all consumers are entitled to one free disclosure every 12 months upon request from each nationwide credit bureau and from nationwide specialty consumer reporting agencies. See www.consumerfinance.gov/learnmore for additional information.

- You have the right to ask for a credit score. Credit scores are numerical summaries of your credit-worthiness based on information
 from credit bureaus. You may request a credit score from consumer reporting agencies that create scores or distribute scores used in
 residential real property loans, but you will have to pay for it. In some mortgage transactions, you will receive credit score information
 for free from the mortgage lender.
- You have the right to dispute incomplete or inaccurate information. If you identify information in your file that is incomplete or inaccurate, and report it to the consumer reporting agency, the agency must investigate unless your dispute is frivolous. See www.consumerfinance.gov/learnmore for an explanation of dispute procedures.
- Consumer reporting agencies must correct or delete inaccurate, incomplete, or unverifiable information. Inaccurate, incomplete or unverifiable information must be removed or corrected, usually within 30 days. However, a consumer reporting agency may continue to report information it has verified as accurate.
- Consumer reporting agencies may not report outdated negative information. In most cases, a consumer reporting agency may not report negative information that is more than seven years old, or bankruptcies that are more than 10 years old.
- Access to your file is limited. A consumer reporting agency may provide information about you only to people with a valid need –
 usually to consider an application with a creditor, insurer, employer, landlord, or other business. The FCRA specifies those with a valid
 need for access.
- You must give your consent for reports to be provided to employers. A consumer reporting agency may not give out information
 about you to your employer, or a potential employer, without your written consent given to the employer. Written consent generally is
 not required in the trucking industry. For more information, go to www.consumerfinance.gov/learnmore.
- You may limit "prescreened" offers of credit and insurance you get based on information in your credit report. Unsolicited "prescreened" offers for credit and insurance must include a toll-free phone number you can call if you choose to remove your name and address from the lists these offers are based on. You may opt-out with the nationwide credit bureaus at 1-888-567-8688.
- You may seek damages from violators. If a consumer reporting agency, or, in some cases, a user of consumer reports or a furnisher
 of information to a consumer reporting agency violates the FCRA, you may be able to sue in state or federal court.
- Identity theft victims and active duty military personnel have additional rights. For more information, visit www.consumerfinance.gov/learnmore.

Para informacion en espanol, visite www.consumerfinance.gov/leanmore o escribe a la Consumer Financial Protection Bureau, 1700 G Street N.W., Washington, DC 20552.

Washington Metropolitan Area Transit Authority	
IFB-IFB FQ15090/GG	

Contract No. IFB FQ15090

Date: May 2015

Appendix I - Daily Report, Period Of Delay Form

Attached hereto

M metro	Franconia-S _l		rosvenor-	ing Garages at Shady Grove (North Strathmore and College Park. DAIL	
Prime Contractor (Subcontractors are to complete their own separate Form C-113 Daily Report-Labor and Materials_Period of Delay)					
Subcontractors (Prime Contractor is to complete its own separateForm C-113 Daily Report-Labor and Materials_Period of Delay)					
Contract Day #					
Location/Station/Chain Markers					
Start Date					
Finish Date					
Shift (Day, Night, Swing, Non-revenue, RSA)					
GOTRS RID	_				
Type of Track Outage	N/A				
Track No. (1 , 2 , N/A)	N/A				
Contractor Arrives on Site (time)					
OCC confirms. Contractor granted track rights	N/A				
Contractor perform prep work prior to access to Track	Yes / No				
Contractor Enters Roadway	N/A				
Contractor Clears Roadway	N/A				
Net Track Time	N/A				
Safety Meeting Minutes (Description, time began, time completed)					
Comments					
Specific description of work					
Anticipated Productivity with quantities					
Actual Productivity with quantities Activity ID from Schedule/Contractor's approved schedule (I.J.) node					
Equipment on site (use a separate sheet if this space is not sufficient)	:				
Materials on site		1		I	
Personnel On Site this shift	Supervisor	Name Name		Signature Signature	
	Foreman Laborers	Name		Signature	
	Electricians	Name		Signature	
Visitors on Site this shift	WMATA Safety	Name		Signature	
WMATA Inspector					
WMATA Escorts					
Delay (Y/N)	of Dolay Soct	ion (Complete this	caction ac	applicable)	
	T Delay Section	ion (complete this	section us	иррисиые ј	
Delay Start Time	_				
Delay End Time	_				
Delay Duration	_				
Reason for Delays					
Total Lost Time (mhrs)					
Certified Correct By Contractor	Name	7	itle .	Signature	Date
Certified Correct By WMATA	Mana		754 I -		