

Path to 7K restoration

WMSC Briefing
March 2022



WMSC guidance in 7K projects

Review and approvals needed for manual 7K back-to-back inspections using a digital dial gauge

WMATA Activity	WMATA Submittal Date	WMSC Activity	WMSC Date
Final Test Report	March 4	Approval	March 18
Draft Inspection Procedure	April 8	Review and written comments	April 15
Final Inspection Procedure	April 27	Approval	May 6
Final Training Plan	April 27	Approval	May 6
Draft Management Procedure	April 27	Review and written comments	May 6
Final Management Procedure	May 13	Approval	May 20

Proposal from WMATA based on project needs. WMSC's input requested from what is needed to meet these deadlines

WMSC guidance in 7K projects

Review and approvals needed for Automated Wayside Inspection System (AWIS)

WMATA Activity	WMATA Submittal Date	WMSC Activity	WMSC Date
Draft Safety Certification	April 30	Review and written comments	May 13 (two weeks)
Final Safety Certification	June 10	Approval	June 17 (one week)
Draft Alert Procedures	April 1	Review and written comments	April 8 (one week)
Final Alert Procedures	April 22	Approval	April 29 (one week)
Draft Procedure Training	May 6	Review and written comments	May 11 (5 days, based on procedures)
Final Procedure Training	May 18	Approval	May 24 (5 days, based on procedures)

Proposal from WMATA based on project needs. WMSC's input requested from what is needed to meet these deadlines