

Washington Metropolitan Area Transit Authority  
**Board Action/Information Summary**

<input checked="" type="radio"/> Action <input type="radio"/> Information	MEAD Number: 100490	Resolution: <input type="radio"/> Yes <input checked="" type="radio"/> No
---	------------------------	--

**TITLE:**

Replace Train Wash Track Fasteners POC #33

**PURPOSE:**

To obtain Board approval to modify contract FO5159 - Job Order Contract - to issue an order for service to replace track fasteners at the Shady Grove rail car wash the total value of this modification is not to exceed \$275,000.

**DESCRIPTION:**

Modify Contract FO5159 - Job Order Contract (JOC) to issue an order for service to replace track fasteners at the Shady Grove railcar wash with a total value not to exceed \$275,000. The track fasteners at the car wash were exposed to the wash chemicals and are severely corroded requiring replacement.

This action will provide for JOC Orders for Service to provide labor, tools, equipment and supervision to perform the repair.

This item was originally included in the proposed Capital Plan of Contracts that was deferred at the FAO Committee on September 10, 2009. This is a priority contract and is being submitted individually because Board-approval of the Plan will not be considered until October, 2009. The contract modification is item number 33 in the amount of \$275,000 on the Plan of Contracts submitted to the FAO Committee on September 10, 2009.

**FUNDING IMPACT:**

Program:	FY2010 Capital Improvement Program
Project:	State of Good Repair PE_SOGR
Budget:	\$13,507,000.00
This Action:	275,000.00
Prior Approval:	13,232,000.00
Remaining Budget:	\$0.00
Remarks:	
Operating Budget Impact:	No impact on the operating budget

**RECOMMENDATION:**

Approval to modify contract FO5159 Job Order Contract - to issue an order for service to replace track fasteners at the Shady Grove railcar wash the total value of this modification is not to exceed \$200,000.

