

Washington Metropolitan Area Transit Authority (WMATA)

Overview of External Compliance Action Plans (CAPs) As of 08/15/25

Washington Metrorail Safety Commission (WMSC)

	Source		C	orrective Actio	n Plans Progre	SS		Actionable It	ems Progress			
ltem		Final Report		Subn	nitted			Submitted			Actionable Items Status	
		Issue Date	Total	Closed	Under Review	Open	Total	Closed	Under Review	Open	To view the detailed progress on CAPs, visit the	
	WMSC Corrective Action Plans - Grand Total		297	221	8	68	1671	1028	371	272		83%
2025	WMSC Audits & Findings										To view the detailed progress on CAPs, visit the Tra	<u>racker</u>
1	Emergency Management and Life Safety Programs	January 2025	7	0	0	7	59	0	8	51		13%
	2025 WMSC Corrective Action Plans - Total		7	0	0	7	59	0	8	51		13%
2024	WMSC Audits & Findings										To view the detailed progress on CAPs, visit the Tra	
1	Automatic Train Control and Signals Program	January 2024	9	0	1	8	59	0	24	35		40%
2	Rosslyn Derailment NTSB Order	January 2024	4	0	0	4	24	0	13	11		54%
3	Power Systems	February 2024	3	1	0	2	17	1	10	6		64%
4	Train Operator Certification Requirements	February 2024	2	0	0	2	28	0	25	3		89%
5	Revenue Vehicles (Railcar) Program (II)	May 2024	8	2	0	6	60	9	34	17		71%
6	Roadway Worker Protection Program	July 2024	13	0	0	13	95	0	20	75		21%
	2024 WMSC Corrective Action Plans - Total		39	3	1	35	283	10	126	147		48%
2023	WMSC Audits & Findings										To view the detailed progress on CAPs, visit the Tra	<u>racker</u>
1	Internal Safety Review Program	January 2023	3	3	0	0	15	15	0	0		100%
2	Structures Program	July 2023	2	2	0	0	11	11	0	0		100%
3	Roadway Maintenance Machines Program	October 2023	11	6	1	4	47	19	19	9		80%
	2023 WMSC Corrective Action Plans - Total		16	11	1	4	73	45	19	9		87%

¹ A Corrective Action Plan is a management tool used to ensure actionable items are completed, including specific actions, milestone schedules, action owners, budget, performance and verification strategies

² Actionable Items are individual, definable actions that make up each Corrective Action Plan and provide evidence of completion

³ Under Review status includes items that are under review by the WMSC and items where WMATA is addressing WMSC comments after review

 $^{^4}$ The Final Report Issue Date may differ from the year the audit was initiated, as WSMC audits can span over multiple years.



Washington Metropolitan Area Transit Authority (WMATA)

Overview of External Compliance Action Plans (CAPs) As of 08/15/25

Washington Metrorail Safety Commission (WMSC)

	Source		C	Corrective Action	n Plans Progre	ess		Actionable It	tems Progress			
ltem		Final Report Issue Date		Submitted				Submitted			Actionable Items Status	
			Total	Closed	Under Review	Open	Total	Closed	Under Review	Open	Submitted Open	
2022	WMSC Audits & Findings									To view the detailed progress on CAPs, visit t	he Tracker	
1	Emergency Management and Fire and Life Safety Programs	February 2022	19	18	0	1	146	134	9	3		97%
2	Rail Operations	April 2022	18	14	1	3	114	66	36	12		89%
3	Station Maintenance, Elevators and Escalators	May 2022	13	12	0	1	56	46	5	5		91%
4	Power Restoration Process	May 2022	1	1	0	0	19	19	0	0		100%
5	Automatic Train Control Room Inspection, Maintenance and Cleaning Prograr	August 2022	1	0	0	1	17	0	15	2		88%
6	Communication Systems	September 2022	11	5	3	3	71	27	35	9		87%
7	Track Maintenance and Training (II)	December 2022	10	8	1	1	59	39	18	2		96%
	2022 WMSC Corrective Action Plans - Total				5	10	482	331	118	33		93%

2021 WMSC Audits & Findings

To view the detailed progress on CAPs, visit the Tracker

1	Elevated Structures Inspection, Maintenance and Repair	January 2021	13	12	0	1	64	57	4	3	95%
2	Roadway Maintenance Machine Inspection, Maintenance and Training	March 2021	15	15	0	0	56	56	0	0	100%
3	Safety Deficiency of Intrusion Detection Warning (IDW) System	March 2021	1	0	0	1	10	0	6	4	60%
4	Radio Communications Gaps in Rail Yards	April 2021	1	0	0	1	15	0	11	4	73%
5	Non-Signalized Areas in Rail Yards	April 2021	1	1	0	0	5	5	0	0	100%
6	Automatic Train Control, Signals and Signal Machines	May 2021	16	16	0	0	88	88	0	0	100%
7	Safety Certification	August 2021	1	1	0	0	16	16	0	0	100%
8	Fitness For Duty Programs	August 2021	15	12	1	2	69	52	13	4	94%
9	Revenue Vehicle (Railcar) Programs (I)	September 2021	15	12	0	3	73	54	11	8	89%
10	2K3K Stop & Proceed	October 2021	1	1	0	0	3	3	0	0	100%
11	High Voltage and Traction Power Programs	October 2021	12	11	0	1	67	59	3	5	92%
	2021 WMSC Corrective Action Plans - Total			81	1	9	466	390	48	28	93%

¹ A Corrective Action Plan is a management tool used to ensure actionable items are completed, including specific actions, milestone schedules, action owners, budget, performance and verification strategies

² Actionable Items are individual, definable actions that make up each Corrective Action Plan and provide evidence of completion

³ Under Review status includes items that are under review by the WMSC and items where WMATA is addressing WMSC comments after review

⁴ The Final Report Issue Date may differ from the year the audit was initiated, as WSMC audits can span over multiple years.



Washington Metropolitan Area Transit Authority (WMATA)

Overview of External Compliance Action Plans (CAPs) As of 08/15/25

Washington Metrorail Safety Commission (WMSC)

	Source		C	orrective Actio	on Plans Progre	ss		Actionable It	tems Progress			
Item		Final Report		Submitte				Submitted			Actionable Items Status	
		Issue Date	Total	Closed	Under Review	Open	Total	Closed	Under Review	Open	Submitted Open	
2020 W	MSC Audits & Findings									To view the detailed progress on CAPs, visit th	<u>e Tracker</u>	
1 [Emergency Ventilation Fans	May 2020	1	1	0	0	4	4	0	0		100%
2 F	Remote Console Manipulation	May 2020	1	1	0	0	4	4	0	0		100%
3	Third Rail Power Restoration	May 2020	1	1	0	0	14	14	0	0		100%
4	Roadway Worker Protection and Training	June 2020	11	10	0	1	40	33	5	2		95%
5 [Department of Rail Transportation: Rail Operations Control Center	September 2020	21	19	0	2	151	102	47	2		98%
6 F	Red Line Unintentional Uncoupling	October 2020	1	1	0	0	7	7	0	0		100%
	2020 WMSC Corrective Action Plans - Total	36	33	0	3	220	164	52	4		98%	

2019 WMSC Audits & Findings

To view the detailed progress on CAPs, visit the Tracker

1	Safety Related Telemetry Data	November 2019	5	5	0	0	10	10	0	0	100%
2	ROCC Staffing Level	November 2019	2	2	0	0	2	2	0	0	100%
3	Hours of Service	November 2019	2	2	0	0	4	4	0	0	100%
4	7k Cab Sun Visors	November 2019	6	6	0	0	6	6	0	0	100%
5	Station Overrun	November 2019	1	1	0	0	3	3	0	0	100%
6	Unauthorized Movement After Losing Speed Commands	November 2019	2	2	0	0	8	8	0	0	100%
7	Use of Personal Electronic Devices (PEDs)	November 2019	2	2	0	0	5	5	0	0	100%
8	Dysfunction within the ROCC	December 2019	1	1	0	0	9	9	0	0	100%
9	Track Maintenance and Training (I)	February 2020	14	14	0	0	41	41	0	0	100%
	2019 WMSC Corrective Action Plans - Total		35	35	0	0	88	88	0	0	100%

¹ A Corrective Action Plan is a management tool used to ensure actionable items are completed, including specific actions, milestone schedules, action owners, budget, performance and verification strategies

² Actionable Items are individual, definable actions that make up each Corrective Action Plan and provide evidence of completion

³ Under Review status includes items that are under review by the WMSC and items where WMATA is addressing WMSC comments after review

⁴ The Final Report Issue Date may differ from the year the audit was initiated, as WSMC audits can span over multiple years.