As Early as Possible

6 Months to Construction

60 Days To Construction

» ODC project introduction to JDAC at WMATA Carmen Turner Facility offices or via e-mail.

WMATA Office of Joint Development and Adjacent Construction (JDAC)
Adjacent Construction Project Flow Chart for Owner/Developer/Contractor (ODC)

» JDAC determination of level of support, project duration, and fees. JDAC transmittal of letter agreement and invoice for fee to ODC.

» ODC execution of letter agreement and ODC payment of fee, required for JDAC to start project coordination and design review.

* ODC Document Request Form for WMATA right-of-way, architectural and engineering documents.

Engineering Plans and Analyses

(Site Plan, Sheeting & Shoring, etc.)

Minimum 7 copies to JDAC

Phasing Plans, Maintenance of Traffic

Plans, Material & Catalog Cuts

Minimum 7 copies to JDAC

~

Safety Security Certification Plan

By JDAC with ODC Compliance

Monitoring and Contingency Plans
Minimum 7 copies to JDAC

Z

Blasting Plan
Minimum 7 copies to JDAC

Release of Information Form
Original to WMATA ID Office with
copy of government-issued photo 1D

Certification of Eligibility for ID Card

Original to JDAC for signature

Right-of-Way Safety Training
Above, signed by JDAC, to SSRM

GOTRS New Contractor Form
Form faxed to TAMC

Rail Support Request Form
By JDAC with ODC Coordination

Application for Real Estate Permit
Original to SAAM with $2,500 Fee
Minimum 7 copies to JDAC

Insurance Policies/Binders to SAAM

Site Specific Work Plan
By ODC with JDAC Coordination,
using Procedures

A 4

Issuance of Real Estate Permit
Fully executed by ODC and SAAM

Track Rights with Escort

A 4

WMATA APPROVALS FOR ACCESS

10 Days

Minimum 10 Days to Construction

Pre-Construction Meeting & Survey

v

WMATA Action

Abbreviation — Function
JDAC - See first line above
GOTRS - Track Rights

ODC — See second line above
SSRM - Safety

SAAM — Real Estate

TMAC — Track Access
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Start of ODC Project Construction that impacts WMATA



http://www.wmata.com/pdfs/business/14 Permit Application 09-16-08.pdf
http://www.wmata.com/pdfs/business/16 Document Request Form 09-11-08.pdf
http://www.wmata.com/pdfs/business/16 Document Request Form 09-11-08.pdf
http://www.wmata.com/pdfs/business/10 Release of Information for Contractor ID.pdf
http://www.wmata.com/pdfs/business/11 Contractor Card Request Form.pdf
http://www.wmata.com/pdfs/business/11 Contractor Card Request Form.pdf
http://www.wmata.com/pdfs/business/11 Contractor Card Request Form.pdf
http://www.wmata.com/pdfs/business/12 Right-of-Way Training Procedures 09-25-09.pdf
http://www.wmata.com/pdfs/business/12 Right-of-Way Training Procedures 09-25-09.pdf
http://www.wmata.com/pdfs/business/12 Right-of-Way Training Procedures 09-25-09.pdf
http://www.wmata.com/pdfs/business/12 Right-of-Way Training Procedures 09-25-09.pdf
http://www.wmata.com/pdfs/business/12 Right-of-Way Training Procedures 09-25-09.pdf
http://www.wmata.com/pdfs/business/8  GOTRS New Contractors Form.pdf
http://www.wmata.com/pdfs/business/9  Rail Support Request Form.pdf
http://www.wmata.com/pdfs/business/6  SSWP Template 06-12-08.doc
http://www.wmata.com/pdfs/business/5  SSWP Procedures OAP 200-33.pdf
http://www.wmata.com/pdfs/business/15 Real Estate Permit Blank.pdf

