
TITLE:  

Modify FQ6002 Additional Fire Line POC #37  

PURPOSE:  

To obtain Board approval to modify contract FQ6002 - Fire Standpipe Rehabilitation - 
Install Additional Fire Standpipe at Pentagon Station. The total value of this modification 
total value not to exceed $150,000.  

DESCRIPTION:  

Modify Contract FQ6002 - Fire Standpipe Rehabilitation - Install additional fire standpipe 
at Pentagon Station.    The totla value of this modifications is not to exceed $150,000. 
 Section of embedded fire line standpipe at the Pentagon Station required 
rehabilitation.  After inspection of the pipe and discussions with maintenance personnel, 
it was decided that the most cost effective way to rehabilitate this section of embedded 
fire line was to provide a surface-mounted replacement. 

This item was originally included in the proposed Capital Plan of Contracts that was 
deferred at the Finance, Administration and Oversight (FAO) Committee on September 
10, 2009.  This is a priority contract and is being submitted individually because Board-
approval of the Plan will not be considered until October, 2009.  The contract 
modification is item number  37 in the amount of $150,000 on the Plan of Contracts 
submitted to the FAO Committee on September 10, 2009. 

FUNDING IMPACT:  

RECOMMENDATION:  

Approval to modify contract FQ6002 - Fire Standpipe Rehabilitation - Install Additional 
Fire Standpipe at Pentagon Station.  The total value of this modification is not to exceed 
$150,000.  

Washington Metropolitan Area Transit Authority 

Board Action/Information Summary 

Action Information
MEAD Number:

100486 

Resolution: 
Yes No 

Program:  FY2010 Capital Improvement Program 
Project:  Fire System Rehabilitation  PE_FIRE 
Budget:  $5,362,619.00 

This Action:        150,000.00 
Prior Approval:     4,875,000.90 

Remaining Budget:      $337,618.10 
Remarks:   

Operating Budget Impact:  No impact on the operating budget  
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