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REVENUE AND RIDERSHIP March FY2015

REVENUE (in Millions)

RIDERSHIP (trips in Thousands)

MONTHLY RIDERSHIP FOR RAIL AND BUS (in Millions)
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Rail 

MTD Mar-FY2014

Actual Actual Budget Prior Year Budget

Metrorail 16,764 17,306 19,804 3.2% -12.6%

Metrobus 10,768 10,943 12,131 1.6% -9.8%

MetroAccess 171 185 190 8.5% -2.6%

System Total 27,703 28,434 32,126 2.6% -11.5%

YTD FY2014

Actual Actual Budget Prior Year Budget

Metrorail 148,238 151,302 163,497 2.1% -7.5%

Metrobus 99,427 98,612 103,628 -0.8% -4.8%

MetroAccess 1,555 1,651 1,574 6.2% 4.9%

System Total 249,220 251,565 268,699 0.9% -6.4%

FY2015 Variance FY15

Mar-FY2015 Variance FY15
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OPERATING BUDGET March FY2015

OPERATING EXPENDITURES ($ in Millions)

OPERATING BUDGET ($ in Millions)

OVERTIME BUDGET VS ACTUAL ($ in Millions)
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MTD Mar-FY2014

Actual Actual Budget $ Percent

Revenue 69.6$           78.4$           83.6$           (5.3)$       -6.3%

Expense 142.9$         140.1$         147.3$         7.1$        4.9%

Subsidy 73.3$           61.8$           63.6$           1.9$        2.9%

Cost Recovery 48.7% 55.9% 56.8%

YTD FY2014

Actual Actual Budget $ Percent

Revenue 625.7$         657.9$         696.6$         (38.8)$     -5.6%

Expense 1,224.8$      1,286.7$      1,318.2$      31.5$      2.4%

Subsidy 599.0$         628.8$         621.6$         (7.2)$       -1.2%

Cost Recovery 51.1% 51.1% 52.8%

Variance FY15

Mar-FY2015

FY2015

Variance FY15

Page 6 of 54



CAPITAL & PROCUREMENT March FY2015

CIP EXPENDITURES ($ in Millions)

SOLICITATION ACTIONS

Note:  'Contract Mod' includes any written alteration in the specifications, delivery point, frequency of delivery,

period of performance, price, quantity, or other provisions of the contract.
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Washington Metropolitan Area Transit Authority 
Quarterly Financial Report – FY2015 Q3 

 

OPERATING BUDGET SUMMARY 

Through the third quarter of FY2015, Metro had a negative net operating position of 
$7.2 million. Total annual operating expenses through December were $1.287 
billion, $31.5 million below budget, while total annual operating revenues were 
$657.9 million, $38.8 million below budget.  A pending transfer of rail preventive 
maintenance expenses to the CIP is expected to offset the unfavorability before year 
end. 
 

Year-to-date revenue is below budget in passenger fares (Metrorail and Metrobus) 
and in parking fees. This below budget performance has been slightly offset by 
growth in MetroAccess fare revenue and by non-passenger revenues, including a 
one-time revenue recognition of $4.1 million related to the closure of the 
Southeastern bus garage in FY2008. Revenue results track with the overall ridership 
performance. Total passenger fares and parking fees were $617.4 million in the first 
three quarters – an increase of $32 million or six percent over the same period last 
year, but $41.9 million below budget, primarily as a result of below-budget rail 
ridership. Non-transit revenues are above budget by $3.1 or eight percent. 
 
The favorability in operating expense is driven by savings relative to budget in 
Salaries/Wages, Services, and Fuel, Propulsion, and Utilities. 
 

 
 

  

OPERATING BUDGET ($ in Millions)

Q3 Q3-FY2014

Actual Actual Budget $ Percent

Revenue 193.3$         206.8$         229.7$         (22.9)$     -10.0%

Expense 412.2$         414.9$         147.3$         (267.6)$   -181.7%

Subsidy 218.9$         208.1$         (82.4)$         (290.5)$   352.5%

Cost Recovery 46.9% 49.8% 156.0%

YTD FY2014

Actual Actual Budget $ Percent

Revenue 625.7$         657.9$         696.6$         (38.8)$     -5.6%

Expense 1,224.8$      1,286.7$      1,318.2$      31.5$      2.4%

Subsidy 599.0$         628.8$         621.6$         (7.2)$       -1.2%

Cost Recovery 51.1% 51.1% 52.8%

FY2015 Variance FY15

Q3-FY2015 Variance FY15
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Washington Metropolitan Area Transit Authority 
Quarterly Financial Report – FY2015 Q3 

 

Ridership and Revenue 

Ridership and revenue performance compared to budget through the third quarter 
of FY2015 is summarized in the table below. 
 

 
 
Total transit ridership in the first nine months of FY2015 on all modes was 251.6 
million trips, an increase of 2.3 million or 0.9 percent over the same period last year. 
However, this is 17.1 million or 6.4 percent below total budgeted trips. 
 
Metrorail ridership through the third quarter was 151.3 million, an increase of 3.1 
million over the same nine-month period in FY2014, but a negative variance of 12.2 
million compared to budget. The general trend of lower average weekday rail 
ridership has continued, with fewer days reaching a ridership total of 750,000 or 
more, and more days falling below 700,000. This ridership drop-off is due in part to 
the reduction in the federal transit benefit, as well as reduced overall employment 
and economic growth in the region. Lower gasoline prices in the last two quarters 
may also be having an impact at the margin, especially for riders making longer 
commute trips and those who park-and-ride (a group which overlaps substantially 
with the riders most impacted by the federal transit subsidy reduction). Ridership at 
Silver Line stations has plateaued, mirroring results in the rest of the system, and 

FY2015 Ridership and Revenue Through Q3

Mode Measure Budget Actual Variance

Ridership 163 million 151 million

Revenue $493 million $458 million

Ridership 104 million 99 million

Revenue $116 million $109 million

Ridership 1.57 million 1.65 million

Revenue $6.0 million $6.8 million

Parking Revenue $36 million $35 million

Non-     

Passenger *
Revenue $37 million $40 million

* includes advertising, fiber optics, leases, etc.

Rail

Bus

Access
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Washington Metropolitan Area Transit Authority 
Quarterly Financial Report – FY2015 Q3 

 
ridership at the western end of the Orange Line has fallen as riders have shifted to 
the Silver Line. 
 
Metrobus ridership was 98.6 million through the first nine months, down marginally 
compared to the same period in FY2014, but down 5 million compared to budget. 
Despite continued growth on the K9 route (two years of 50% annual growth) and the 
X2, among others, Metrobus ridership struggled to overcome poor weather in the 
third quarter. MetroAccess ridership was 1.165 million, an increase of 96,000 over 
last year and 78,000 over budget. Utilization of the DC taxi pilot program continues 
to ramp up, with trips carried exceeding 2,000 in March 2015. 
 

Operating Expenses 

Third quarter FY2015 operating expenditures totaled $414.9 million, which was 
$17.7 million or 4.0 percent lower than the second quarter budget. Third quarter 
FY2015 expenditures were 0.7 percent higher than second quarter FY2014 operating 
expenditures. Through March, year-to-date operating expenses are favorable to 
budget by $31.5 million or 2.4 percent. Actual year-to-date expenses are $1.28 
billion, $67.0 million or 5.5 percent higher than the same period last year. 
 
Labor 
March personnel expenses of $97.6 million were under budget by $9.2 million or 8.6 
percent. For the year-to-date, personnel expenses are under budget by $12.9 million 
or 1.4 percent. As a result of the recently negotiated Collective Bargaining 
Agreement, salaries and wages for Local 2 union employees have increased by 1.5 
percent. The agreement included retroactive payments, and a $4.1 million total 
payout was made in December.   
  
Year-to-date overtime expenses of $56.3 million are slightly over budget by -0.4 
percent and are $4 million less than the same period last year.  Year-to-date 
overtime expense versus budget improved from September through February, by 
which time cumulative overtime expense was below budget. However March 
overtime was unfavorable and resulted in year-to-date overtime expense marginally 
above budget. 
 
The primary contributors to overtime were in Rail, Bus Services and Transit 
Infrastructure and Engineering Services (TIES). Overtime expenses in Rail are 
mainly related to vacancy coverage, training coverage, vacation leave, equipment 
maintenance and special events at the Verizon center, FedEx Field, and Nationals 
Park and inclement weather coverage 
 
Bus Services department overtime variance is mainly as a result of coverage for 
vacancies, absenteeism and leave. As staffing ramped up for the Silver Line, Bus 
vacancies have been backfilled to cover employee movements from Bus to Rail. 
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Washington Metropolitan Area Transit Authority 
Quarterly Financial Report – FY2015 Q3 

 

Year-to-date fringe benefits are $3.4 million over budget due to unfavorable 
pension expense ($2.0 million). Additionally unfavorable healthcare expenses 
contribute $1.0 million to the variance.  
 
Non-Labor 
March non-personnel expenses of $42.5 million were over budget by $2.1 million. 
Year-to-date non-personnel expenses of $344.4 million are under budget by $18.5 
million. Fuel, Power and Utilities were under budget by $12.4 million (over budget 
by $1.0 million in March) year-to-date mainly due to hedging practices and lower-
than-projected rate and volume consumption.  
  
Commodity hedging instruments are utilized to give WMATA increased budget 
stability for consumed commodities (such as diesel fuel) that represent a significant 
portion of the Authority’s operating expenses. WMATA does not enter into these 

agreements for speculative purposes. March year-to-date favorability was mainly 
due to $2.4 million in savings from lower-than-budgeted rates for diesel, propulsion 
and utilities resulting from favorable hedges and fixed price contracts, $3.3 million 
related to lower-than-budgeted consumption in mainly propulsion, electricity and 
natural gas, a CNG tax credit, and savings on lubricants and other items. The year-
to-date rate, volume mix analysis below reflects volume favorability for propulsion, 
electricity, diesel, Bus CNG and gasoline and rate favorability for natural gas. Utility 
favorability is mainly attributable to savings in propulsion volume.  
 
Services were favorable to budget by $0.7 million in March, and year to date 
Services are favorable to budget by $18.1 million. Highlights in this area include: 

 TIES was favorable due to the timing of expenditures on service contracts for 
SMNT, TRST, ELES, and SMNT. 

 CFO was favorable due to consulting services savings in PRMT and CFO. In 
addition TRES is seeing savings on the SmartCard expenses, RSMA contract 
negotiations and timing of invoice payments. 

 SAFE was favorable due to consulting services savings for transportation 
consultants and timing of reproduction services and environmental cleanup 
costs. 

 
March Materials & Supplies expenses of $9.7 million exceeded budget by $2.1 
million due to parts utilized in the repair and maintenance projects undertaken in 
CMNT.  Year-to-date Materials and Supplies are over budget by $13.0 million, also 
driven by an overrun in parts utilized in repair and maintenance projects undertaken 
in CMNT. Some capital costs, like those attributed to CIP0063 - Railcar 
Rehabilitation, are currently included in operating expenses and will be transferred 
pending determination of the appropriate accounting treatment, thereby reducing 
operating expenses by year end. In addition, BUS is unfavorable due to pending 
capital transfers for HOMT, 820 accidents, and vandalism costs. 
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Washington Metropolitan Area Transit Authority 
Quarterly Financial Report – FY2015 Q3 

 

 
CAPITAL PROGRAM 

Sources of Funds 
Metro’s FY2015 Capital Program is supported by Federal funds, State and Local 
contributions, and other sources, which include real estate and insurance proceeds. 
Federal funds include Passenger Rail Investment and Improvement Act of 2008 
(PRIIA), 5307/5340 Urbanized Area Formula Program, 5337 State of Good Repair 
Formula Program, and 5339 Bus and Bus Facilities Formula Program. 
 
For FY2015, the total planned sources of funds is $1.205 billion, which includes 
$1.102 billion for the Capital Improvement Program (CIP), $4.2 million for the 
Security program and $98.5 million for the Reimbursable program. Through the end 
of the third quarter, Metro received $146 million from Federal reimbursements1 and 
$297 million from State and Local contributions, which includes $56.3 million of 
contributions toward Metro 2025.  
 
Metro received $146 million in FTA grants reimbursements during the first three 
quarters of FY2015 through FTA’s restricted drawdown process. Metro submitted 
applications for all of its Federal formula grants at the end of the second quarter. 
These grants, with a total Federal value of $749 million, have all now been awarded, 
including the Hurricane Sandy Resilience grant of $16 million.  Formal execution of 
the resilience grant is pending resolution of special floodplain management 
conditions with FTA.  Metro is working with the FTA to receive reimbursements of 
the federal share of capital expenses incurred to date. 
 
The Board closed WMATA’s Transit Infrastructure Improvement Fund (TIIF) 
program effective February 28, 2015.  As of March 31, 2015, the total life-to-date 
funding in the program was $144.9 million, and expenditures charged to TIIF 
projects totaled $115.1 million.  Per Board direction, the remaining balance of $29.7 
million will be redistributed to projects in the Capital Improvement Program. 
 
 

                                                           
1 FY2015 FTA grants reimbursements total includes reimbursements for both current and prior year 
expenses. 
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State & Local Contributions
(dollars in millions)

Year End Received

Formula Match and System Performance Forecast 3/31/15 Remaining

District of Columbia 75.2$            48.9$                       26.3$         

Montgomery County 34.5$            22.4$                       12.1$         

Prince George's County 35.8$            23.3$                       12.5$         

Subtotal State of Maryland 70.4$            45.7$                       24.6$         

City of Alexandria 9.1$              5.9$                         3.2$          

Arlington County 16.9$            11.0$                       5.9$          

City of Fairfax 0.5$              0.3$                         0.2$          

Fairfax County 29.7$            19.3$                       10.4$         

City of Falls Church 0.6$              0.4$                         0.2$          

Subtotal Commonwealth of Virginia 56.8$            36.9$                       19.9$         

Total Formula Match and System Performance 202.4$          131.6$                     70.8$         

Year End Received

Metro 2025 Forecast 3/31/15 Remaining

District of Columbia 25.0$            18.8$                       6.3$          

Montgomery County -$              -$                         -$          

Prince George's County -$              -$                         -$          

Subtotal State of Maryland 25.0$            18.8$                       6.3$          

City of Alexandria 2.6$              1.9$                         0.6$          

Arlington County 4.8$              3.6$                         1.2$          

City of Fairfax 0.1$              0.1$                         0.0$          

Fairfax County 8.4$              6.3$                         2.1$          

City of Falls Church 0.2$              0.1$                         0.0$          

Commonwealth of Virginia 9.0$              6.8$                         2.3$          

Subtotal Commonwealth of Virginia 25.0$            18.8$                       6.3$          

Total Metro2025 75.0$            56.3$                       18.8$         

Year End Received

State and Local PRIIA Forecast 3/31/15 Remaining

District of Columbia 50.3$            36.5$                       13.8$         

State of Maryland 50.3$            36.5$                       13.8$         

Commonwealth of Virginia 50.3$            36.5$                       13.8$         

Total State and Local PRIIA 150.9$          109.5$                     41.4$         

Total 428.3$          297.3$                     130.9$       

FY2015 Year-to-Date
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Uses of Funds 
For FY2015, the total budgeted investment is $1.205 billion, including $1.102 billion 
for the CIP, $4.2 million for the Security program and $98.5 million for the 
Reimbursable program.  As of the end of the third quarter, Metro expended $443 
million in the CIP. The appendix includes budget, expenditure, and obligation data 
for each capital project.  
 

 
(1)  The Security program capital budget of $4.2 million was funded by unexpended grant funds from 

FY2014.  Of this amount $1.3 million was spent and no further expenditures are anticipated.  The Safety 
and Security grants have expired and the remaining $2.9 million has been de-obligated.  These grants 
have been closed or are in the process of being closed.  The budget in these projects will be reduced to 
equal the final expenditure totals. 

 

Through the end of March, $443 million of the CIP has been invested in FY2015, 40 
percent of the total FY2015 budget. 
 
Capital Project Highlights 
 
Vehicles  
Metro currently has a fleet of approximately 1,500 buses, each with a 15-year useful 
life. In order to insure a modern operating fleet that operates within its useful life, 
Metro combines an effective rehabilitation program that extends the average useful 
life by three years and an aggressive replacement program replacing approximately 
100 buses each year. The FY2015 plan consists of the rehabilitation of 
approximately 100 buses, 80 engines, and 300 transmissions and the replacement of 
approximately 100 buses. A multi-year contract is in place for the acquisition of new 
buses. The vendor who was awarded the contract was purchased by another 
company resulting in a delay in the procurement and delivery of this year’s 

Capital Program Spending

(dollars in millions)

Capital Improvement Program Budget Forecast  (Dec) Expended Unexpended

Vehicle / Vehicle Parts 344$              303$                       116$              228$                       

Rail System Infrastructure Rehab 67$                72                           49$                19$                         

Maintenance Facilities 197$              138                         59$                138$                       

Systems and Technology 181$              159                         63$                118$                       

Track and Structures 70$                71                           40$                30$                         

Passenger Facilities 136$              116                         56$                80$                         

Maintenance Equipment 69$                58                           40$                29$                         

Other Facilities 34$                27                           17$                17$                         

Project Management and Support 4$                  5                             3$                  1$                           

Subotal 1,102$           947$                       443$              659$                       

Security Program 4$                  1$                           1$                  -$                       

Reimbursable Program 99$                99$                         39$                60$                         

Total 1,205$           1,047$                    482$              719$                       

FY 2015 Year-to-Date

Through March 31, 2015

1 
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replacement buses.  As a result of the delays, a significant portion of the buses 
planned for delivery in FY2015 will not be delivered until FY2016.   
 
The MetroAccess fleet, which included 600 vehicles through FY2014, was expanded 
to 650 vehicles at the beginning of FY2015 in order to meet customer demand. In 
FY2015, WMATA will purchase up to 150 MetroAccess vehicles. A contract for the 
150 vehicles has been awarded with the first vehicle scheduled for March delivery 
and the remaining vehicles scheduled for delivery by the end of the fiscal year.  As 
of March 31, WMATA has received 70 vehicles and placed 55 in service. 
 

Passenger Facilities 
Metro currently has 315 elevators and 613 escalators in its system, each with a 25-
30 year useful life. Metro has an aggressive rehabilitation, modernization, and 
replacement program that includes code and safety upgrades and energy saving 
devices. For FY2015, the plan includes the rehabilitation of 29 escalators and the 
replacement of 12 escalators. As of the end of the third quarter, 20 escalators have 
been rehabilitated, modernized, and returned to service, and nine are in progress. 
Seven of the twelve planned escalator replacements have been completed and 
returned to service and five are in progress. Eleven of the planned 15 elevators have 
been rehabilitated, modernized, and returned to service and five are in progress. 
 

Project Planned Completed In Progress 

CIP0072 – Elevator 

Rehabilitation 
15 11 5 

CIP0073 – 
Escalator 

Rehabilitation 

29 20 9 

CIP0185 – 
Escalator 

Replacement 

12 7 5 

 
Metro currently has 91 stations in Virginia, Maryland, and the District of Columbia. 
The Station Rehabilitation Program rehabilitates 24 stations (12 full rehabs and 12 
mini rehabs) each year. Under this program, each station receives a full 
rehabilitation every seven years and a minor rehabilitation every third or fourth year 
after a major rehab; restoring the appearance to its original character, preserving 
the asset, and helping to extend its useful life.   
 
The FY2015 station rehabilitation plan includes 12 full stations and 12 mini 
stations. As of the end of March, seven of the full station and six of the mini station 
rehabilitations have been completed. Additionally, two of the full station and five of 
the mini station rehabilitations are in progress.   
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Track and Structures Maintenance 
The following is a list of Track and Structures maintenance projects performed 
through the third quarter, by Rail line. 
 
Red Line 

 Rail tie and insulator renewal between Shady Grove and Twinbrook, fence 
and light pole replacement between Judiciary Square and Rhode Island 
Avenue 

 Communication cable and light pole replacement between NoMa-Gallaudet 
and Fort Totten 

 Rail tie, fastener and insulator renewal between Silver Spring and Forest 
Glen, along with railcar testing and acceptance of Metro's new fleet of 7000-
series railcars between Twinbrook and Shady Grove 

 Rail tie and insulator renewal, joint elimination and communication cable 
replacement between Fort Totten and Forest Glen 

 Rail fastener renewal between Takoma and Forest Glen 

 Railcar testing and acceptance of our new fleet of 7000-series railcars 
between Twinbrook and Shady Grove 

 Grout pad, rail tie and insulator renewal, joint elimination and communication 
cable replacement between Friendship Heights and Grosvenor 

 Light pole installation and track joint elimination between NoMa-Gallaudet and 
Rhode Island Ave 

 Rail tie renewal between Rhode Island Ave and Fort Totten 

 Cable replacement and rail tie renewal between Rhode Island Avenue and 
Silver Spring stations 

 Track, rail tie, insulator renewal & joint elimination between Medical Center & 
Grosvenor and Takoma & Forest Glen 

 Floating slab renewal between Van Ness & Friendship Heights, lighting 
upgrades and fence replacement between NoMa-Gallaudet & Rhode Island 
Ave 

 Joint elimination, rail, tie and insulator renewal between Friendship Heights & 
Medical Center and Fort Totten & Takoma 

 Rail tie renewal between Grosvenor & Twinbrook 

 Electrical upgrades in preparation for 8-car trains included the completion of a 
tie breaker at Dupont Circle; in progress were a second tie breaker at Metro 
Center and a substation upgrade at Glenmont  

 Joint elimination, track fastener and insulator renewal for a safer ride between 
Silver Spring & Wheaton and between Dupont Circle & Rhode Island Avenue 

 Rehabilitation of floating concrete slabs and joint elimination for a safer, 
smoother ride between Friendship Heights & Van Ness 

 Delivery and installation of new entrance escalator at Bethesda 
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Blue and      Orange Lines 

 Rail fastener renewal between Foggy Bottom and Clarendon 
 Rail fastener renewal between Foggy Bottom and Arlington Cemetery, switch 

replacement preparation between Addison Road and Morgan Boulevard 

 Platform rehabilitation, rail tie/insulator renewal and communications 
upgrades between Minnesota Avenue and Cheverly 

 Rail joint elimination and fence replacement between Braddock Road and Van 
Dorn Street; switch replacement preparation, tunnel inspection and repair 
between Benning Road and Capitol Heights 

 Tunnel inspection and repair between Stadium-Armory and Addison Road 
 Rail fastener, insulator and grout pad renewal between Pentagon City and 

Ronald Reagan Washington National Airport 

 Rail tie, fastener and insulator renewal between East Falls Church and Vienna 
 Platform rehabilitation, rail tie, fastener, insulator and grout pad renewal and 

communications upgrades between Stadium-Armory and New Carrollton 

 Fence installation, lighting upgrades and rail renewal between Braddock Road 
and Van Dorn Street 

 Rail tie, fastener, and joint elimination between Cheverly and New Carrollton 
 Rail tie, fastener, insulator and grout pad renewal between Braddock Road & 

Van Dorn Street 

 Rail tie, fastener, insulator, grout pad renewal between Cheverly and New 
Carrollton 

 Platform rehabilitation, rail tie, fastener, insulator, grout pad renewal, 
communications upgrades and emergency call box installation between 
Stadium-Armory and Cheverly 

 NTSB recommended track circuit replacement, joint elimination, rail, tie and 
cover board renewal between West Falls Church and Vienna. 

 Rail, tie and insulator renewal between Franconia-Springfield and Van Dorn 
Street 

 Platform rehabilitation and emergency call box installation for a safer ride 
between Stadium-Armory and Cheverly 

 Emergency call box and cable rehabilitation for a safer ride between Foggy 
Bottom & Clarendon and Foggy Bottom & Arlington Cemetery 

 Rail fastener renewal and joint elimination for a safer, smoother ride between 
Clarendon & Ballston 

 NTSB-recommended track circuit module replacement 
 Emergency call box rehabilitation, joint elimination, and rail & fastener 

renewal between Eastern Market and Stadium-Armory 

 Rail renewal between Reagan National Airport and Pentagon stations 
 NTSB-recommended track circuit module replacement between King Street-

Old Town and Van Dorn Street 

 Joint elimination, rail, tie and insulator renewal between Stadium-Armory and 
Addison Road stations 
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 Rail replacement, joint elimination, tie and insulator renewal between 
Braddock Road and Reagan National Airport 

 
Green and   Yellow Lines 

 Construction of a new test track between Prince George's Plaza and Greenbelt 
to accept the new fleet of 7000-series railcars 

 Rail tie, fastener and insulator renewal and joint elimination between Prince 
George's Plaza and Greenbelt 

 Rail tie, fastener, insulator and grout pad renewal between Braddock Road & 
Huntington 

 Annual inspection of the Yellow Line bridge over the Potomac River 
 NTSB-recommended track circuit replacement, rail renewal and joint 

elimination between Southern Ave and Branch Ave stations 
 Rail joint elimination between L'Enfant Plaza and Navy Yard for a smoother 

ride 
 NTSB-recommended track circuit module replacement 
 Rail renewal between Reagan National Airport and Pentagon stations 

 Joint elimination, track fastener and insulator renewal between L'Enfant Plaza 
& Navy Yard stations 

 Joint elimination, leak mitigation, track fastener and insulator renewal for a 
safer ride between L'Enfant Plaza & Pentagon City and L’Enfant Plaza & Navy-
Yard Ballpark 

 Joint elimination between Georgia Ave-Petworth and U Street stations 
 Rail replacement, joint elimination, tie and insulator renewal between 

Braddock Road and Reagan National Airport 
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Project FY2015 Plan Status 

CIP0018 – Track Welding 

Program 

1,200 open weld joints Welded 794 open joints 

CIP0019 – Track Floating 

Slab Rehabilitation 

750 ln ft of floating slabs Retrofitted 420 ln ft of floating slabs 

CIP0020 – Rail Track 

Signage Replacement 

1,500 roadway safety 

signs 

Replaced 705 roadway safety signs   

CIP0021 – Track 

Pad/Shock Absorber 
Rehabilitation 

8,000 ln ft of grout pads Rehabilitated 3,651 ln ft of grout pads 

CIP0023 – Third Rail 

Rehabilitation 

5 miles of rail Replaced 3.83 miles of third rail 

CIP0024 –Track 

Rehabilitation 

33 miles of track 

 
15,000 cross ties 

 

20,000 fasteners 
 

7,000 insulators 
 

10 miles of running rail 
 

8 turnouts 

 
 

Tamped 30.08 miles of track 

 
Replaced 8,111 cross ties 

 

Replaced 23,423 fasteners 
 

Replaced 2,209 insulators 
 

Replaced 10.28 miles of running rail 
 

Replaced 14 turnouts 

 
 

CIP0026 – Station Tunnel 

Leak Mitigation 

2,150 leaks Repaired 2,586 leaks  
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OUTSTANDING DEBT AND CASH MANAGEMENT 
Metro’s outstanding debt as of March 31, 2015 was $766.6 million, as shown in the 
table below.  This includes amounts assumed in accordance with the mechanisms 
put in place to provide Metro flexibility in managing its short-term operating and 
capital cash flows. 
 
During Fiscal Year 2014, the availability on the lines of credit was increased from 
$150 million to $302.5 million. From September 30, 2014 to date, the lines of credit 
were fully drawn to support the cash flow needs of the capital program.  
 
A one year Grant Anticipation Note (GAN) was issued in October 2014 to meet the 
near term cash flow needs of the capital program as a result of timing delays related 
to Federal Transit Administration (FTA) grant receipts. 
 
 
 

 

Debt Type

Outstanding 

Principal                              

($ millions)

Annual Debt 

Service 1

Maturity 

Date

Bond Series 2009A 209.10$         18.70$         FY2033

Bond Series 2009B 55.00             2.50            FY2035

Subtotal 264.10$         21.20$         

Grant Anticipation Note (GAN) 200.00$         Varies Oct-15

Wells Fargo (1) LOC 75.00             Varies Mar-16

Wells Fargo (2) LOC 63.75             Varies Jun-15

Bank of America LOC 88.75             Varies Jun-15

U.S. Bank LOC 75.00             Varies Jun-15

Subtotal 502.50$         

Grand Total 766.60$         

March 31, 2015

1) Annual debt service is based on January 2015 and July 2015 payment dates 
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Operating Financials
March-15

FISCAL YEAR 2015

Dollars in Millions

Prior Year Current Year Prior Year Current Year

Actual Actual Budget Actual Actual Budget

REVENUES:

Passenger Revenue

$48.5 $52.5 $59.7 ($7.2) -12% Metrorail $432.3 $458.5 $492.8 ($34.3) -7%

11.5 12.3 13.6 (1.3) -10% Metrobus 104.6 108.8 116.0 (7.2) -6%

0.6 0.8 0.7 0.1 8% MetroAccess 5.6 6.8 6.0 0.8 13%

3.7 3.9 4.3 (0.4) -9% Parking 33.8 34.5 35.5 (1.0) -3%

$1.1 $1.2 $1.2 (0.0) 0% D.C. Schools $8.8 $8.9 $9.0 (0.1) -2%

$65.5 $70.7 $79.5 ($8.8) -11%     subtotal $585.2 $617.4 $659.3 ($41.9) -6%

Non-Passenger Revenue

2.1 1.6 1.7 ($0.1) -3% Advertising 14.7 15.5 15.0 $0.5 3%

0.6 0.4 0.6 (0.2) -34% Joint Dev/Property Rent 5.3 3.8 5.2 (1.5) -28%

1.3 1.3 1.3 (0.0) -3% Fiber Optic 11.6 11.6 12.0 (0.4) -4%

0.1 0.3 0.5 (0.2) -39% Other 9.1 5.5 4.9 0.6 13%

(0.0) 0.0 0.0 (0.0) -90% Interest (0.2) 0.0 0.2 (0.2) -91%

0.0 4.1 0.0 4.1  SE Closure 0.0 4.1 0.0 4.1  

0.0 0.0 0.0 0.0  SCR Funding 0.0 0.0 0.0 0.0  

$4.1 $7.7 $4.1 $3.5 86%     subtotal $40.5 $40.4 $37.3 $3.1 8%

$69.6 $78.4 $83.6 ($5.3) -6% TOTAL REVENUE $625.7 $657.9 $696.6 ($38.8) -6%

EXPENSES:

$61.4 $59.4 $66.2 $6.8 10.2% Salary/Wages $548.6 $574.3 $591.0 $16.7 2.8%

$6.6 $7.0 $6.2 (0.8) -13.3% Overtime $60.4 $56.3 $56.1 (0.2) -0.4%

34.8 31.2 34.5 3.3 9.5% Fringe Benefits 293.0 311.6 308.2 (3.4) -1.1%

18.3 16.8 17.4 0.7 3.9% Services 134.3 138.4 156.5 18.1 11.6%

8.2 9.8 7.6 (2.1) -27.8% Supplies 65.5 78.9 65.9 (13.0) -19.7%

7.3 9.3 8.7 (0.5) -6.2% Power/Diesel/CNG 70.2 71.3 81.7 10.4 12.7%

3.2 3.8 3.3 (0.5) -14.0% Utilities 27.6 28.2 30.3 2.2 7.1%

3.0 2.9 3.3 0.4 11.6% Insurance/Other 25.1 27.6 28.5 0.9 3.2%

$142.9 $140.1 $147.3 $7.1 4.9% TOTAL EXPENSE $1,224.8 $1,286.7 $1,318.2 $31.5 2.4%
 

$73.3 $61.8 $63.6 $1.9 2.9%  SUBSIDY $599.0 $628.8 $621.6 ($7.2) -1.2%

Favorable/(Unfavorable) Favorable/(Unfavorable)

48.7% 55.9% 56.8% COST RECOVERY RATIO 51.1% 51.1% 52.8%

MONTHLY RESULTS:

Variance 

YEAR-TO-DATE RESULTS:

Variance 

Page 24 of 54



RAIL
Operating Financials

March-15
FISCAL YEAR 2015

Dollars in Millions

Prior Year Current Year Prior Year Current Year

Actual Actual Budget Actual Actual Budget

REVENUES:

$48.5 $52.5 $59.7 ($7.2) -12% Passenger Fares $432.3 $458.5 $492.8 ($34.3) -7%

0.3 0.4 0.4 0.0 0% D.C. Schools 2.8 2.9 2.8 0.1 4%

3.7 3.9 4.3 (0.4) -9% Parking 33.8 34.1 35.5 (1.4) -4%

0.7 0.5 0.6 (0.0) -4% Advertising 4.8 5.1 5.0 0.1 3%

0.6 0.4 0.6 (0.2) -34% Joint Dev/Property Rent 5.3 3.8 5.2 (1.5) -28%

1.3 1.3 1.3 (0.0) -3% Fiber Optic 11.6 11.6 12.0 (0.4) -4%

0.3 0.3 0.4 (0.1) -20% Other 7.3 4.7 3.6 1.1 31%

(0.0) 0.0 0.0 (0.0) -100% Interest (0.2) 0.0 0.0 (0.0) -91%

0.0 0.0 0.0 0.0  SCR Funding 0.0 0.0 0.0 0.0  

$55.5 $59.3 $67.2 ($7.9) -12% TOTAL REVENUE $497.8 $520.6 $556.9 ($36.3) -7%

EXPENSES:

$38.4 $41.2 $40.5 ($0.7) -2% Salary/Wages $341.5 $359.3 $361.6 $2.3 1%

$3.4 $4.8 $3.4 ($1.4) -41% Overtime $31.3 $33.2 $31.2 ($2.0) -6%

21.3 22.7 21.0 (1.7) -8% Fringe Benefits 178.5 194.9 187.9 (7.0) -4%

5.3 5.2 6.2 1.0 16% Services 46.9 46.0 58.9 12.9 22%

5.8 6.7 5.3 (1.4) -27% Supplies 44.9 55.6 44.4 (11.2) -25%

4.3 4.7 4.6 (0.1) -2% Power/Diesel/CNG 38.7 40.0 44.4 4.4 10%

2.4 2.7 2.5 (0.2) -7% Utilities 21.4 22.6 23.8 1.2 5%

1.7 2.0 1.9 (0.1) -5% Insurance/Other 15.4 17.1 15.8 (1.2) -8%

$82.6 $90.1 $85.5 ($4.6) -5% TOTAL EXPENSE $718.6 $768.6 $768.0 ($0.6) 0%

 

$27.1 $30.7 $18.2 ($12.5) -69%  SUBSIDY $220.8 $248.0 $211.1 ($36.9) -17%

Favorable/(Unfavorable) Favorable/(Unfavorable)

67% 66% 79% COST RECOVERY RATIO 69% 68% 73%

Variance Variance 

MONTHLY RESULTS: YEAR-TO-DATE RESULTS:
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METROBUS
Operating Financials

March-15
FISCAL YEAR 2015

Dollars in Millions

Prior Year Current Year Prior Year Current Year

Actual Actual Budget Actual Actual Budget

REVENUES:

$11.5 $12.3 $13.6 ($1.3) -10% Passenger Fares $104.6 $108.8 $116.0 ($7.2) -6%

0.8 0.8 0.8 (0.0) 0% D.C. Schools 6.1 6.0 6.3 (0.2) -4%

1.4 1.1 1.1 (0.0) -3% Advertising 9.8 10.4 10.0 0.4 4%

(0.2) 0.0 0.1 (0.1) -92% Other 1.8 0.8 1.3 (0.5) -38%

0.0 0.0 0.0 (0.0) -89% Interest 0.0 0.0 0.2 (0.2) -91%

0.0 4.1 0.0 4.1  SE Closure 0.0 4.1 0.0 4.1  

0.0 0.0 0.0 0.0  SCR Funding 0.0 0.0 0.0 0.0  

$13.5 $18.3 $15.7 $2.6 17% TOTAL REVENUE $122.3 $130.5 $133.8 ($3.3) -2%

EXPENSES:

$22.5 $17.7 $25.2 $7.5 30% Salary/Wages $203.1 $210.7 $224.7 $14.0 6%

$3.2 $2.2 $2.8 $0.6 21% Overtime $29.1 $23.1 $24.8 $1.7 7%

13.3 8.2 13.2 5.0 38% Fringe Benefits 112.4 114.6 118.2 3.6 3%

2.2 3.1 3.1 (0.0) -1% Services 19.5 21.2 28.3 7.1 25%

2.4 3.1 2.4 (0.7) -30% Supplies 20.4 23.2 21.3 (1.9) -9%

2.7 4.1 3.2 (0.9) -29% Power/Diesel/CNG 25.4 26.2 29.7 3.5 12%

0.8 1.1 0.8 (0.3) -38% Utilities 6.1 5.6 6.4 0.9 14%

1.2 0.9 1.3 0.4 33% Insurance/Other 8.7 9.5 11.2 1.7 15%

$48.3 $40.4 $51.9 $11.5 22% TOTAL EXPENSE $424.8 $434.2 $464.7 $30.5 7%

 

$34.8 $22.1 $36.2 $14.1 39%  SUBSIDY $302.5 $303.7 $330.9 $27.3 8%

Favorable/(Unfavorable) Favorable/(Unfavorable)

28% 45% 30% COST RECOVERY RATIO 29% 30% 29%

Variance Variance 

MONTHLY RESULTS: YEAR-TO-DATE RESULTS:

Page 26 of 54



REGIONAL BUS
Operating Financials

March-15
FISCAL YEAR 2015

Dollars in Millions

Prior Year Current Year Prior Year Current Year

Actual Actual Budget Actual Actual Budget

REVENUES:

$9.7 $10.1 $11.2 ($1.1) -10% Passenger Fares $87.7 $89.4 $95.3 ($5.9) -6%

0.8 0.8 0.8 (0.0) 0% D.C. Schools 6.1 6.0 6.3 (0.2) -4%

1.4 1.1 1.1 (0.0) -3% Advertising 9.8 10.4 10.0 0.4 4%

(0.2) 0.0 0.1 (0.1) -92% Other 1.8 0.8 1.3 (0.5) -38%

0.0 0.0 0.0 (0.0) -89% Interest 0.0 0.0 0.2 (0.2) -91%

0.0 4.1 0.0 4.1  SE Closure 0.0 4.1 0.0 4.1  

0.0 0.0 0.0 0.0  SCR Funding 0.0 0.0 0.0 0.0  

$11.6 $16.1 $13.3 $2.8 21% TOTAL REVENUE $105.4 $111.1 $113.1 ($2.0) -2%

EXPENSES:

$18.7 $14.6 $20.8 $6.2 30% Salary/Wages $168.4 $173.9 $185.4 $11.5 6%

$2.7 $1.8 $2.3 $0.5 21% Overtime $24.2 $19.1 $20.5 $1.4 7%

11.0 6.8 10.9 4.1 38% Fringe Benefits 93.3 94.6 97.5 2.9 3%

1.8 2.6 2.6 (0.0) -1% Services 16.2 17.5 23.4 5.9 25%

2.0 2.5 1.9 (0.6) -30% Supplies 16.9 19.2 17.6 (1.6) -9%

2.2 3.4 2.7 (0.8) -29% Power/Diesel/CNG 21.1 21.6 24.5 2.9 12%

0.7 0.9 0.6 (0.2) -38% Utilities 5.1 4.6 5.3 0.7 14%

1.0 0.7 1.1 0.3 33% Insurance/Other 7.3 7.9 9.3 1.4 15%

$40.1 $33.3 $42.8 $9.5 22% TOTAL EXPENSE $352.4 $358.3 $383.5 $25.2 7%

 

$28.4 $17.2 $29.5 $12.3 42%  SUBSIDY $247.0 $247.2 $270.4 $23.2 9%

Favorable/(Unfavorable) Favorable/(Unfavorable)

29% 48% 31% COST RECOVERY RATIO 30% 31% 29%

Variance Variance 

MONTHLY RESULTS: YEAR-TO-DATE RESULTS:
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NON-REGIONAL BUS
Operating Financials

March-15
FISCAL YEAR 2015

Dollars in Millions

Prior Year Current Year Prior Year Current Year

Actual Actual Budget Actual Actual Budget

REVENUES:

$1.9 $2.2 $2.4 ($0.2) -10% Passenger Fares $16.9 $19.4 $20.7 ($1.3) -6%

.0 .0 .0 .0  Other, SE Closure .0 .0 .0 .0  

$1.9 $2.2 $2.4 ($0.2) -10% TOTAL REVENUE $16.9 $19.4 $20.7 ($1.3) -6%

EXPENSES:

$3.8 $3.1 $4.4 $1.3 30% Salary/Wages $34.6 $36.8 $39.3 $2.4 6%

$0.6 $0.4 $0.5 $0.1 21% Overtime $5.0 $4.0 $4.3 $0.3 7%

2.3 1.4 2.3 0.9 38% Fringe Benefits 19.2 20.0 20.7 0.6 3%

0.4 0.6 0.5 (0.0) -1% Services 3.3 3.7 4.9 1.2 25%

0.4 0.5 0.4 (0.1) -30% Supplies 3.5 4.1 3.7 (0.3) -9%

0.5 0.7 0.6 (0.2) -29% Power/Diesel/CNG 4.3 4.6 5.2 0.6 12%

0.1 0.2 0.1 (0.1) -38% Utilities 1.0 1.0 1.1 0.2 14%

.2 .1 .2 .1 33% Insurance/Other 1.5 1.7 2.0 .3 15%

$8.2 $7.1 $9.1 $2.0 22% TOTAL EXPENSE $72.4 $75.9 $81.2 $5.3 7%

 

$6.4 $4.9 $6.6 $1.8 27%  SUBSIDY $55.5 $56.5 $60.5 $4.1 7%

Favorable/(Unfavorable) Favorable/(Unfavorable)

23% 31% 27% COST RECOVERY RATIO 23% 26% 25%

Variance Variance 

MONTHLY RESULTS: YEAR-TO-DATE RESULTS:
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METROACCESS
Operating Financials

March-15
FISCAL YEAR 2015

Dollars in Millions

Prior Year Current Year Prior Year Current Year

Actual Actual Budget Actual Actual Budget

REVENUES:

$0.6 $0.8 $0.7 $0.1 8% Passenger Fares $5.6 $6.8 $6.0 $0.8 13%

.0 .0 .0 .0  Other (.0) .0 .0 .0  

$0.6 $0.8 $0.7 $0.1 8% TOTAL REVENUE $5.6 $6.8 $6.0 $0.8 13%

EXPENSES:

$0.4 $0.5 $0.5 $0.0 0% Salary/Wages $4.1 $4.3 $4.7 $0.4 8%

$0.0 $0.0 $0.0 $0.0 78% Overtime $0.0 $0.0 $0.0 $0.0 69%

0.2 0.3 0.2 (0.0) -13% Fringe Benefits 2.1 2.1 2.1 0.0 2%

10.8 8.4 8.1 (0.3) -3% Services 67.9 71.2 69.3 (1.9) -3%

0.0 0.0 0.0 0.0 24% Supplies 0.1 0.1 0.2 0.1 47%

0.0 0.0 0.0 0.0 58% Utilities 0.1 0.1 0.1 0.0 44%

.1 .1 .2 .1 32% Insurance/Other 1.0 1.0 1.4 .4 31%

$12.0 $9.7 $9.9 $0.2 2% TOTAL EXPENSE $81.3 $83.9 $85.5 $1.6 2%

 

$11.4 $9.0 $9.2 $0.3 3%  SUBSIDY $75.8 $77.1 $79.5 $2.4 3%

Favorable/(Unfavorable) Favorable/(Unfavorable)

5% 8% 7% COST RECOVERY RATIO 7% 8% 7%

Variance Variance 

MONTHLY RESULTS: YEAR-TO-DATE RESULTS:
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Parking Facility Usage 
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WMATA PARKING FACILITY USAGE

March-2015

Lot Capacity Paid Utilization (% of Capacity)

STATION/LOT Y-T-D Y-T-D
REGION Mar-15 Mar-14 March-2015 FY15 March-2014 FY14

MONTGOMERY COUNTY

Grosvenor 1,894 1,894 98% 96% 95% 96%

White Flint 1,270 1,270 67% 62% 48% 52%

Twinbrook 1,097 1,097 57% 59% 61% 58%

Rockville 524 524 99% 101% 96% 102%

Shady Grove 5,745 5,745 85% 84% 82% 84%

Glenmont 2,998 2,998 82% 79% 76% 71%

Wheaton 977 977 30% 29% 33% 31%

Forest Glen 596 596 93% 95% 92% 93%

  Montgomery County Total 15,101 15,101 80% 78% 76% 76%

PRINCE GEORGE'S COUNTY

New Carrollton 3,519 3,519 77% 80% 82% 82%

Landover 1,866 1,866 37% 38% 39% 39%

Cheverly 500 500 64% 79% 84% 82%

Addison Road 1,268 1,268 50% 50% 45% 47%

Capitol Heights 372 372 82% 79% 75% 77%

Greenbelt  3,399 3,399 70% 71% 64% 72%

College Park 1,820 1,820 45% 53% 56% 55%

P.G. Plaza 1,068 1,068 43% 45% 44% 43%

West Hyattsville 453 453 81% 83% 83% 82%

Southern Avenue 1,980 1,980 49% 52% 56% 57%

Naylor Road 368 368 89% 96% 97% 98%

Suitland Garage 1,890 1,890 59% 60% 60% 59%

Branch Avenue 3,072 3,072 90% 93% 90% 92%

Morgan Blvd. 608 608 84% 87% 80% 83%

Largo 2,200 2,200 83% 83% 80% 81%

  Prince George's County Total 24,383 24,383 67% 69% 68% 69%

Maryland Total 39,484 39,484 72% 73% 71% 72%

DISTRICT OF COLUMBIA

Deanwood 194 194 48% 49% 47% 48%

Minnesota Ave. 333 333 111% 103% 106% 102%

Rhode Island Ave. 221 221 99% 100% 100% 100%

Fort Totten 408 408 107% 109% 98% 96%

Anacostia Garage 808 808 44% 45% 49% 44%

  District of Columbia Total 1,964 1,964 75% 74% 71%

Northern Virginia

Huntington 3,617 3,617 70% 70% 71% 71%

West Falls Church 2,009 2,009 63% 66% 91% 92%

Dunn Loring 1,326 1,326 84% 85% 92% 88%

Vienna 5,169 5,169 85% 88% 93% 95%

Franconia 5,069 5,069 70% 70% 70% 70%

Van Dorn 361 361 103% 107% 101% 105%

East Falls Church 422 422 114% 116% 110% 118%

Wiehle-Reston East 2,300 86% 76%

Northern Virginia Total 20,273 17,973 77% 78% 82% 83%

System Total 61,721 59,421 74% 74% 75% 75%
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Capital Improvement Program* Budget Obligated Expended

   Un-

Expended

Obligation 

% Expend % 

A. Vehicles/ Vehicle Parts

Replacement of Rail Cars

CIP0057 1000 Series Rail Car Replacement $70,703.6 $68,605.6 $10,802.6 $59,901.0 97.0% 15.3%

CIP0060 4000 Series Rail Car Replacement 0.4 0.0 0.0 0.4 0.0% 0.0%

CIP0069 Rail Cars (7000 Series) - 75% 8-Car Trains 0.0 0.0 0.0 0.0

Subtotal $70,704.0 $68,605.6 $10,802.6 $59,901.4 97.0% 15.3%

Replacement of Buses

CIP0006 Bus Replacement $99,708.1 $71,502.4 $43,625.8 $56,082.3 71.7% 43.8%

Subtotal $99,708.1 $71,502.4 $43,625.8 $56,082.3 71.7% 43.8%

Rehabilitation of Rail Cars

CIP0063 Railcar Rehabilitation Program 22,830.3 21,634.2 11,899.2 10,931.1 94.8% 52.1%

CIP0064 1000 Series Rail Car HVAC Rehabilitation 0.0 0.0 0.0 0.0 23.1% 0.0%

CIP0067 Rail Car Safety & Reliability Enhancements 4,334.6 2,343.5 1,050.2 3,284.4 54.1% 24.2%

CIP0142 Rail Lifecycle Overhaul 20,549.9 18,671.4 0.0 20,549.9 90.9% 0.0%

CIP0148 Repair of Damaged Railcars 3,185.3 1,336.4 817.8 2,367.4 42.0% 25.7%

Subtotal $50,900.1 $43,985.5 $13,804.0 $37,096.1 86.4% 27.1%

Rehabilitation of Buses

CIP0005 Bus Rehabilitation Program $40,693.5 $27,463.4 $16,967.2 $23,726.3 67.5% 41.7%

CIP0008 Bus Repairables 19,282.7 6,691.9 2,552.6 16,730.1 34.7% 13.2%

CIP0143 Bus Lifecycle Overhaul 10,445.1 9,915.6 9,694.4 750.7 94.9% 92.8%

Subtotal $70,421.3 $44,070.9 $29,214.2 $41,207.0 62.6% 41.5%

Replacement of MetroAccess Vehicles

CIP0015 MetroAccess Fleet Replacement $11,810.9 $7,778.8 $2,618.4 $9,192.5 65.9% 22.2%

Subtotal $11,810.9 $7,778.8 $2,618.4 $9,192.5 65.9% 22.2%

Replacement of Service Vehicles

CIP0009 Service Vehicle Replacement $11,954.4 $9,178.5 $2,059.8 $9,894.6 76.8% 17.2%

Subtotal $11,954.4 $9,178.5 $2,059.8 $9,894.6 76.8% 17.2%

Rail Car Fleet Expansion

CIP0062 6000 Series Rail Car Procurement $491.7 $491.7 $153.1 $338.5 100.0% 31.1%

CIP0222 Rail Operations Upgrade 2,000.0 1,295.3 210.4 1,789.6 64.8% 10.5%

Subtotal $2,491.7 $1,786.9 $363.5 $2,128.2 71.7% 14.6%

Bus Fleet Expansion

CIP0003 Bus Capacity Enhancements: Fleet Expansion $15,183.7 $14,221.5 $12,828.4 $2,355.2 93.7% 84.5%

Subtotal $15,183.7 $14,221.5 $12,828.4 $2,355.2 93.7% 84.5%

Bus Enhancements

CIP0002 Automatic Vehicle Location Equipment Replacement $6,429.8 $4,196.6 $462.9 $5,966.9 65.3% 7.2%

CIP0007 Bus Camera Installation & Replacement 4,458.8 410.1 0.0 4,458.8 9.2% 0.0%

Subtotal $10,888.6 $4,606.7 $462.9 $10,425.7 42.3% 4.3%

Total: Vehicles/ Vehicle Parts $344,062.6 $265,737.0 $115,779.6 $228,283.0 77.2% 33.7%

Washington Metropolitan Area Transit Authority
Capital Project Financials

Fiscal Year 2015 - March 2015
Dollars in Thousands
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Capital Improvement Program* Budget Obligated Expended

   Un-

Expended

Obligation 

% Expend % 

Washington Metropolitan Area Transit Authority
Capital Project Financials

Fiscal Year 2015 - March 2015
Dollars in Thousands

B. Rail System Infrastructure Rehabilitation

Rail Line Segment Rehabilitation

CIP0107 Red Line Rehabilitation Stage One $9,800.0 $3,729.9 $982.6 $8,817.4 38.1% 10.0%

CIP0108 Red Line Rehabilitation Stage Two 5,643.5 5,643.5 2,791.6 2,851.9 100.0% 49.5%

CIP0110 Orange/Blue Line Rehabilitation Stage One 52,041.9 50,088.8 45,028.4 7,013.5 96.2% 86.5%

Subtotal $67,485.5 $59,462.2 $48,802.7 $18,682.8 88.1% 72.3%

Total: Rail System Infrastructure Rehabilitation $67,485.5 $59,462.2 $48,802.7 $18,682.8 88.1% 72.3%

C. Maintenance Facilities

Rehabilitation and Replacement of Bus Garages

CIP0084 Southern Avenue Bus Garage Replacement $21,611.7 $19,541.1 $8,505.7 $13,106.0 90.4% 39.4%

CIP0085 Royal Street Bus Garage Replacement (Cinder Bed Road) 34,051.0 34,051.0 1,732.4 32,318.6 100.0% 5.1%

CIP0086 Shepherd Parkway Bus Facility 306.9 47.5 0.0 306.9 15.5% 0.0%

Subtotal $55,969.7 $53,639.6 $10,238.1 $45,731.5 95.8% 18.3%

Maintenance of Bus Garages

CIP0119 Bus Garage Facility Repairs $11,774.5 $10,742.9 $3,435.4 $8,339.0 91.2% 29.2%

Subtotal $11,774.5 $10,742.9 $3,435.4 $8,339.0 91.2% 29.2%

Maintenance of Rail Yards

CIP0116 Rail Yard Facility Repairs $26,666.7 $26,666.7 $8,757.5 $17,909.2 100.0% 32.8%

Subtotal $26,666.7 $26,666.7 $8,757.5 $17,909.2 100.0% 32.8%

Rail Maintenance Facilities

CIP0071 Test Track & Railcar Commissioning Facility $29,345.7 $27,605.0 $17,025.8 $12,319.9 94.1% 58.0%

CIP0201 8-Car Train Maintenance and Storage Facilities 502.9 502.9 80.4 422.5 100.0% 16.0%

CIP0204 7000 Series Rail Car HVAC Maintenance Facility 2,604.4 645.4 4.4 2,600.0 24.8% 0.2%

Subtotal $32,452.9 $28,753.2 $17,110.5 $15,342.4 88.6% 52.7%

Environmental Compliance Projects

CIP0010 Environmental Compliance Project $1,985.2 $1,985.2 $2,728.1 ($742.9) 100.0% 137.4%

CIP0011 Underground Storage Tank Replacement 3,098.5 2,152.0 695.9 2,402.6 69.5% 22.5%

CIP0210 Pollution Prevention for Track Fueling Areas 904.0 192.8 109.2 794.8 21.3% 12.1%

CIP0211 Storm Water Facility Assessment 1,062.0 650.4 81.3 980.7 61.2% 7.7%

CIP0212 Sustainability Investments - Pilot Program 1,950.1 1,001.2 563.9 1,386.1 51.3% 28.9%

Subtotal $8,999.8 $5,981.6 $4,178.4 $4,821.4 66.5% 46.4%

Maintenance Bus and Rail Facilities

CIP0126 Financial Planning, Project Administration, & Infrastructure Upgrades $13,416.0 $13,416.0 $5,099.7 $8,316.3 100.0% 38.0%

CIP0127 Support Equipment - MTPD 1,055.7 264.4 (548.2) 1,603.9 25.0% -51.9%

CIP0145 Rail Yard Hardening and Bus Security 13,218.5 11,551.0 7,792.8 5,425.7 87.4% 59.0%

CIP0155 Rehabilitation of Backlick Road Facility 288.3 234.6 100.4 187.9 81.4% 34.8%

CIP0213 8-Car Train Maintenance and Storage Facilities 935.0 935.0 488.6 446.4 100.0% 52.3%

CIP0224 New Carrollton Yard Capacity Improvements 4,200.0 2,312.0 975.9 3,224.1 55.0% 23.2%

CIP0225 Railcar Heavy Repair and Overhaul Facility 4,324.0 884.7 309.4 4,014.6 20.5% 7.2%

CIP0230 Wireless Communication Infrastructure 2,316.6 1,550.7 730.1 1,586.5 66.9% 31.5%

CIP0231 Relocation of Maintenance Departments from Rail Yards 15,000.0 1,187.5 0.0 15,000.0 7.9% 0.0%

Subtotal $54,754.1 $32,335.9 $14,948.7 $39,805.4 59.1% 27.3%

Expansion of Bus Garages

CIP0038 Future Bus Facilities $44.7 $44.7 ($0.0) $44.7 100.0% 0.0%

CIP0078 Bladensburg Bus Facility Rehabilitation & Reconfiguration 5,506.8 2,889.9 716.9 4,789.9 52.5% 13.0%

CIP0220 Bus Planning 750.0 277.1 0.0 750.0 37.0% 0.0%

Subtotal $6,301.5 $3,211.7 $716.9 $5,584.6 51.0% 11.4%

Total: Maintenance Facilities $196,919.2 $161,331.8 $59,385.6 $137,533.5 81.9% 30.2%

(a) 
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Capital Improvement Program* Budget Obligated Expended

   Un-

Expended

Obligation 

% Expend % 

Washington Metropolitan Area Transit Authority
Capital Project Financials

Fiscal Year 2015 - March 2015
Dollars in Thousands

D. Systems and Technology

Power System Upgrades - Rail

CIP0076 100% 8-Car Train - Power Upgrade $47,530.1 $42,249.0 $14,969.5 $32,560.7 88.9% 31.5%

CIP0223 8-Car Train Power Cable Upgrades 16,110.0 16,110.0 5,672.9 10,437.1 100.0% 35.2%

CIP0232 Automatic Train Control System Upgrades 3,107.0 2,769.7 277.4 2,829.6 89.1% 8.9%

Subtotal $66,747.1 $61,128.7 $20,919.8 $45,827.3 91.6% 31.3%

Operations Support Software

CIP0042 Bus & Rail Asset Management Software $5,103.6 $3,200.7 $1,642.3 $3,461.3 62.7% 32.2%

CIP0043 Bus Operations Support Software 4,583.3 540.6 120.7 4,462.6 11.8% 2.6%

CIP0044 IT Capital Program Business Process Reengineering & Program Support 7,262.4 5,938.4 3,315.9 3,946.5 81.8% 45.7%

CIP0045 Data Centers and Infrastructures 7,014.9 4,808.8 2,729.0 4,285.9 68.6% 38.9%

CIP0047 Enterprise Geographic Information System 3,202.3 1,304.1 500.5 2,701.8 40.7% 15.6%

CIP0051 Police Dispatch and Records Management 5,246.1 5,053.8 2,885.0 2,361.2 96.3% 55.0%

CIP0052 Network and Communications 4,931.5 4,520.4 2,753.8 2,177.7 91.7% 55.8%

CIP0053 Metro Enterprise Monitoring Center (MEMC) 2,114.4 931.0 385.4 1,729.0 44.0% 18.2%

CIP0056 Rail Operations Support Software 5,876.7 4,753.2 1,828.1 4,048.6 80.9% 31.1%

CIP0128 Data Governance and Business Intelligence 2,031.6 1,589.2 887.0 1,144.6 78.2% 43.7%

CIP0140 Rail Mileage Based Asset Management 651.9 575.6 288.0 363.9 88.3% 44.2%

CIP0149 Transit Asset Management System 1,149.1 662.1 477.0 672.1 57.6% 41.5%

CIP0215 Rail Scheduling System Upgrade 3,916.7 2,606.9 328.8 3,587.8 66.6% 8.4%

Subtotal $53,084.6 $36,484.7 $18,141.7 $34,942.9 68.7% 34.2%

Business Support Software & Equipment

CIP0030 Currency Processing Machines $408.0 $385.1 $0.0 $408.0 94.4% 0.0%

CIP0046 Document Management System 4,949.9 4,949.9 2,990.0 1,959.9 100.0% 60.4%

CIP0048 Sensitive Data Protection Technology 3,080.3 2,887.9 1,905.9 1,174.4 93.8% 61.9%

CIP0049 Management Support Software 17,415.9 13,721.3 6,157.5 11,258.5 78.8% 35.4%

CIP0050 Metro IT One Stop and Office Automation 1,071.3 927.4 866.3 205.0 86.6% 80.9%

CIP0054 Customer Electronic Communications & Outreach 2,575.0 1,930.1 737.2 1,837.7 75.0% 28.6%

CIP0103 Police Portable Radio Replacement 56.5 0.0 0.0 56.5 0.0% 0.0%

CIP0195 Radio Project - Additional Coverage 1,545.4 1,329.8 871.6 673.8 86.1% 56.4%

CIP0196 Safety Measurement System 3,782.9 3,725.2 2,468.5 1,314.5 98.5% 65.3%

CIP0202 Non-Revenue Vehicle Management System 1,000.0 962.0 182.7 817.3 96.2% 18.3%

CIP0221 Bus Customer Facility Improvements 1,500.0 1,298.3 895.7 604.3 86.6% 59.7%

Subtotal $37,385.2 $32,117.1 $17,075.3 $20,309.9 85.9% 45.7%

Rail Fare Equipment

CIP0031 Debit/Credit Processing Requirements $229.2 $91.7 $1.6 $227.6 40.0% 0.7%

CIP0092 Ethernet Wiring for Rail Fare Machines 2.9 2.9 51.2 (48.3) 100.0% 1743.4%

CIP0093 Integrating regional NEXTFARE System 2,666.1 1,629.6 961.0 1,705.1 61.1% 36.0%

CIP0094 Coin Collection Machines Improvements 0.0 0.0 (41.2) 41.2

CIP0097 New Electronic Payments Program 21,367.6 17,302.0 6,086.3 15,281.4 81.0% 28.5%

Subtotal $24,265.8 $19,026.2 $7,058.9 $17,206.9 78.4% 29.1%

Total: Systems and Technology $181,482.8 $148,756.8 $63,195.8 $118,287.0 82.0% 34.8%

(b) 
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Capital Improvement Program* Budget Obligated Expended

   Un-

Expended

Obligation 

% Expend % 

Washington Metropolitan Area Transit Authority
Capital Project Financials

Fiscal Year 2015 - March 2015
Dollars in Thousands

E. Track and Structures

Track Rehabilitation

CIP0018 Track Welding Program $5,728.1 $4,904.6 $3,801.3 $1,926.7 85.6% 66.4%

CIP0019 Track Floating Slab Rehabilitation 1,597.3 1,500.5 500.3 1,097.0 93.9% 31.3%

CIP0021 Track Pad/Shock Absorber Rehabilitation 2,486.9 2,248.2 1,100.1 1,386.8 90.4% 44.2%

CIP0022 Track Structural Rehabilitation 1,824.5 1,701.5 1,087.6 736.9 93.3% 59.6%

CIP0023 Third Rail Rehabilitation 4,959.1 4,778.3 3,347.1 1,612.0 96.4% 67.5%

CIP0024 Track Rehabilitation 47,810.6 47,144.6 27,907.1 19,903.5 98.6% 58.4%

CIP0205 Bush Hill Aerial Structure Rehabilitation 1,500.0 371.4 23.8 1,476.2 24.8% 1.6%

Subtotal $65,929.3 $62,671.6 $37,767.4 $28,161.8 95.1% 57.3%

Station/Tunnel Rehabilitation

CIP0026 Station/Tunnel Leak Mitigation $3,777.9 $3,175.7 $2,153.7 $1,624.2 84.1% 57.0%

Subtotal $3,777.9 $3,175.7 $2,153.7 $1,624.2 84.1% 57.0%

Total: Track and Structures $69,707.2 $65,847.4 $39,921.1 $29,786.0 94.5% 57.3%

F. Passenger Facilities

Elevator/Escalator Facilities

CIP0072 Elevator Rehabilitation $7,580.6 $7,552.6 $5,814.0 $1,766.6 99.6% 76.7%

CIP0073 Escalator Rehabilitation 16,878.0 16,878.0 7,159.7 9,718.4 100.0% 42.4%

CIP0132 Elevator/Escalator Repairables 9,484.4 5,708.6 1,679.1 7,805.3 60.2% 17.7%

CIP0185 Escalator Replacement 22,053.1 21,607.0 13,470.6 8,582.5 98.0% 61.1%

Subtotal $55,996.1 $51,746.2 $28,123.4 $27,872.7 92.4% 50.2%

Maintenance of Rail Station Facilities

CIP0087 Station Rehabilitation Program $8,662.5 $7,440.1 $5,720.6 $2,942.0 85.9% 66.0%

CIP0138 System-wide Infrastructure Rehabilitation 15,267.0 13,630.2 5,411.9 9,855.0 89.3% 35.4%

CIP0150 Fire Systems 12,220.8 10,615.4 3,669.9 8,550.9 86.9% 30.0%

CIP0151 Station Cooling Program 10,673.7 6,636.9 4,506.8 6,166.8 62.2% 42.2%

CIP0152 Parking Garage Rehabilitation 3,020.0 3,020.0 2,735.7 284.4 100.0% 90.6%

CIP0153 Accessible Station Signage 140.9 83.3 68.3 72.6 59.1% 48.5%

CIP0198 Platform to Mezzanine Stairs – Bethesda Station 231.6 159.1 0.0 231.6 68.7% 0.0%

CIP0216 Farragut North Beam Rehabilitation 1,200.0 319.7 156.8 1,043.2 26.6% 13.1%

Subtotal $51,416.5 $41,851.8 $22,196.8 $29,219.7 81.4% 43.2%

Bicycle & Pedestrian Facilities

CIP0035 Bicycle & Pedestrian Facilities: Capacity Improvements $3,111.0 $2,554.3 $634.8 $2,476.2 82.1% 20.4%

Subtotal $3,111.0 $2,554.3 $634.8 $2,476.2 82.1% 20.4%
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Capital Improvement Program* Budget Obligated Expended

   Un-

Expended

Obligation 

% Expend % 

Washington Metropolitan Area Transit Authority
Capital Project Financials

Fiscal Year 2015 - March 2015
Dollars in Thousands

Rail Station: Capacity/Enhancements

CIP0017 Station Platform Safety Improvement (Truncated Domes) $800.0 $769.2 ($372.6) $1,172.6 96.2% -46.6%

CIP0039 Core & System Capacity Project Development 3,026.0 2,702.8 890.0 2,136.0 89.3% 29.4%

CIP0074 Installation of Parking Lot Credit Card Readers - Parking Automation 0.0 0.0 0.0 0.0

CIP0088 Station Entrance Canopies 2,836.3 2,272.8 879.3 1,957.0 80.1% 31.0%

CIP0178 Union Station Access & Capacity Improvements 935.8 0.0 0.0 935.8 0.0% 0.0%

CIP0179 Gallery Place Access & Capacity Improvements 907.8 237.5 0.0 907.8 26.2% 0.0%

CIP0218 Station Upgrades 863.3 367.6 52.3 811.0 42.6% 6.1%

CIP0219 Station Lighting Improvements 4,525.4 3,734.2 469.5 4,055.9 82.5% 10.4%

Subtotal $13,894.7 $10,084.0 $1,918.5 $11,976.2 72.6% 13.8%

Bus Priority Corridor Improvements

CIP0037 Bus Priority Corridor & Network $11,049.0 $7,024.3 $2,911.9 $8,137.2 63.6% 26.4%

Subtotal $11,049.0 $7,024.3 $2,911.9 $8,137.2 63.6% 26.4%

Rail Station Equipment

CIP0099 Police Emergency Management Equipment $207.7 $81.7 $68.5 $139.2 39.3% 33.0%

Subtotal $207.7 $81.7 $68.5 $139.2 39.3% 33.0%

Total: Passenger Facilities $135,675.1 $113,342.3 $55,853.9 $79,821.2 83.5% 41.2%

G. Maintenance Equipment

Rail Maintenance Equipment

CIP0020 Replacement of Rail Track Signage $1,067.6 $822.3 $648.2 $419.4 77.0% 60.7%

CIP0025 Track Maintenance Equipment 11,561.6 9,090.8 7,340.3 4,221.3 78.6% 63.5%

CIP0027 Switch Machine Rehabilitation Project 1,912.8 1,428.2 1,262.5 650.3 74.7% 66.0%

CIP0065 Geometry Vehicle 742.4 742.4 582.0 160.4 100.0% 78.4%

CIP0066 Rail Shop Repair Equipment 9,546.4 7,851.1 6,372.3 3,174.0 82.2% 66.8%

CIP0133 Wayside Work Equipment 2,732.9 2,732.9 1,139.6 1,593.2 100.0% 41.7%

CIP0135 Train Control Signal and Traction Power System Interface 1,497.0 1,497.0 1,066.0 431.0 100.0% 71.2%

CIP0136 Radio Infrastructure Replacement - T-Band Relocation 7,018.1 6,368.2 3,599.5 3,418.6 90.7% 51.3%

CIP0139 National Transporation Safety Board Recommendations 28,178.8 23,666.8 16,571.1 11,607.7 84.0% 58.8%

Subtotal $64,257.5 $54,199.8 $38,581.4 $25,676.1 84.3% 60.0%

Bus Repair Equipment

CIP0004 Bus Repair Equipment $4,003.1 $1,482.3 $624.4 $3,378.7 37.0% 15.6%

Subtotal $4,003.1 $1,482.3 $624.4 $3,378.7 37.0% 15.6%

Business Facilities Equipment

CIP0028 Materials Handling Equipment $229.9 $49.9 $0.6 $229.3 21.7% 0.3%

CIP0029 Warehouse Vertical Storage Unit 762.4 762.4 962.5 (200.1) 100.0% 126.3%

Subtotal $992.3 $812.3 $963.2 $29.2 81.9% 97.1%

Total: Maintenance Equipment $69,252.9 $56,494.4 $40,169.0 $29,083.9 81.6% 58.0%

(b) 
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Capital Improvement Program* Budget Obligated Expended

   Un-

Expended

Obligation 

% Expend % 

Washington Metropolitan Area Transit Authority
Capital Project Financials

Fiscal Year 2015 - March 2015
Dollars in Thousands

H. Other Facilities

Business Support Facilities

CIP0033 Revenue Facility Equipment $1,142.9 $939.5 $55.8 $1,087.1 82.2% 4.9%

CIP0034 Revenue Collection Facility 1,584.9 1,563.9 1,044.7 540.1 98.7% 65.9%

CIP0080 Building Infrastructure & Systems Renewal 3,174.0 2,877.6 806.1 2,368.0 90.7% 25.4%

CIP0170 Roof Rehabilitation and Replacement 3,251.5 2,941.2 1,661.0 1,590.4 90.5% 51.1%

CIP0197 Rehabilitation of Non-Revenue Facilities 842.8 428.0 (10.9) 853.7 50.8% -1.3%

CIP0206 Carmen Turner Facility Electrical Distribution Upgrade 4,146.7 3,491.9 673.3 3,473.4 84.2% 16.2%

Subtotal $14,142.9 $12,242.1 $4,230.0 $9,912.8 86.6% 29.9%

MTPD Support Facilities

CIP0101 Police Substation- New District 2/Training Facility $9,903.5 $8,674.3 $6,548.2 $3,355.4 87.6% 66.1%

CIP0102 Police Substation (Northern Virginia) 400.0 47.5 0.0 400.0 11.9% 0.0%

CIP0106 Special Operations Division Facility 9,182.0 9,182.0 6,139.1 3,043.0 100.0% 66.9%

Subtotal $19,485.6 $17,903.8 $12,687.2 $6,798.4 91.9% 65.1%

Total: Other Facilities $33,628.4 $30,145.9 $16,917.2 $16,711.2 89.6% 50.3%

I. Project Management and Support

Credit Facility

CIP0131 Credit Facility $3,851.0 $2,541.8 $2,541.8 $1,309.2 66.0% 66.0%

Subtotal $3,851.0 $2,541.8 $2,541.8 $1,309.2 66.0% 66.0%

Total: Project Management and Support $3,851.0 $2,541.8 $2,541.8 $1,309.2 66.0% 66.0%

Grand Total: Capital Improvement Program $1,102,064.6 $903,659.5 $442,566.8 $659,497.7 82.0% 40.2%

(a)  This project had an incorrect accrual in Q3 which has been updated subsequent to 3/31/15.

(b)  Subject to validation of expenses, budget authority will be reprogrammed to these projects to offset the current negative values in the unexpended balances. These

      reprogramming actions will be reflected in the Q4 report.

 Definitions 
 Budget: The current fiscal year's total planned cash payout. 
 Obligated: The portion of the current fiscal year's budget for payment against awarded contracts, plus the respective labor cost.  
 Expended: The actual cash payout that has occurred to date in the current fiscal year.  
 Unexpended: The difference between the planned cash payout and the actual cash payout that has occurred to date in the current fiscal y ear. 
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JURISDICTIONAL BALANCES ON ACCOUNT

($ Refund to Jurisdictions) / $ Due from Jurisdictions
$ in millions

JURISDICTION OPERATING CAPITAL TOTAL NOTES  
1

DISTRICT OF COLUMBIA
DC Dept of Transportation (0.003) (0.027) (0.029) Operating credits represent unused audit adjustment credits. 
DC Dept of Transportation - DC School  Subsidy (0.001) 0.000 (0.001)
DC Uncommitted Funds 0.000 (0.001) (0.001) Station enhancements & Navy Yard improvement, excludes TIFF 

DC Dept of Transportation 0.000 0.879 0.879 7th Street Bridge
DC Dept of Public Works 0.182 0.000 0.182 Joint and Adjacent Escort Services JOB #213104 - Benning Road Bridge
DC Dept of Public Works 0.150 0.000 0.150 Joint and Adjacent Escort Services JOB #213138 - Benning Rd Bridge @ Anacostia River
Credits to be Applied to Billing:
     Interest Earnings on CIP & PRIIA Contributions 0.000 (0.026) (0.026)
   DC TOTAL $0.328 $0.825 $1.153

MARYLAND
Montgomery County (0.198) 1.840 1.642 Pending receipt of operating & capital/CMAQ
Prince George's County (0.155) 1.661 1.506 Pending receipt of operating & capital/CMAQ
Credits to be Applied to Billing:
      Interest Earnings on PRIIA Contributions 0.000 (0.010) (0.010)
   MD TOTAL ($0.353) $3.491 $3.137

VIRGINIA
Alexandria (0.101) (0.184) (0.284) Operating credits represent unused audit adjustment credits.
Arlington 0.000 (0.003) (0.003) Capital credits represent interest earnings on capital payments.
City of Fairfax 0.037 (0.000) 0.037
Fairfax County 0.138 (2.030) (1.892)
Falls Church 0.000 (0.000) (0.000)
Northern VA Transportation Comm. (0.285) (1.505) (1.790) Bus Capital one tenth adjustment
Virginia Department of Rail and Public Transportation 0.000 (0.010) (0.010)
Credits to be Applied to Billing:
     Interest Earnings on CIP and PRIIA Contributions 0.000 (0.059) (0.059)
   VA TOTAL ($0.211) ($3.792) ($4.003)

GRAND TOTAL…………………………………………………($0.236) $0.523 $0.287

1
  Operating credits represent unused audit adjustment credits 
  Capital credits represent interest earnings on capital payments   

AS OF the 3rd QUARTER FISCAL YEAR 2015 @ March 31, 2015
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Washington Metropolitan Area Transit Authority (WMATA) 

CFO - OMBS - Grants Management 

Grants Activity for the Quarter Ending March 31, 2015 

 

 

 

 

`

Grant No. Grant Description

Award

Date

Federal

Award

DC-05-0009 FFY 2007 5309 Fixed Guideway 9/24/2007 $81.8

DC-95-X004 VA CMAQ Bus Purchase/ VA Projects 9/3/2008 $4.1

DC-26-7209 Energy Storage Demo for Rail 6/22/2009 $0.3

DC-05-0011 FFY09 Fixed Guideway Rail Modernization 5/4/2010 $100.5

DC-90-X083 FFY09 5307/5304 Formula Grant 5/4/2010 $138.6

DC-03-0039 Largo Extension Additional Funds 6/18/2010 $364.3

DC-75-0001 FFY10 PRIIA Appropriation 12/31/2010 $150.0

DC-90-X085 FFY10 5307/5304 Formula Grant 2/24/2011 $139.4

DC-04-0007 FY10 SGR Asset Management 5/20/2011 $3.9

DC-05-0012 FFY10 5309 Fixed Guideway 6/1/2011 $101.3

DC-90-X086 FFY2011 5307/5340 Formula Grant 8/29/2011 $141.8

DC-57-X007 New Freedom Bus Stop Improvements 2/13/2012 $1.0

DC-05-0013 FFY2011 Fixed Guideway Rail Modernization 3/5/2012 $101.2

DC-75-0002 FFY2011 PRIIA Appropriation 6/28/2012 $149.7

DC-95-X012 VA FFY09 CMAQ Bus Purchase 9/11/2012 $3.9

DC-75-0003 FFY2012 PRIIA Appropriation 3/26/2013 $150.0

DC-05-0014 FFY2012 Fixed Guideway Rail Modernization 3/29/2013 $97.3

DC-90-X087 FFY2012 5307/5340 Formula Grant 4/2/2013 $140.7

DC-26-7363 Transit Works: 2012 Workforce Grant 4/30/2014 $0.8

DC-75-0004 FFY2013 PRIIA Appropriation 6/5/2014 $142.2

DC-04-0008 Bus Livability - Bus Stop Improvements 9/11/2014 $1.5

DC-34-0001 FFY 13 and 14 5339 Bus 1/16/2015 $19.5

DC-90-X088 FFY 13 and 14  5307/5340 Formula Grant 1/16/2015 $291.8

DC-54-0001 FFY 13 and 14 SOGR 2/13/2015 $273.6

DC-75-0005 FFY 14 PRIIA Appropriation 4/8/2015 $148.5

DC-44-X001 FFY 13 Hurricane Sandy Resilience 4/10/2015 $16.0

Total $2,763.6

$88.1

$138.4

$358.2

$144.2

$115.5

$2.1

$99.0

$122.4

$0.1

$77.1

$954.6

$124.3

$0.8

$86.9

$1,809.0

$0.0

$55.3

$0.0 $1.5

$53.4 $238.4

$0.0 $273.6

$18.8 $0.7

$0.0

Active Federal Transit Adminisration Grants as of 03/31/2015

$0.5

Balance

$0.2

$0.2

Drawn

$81.2

$4.0

$0.1

$12.4

$0.1

$6.1

$5.8

$23.9

$1.8

$2.2

$19.5

$0.9

$24.1

$16.0

$0.0 $148.5

$35.1

$0.1

$22.9

$15.9

$16.5

$81.4

$114.6

$3.8

$127.1

Grant Description Award

Date

Federal 

Award

4/8/2015 (actual) $148.5

FFY2014 Hurricane Sandy Resilience (a) 4/10/2015 (actual) $16.0

Total $164.5

(a) Execution pending resolution of special floodplain management conditions with FTA

Pending Federal Transit Administration Grant Applications as of 03/31/2015

FFY14 PRIIA Appropriation

Grant No. Grant Description

Award

Date

Federal 

Award

DC-57-X004 New Freedom: Travel Training 9/14/2009 $0.3

DC-37-X004 Job Access & Reverse Commute 9/24/2008 $8.9

DC-05-0010 FFY08 Fixed Guideway 9/15/2008 $91.1

DC-90-X076 FFY05 Section 5307 4/27/2006 $111.0

DC-90-X079 FFY06 Section 5307 9/24/2007 $113.5

DC-90-X081 FFY07 Section 5307 2/5/2008 $120.6

DC-90-X082 FFY08 Section 5307 9/22/2008 $129.2

DC-56-0001 ARRA Fixed Guideway Modernization 6/10/2009 $17.7

DC-95-X007 FY07 VA CMAQ Bus Purchase 7/14/2010 $4.3

DC-95-X008 FY08 VA CMAQ Bus Purchase 7/14/2010 $1.8

DC-26-7107 WMATA Regional ITS Projects 2/13/2000 $1.3

DC-04-0004 FY08/09 WMATA Bus Safety Initiative 8/25/2010 $0.7

DC-04-0005 FY08 Bus & Bus Facilities 9/14/2010 $1.1

DC-95-X013 VA FFY09 CMAQ Bus Engineering 9/11/2012 $0.4

DC-96-X001 ARRA Transit Capital Assistance 7/31/2009 $184.1

DC-95-X009 FY09 & FY10 MD CMAQ Bus Purchase 7/14/2010 $32.8

DC-37-X022 JARC - Travel Training 9/18/2009 $0.7

Total $819.4

1/15/2014

1/28/2014

3/4/2014

3/28/2014

9/24/2013

12/9/2013

12/3/2013

11/20/2013

11/20/2013

11/13/2013

12/31/2013

9/24/2013

9/24/2013

9/24/2013

Federal Transit Administration Grants Closed During FY2014/FY2015 as of 03/31/15

Closed

Date

9/9/2013

9/20/2013

9/24/2013
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CONTRACT 

NUMBER CONTRACT DESCRIPTION PRMT GROUP

FUNDING 

SOURCE RFP / IFB  AWARD AMOUNT  AWARD DATE AWARDED VENDOR

PERIOD OF 

PERFORMANCE

FQ14031 Mid-Size Vehicles BUS Capital IFB 220,330$             01/05/15 Criswell Chevrolet One-Time Buy

PO89960 Bus Extermination Services BUS Operating RFQ 149,000$             01/14/15 N&N Pest Control 1 Year

PO90399 Paint Booth Filters BUS Operating RFQ 149,000$             01/16/15 Air Cleaning 1 Year

CQ15069 Various Lubricants BUS Operating RFP 2,227,577$          01/30/15 Tilley 1 Year

FQ15023 R22 Conversion Services BUS Capital RFP 265,759$             01/13/15 ThermoKing Chesapeake 42185

FQ14008 Railcar Lift rehabilitations Oper/Const. Capital IFB 5,870,588$          12/02/14 Permadur/Sissco NTP + 424 Days

CQ15065

Maintenance of Program for Response Options and 

Technology Enhancements for Chemical/Biological 

Terrorism (PROTECT) Oper/Const. Operating RFP 3,601,860$          12/31/14 KD Analytical Consulting, Inc.

6 Months + 4 

Option Periods

FQ15074 Install of Six (6) DC Switchgear Oper/Const. Capital IFB 1,137,487$          12/22/14 S.B. Construction Group LLC NTP + 310 days

FQ15050 Supply of 3 DC Switchgear Lineups Oper/Const. Capital IFB 1,222,888$          11/17/14 Powell Electrical Systems NTP + 310 days

CQ15057 Electrician Services RAIL Operating RFP 1,280,261$          01/02/15 ICS Nett, Inc. 1 Year

CQ15102 Brake Pads for 6k Railcars, IDIQ Contract RAIL Operating RFP 770,000$             01/28/15 Becorit 2 Base Years

FQ14103

Systemwide Crossties, Fasteners and Insulators 

Renewals, IDIQ Contract RAIL Capital RFP 3,712,467$          01/09/15

GW Peoples Contracting Co. 

Inc. 2 Base Years

CQ15095 To procure and install coin sorter machines

IT/Support 

Services CIP  RFP 333,640$             01/09/15 Scan Coin Inc 1 Year

FQ14073R Handheld Explosive Device

IT/Support 

Services DHS RFP 1,642,605$          01/13/15 Smiths Detection 1 Year

FQ15033 EPAS

IT/Support 

Services DHS RFP 859,876$             01/14/15

Carleton Life Support Systems, 

Inc. 1 Year

FQ15045A Active Shooter

IT/Support 

Services DHS RFP 202,106$             01/15/15 ADS 1 Year

FQ15045B Active Shooter

IT/Support 

Services DHS RFP 5,320$                01/15/15 Atlantic Tactical, Inc. 2 Base Years

FQ15045C Active Shooter

IT/Support 

Services DHS RFP 139,989$             01/15/15 Lawmen Supply Company Inc 3 Base Years

CQ15061 Credit Card Processing

IT/Support 

Services Operating RFP 24,710,000$        01/23/15 Vantiv 3 Base Years

CQ14121 Fire Suppression BUS Operating RFP 1,169,776$          02/12/15 Fireline Corporation 1 Year

CQ15077 Diesel Exhaust Fluid (DEF) BUS Operating RFP 4,106,400$          02/10/15 PetroChoice

1 Year + 4 Option 

Yrs

CQ15086 DPF Cleaning - Soot Filters BUS Operating RFP 679,140$             02/27/15 DPF Regeneration.com

1 Year + 4 Option 

Yrs

FQ15027 FY15 Non-Revenue Service Vehicles (Multiple Award) BUS Capital IFB 6,278,860$          02/02/15 Lindsay/ Criswell/ Dueco 1 Year

OFFICE OF PROCUREMENT AND MATERIALS

NEW AWARDS - FY2015, QUARTER 3
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CONTRACT 

NUMBER CONTRACT DESCRIPTION PRMT GROUP

FUNDING 

SOURCE RFP / IFB  AWARD AMOUNT  AWARD DATE AWARDED VENDOR

PERIOD OF 

PERFORMANCE

OFFICE OF PROCUREMENT AND MATERIALS

NEW AWARDS - FY2015, QUARTER 3

FQ15053 FY15 Heavy Duty Trucks (Multiple Award) BUS Capital RFP 1,157,000$          02/10/15

Western Star/ K. Neal/Mid-

Atlantic 1 Year

FQ15083 Special Trackwork Turnouts and Crossovers RAIL Capital RFP 3,231,564$          02/10/15

UNITRAC Railroad Materials,  

Inc. 3 years

CQ15101 Metro Rail Station Manger Uniform Shirts RAIL Operating RFP 428,926$             02/18/15 Morgan Inc. 2 years

CQ15113 IBM Cognos BI Analytics User PVU

IT/Support 

Services Operating IFB 946,002$             02/20/15 Ironside Group 1 Year

CQ15056 IT and Communications Infrastructure

IT/Support 

Services Operating IFB 395,804$             02/13/15 Graybar 1 Year

CQ15129

After warranty technical support including 

maintenance, programming and emergency repair 

services for the Passenger Information Display (PIDS) 

system EclipsX software and interfaces.

IT/Support 

Services Operating RFP 184,140$             02/18/15 Signature 1 Year

FQ15031 Revenue Carts

IT/Support 

Services Capital  RFP 1,547,709$          03/03/15 UKM 03/3/15 - 03/2/16

CQ15092 Temporary Employment Services

IT/Support 

Services Operating RFP 8,750,000$          03/31/15 Multiple

03/31/15 - 

03/30/16

CQ15115 F5 Load Balancers

IT/Support 

Services Operating  IFB 146,947$             03/03/15 Continental Resources, Inc.

03/03/15 - 

03/02/15

FQ15146 PeopleSoft Supplier Contract Management

IT/Support 

Services Capital IFB 195,804$             03/27/15 DLT Solutions

03/27/15 - 

03/29/16

CQ15004 Vehicle Sharing Program RAIL

Revenue 

Generating RFP 401,280$             03/27/15

Enterprise RAC Co.of 

Maryland,LLC

03/27/15 - 

03/27/16

CQ15110 Scrap Metal Recycling RAIL

Revenue 

Generating IFB 959,947$             03/23/15 Montgomery Scrap

04/1/15 - 

03/31/16

CQ15111 Waste Oil Disposal Services RAIL

Revenue 

Generating  IFB 52,250$              03/30/15 Mid States Oil

3/30/2015 -

3/29/2016

CQ13026 Rail Parts INV OPR RFP 144,454$             03/10/15 Phoenix One Time Buy

CQ13026 Rail Parts INV OPR RFP 282,312$             03/10/15 Penn Machine One Time Buy

CQ13026 Rail Parts INV OPR RFP 378,202$             03/10/15 DLR One Time Buy

SUBTOTAL Q3 79,937,269$      

SUBTOTAL Q2 27,607,942$      

SUBTOTAL Q1 33,580,335$      

TOTAL YTD FY2015 141,125,546$   

DBE Update

WMATA's overall DBE goal is 25%. The cumulative DBE goal achieved through March 31, 2015 is 24.53%.
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CONTRACT 

NUMBER CONTRACT DESCRIPTION PRMT GROUP

FUNDING 

SOURCE RFP / IFB

SOLE 

SOURCE 

TYPE  AWARD AMOUNT  AWARD DATE

AWARDED 

VENDOR

PERIOD OF 

PERFORMANCE

FQ15063

Alstom Audio Frequency Track Circuit High 

Current Impedance Bonds Oper/Const. Capital RFP

Only One 

Responsible 

Source 1,518,533$           01/06/15

Alstom Signaling 

Inc 1 Year

CQ15009 RSMA Software Mainatnance

IT/Support 

Services Operating RFP

Proprietary 

software 140,000$              01/30/15

Cubic 

Transporation 

Systems 2 Base Years

CQ15109 Fleatwatch Maintenance & Support

IT/Support 

Services Operating RFP

Only One 

Responsible 

Source 110,670$              01/06/15 S&A Systems 3 Years

FQ15047 Comprehensive Training for IT & Rail

IT/Support 

Services Capital RFP

Only One 

Responsible 

Source 350,391$              01/16/15 ARINC Inc. 1 Year

CQ14026 Radio equipment service and support Oper/Const. Operating RFP

Only One 

Responsible 

Source 3,156,062$           02/27/15 Motorola

11/01/13 - 

06/30/15 + 2 year 

option periods

CQ15052

Advanced Information Management Rail 

Operations Computing System

IT/Support 

Services Operating RFP

Only One 

Responsible 

Source 3,260,072$           03/31/15 ARINC

03/31/15 - 

03/30/16

PO93028 Bus Seat Repair and Upholstery BUS Operating Bridge Bridge 120,000$              03/12/15 The Needles Eye N/A

PO92962 Real Time Customer Information Systems BUS Operating Bridge Bridge 150,000$              03/31/15 Nextbus 6 months

SUBTOTAL Q3 8,805,728$        

SUBTOTAL Q2 4,119,590$        

SUBTOTAL Q1 12,492,095$      

TOTAL YTD FY2015 25,417,413$      

OFFICE OF PROCUREMENT AND MATERIALS

NEW NON-COMPETITIVE AWARDS - FY2015, QUARTER 3
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NUMBER CONTRACT DESCRIPTION PRMT GROUP

FUNDING 

SOURCE

 AWARD 

AMOUNT  AWARD DATE AWARDED VENDOR

DBE 

GOAL % RATIONALE

CQ13028 Bus Seat Repair and Upholstery BUS Operating 149,000$             01/02/15 The Needles Eye N/A 4 - BMNT

FO5167 Nextbus BUS Operating 75,000$               01/30/15 Nextbus N/A 4 - BMNT

CQ14032 First Aid Services BUS Operating 27,704$               01/03/14

Stat First Aid & Safety, 

Inc. N/A 4 - BMNT

FQ8143

Renovation of Red Line from Silver Spring to 

Dupont -  MOD158, TPSS Storage Costs Oper/Const. Capital 46,469$               01/20/15 Mass Electric 20% 1 - CENI

FQ9206

Orange Blue Line Rehabilitation / Granite 

Edge Replacement at Phase 2 Stations Oper/Const. Capital 33,663$               01/22/15 Clark Construction 25% 1 - MCAP

FQ9020 CCP Installation / 1K Rail Car De-Scope Oper/Const. Capital (191,563)$            01/28/15 Intelect Corporation 0% 1 - CENI

CQ12258 Rail Car Wheels RAIL Operating -$                    01/21/15 Standard Steel N/A 3 - CMNT

YS11267A 5K Brake Pads RAIL Operating 735,660$             01/13/15 Bremskerl North America N/A 6 - CMNT

CQ10080 Overhead door maintenance PLNT Operating 80,000$               01/13/15 Overhead Door N/A 4 - PLNT

CQ11210 Scrap Metal Revenue Generating Oper/Const. Revenue  Revenue Varies 01/21/15 Montgomery Scrap N/A 4 - PLNT

CQ12071

Willis Task Order #1 for Actuarial and 

Consulting

IT/Support 

Services Operating 16,875$               01/26/15 Willis of New York N/A 7 - Task Order

FQ10064 AFC Engineering Testing Staff Augmentation

IT/Support 

Services Capital 175,000$             01/16/15 LTK Engineering Services 25% 7 - Task Order

CQ11121 FCC Spectrum Legal Work

IT/Support 

Services Operating 32,900$               01/26/15 Venable, LLP N/A 7 - Task Order

CQ13053 Audit Services - Out of Scope Work 1

IT/Support 

Services Operating 545,760$             01/30/15 McGladrey LLP N/A 7 - Task Order

FQ11326PFM Financial Advisory Services

IT/Support 

Services Operating 110,000$             02/09/15 PFM Group N/A 7 - Task Order

CQ12071 Risk Management Services

IT/Support 

Services Operating 108,500$             02/25/15 Willis of NY N/A 7 - Task Order

CQ12002D Temporary Employment Services

IT/Support 

Services Operating 75,000$               02/11/15 Spark N/A 7 - Task Order

FQ14085 Environmental & IH Compliance

IT/Support 

Services Operating/ Capital 872,500$             02/02/15 URS 3% 7 - Task Order

FQ12146

Customer Information Electronic Display 

Signs

IT/Support 

Services Capital 65,219$               02/05/15 Luminator 11% 1 - BPLN

CQ13067

Add Trapeze XGate, XMM, Mobility Software 

Maintenance for FY2014 & FY2015

IT/Support 

Services Operating 108,238$             02/25/15 Trapeze N/A 7 - DCI

RE9210 DC Circulator - Add Funds BUS Operating 9,797,499$           02/05/15 First Transit N/A 5 - BUS

RE9210 DC Circulator - Contract Extension BUS Operating 6,626,708$           02/11/15 First Transit N/A 4 - BUS

CQ13028 Bus Seat Repair and Upholstery BUS Operating 149,000$             02/12/15 The Needles Eye N/A 4 - BMNT

OFFICE OF PROCUREMENT AND MATERIALS

CONTRACT MODIFICATIONS - FY2015, QUARTER 3
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CONTRACT 

NUMBER CONTRACT DESCRIPTION PRMT GROUP

FUNDING 

SOURCE

 AWARD 

AMOUNT  AWARD DATE AWARDED VENDOR

DBE 

GOAL % RATIONALE

OFFICE OF PROCUREMENT AND MATERIALS

CONTRACT MODIFICATIONS - FY2015, QUARTER 3

FQ11271

Event Recorders (Admn mod replacing spare 

parts list) RAIL Capital -$                    02/05/15 SEPSA 0% 1 - TIES

 FQ12175

M002 Largo Water Treatment Facility-

Multiple changes regarding SOW paint, 

conduit, etc  Oper/Const. Capital 6,000$                 02/06/15 WM. Schlosser Co  32% 1 - CENI

FQ9206

Orange Blue Line Rehabilitation / Additional 

Ceiling Installation Inspections [Modification 

53] Oper/Const. Capital 117,954$             02/23/15 Clark Construction 25% 1 - CENI

FQ9206

Orange Blue Line Rehabilitation / Delay - 

Lack of Single Tracking at the Deanwood 

Station [Modification 35] Oper/Const. Capital 662,623$             02/23/15 Clark Construction 25% 7 - CENI

FQ11311

Electrician Services - Contract Number 

change required to transfer funds from initial 

awardee (Truland) to the successor 

contractor (C3M) established under a 

Novation Agreement, Tender Agreement, 

and Mod 010. Oper/Const. Capital -$                    03/19/15 C3M Power Systems, LLC 25% 7 - CENI

FQ12262

Rail Yard Hardening - Contract Extension, 

Mod 002 Oper/Const. Capital -$                    03/12/13 HDCC 20% 4 - CENI

FQ12262

Rail Yard Hardening - Light Pole and Conduit 

Changes, Mod 003 Oper/Const. Capital 457,284$             03/13/13 HDCC 20% 1 & 5 - CENI

FQ12262

Rail Yard Hardening - Deletion of Buried 

Fence Fabric (all three yards), Mod 004 Oper/Const. Capital (86,359)$              03/13/13 HDCC 20% 1 & 5 - CENI

FQ12262

Rail Yard Hardening -  Relocate Turnstile at 

New Carrollton S&I Rail Yard, Mod 005 Oper/Const. Capital 5,066$                 03/13/13 HDCC 20% 1 & 5 - CENI

FQ12179

Cable and Cable Products Procurement, Mod 

02 Oper/Const. Capital 300,000$             03/02/15 Mac Products Inc. 25% 4 & 5 - CENI

CQ11203

Operations and Maintenance CNG Fueling 

Facilities, Mod 6 Oper/Const. Capital 96,584$               03/19/15 Trillum 0% 6 - CENI

FN5052

The Gordian Group Professional Services for 

JOC, Mod 10 Oper/Const. Capital 259,120$             03/27/15 The Gordian Group N/A 1 - CENI

FQ10064 AFC Engineering Services

IT/Support 

Services Capital 100,000$             03/19/15 LTK 25% 7 - Task Order

CQ13061 Customer Satisfaction

IT/Support 

Services Operating 50,010$               03/31/15 Morpace N/A 5 - RESR

FQ11161 ACI/STD

IT/Support 

Services Operating 43,872$               03/27/15 ACI N/A 7 - Task Order

CQ15061 Merchant Card Processing

IT/Support 

Services Operating -$                    03/09/15 Vantiv N/A 7- Admin Mod

CQ12070 Risk Management Services

IT/Support 

Services Operating 55,000$               03/13/15 Wells Fargo N/A 7 - Task Order

CQ12083 RRPL Insurance

IT/Support 

Services Operating 33,570$               03/13/15 AON N/A 7 - Task Order

CQ12002A Temporary Employment Services

IT/Support 

Services Operating 190,000$             08/18/14 MB Staffing N/A 7 - Task Order

FQ12092 Phase II Kiosk Upgrade

IT/Support 

Services Capital 469,279$             03/30/15 Presidio 0% 7 - IT NCS
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OFFICE OF PROCUREMENT AND MATERIALS

CONTRACT MODIFICATIONS - FY2015, QUARTER 3

FQ13085 Mod for Dulles Phase II

IT/Support 

Services Capital 175,546$             03/03/15 LATA Test, Eng. 28% 7 - IT NCS

CQ10080

Overhead Door Service and Maintenance 

Contract RAIL Operating 80,000$               03/12/15

Overhead Door Company 

of Washington N/A 4 - PLNT

Cleaning and Lanscaping Service RAIL Operating 600,000$             126,011$            Community Bridge Inc N/A 5 - PLNT

National Mall - Expansion BUS Operating 807,581$             03/19/17 First Transit 25%

7 - Added 

Route

CQ13034 Add purchase of SIM Cards BUS Capital 19,779$               03/11/15 AT&T Mobility 0% 1 - BPLN

RE9210

Add Customer Information Electronic Display 

Signs BUS Capital 66,999$               03/11/15 AT&T Mobility 0% 1 - BPLN

SUBTOTAL Q3 24,149,041$      

SUBTOTAL Q2 10,375,327$      

SUBTOTAL Q1 32,605,876$      

TOTAL YTD FY2015 67,130,243$      

Contract Modification Rationale:

1.    Alteration in the specifications

2.    Delivery point

3.    Frequency of delivery

4.    Period of performance

5.    Price

6.    Quantity

7.    Other

* FTA establishes goals for Vehicle Manufacturers
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CQ12073

On-Site Preventiave & Corrective 

Maintenance Service for Destination Signs - 

Exercise Option Year 3 - MOD 004 BUS Operating 638,000$             01/14/15 Luminator Holidng LLC

FQ12198 AT&T Cellular Services BUS Operating 198,208$             01/13/15 AT&T

CQ14017

Remove and Dispose of Non-Hazardous 

Regulated Waste

IT/Support 

Services Operating 761,725$             01/02/15 Clean Venture, Inc

CQ13076 Environmental Sampling

IT/Support 

Services Operating 126,506$             01/30/15 Arc Environmental

CQ12243

Occupational Health Physical and Medicine 

Review Officer Services

IT/Support 

Services Operating 251,605$             02/10/15 Carl Johnsom

CQ13044

Option 2 - Maintenance for CA Tools. Period 

from 12/7/14-12/6/15

IT/Support 

Services Operating 153,353$             02/05/15 Immex Technologies

CQ10080 OverHead Door Extend POP for Opt Yr. 4 PLNT Operating 80,000$               02/03/15 Overhead Door

CQ13034 Temporary Labor PLNT Operating 600,000$             02/27/15 Community Bridge

FQ15045A Active Shooter

IT/Support 

Services DHS 1,346,155$          03/17/15 ADS

FQ15045B Active Shooter

IT/Support 

Services DHS 5,320$                03/17/15 Atlantic Tactical

FQ15045C Active Shooter

IT/Support 

Services DHS 146,442$             03/17/15 Lawmen

CQ12257 Buss Candidate Tool

IT/Support 

Services Operating 86,463$               03/13/13 Select Advantage

CQ12172A Lease & Maint. Of Xerox Network Devices

IT/Support 

Services Operating 1,867,173$          03/25/15 Xerox

CQ14015 Railcar Exterior Restoration RAIL Operating 1,239,582$          03/30/15

BPT Manufacturing Co 

Inc

FQ12220 Escalator Rehabilitations RAIL Capital 38,189,467$        03/12/15 Kone Inc.

SUBTOTAL Q3 45,689,999$      

SUBTOTAL Q2 32,394,860$      

SUBTOTAL Q1 13,189,483$      

TOTAL YTD FY2015 91,274,342$      

OFFICE OF PROCUREMENT AND MATERIALS
CONTRACT OPTIONS - FY2015, QUARTER 3
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Subcontractors to 
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n 

Percentage 
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FQ13065 1% Ideal Electrical Supply FY2014 10/03/13 1 8,036,000$                4,893,541$             80,360$                    36,350$                  45%

FQ13074 20% Highstreet It Solutions FY2014 11/04/13 1 880,000$                  750,936$                176,000$                  45,454$                  26%

FQ13087 30% Hensel Phelps FY2014 09/15/14 36 132,321,000$            7,730,655$             39,696,300$              706$                       0%

FQ13093 3% Mid Atlantic Chemical Corporation FY2014 01/15/14 1 258,129$                  258,129$                7,797$                      7,800$                    100%

FQ14003 32% Kocharian Co. FY2014 01/17/14 1 1,374,000$                1,374,000$             439,680$                  725,755$                 165%

FQ14089 16% DataBank FY2014 06/30/14 1 249,314$                  176,626$                39,890$                    5,816$                    15%

FQ12220 23% KONE FY2014 01/24/14 1 113,523,008$            24,077,855$           26,110,292$              5,224,808$              20%

FQ14001 33% M & M Welding & Fabricators* FY2014 04/17/14 1 5,768,000$                2,451,655$             1,876,330$               2,451,655$              100%

FQ14021 22% Mid America Elevator (TMA) FY2014 03/21/14 1 23,231,676$              3,401,984$             5,110,969$               159,826$                 3%

FQ14080 2% ORX Rail FY2014 07/24/14 1 792,000$                  -$                       15,840$                    -$                       0%

FQ14085 3% URS Corporation FY2014 07/15/14 2 2,943,702$                764,291$                93,021$                    -$                       0%

FQ14006 31% Dean Technologies FY2014 11/25/13 1 4,987,000$                4,804,094$             1,545,970$               1,351,101$              87%

FQ12252 33% Nicholas Contracting FY2014 10/18/13 1 529,613$                  306,964$                15,375$                    9,769$                    64%

FQ13032 21% Orion Mgmt FY2014 10/11/13 2 4,884,436$                2,908,206$             889,622$                  199,835$                 22%

FQ14055 2% Agile Access Controls FY2014 07/03/14 1 1,460,338$                172,935$                23,000$                    -$                       0%

FQ12204 12% Ansaldo STS USA, Inc. FY2014 01/31/14 1 25,892,631$              3,950,123$             6,793,928$               624,119$                 9%

FQ13077 2% Giro, Inc. FY2014 08/07/14 1 4,610,038$                230,502$                92,000$                    -$                       0%

CO9050 25% Turner Construction FY2014 10/28/13 14 56,163,720$              5,334,250$             14,050,800$              -$                       0%

FQ14024 3% Motorola Solutions, Inc. FY2014 08/13/14 1 5,177,500$                3,365,375$             165,000$                  -$                       0%

FQ12146 11% Luminator Holding FY2014 12/03/13 1 2,927,981$                2,531,258$             423,471$                  73,104$                  17%

FQ13024 21% Intelect Corporation* FY2014 10/25/13 1 2,560,983$                2,139,526$             549,331$                  2,139,526$              100%

FQ14079 25% I-CUBE FY2014 09/15/14 1 9,422,480$                317,591$                2,355,620$               14,025$                  1%

FQ14010 5% Fig Leaf Software, Inc. FY2014 09/18/14 1 285,479$                  35,803$                  14,274$                    2,676$                    19%

408,279,027$     71,976,298$     100,564,870$     13,072,326$      13%

* DBE Prime

FFY2014 DBE Payments To Date

FFY2014 (October 2014 - March 2015) DBE Payments To Date

Page 51 of 54



0

10

20

30

40

50

60

70

80

90

100

New Competitive
Awards

New Non-Competitive
Awards

Contract Modifications Contract Options

N
u

m
b

e
r 

o
f 

A
ct

io
n

s 

FYTD 2015 Solicitation Reporting  - Count 

Q1

Q2

Q3

 $-

 $10

 $20

 $30

 $40

 $50

 $60

 $70

 $80

 $90

New Competitive
Awards

New Non-Competitive
Awards

Contract Modifications Contract Options

Q1

Q2

Q3

FYTD 2015 Solicitation Reporting  - Amounts 
 

m
ill

io
n

s 

Page 52 of 54



WASHINGTON METROPOLITAN AREA TRANSIT AUTHORITY 
QUARTERLY FINANCIAL REPORT 

FY2015 – Q3 
January – March 2015 

_________________________________________________________________ 
 
 
 

 
 
 
 
 
 
 

Pension Plan Summary 
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Plan Date of Report
Market Value 

(millions)
QTD 1 YR 3 YR 5 YR

TERP (Local 689) 12/31/2014 $2,704.2 2.8 8.5 14.0 10.9

Local 922 12/31/2014 181.7 1.7 5.9 11.3 9.3

Transit Police 12/31/2014 187.7 3.3 8.5 12.7 11.6

Non Represented 12/31/2014 374.5 3.8 7.3 12.7 10.6

Local 2 12/31/2014 142.6 4.7 8.9 13.9 11.6

Plan
Date of Actuary's 

Report

Accrued Liability                                   

(A)

Actuarial 

Value of 

Assets 

(B)

Unfunded  

Liability 

(A-B)

% Funded 

(B÷A)

TERP (Local 689) 1/1/2014 $3,176.9 $2,295.7 $881.3 72%

Local 922 1/1/2014 175.1 161.9 13.3 92%

Transit Police 1/1/2014 222.4 164.9 57.6 74%

Non Represented 7/1/2013 485.1 354.5 130.6 73%

Local 2 7/1/2013 152.2 125.0 27.2 82%

Return Rate (%)

Pension Plan Investment Quarterly Performance Update

Pension Plan's Unfunded Liability (millions)
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