



BLADENSBURG BUS GARAGE RECONSTRUCTION PROJECT

Phase Map and Schedule*



PHASE 1

**July 2021 – August 2024:
Maintenance Facility**

- Demolish existing maintenance facility
- Install temporary Art in Transit display along Bladensburg Road NE between 26th Street NE and 25th Place NE
- Construct new maintenance facility, compressed natural gas yard and fuel storage area
- Construct new employee entrance
- Consolidate bus operations into new maintenance facility



PHASE 2

**August 2024 – March 2026:
Employee and Bus Parking Garage**

- Clark Mills Foundry archaeological survey
- Demolish two remaining facility buildings
- Construct employee/bus parking structure
- Construct new bus entrance
- Designate space for future battery electric bus infrastructure
- Begin outreach for permanent Art in Transit display development



PHASE 3

**March 2026 – December 2026:
Remaining Bus Parking lot**

- Demolish paved bus parking area
- Construct new paved bus parking area
- Project completion

**Dates are projected and subject to change.*

